

To: Lee R. Feldman, ICMA-CM, City Manager  
From: Hardeep Anand, P.E., Public Works Director  
Date: August 19, 2014  
Re: Change Order ( X ) Additional Work ( )

Job Description: P-10940B – Riverland Area Sanitary Sewer & Water Main Improvements  
Contractor: Gonzalez & Sons Equipment, Inc.  
Amount: \$76,046.88  
Funding: 10940.454-6599

Itemized and explained as follows:

**NEW ITEMS ARE UTILIZED:**


**ITEM 5-e-(2)** At the request of the City – Compensable time extension for equipment rental and overhead costs due to Broward County's restrictions on construction within school zones when school is in session.  
3 MO. @\$25,348.96 = \$76,046.88

**ADD \$76,046.88**

**TOTAL AMOUNT OF THIS CHANGE ORDER**


This Final Change Order provides for all costs and schedule adjustments associated with completing the work, including materials, labor, equipment, bond, insurance, overhead, profit, impacts, and any and all related items or associated costs incurred or resulting from the items listed above.

Approved:

  
Juan C. Gonzalez, President  
Gonzalez & Sons Equipment, Inc.

7/31/14  
Date

Recommended by:

  
Hardeep Anand, P.E.  
Public Works Director  
For the City Engineer

8/1/14  
Date

Approved by:

\_\_\_\_\_  
Lee R. Feldman  
ICMA-CM, City Manager

\_\_\_\_\_  
Date

cc: Hardeep Anand, P.E., Public Works Director  
Talal Abi-Karam, P.E., Assistant Public Works Director - Engineering  
Pedram Zohrevand, Ph.D., P.E., Assistant City Engineer  
Jorge Holguin, Senior Project Manager  
Sayd Hussain, QA/QC Division  
Jill Prizlee, P.E., Project Engineer  
Juan C. Gonzalez, Gonzalez & Sons Equipment, Inc. (Contractor)  
Financial Administrator  
Project File