



To: Jodi S. Hart, CPPO, CPPB, MBA, Chief Procurement Officer
From: Ben Rogers, Director – Transportation and Mobility
Date: August 4, 2020
Re: Change Order No. 5 for Project #12126 (Invitation to Bid No. 12292-296)

Job Description: Invitation to Bid No. 12292-296, Downtown Mobility Hub Streetscape Improvements
Contractor: Continental Construction USA, LLC
Amount: Total amount of Change Order # 5, plus 0 additional days
Funding: P12626.129 (PP202697)

The purpose of this Change Order is:

The original proposed trash receptacles in the construction drawing show steel base trash cans that are different than the concrete receptacles used citywide. After Parks and Recreation Department reviewed the shop drawing, they recommended to change the trash receptacle from the steel type shown on the plans (DurMor Model No. 436-40sh-0001) to a concrete type typically used citywide (Wausau Tile Model No. TF1196). The concrete type is heavier (960 lbs.) and more sustainable than the type shown on plans. Therefore, this change order requests to increase the material and placement cost of the line item for concrete trash receptacles.

This change order will have zero (0) calendar day impact to the original schedule and will have an increase of two thousand six hundred twenty-two dollars and fifty cents (\$2,622.50) impact to the cost of the contract.

- Exhibit 1: Change order request submitted by the contractor
- Exhibit 2: Email confirmation from the consultant concur to contractor submittal
- Exhibit 3: Comments and shop drawing approval from City staff

NEW AND EXISTING CONTRACT ITEMS ARE UTILIZED – TOTAL ADDITIVE COST \$2,622.50

Item No.	12292-296-01-73 (COST INCREASE) Base Bid: Trash Receptacle; \$2,093 each + \$135.21 each = \$2,228.21; Qty: 10/each \$22,282.10
Item No.	12292-296-02-29 (COST INCREASE) Alt 1 Bid: Trash Receptacle; \$2,093 each + \$135.20 each= \$2,228.20; Qty: 2/each \$4,456.40
Item No.	ADD ITEM





Forklift: \$500.00 each; Qty: 2/each
\$1,000.00

NET AMOUNT OF THIS CHANGE ORDER	\$2,622.50
--	-------------------

ADDITIONAL CONTRACT TIME BEING REQUESTED--	ZERO (0) CALENDAR DAY
---	------------------------------

THE TOTAL AMOUNT OF THIS CHANGE ORDER	\$2,622.50
--	-------------------





This Change Order provides for all costs and schedule adjustments associated with completing the work, including materials, labor, equipment, bond, insurance, overhead, profit, impacts, and any and all related items or associated costs incurred or resulting from the items listed above, and is provided in accordance with Article 13 – Changes in the Work of the Contract.

IN WITNESS OF THE FOREGOING, the parties have set their hands and seals the day and year first written below.

(Vendor)

Approved: _____

Print Name and Title

CITY OF FORT LAUDERDALE,
a municipal corporation of the State of
Florida.

Jodi S. Hart, CPPO, CPPB, MBA
Chief Procurement Officer

Date: _____
*Pursuant to Section 2-179 Code of Ordinances of
the City of Fort Lauderdale, Florida

C: Ben Rogers, Director – Transportation and Mobility
Shiau Ching Low, Project Manager II
Financial Administrator
Project File





CHANGE ORDER SUMMARY SHEET

ORIGINAL CONTRACT AMOUNT	\$2,359,635.67
COST OF CHANGE ORDERS TO DATE	\$78,318.93 (Increase with three pending change orders)
COST OF THIS CHANGE ORDER	\$2,622.50
TOTAL:	\$2,440,577.10
ORIGINAL CONTRACT TIME	316 calendar days
TIME ADDED TO DATE	41 calendar days
TIME ADDED TO THIS CHANGE ORDER	0 calendar days
TOTAL:	357 calendar days

SCHEDULE OF CHANGE ORDERS TO DATE

C.O.#	APPROVED DATE	DESCRIPTION	AMOUNT OF COST OR CREDIT
01	6/9/2020	FPL Owned Streetlight Fixture	\$23,772.00 (Reduction)
02	Pending	Central Bus Terminal Driveway	\$4,621.47 (Increase)
03	Pending	Stormwater Pipe on Flagler	\$57,600.12 (Increase)
04	Pending	Stormwater Pipe on NW 4 th Street	\$39,869.34 (Increase)





EXHIBIT 1

CHANGE ORDER REQUEST SUBMITTED BY THE CONTRACTOR

TRANSPORTATION AND MOBILITY DEPARTMENT

290 NORTHEAST 3RD AVENUE, FORT LAUDERDALE, FLORIDA 33301

TELEPHONE (954) 828-3700, FAX (954) 828- 3704

WWW.FORTLAUDERDALE.GOV





July 30, 2020


Shiau Ching Low, EIT, PMP
Parking Services Project Manager II
City of Fort Lauderdale - Transportation and Mobility Department
290 NE 3 Avenue, Fort Lauderdale FL 33301

Reference: Downtown Mobility Hub Streetscape Improvements (12126) – CO#006 Receptacle

Mrs. Low,

Following Article 6 for Contract Price Change, we are requesting a change in contract price due to the changes on Receptacles described below:

1-Change in Contract Price: (Table #1)

Change Order # 07 Receptacles					
Project Data					
Project: Downtown Mobility Hub					
Project Manager: Shiau Ching Low, EIT, PMP					
Date 8/4/2020					
					
No.	Material	Unit	Price	Qty	Total
1	Receptacles 426-43 20 Gal Liner RC W/Shield , include Freight and Taxes	EA	\$ (1,808.50)	12.00	\$ (21,702.00)
2	WC W/plastic Recycling Top and Liner 29" Dia x 42", include Freight and taxes	EA	\$ 1,943.71	12.00	\$ 23,324.50
Subtotal					\$ 1,622.50
No.	EQUIPMENT	Unit	Price	Qty	Total
3	Forklyft	EA	\$ 500.00	2.00	\$ 1,000.00
Subtotal					\$ 1,000.00
Subtotal					\$ 2,622.50
TOTAL					\$ 2,622.50

2- Price Breakdown: (Table #2)

Price Breakdown						
No.	Material	Unit	Price	Shipping	Tax	Total
1	Receptacles 426-43 20 Gal Liner RC W/Shield	EA	\$ 1,575.00	\$ 136.50	\$ 97.00	\$1,808.50
2	WC W/plastic Recycling Top and Liner 29" Dia x 42"	EA	\$ 1,715.00	\$ 121.64	\$ 107.07	\$1,943.71

*** Old Receptacle (Exhibit A), Shipping Price divided by Two (\$2730.00 / 2 = \$1365.00) the divided by 10 units (\$1365.00 / 10 = \$136.50) See attached quote**


*** New Receptacle quote (Exhibit B), Shipping Price / 12 units = \$1459.70 / 12 = \$124.64
See attached quote**

*** Please see (Exhibit C) for Forklift breakdown**

Considering that the original quote is based on an order of 10 units, starting on that we calculate the price per unit and then multiply it by 12 units in table # 1

Should any additional information be needed please contact me at 786-474-2340

Sincerely,



Giancarlo Marchioretto

Continental Construction USA – PM


REP SERVICES, INC.
Experts at Play & Outdoor Spaces

 Site Amenities ■ Playground Equipment ■ Safety Surfacing ■ Shade
 Phone: 407.831.9658 Fax: 866.232.8532 E mail: sales@repsservices.com

CGC1508223

Page 1 of 2

Please mail POs, contracts and checks to:

Rep Services, Inc.

165 W. Jessup Ave.

Longwood, FL 32750-4146

Proposed To: Action Property Svcs. Inc.
 2545 Hunters Run Way
 Weston, FL 33327-1436

Ship To: TBD at a later date

Bill To: Action Property Svcs. Inc.
 2545 Hunters Run Way
 Weston, FL 33327-1436

Attn: Ana Maria Uscategui

Attn:
Attn: Ana Maria Uscategui

Project No: 16377 **Project Name:** Fort Lauderdale MPO Mobility Hub
Proposal No: 16377.05 **Proposal Name:** Ft Lauderdale MPO Mobility Hub
Proposal Date: 5/4/2020 **Proposal Expires:** 5/31/2020

Project Contact: Ana Maria Uscategui
Project Location: 290 NE 3rd Ave
 Fort Lauderdale, FL 33301-1148
 Project County: Broward

For Questions Contact: Katie Grabenau ☎ 407-853-3561 ✉ katie@repsservices.com
Sales Consultant: Dean Hill ☎ 407-853-3580 ✉ dean@repsservices.com

Opt/Rev: A/4 **Printed:** 5/4/20 - KG

Vendor: DuMor

Proj Drawings: DUM

573684

Class	Part No	Qty	Description	Unit Price	Net Price	Ext Price
Benches	426-43	12 EA	STEEL BENCH, 4 SEATS, 3 ARMS	2,106.00	2,106.00	25,272.00
Receptacles	436-40SH	10 EA	(2) 20 GAL LINER RC UNIT W/SHIELD	1,575.00	1,575.00	15,750.00
Product Subtotal:						\$41,022.00
Florida Sales Tax:					6.00%	\$2,461.32
Local Option Tax for Broward County:					1.00%	\$50.00
Freight: Prepaid Ship Method: Best Way FOB: Destination Weight: 6,426 lbs					Freight Charge:	\$2,730.00
					DuMor Total:	\$46,263.32

General Terms of Sale and Proposal Summary

100% of product prior to fabrication

Product:	\$41,022.00
Grand Total Tax:	\$2,511.32
Freight:	\$2,730.00
Proposal Total:	\$46,263.32

Notes
Basis of Proposal

 Our proposal is based upon the City of Fort Lauderdale Transportation and Mobility Department Landscape Drawings dated 5/20/19
 Specified Dumor Items 1 and 2, sheet L3.5 and your email.

Estimated project completion schedule-The lead time for your project is ESTIMATED 10-12 weeks after RSI receipt of your signed order, finish selections,
 Credit Agreement and Deposit, if requested.

To be provided by the customer, as applicable:

- Site Plan or Survey
- Soils testing
- Tree Survey
- Dewatering
- Drainage
- Unloading
- Assembly/Installation

Scope of Proposal

Please note the vendor requirements itemized below.

DuMor Site Furnishings:
Color Selection: Bench-Argento
 Receptacle-Charcoal, Recycle-Recycle Blue

Support Option: Bench-S/5 Freestanding
 Receptacle-S/2 Surface Mount

This proposal is for material, freight and applicable tax only. Any unloading, assembly, installation, site preparation are by others. Drivers will not unload the shipment, and a loading dock is the customary destination. Purchaser must make all arrangements for unloading of site furnishings.



WAUSAU TILE QUOTATION

Customer: **ACTION PROPERTY SERVICES**
(51651020) 2545 HUNTERS RUN WAY
BROWARD
WESTON, FL 33327

Ship To: 2545 HUNTERS RUN WAY
WESTON, FL 33327

Quote Number: **Q06298A**

Quote Date: August 04, 2020
Price Valid for: 30 days
Terms: PRE PAY

Attention: **ANA MARIA USCATEGUI**
ANAMARIA@ACTIONPROPERTYSVCS.COM
954-496-1600

Project: **HUB - FT LAUDERDALE**

Sales Person: Troy Dahlke
troyd.wt@gmail.com
813-907-1756

Line	Product	Description	Quantity	UOM	Weight	Price	Total
1.	CUSTOM	TF 1196 - WC W/PLASTIC RECYCLING TOP AND LINER 29" DIA X 42" - 960 LBS EACH - COLOR TBD - 8" DIA INJET CITY OF FT LAUDERDALE LOGO - CUSTOM CAST IN BAND	12	EA	960.00	\$1,715.00	\$20,580.00

Total Weight: 11,520 lbs Item Total: \$20,580.00

(Carrier: RL) Shipping: \$1,459.70

Sales Tax: \$1,284.80

TOTAL PRICE: \$23,324.50

Terms & Conditions

1. The Purchase Order and payment should be made out to Wausau Tile.
2. To expedite shipment, please include an address for billing and an address for delivery.
3. This is a materials only bid. Prices are based on square footage or units as listed above, and subject to change if there are any increases or decreases of quantities to the project.
4. 30% Down payment is required on all custom or modified products prior to start of production.
5. Field measurements, specifications and quantity confirmation are responsibilities of the customer.
6. Freight rates are based on today's rates and are valid for 30 days from bid. Delivery is for one location only unless noted in bid.
7. Customer will be notified when product is ready for delivery. Storage charges apply if customer delays shipment more than 30 days after notice.
8. All cancelled/returned orders must receive prior approval from a Wausau Sales Representative.
9. Unloading, assembly and installation are the responsibility of the customer or its consignee.
10. Materials must be unloaded within 2 hours of arrival or customer will be charged for hold-over at the rate of \$100/hour.
11. Wausau Tile standard purchase and warranty terms apply as stated under Terms of Sale on Wausau Tile's website.
12. Sales or use tax is customer's responsibility and due as part of the payment to Wausau Tile before shipping occurs unless a properly executed tax exempt certificate is provided to Wausau Tile. Deliver the tax exempt certificate by fax to 715-355-4627 or provide an original by mail if required by state law.
13. Federal Contracting Compliance and CA Transparency in Supply Chains Act is available on Wausau Tile's website.



DIRECT: 715.359.3121 | MAIN: 800.388.8728
MAILING: P.O. Box 1520, Wausau, WI 54402-1520
SHIPPING: 9001 Business Hwy 51, Rothschild, WI 54474





Invoice

Bill To			Date	Invoice #
CONTINENTAL CONSTRUCTION USA,LLC 1395 Brickell Ave Suite 780 Miami, Fl 33134			8/4/2020	9356-A
P.O. No.	Terms	Ship Date	Ship To	
	Due on receipt	8/4/2020	Downtown Mobility Hub Ft. Lauderdale, FL	
Item	Quantity	Description	Rate	Amount
Bobcat	2	Forklift 2 days	500.00	1,000.00
Please send payments to: 2545 Hunters Run Way Weston, FL 33327			Total	\$1,000.00
			Balance Due	\$1,000.00



EXHIBIT 2

EMAIL CONFIRMATION FROM THE CONSULTANT CONCUR TO CONTRACTOR SUBMITTAL

TRANSPORTATION AND MOBILITY DEPARTMENT

290 NORTHEAST 3RD AVENUE, FORT LAUDERDALE, FLORIDA 33301

TELEPHONE (954) 828-3700, FAX (954) 828- 3704

WWW.FORTLAUDERDALE.GOV



From: [Felix Garcia](#)
To: [Shiau Ching Low](#)
Subject: [-EXTERNAL-] FW: Downtown Mobility HUB - Change order 007 Receptacles
Date: Tuesday, August 04, 2020 1:19:07 PM
Attachments: [image001.png](#)
[Change Order 007 DOWNTOWN MOBILITY HUB RECEPTACLES 3.pdf](#)

Shiau Ching,
I concur with the costs in the Change Order request attached.

Regards,

Felix Garcia, PE

Project Administrator | CEI Department (Broward)

Calvin, Giordano & Associates, Inc. | [1800 Eller Drive](#) | [Suite 600](#) | [Fort Lauderdale, FL 33316](#)

Office: 954.921.7781 | Direct: 954.895.8535 | Fax: 954.921.8807

Fort Lauderdale | Miami-Dade | West Palm Beach | Clearwater/Tampa | Estero | Port St. Lucie



From: Giancarlo Marchioretto <gmarchioretto@Usacontinental.com>
Sent: Tuesday, August 4, 2020 12:16 PM
To: Felix Garcia <FGarcia@cgasolutions.com>
Subject: RE: Downtown Mobility HUB - Change order 007 Receptacles

Mimecast Attachment Protection has deemed this file to be safe, but always exercise caution when opening files.

Please see attached , let me know if you have any comments

Regards



Giancarlo Marchioretto
Project Engineer

O.(305) 704-7396

C.(786) 474-2340

gmarchioretto@usacontinental.com

1395 Brickell Ave, suite 780

Miami, FL, 33131

www.continentalconstructionusa.com

From: Felix Garcia <FGarcia@cgasolutions.com>
Sent: Tuesday, August 4, 2020 10:25 AM
To: Giancarlo Marchioretto <gmarchioretto@Usacontinental.com>
Subject: RE: Downtown Mobility HUB - Change order 007 Receptacles

Giancarlo,

I reviewed the attached Change Order request and have the following comments:

- The description for the original trash receptacle is incorrect when compared to the quote from Rep Services, Inc.
- The total plan quantity (including the Alt. Bid) is 12, not 10.
- The invoice for the old type of trash receptacle shows a total of \$18,261.32 (which is only for 10 EA), but the Change Order cost states \$18,217.50. Why is there a difference?
- The invoice for the new type of trash receptacle shows a total of \$19,480.24 (which is only for 10 EA), but the Change Order cost states \$19,601.70. Why is there a difference?

Regards,

Felix Garcia, PE

Project Administrator | CEI Department (Broward)

Calvin, Giordano & Associates, Inc. | [1800 Eller Drive](#) | [Suite 600](#) | [Fort Lauderdale, FL 33316](#)

Office: 954.921.7781 | Direct: 954.895.8535 | Fax: 954.921.8807

Fort Lauderdale | Miami-Dade | West Palm Beach | Clearwater/Tampa | Estero | Port St. Lucie



From: Giancarlo Marchioretto <gmarchioretto@usacontinental.com>

Sent: Tuesday, August 4, 2020 10:09 AM

To: Felix Garcia <FGarcia@cgasolutions.com>

Subject: RE: Downtown Mobility HUB - Change order 007 Receptacles

Mimecast Attachment Protection has deemed this file to be safe, but always exercise caution when opening files.

Good morning,

Please see attached

Regards



Giancarlo Marchioretto

Project Engineer

O.(305) 704-7396

C.(786) 474-2340

gmarchioretto@usacontinental.com

1395 Brickell Ave, suite 780

Miami, FL, 33131

www.continentalconstructionusa.com

From: Felix Garcia <FGarcia@cgasolutions.com>
Sent: Friday, July 31, 2020 9:27 AM
To: Giancarlo Marchioretto <gmarchioretto@Usacontinental.com>
Subject: RE: Downtown Mobility HUB - Change order 007 Receptacles

Good morning Giancarlo,

I have the following review comments for the attached Change Order:

- Please show how the shipping and tax charges are calculated in the Breakdown. It isn't clear from the invoices themselves.
- Please provide your backup for the fork lift cost. Shiau Ching told me this should equipment can be rented for \$500/day from her other project.

Regards,

Felix Garcia, PE

Project Administrator | CEI Department (Broward)

Calvin, Giordano & Associates, Inc. | [1800 Eller Drive | Suite 600 | Fort Lauderdale, FL 33316](#)

Office: 954.921.7781 | Direct: 954.895.8535 | Fax: 954.921.8807

Fort Lauderdale | Miami-Dade | West Palm Beach | Clearwater/Tampa | Estero | Port St. Lucie



From: Giancarlo Marchioretto <gmarchioretto@Usacontinental.com>
Sent: Thursday, July 30, 2020 4:59 PM
To: Felix Garcia <FGarcia@cgasolutions.com>
Subject: RE: Downtown Mobility HUB - Change order 007 Receptacles

Mimecast Attachment Protection has deemed this file to be safe, but always exercise caution when opening files.

Felix,

Please see attached, I did the breakdown we discuss on the phone, let me know if you need mor info

Regards

Giancarlo Marchioretto
Project Engineer

O.(305) 704-7396

C.(786) 474-2340

gmarchioretto@usacontinental.com

1395 Brickell Ave, suite 780

Miami, FL, 33131



www.continentalconstructionusa.com

From: Giancarlo Marchioretto
Sent: Thursday, July 30, 2020 11:22 AM
To: fgarcia@cgasolutions.com
Subject: Downtown Mobility HUB -

Good afternoon,

Please see attached, let me know if is ok so I can send it to Shiau Ching

Regards



Giancarlo Marchioretto
Project Engineer
O.(305) 704-7396
C.(786) 474-2340
gmarchioretto@usacontinental.com
1395 Brickell Ave, suite 780
Miami, FL, 33131
www.continentalconstructionusa.com



EXHIBIT 3

COMMENTS AND SHOP DRAWING APPROVAL FROM CITY STAFF

TRANSPORTATION AND MOBILITY DEPARTMENT

290 NORTHEAST 3RD AVENUE, FORT LAUDERDALE, FLORIDA 33301

TELEPHONE (954) 828-3700, FAX (954) 828- 3704

WWW.FORTLAUDERDALE.GOV



From: [Mark Almy](#)
To: [Shiau Ching Low](#); [Lisa Marie Glover](#)
Cc: [Corey Callier](#); [Jeff T Davis](#); [Susan Capdeville](#); [Martin Zidtowecki](#)
Subject: RE: Downtown Mobility HUB - Submittal 68 Mulch
Date: Friday, May 01, 2020 12:44:33 PM
Attachments: [image012.png](#)
[2020.04.29 KHA Review Submittal # 63 Irrigation.pdf](#)
[image003.png](#)


Irrigation – I have copied our irrigation specialist to review the attachment.

Mulch – Common grade, Brown Landscape mulch

Trash Cans

Manufacturer – Wausau

Capacity – 27 gals trash / 27 gals recycle



From: Shiau Ching Low
Sent: Friday, May 1, 2020 8:36 AM
To: Mark Almy <MAlmy@fortlauderdale.gov>; Lisa Marie Glover <LGlover@fortlauderdale.gov>
Cc: Corey Callier <CCallier@fortlauderdale.gov>; Jeff T Davis <JeDavis@fortlauderdale.gov>; Susan Capdeville <SCapdeville@fortlauderdale.gov>
Subject: FW: Downtown Mobility HUB - Submittal 68 Mulch

Good morning Mark,

Will you be able to provide the detail information to us in regards to mulch and irrigation?

What is the standard color of the trash can around the City so we can match that?

Dear Lisa,

Please provide information about the bike racks.

Thank you.

Shiau Ching Low, EIT, PMP

Parking Services Project Manager II
City of Fort Lauderdale - Transportation and Mobility Department
290 NE 3 Avenue, Fort Lauderdale FL 33301
Tel: 954-828-3779
Cell: 954-213-8548
Fax: 954-828-3704
slow@fortlauderdale.gov

The City of Fort Lauderdale is a public entity subject to Chapter 119 of the Florida Statutes concerning public records. Email messages to and from City of Fort Lauderdale employees or officials are covered under such laws and thus subject to public disclosure.

From: Gibson, Matt <matt.gibson@kimley-horn.com>

Sent: Friday, May 01, 2020 12:24 AM

To: Felix Garcia <FGarcia@cgasolutions.com>; Johnson, Dorian <dorian.johnson@kimley-horn.com>; Viola, Stefano <Stefano.Viola@kimley-horn.com>

Cc: Shiau Ching Low <Slow@fortlauderdale.gov>; Lisa Marie Glover <LGlover@fortlauderdale.gov>; Fazal Qureshi <qureshif@browardmpo.org>; Erin Sudman <ESudman@cgasolutions.com>; Julio Antonio <JAntonio@cgasolutions.com>

Subject: [-EXTERNAL-] RE: Downtown Mobility HUB - Submittal 68 Mulch

Shiau Ching and Felix,

Attached are the reviewed submittals for mulch, irrigation, trash can and bike rack. Please note that the City needs to select the **finish, color, mount type (surface or embedded), and option for lean bar for the bike racks.**

Matt

Matthew S. Gibson, PE
Kimley-Horn
Direct: 305-535-7731
Mobile: 941-321-6332

From: Felix Garcia [<mailto:FGarcia@cgasolutions.com>]

Sent: Wednesday, April 22, 2020 3:43 PM

To: Gibson, Matt <matt.gibson@kimley-horn.com>; Johnson, Dorian <dorian.johnson@kimley-horn.com>; Viola, Stefano <Stefano.Viola@kimley-horn.com>

Cc: Shiau Ching Low <Slow@fortlauderdale.gov>; Lisa Marie Glover <LGlover@fortlauderdale.gov>; Fazal Qureshi <qureshif@browardmpo.org>; Erin Sudman <ESudman@cgasolutions.com>; Julio Antonio <JAntonio@cgasolutions.com>

Subject: FW: Downtown Mobility HUB - Submittal 68 Mulch

Good evening,

Please review the attached submittal and respond with your comments.

Regards,

Felix Garcia, PE

Project Administrator | CEI Department (Broward)

Calvin, Giordano & Associates, Inc. | [1800 Eller Drive | Suite 600 | Fort Lauderdale, FL 33316](#)

Office: 954.921.7781 | Direct: 954.895.8535 | Fax: 954.921.8807

Fort Lauderdale | Miami-Dade | West Palm Beach | Clearwater/Tampa | Estero | Port St. Lucie



From: Giancarlo Marchioretto <gmarchioretto@Usacontinental.com>

Sent: Wednesday, April 22, 2020 5:22 PM

To: Felix Garcia <FGarcia@cgsolutions.com>

Cc: Ana Maria <anamaria@actionpropertysvces.com>; Adriana Rodriguez <adriana@actionpropertysvces.com>

Subject: Downtown Mobility HUB - Submittal 68 Mulch

Mimecast Attachment Protection has deemed this file to be safe, but always exercise caution when opening files.

Good afternoon,

Please see attached

Regards



Giancarlo Marchioretto

Project Engineer

O.(305) 704-7396

C.(786) 474-2340

gmarchioretto@usacontinental.com

1395 Brickell Ave, suite 780

Miami, FL, 33134

www.continentalconstructionusa.com

From: [Mark Almy](#)
To: [Shiau Ching Low](#)
Subject: FW: Mobility Hub - Trash Cans
Date: Tuesday, August 04, 2020 10:50:36 AM
Attachments: [Submittal # 67.1 Trash Can \(receptacle\).pdf](#)
[image001.png](#)
[image002.png](#)
[20200731_115949.jpg](#)
[image004.png](#)

This style trash can (page 2 and 3 of 1st attachment) and color (2nd attachment) approved.



From: Shiau Ching Low
Sent: Friday, July 31, 2020 9:43 AM
To: Mark Almy <MAmy@fortlauderdale.gov>
Subject: RE: Mobility Hub - Trash Cans

Good morning Mark,

Can you review the trash can per your comment and provide the stamp for comment or approval?

Our CEI, Felix will contact you to drop the color sample for your review.

Thank you.

Shiau Ching Low, EIT, PMP

Parking Services Project Manager II
City of Fort Lauderdale - Transportation and Mobility Department
290 NE 3 Avenue, Fort Lauderdale FL 33301
Tel: 954-828-3779
Cell: 954-213-8548
Fax: 954-828-3704
slow@fortlauderdale.gov

The City of Fort Lauderdale is a public entity subject to Chapter 119 of the Florida Statutes concerning public records. Email messages to and from City of Fort Lauderdale employees or officials are covered under such laws and thus subject to public disclosure.

From: Mark Almy <MAmy@fortlauderdale.gov>
Sent: Friday, July 31, 2020 8:15 AM

To: Shiau Ching Low <Slow@fortlauderdale.gov>

Subject: RE: Mobility Hub - Trash Cans

My cell is 954-588-4484



From: Shiau Ching Low

Sent: Friday, July 31, 2020 8:14 AM

To: Mark Almy <MAmy@fortlauderdale.gov>

Cc: Felix Garcia <FGarcia@cgasolutions.com>

Subject: RE: Mobility Hub - Trash Cans

Good morning Mark,

Do you want them to contact you when they drop it off?

If so, what is the good number to give it the contractor?

Thank you.

Shiau Ching Low, EIT, PMP

Parking Services Project Manager II

City of Fort Lauderdale - Transportation and Mobility Department

290 NE 3 Avenue, Fort Lauderdale FL 33301

Tel: 954-828-3779

Cell: 954-213-8548

Fax: 954-828-3704

slow@fortlauderdale.gov

The City of Fort Lauderdale is a public entity subject to Chapter 119 of the Florida Statutes concerning public records. Email messages to and from City of Fort Lauderdale employees or officials are covered under such laws and thus subject to public disclosure.

From: Mark Almy <MAmy@fortlauderdale.gov>

Sent: Friday, July 31, 2020 7:16 AM

To: Shiau Ching Low <Slow@fortlauderdale.gov>

Cc: Felix Garcia <FGarcia@cgasolutions.com>

Subject: RE: Mobility Hub - Trash Cans

Please have them dropped off at Plant A (1901 NW 6th st) . Place them on the upper deck where the other cans are stored.

Thank you



From: Shiau Ching Low
Sent: Thursday, July 30, 2020 3:41 PM
To: Mark Almy <MAlmy@fortlauderdale.gov>
Cc: Felix Garcia <FGarcia@cgasolutions.com>
Subject: Mobility Hub - Trash Cans

Dear Mark,

There are 5 concrete trash cans:

1. 3 – South side 1st St between Andrew and 1st Ave
2. 1 – North side 1st St between Andrews and 1st Ave
3. 1 – North side Flagler and 2nd St

Plans call out for contractor remove and return to the City.

Please let us know where to drop off.

Thank you.



Shiau Ching Low, EIT, PMP

Parking Services Project Manager II

City of Fort Lauderdale - Transportation and Mobility Department

290 NE 3 Avenue, Fort Lauderdale FL 33301

Tel: 954-828-3779

Cell: 954-213-8548

Fax: 954-828-3704

slow@fortlauderdale.gov

The City of Fort Lauderdale is a public entity subject to Chapter 119 of the Florida Statutes concerning public records. Email messages to and from City of Fort Lauderdale employees or officials are covered under such laws and thus subject to public disclosure.



CONSTRUCTION SUBMITTAL

Company Name: Continental Construction USA, LLC


SUBMITTAL ID	PROJECT ID	PROJECT NAME	DATE
067.1	P12126	Downtown Mobility Hub – Streetscape Improvement	07/29/20

SUBMITTED TO	City of Fort Lauderdale										
SUBMITTAL TYPE		SHOP DRAWING		PRODUCT DATA		REQUEST FOR INFORMATION		COMPLETED FORM / QUALITY RECORD		QUALITY SYSTEM DOC	X OTHER (DESCRIBE):


DESCRIPTION OF SUBMITTAL	Trash Can										
ATTACHMENTS	Yes										
COMMENTS											

SUBMITTAL PREPARED BY	PREPARER TITLE	DATE	SUBMITTAL APPROVED BY	APPROVING PARTY TITLE	DATE
Giancarlo Marchioretto	Project Engineer	07/29/20			


CLIENT POINT OF CONTACT											
REVIEW STATUS		PENDING		APPROVED		APPROVED AS NOTED		DISAPPROVED – RESUBMIT		INCOMPLETE – RESUBMIT	OTHER (DESCRIBE):




TOP VIEW




TF1486 LID REVERSE



SIDE VIEW




FRONT VIEW



SECTION VIEW



FLAT BAND PATTERN



BOTTOM VIEW

WAUSAU TILE SITE FURNISHINGS									
P.O. BOX 1530 WAUSAU, WISCONSIN 54402-1530 800/388-8728					P.O. BOX 987 BAKING, CALIFORNIA 92220 800/231-1838				
REVISIONS		DRAWN BY		TAS		JOB		LAS OLAS BLVD	
NO.		DATE		BY		TITLE		JOB NO.	
1				4		CO 618592		FT LAUDERDALE, FL	
2				5		SCALE		1/8	
3				6		CHECKED		UNLESS OTHERWISE SPECIFIED DIMENSIONS ARE IN INCHES ANGLES 16.9	
								2 PL. #401 3 PL. #4008	
								DATE	
								C/M #20-08-10	
								EXPIRATION DATE	
								TF1196	

RE: Downtown Fort Lauderdale Mobility Hub - Submittals for Mulch & Trash Ca...



Felix Garcia <FGarcia@cgasolutions.com>

To: Giancarlo Marchioretto

Cc: Ana Maria Uscategui




5/28/2020

You responded on Thursday, June 25, 2020 11:05 AM.


Trash Cans

Manufacturer – Wausau

Capacity – 27 gals trash / 27 gals recycle



115
100/000
EIP 1
AC 10-000000
2545-000000
AC 10-000000
EIP 1
115



*** Wausau Tile Production Receipt Label ***

Item #: **F20-010 (OLD HP60/LIGHTER IN
COLOR 6X6)**



Quantity: **1 EA**

W/H: **1 (WAREHOUSE)**

MO # **M403630**

Order Qty: **1 EA**

Office Ref:

Job Ref:

CO #: **8206499**

Date: **7/22/2020 9:43 AM** Clock #: **5038**
800-388-8728 **TECTURADESIGNS.COM**

TECTURA
designs.

A WAUSAU TILE INC. BRAND

From: [Felix Garcia](#)
To: [Giancarlo Marchioretto](#)
Cc: [Shiau Ching Low](#)
Subject: [-EXTERNAL-] FW: Downtown Fort Lauderdale Mobility Hub -Trash Receptacle Lid Color
Date: Wednesday, August 05, 2020 3:17:02 PM
Attachments: [image009.png](#)

Giancarlo,
Please see the email from Mark Almy below.

Regards,

Felix Garcia, PE

Project Administrator | CEI Department (Broward)

Calvin, Giordano & Associates, Inc. | [1800 Eller Drive](#) | [Suite 600](#) | [Fort Lauderdale, FL 33316](#)


Office: 954.921.7781 | Direct: 954.895.8535 | Fax: 954.921.8807

Fort Lauderdale | Miami-Dade | West Palm Beach | Clearwater/Tampa | Estero | Port St. Lucie



From: Mark Almy <MAmy@fortlauderdale.gov>
Sent: Wednesday, August 5, 2020 3:15 PM
To: Felix Garcia <FGarcia@cgasolutions.com>
Cc: Shiau Ching Low <SLow@fortlauderdale.gov>; Gibson, Matt <matt.gibson@kimley-horn.com>; Johnson, Dorian <dorian.johnson@kimley-horn.com>; Viola, Stefano <Stefano.Viola@kimley-horn.com>; Fazal Qureshi <qureshif@browardmpo.org>; Erin Sudman <ESudman@cgasolutions.com>; Julio Antonio <JAntonio@cgasolutions.com>
Subject: RE: Downtown Fort Lauderdale Mobility Hub -Trash Receptacle Lid Color

#8 black dual trash and litter



From: Felix Garcia [mailto:FGarcia@cgasolutions.com]

Sent: Wednesday, August 5, 2020 2:24 PM

To: Mark Almy <MAmy@fortlauderdale.gov>

Cc: Shiau Ching Low <SLow@fortlauderdale.gov>; Gibson, Matt <matt.gibson@kimley-horn.com>; Johnson, Dorian <dorian.johnson@kimley-horn.com>; Viola, Stefano <Stefano.Viola@kimley-horn.com>; Fazal Qureshi <qureshif@browardmpo.org>; Erin Sudman <ESudman@cgasolutions.com>; Julio Antonio <JAntonio@cgasolutions.com>

Subject: [-EXTERNAL-] FW: Downtown Fort Lauderdale Mobility Hub -Trash Receptacle Lid Color

Good afternoon Mark,
Can you please confirm which color lid for the trash receptacles?

Thank you,

Felix Garcia, PE

Project Administrator | CEI Department (Broward)

Calvin, Giordano & Associates, Inc. | [1800 Eller Drive](#) | [Suite 600](#) | [Fort Lauderdale, FL 33316](#)

Office: 954.921.7781 | Direct: 954.895.8535 | Fax: 954.921.8807

Fort Lauderdale | Miami-Dade | West Palm Beach | Clearwater/Tampa | Estero | Port St. Lucie



From: Giancarlo Marchioretto <gmarchioretto@Usacontinental.com>

Sent: Wednesday, August 5, 2020 12:29 PM
To: Felix Garcia <FGarcia@cgasolutions.com>
Subject: Downtown Mobility HUB - Lids color

good afternoon Felix,

Can you please forward this to the EOR so he can choose the right color , thanks

Regards




Giancarlo Marchioretto
Project Engineer


O.(305) 704-7396
C.(786) 474-2340

gmarchioretto@usacontinental.com
1395 Brickell Ave, suite 780
Miami, FL, 33131
www.continentalconstructionusa.com

METAL POWDERCOAT




0 Blue




10 Bronze




126 Charcoal



2 Red



69 Emerald



7 Sand



72 Aluminum




8 Black




84 Beige



9 White




S1 Yellow




S14 Clay




S29 Green




S3 Orange




S43 Fireweed




S44 Putty



S45 Brown



S48 Cobalt Blue



S7 Sky Blue



S8 Teal