



Carr, Riggs & Ingram, LLC
 215 Baytree Drive
 Melbourne, Florida 32940
 (321) 255-0088
 (321) 259-8648 (fax)
 www.cricpa.com

February 14, 2022

Mr. John Herbst
 City Auditor
 100 North Andrews Avenue
 Fort Lauderdale, FL 33301-1016

Dear Mr. Herbst,

This letter constitutes an addendum to our original engagement letter dated August 21, 2017 requesting a change order (change order 7).

Previously, the Fort Lauderdale Aquatic Center Renovation (FLAC) project schedule was extended from October 2020 to July 2021 resulting in nine (9) additional pay application ("PA") reviews. The schedule has since been extended twice via FLAC Change Orders #6 and #13 and the City has requested we perform an additional twelve (12) PA reviews starting with the August 2021 PA. The proposed fixed amount per PA is as follows:

Description	Pay Apps	Amount/PA	Amount
Monthly PA's: August 2021 to May 2022	12	\$6,000	\$72,000

*At the end of the project, the City anticipates two additional PA's related to final retainage release and final change order for any adjustments for the final Guaranteed Maximum Price. The City will be billed the Amount/PA noted above for the number of PA's actually reviewed up to 12 PA's. Any additional PA's beyond the twelve noted above would require another change order.

All the other terms of our original engagement letter will apply to this addendum. This addendum will become effective as soon as you sign and date the original and copy of this letter and return the signed copy to us.

Very truly yours,

Carr Riggs & Ingram, LLC

Acknowledged:

John Herbst, Community Redevelopment Agency Auditor, City of Fort Lauderdale

John Herbst

 Signature

City Auditor

 Title

2/18/2022

 Date