



PUBLIC WORKS

3 ✓ 7/30/15 (L)

ROUTING FORM FOR TASK ORDERS – COMMISSION APPROVAL

Project/Contract Number: Project 12133 CMO Log #: _____
 Document Title: A-13 New Pump Station, Sewer Redirection – East of Federal Highway Attached: 3 original
 Department: Public Works - Engineering
 Corresponding CAM #: CAM 15-0841
 Commission Date: 07/07/2015, CM-13

Purpose: Please provide a brief description of the document being routed and its purpose.
 City Commission approved Task Order No. 4 (Exhibit 1) with Craven Thompson & Associates, Inc. for pump station and sewer design services in the amount of \$181,470.

FUNDING INFORMATION

CIP Funded Project: Yes No
 Amount Required by Task Order: \$181,470
 Index/Sub Object Code: 454-P12133.454-6534
 Engineering Finance Approval Sign: _____

APPROVAL ROUTING –PUBLIC WORKS

| | Approved: | Disapproved: | Signature/Initials |
|---|-------------------------------------|--------------------------|--------------------|
| Hardeep Anand, P.E., Public Works Director | <input checked="" type="checkbox"/> | <input type="checkbox"/> | H.A. 7/30/15 |

APPROVAL ROUTING –FINANCE DEPARTMENT

| | Recommend Approval: | Disapproved: | Signature/Initials |
|--|-------------------------------------|--------------------------|--------------------|
| Kirk W. Buffington, C.P.M., Finance Director | <input checked="" type="checkbox"/> | <input type="checkbox"/> | [Signature] |

APPROVAL ROUTING – CITY ATTORNEY’S OFFICE

| | Approved as to form: | Disapproved: | Signature/Initials |
|---------------|-------------------------------------|--------------------------|--------------------|
| City Attorney | <input checked="" type="checkbox"/> | <input type="checkbox"/> | [Signature] |

APPROVAL ROUTING – CITY MANAGER’S OFFICE

| | Approved: | Disapproved: | Signature/Initials |
|---------------------------------------|-------------------------------------|--------------------------|--------------------|
| Lee R. Feldman, ICMA-CM, City Manager | <input checked="" type="checkbox"/> | <input type="checkbox"/> | [Signature] |

CITY CLERK’S OFFICE Upon approval by the City Manager, please route this form along with Task Order to PW- Engineering, Kian Movafaghi (Ext. 7818).

TASK ORDER No. 4

Dated this 7 day of July, 2015

CITY PROJECT No. 12133

City
Copy hrs
Sub-consultant
Ltr - signed by
Mr. Arand

FORT LAUDERDALE PUBLIC WORKS DEPARTMENT

A-13 New Pump Station, Sewer Redirection – East of Federal Highway

PROFESSIONAL SERVICES

This Task Order is pursuant to the Continuing Services Contract Agreement (No. 626-10881-3) between the City of Fort Lauderdale, a Florida municipality, ("CITY") and Craven Thompson & Associates, Inc., ("CONSULTANT"), a Florida corporation, for civil engineering consultant services in accordance with the terms of the agreement for professional services dated November 6, 2012 between CITY and CONSULTANT ("MASTER AGREEMENT") and extended by City Commission on October 21, 2014 to November 5, 2015.

PROJECT BACKGROUND

The existing pump station (PS) A-7 was designed and constructed in 1996-1997 and due to high redevelopment and Inflow and Infiltration flow in the wastewater collection system the existing wet well is at capacity. Ongoing and future redevelopment will necessitate a new pump station to be constructed east of Federal Highway to divert approximately one million gallons per day (1 MGD) to the new pump station. (A-13) **See Exhibit 1**. The Project area is the PS A-7 Basin east of Federal Highway bounded on the north by NE 3rd Street on the east by Victoria Park Road on the south by Las Olas Boulevard and on the west by Federal Highway.

PROJECT DESCRIPTION

The project includes installation of approximately 1,600 linear feet of 18"-24" gravity sanitary sewer, 350 linear feet of 10" force main and a new 1 MGD pump station(PS) for the east PS A-7 basin. Services to include survey, utility locates, geotechnical, electrical engineering for pump station, sanitary sewer design, permitting, bid documents and assistance and construction observation services. All available existing documentation, calculations, record drawings, etc. will be provided by CITY to CONSULTANT.

SCOPE OF SERVICES AND DELIVERABLES

This task order will cover the engineering, surveying services and construction services required to complete plans, and obtain permits and on part time construction services for the **A-13 New Pump Station, Sewer Redirection – East of Federal Highway**.

The CONSULTANT is responsible for all work of their sub consultants/subcontractors to meet the deliverables included on this task order.

Task 1 – Survey

1.1 CONSULTANT shall prepare a Topographic Survey of that portion of the above referenced project, shown on Exhibit "1", (attached) sufficient for engineering design of the Sanitary Sewer improvements. This survey includes the east half of Federal Highway from Broward Boulevard to SE 2nd Court and SE 8th Avenue from SE 2nd Street to SE 2nd Court, SE 2nd Street from Federal Highway to SE 8th Avenue, SE 2nd Court from Federal Highway to midblock between SE 8th and SE 9th Avenues and the parking lot area. The survey will include recovery of pertinent boundary corners, location of aboveground visible improvements, including pavement, slabs, fences, trees, utility features, walls, etc. In addition, the CONSULTANT will obtain rim elevations of utility structures with invert elevations, pipe size and type of drainage & sanitary structures.

- Elevations shall be relative to the North American Vertical Datum of 1988 (NAVD 88). Benchmarks will be obtained from the City of Fort Lauderdale.
- All survey work shall be performed in accordance with the Minimum Technical Standards as set forth by the Board of Surveyors and Mappers pursuant to Rule 5J-17 of the Florida Administrative Code, pursuant to Section 472.027 Florida Statutes.

**Deliverables: Survey Base-file
In AutoCad 2014 or greater** **Not to Exceed: \$21,720**

Task 2 – Preliminary Design

2.1 CONSULTANT shall prepare plans for the proposed Sanitary Sewer Improvements for the **A-13 New Pump Station, Sewer Redirection – East of Federal Highway** for review by CITY at the 60% design phase and 90% design phase. CONSULTANT shall use test hole data and as-built/record drawing information to determine approximate location of existing utilities. It is anticipated that twenty (20) test holes will be performed. Plans shall include sufficient information for permitting and bidding purposes. Sanitary Sewer Improvements shall consist of the following:

- Review all available documentation regarding previous studies, surveys, as-builts, atlases, etc. The documents will be used to create a base for which to apply improvements to in order to resolve the reduced capacity issues at Pump Station A-7 within the Project Area.
- Approx. 1,600 linear feet of gravity PVC sanitary sewer design (18" – 24")
- Approx. 350 linear feet of 10" force main including a connection to the existing 48" force main
- 1 million gallon per day (average flow) pump station located on City owned property on SE 2nd Court in the vicinity of the existing PS A-8.
- Roadway Restoration

**Deliverables: 90% Plans in ACAD 2014 or greater
Cost Estimate** **Not to Exceed: \$78,260**

Task 3 – Permitting

3.1 CONSULTANT shall obtain all engineering design permits and will provide for **A-13 New Pump Station, Sewer Redirection – East of Federal Highway** to allow the City to bid out the construction of the project. This item includes processing of the permit applications and responding to all permit agencies comments. This item does not include permits fees, which are to be provided by the CITY.

FDEP/BCEPGMD Wastewater Permits
FDOT Utility Permit
City of Fort Lauderdale Engineering and Building Department

It is anticipated that the Contractor shall acquire the dewatering permit including potential environmental requirements established by SFWMD and BCEPGMD

Deliverables: Permit Submittals and Permits Not to Exceed: \$10,040

Task 4 – Final Design

4.1 CONSULTANT shall prepare plans for the proposed Sanitary Sewer Improvements for the **A-13 New Pump Station, Sewer Redirection – East of Federal Highway** for review by CITY at the 100% design phase. CONSULTANT shall use previous acquired data and comments to finalize the plans. Plans shall include sufficient information for permitting and bidding purposes. Sanitary Sewer Improvements shall consist of the following:

- Review all available documentation regarding previous studies, surveys, as-builts, atlases, etc. The documents will be used to create a base for which to apply improvements to in order to resolve the reduced capacity issues at Pump Station A-7 within the Project Area.
- Approx. 1,600 linear feet of gravity PVC sanitary sewer design (18" – 24")
- Approx. 350 linear feet of 10" force main including a connection to the existing 48" force main
- 1 million gallon per day (average flow) pump station located on City owned property on SE 2nd Court in the vicinity of the existing PS A-8.
- Roadway Restoration

Deliverables: 100% Plans in ACAD 2014 or greater Not to Exceed: \$22,490
Cost Estimate

Task 5 – Bidding Services

5.1 CONSULTANT shall assist the CITY is preparing the Bid Documents including incorporating the City's front end documents. Construction Documents shall be provided to CITY to acquire bids. The Bid shall be a unit price contract and a bid schedule will be provided by CONSULTANT. CITY shall provide the front-end documents and procurement. This task includes responses to bidder questions, plan and document revisions for Addendum (if necessary), assist CITY is preparing Addendum Package and Bid Review.

- CONSULTANT shall respond to Request for Information (RFI) from prospective bidders.
- CONSULTANT shall provide supplement information to prospective bidders as necessary, and issue addenda during the bid process.
- CONSULTANT shall review all bids to determine the most responsible and responsive bidder and provide the CITY with a recommendation for award of the construction contract.
- The following meetings are included in this task:
 - One (1) meeting with the City to pre-bid-meeting.

Deliverables: Plans, Bid Tabulations and Not to Exceed: \$6,040
Supplements to the Bid Package

JUL 15 3:07PM

CITY'S REPOSIBILITIES

- The CITY's project manager, or a designated representative, will coordinate the project for the CITY.
- Meeting Attendance.
- Provide supplemental Construction Observation and Inspections services.
- CITY will provide previous survey data, project records, drawings, reports, studies, calculations, etc.
- Timely review of submittals.
- Access to project site as required.
- Permit Fees

ADDITIONAL SERVICES

If authorized in writing by the City as an amendment to this Task Order, the Consultant shall furnish, or obtain from others, Additional Services of the types as listed in the Master Agreement. The CITY, as indicated in the Master Agreement, will pay for these services.

PERFORMANCE SCHEDULE

The CONSULTANT shall perform the services identified in Task 1 through 5 inclusive within 260 working days of written Notice to Proceed and Task 6 approximately nine (9) months after the Construction Notice to Proceed and Task 7 approximately two (2) months after final completion as shown on the task order schedule on **Exhibit 2**.

METHOD OF COMPENSATION

The services performed shall be accomplished using the Not to Exceed method of compensation. Reimbursable expenses associated with these services are not included in the fees and will be itemized separately, subject to an established Not to Exceed limit. A fee schedule and cost breakdown for reimbursable expenditures is included on **Exhibit 3**.

TERMS OF COMPENSATION

Services shall be provided for the following Not to Exceed amounts as identified in **Exhibit 3**.

PS A -13 Sanitary Sewer Improvements Labor Effort is estimated at 1,460 hours and Not to Exceed amount of \$ 181,470

| Task No. | Description | Consultant Fees | Sub Consultant Fees | Total |
|----------|--------------------------|-----------------|---------------------|-----------|
| Task 1 | Survey | \$ 21,720 | \$ 0 | \$ 21,720 |
| Task 2 | Preliminary Design | \$ 51,760 | \$ 26,500 | \$ 78,260 |
| Task 3 | Permitting | \$ 10,040 | \$ 0 | \$ 10,040 |
| Task 4 | Final Design | \$ 18,990 | \$ 3,500 | \$ 22,490 |
| Task 5 | Bidding Assist. | \$ 6,040 | \$ 0 | \$ 6,040 |
| Task 6 | Construction Observation | \$ 33,320 | \$ 3,500 | \$ 36,820 |
| Task 7 | Closeout | \$ 6,100 | \$ 0 | \$ 6,100 |

CITY CONTACTS

Requests for payments should be directed to City of Fort Lauderdale Accounts Payable via e-mail to AcctsPayable@FortLauderdale.gov after getting approval from the Project Manager. All other correspondence and submittals should be directed to the attention of Jill Prizlee, P.E. at the address shown below.

Jill Prizlee, P.E.
Project Manager II
City of Fort Lauderdale
City Hall, 4th Floor Utilities Engineering
100 North Andrews Avenue

Fort Lauderdale, FL 33301
JPrizlee@fortlauderdale.gov
(954) 828-5962


CONSULTANT CONTACTS

Craven Thompson & Associates
Patrick J. Gibney, P.E.
Vice President
3563 NW 53rd Street
Fort Lauderdale, FL 33309
Phone: 954-739-6400
Email: pgibney@craventhompson.com

Craven Thompson & Associates
Peter Aquart
Senior Project Manager
3563 NW 53rd Street
Fort Lauderdale, FL 33309
Phone: 954-739-6400
Email: paquart@craventhompson.com

9 JUL 15 3:07PM

Department Signatures

Approved by:


Hardeep Anand, P.E. 7/13/10
Date

Public Works Director

9 JUL 15 3:09PM

Handwritten text: 2/13/12

CITY


IN WITNESS OF THE FOREGOING, the parties have set their hands and seals the day and year first above written.

CITY OF FORT LAUDERDALE, a municipal corporation of the State of Florida:

By  For
LEE R. FELDMAN, City Manager




ATTEST:



ASST City Clerk
JEFFREY A. MODARELLI

Approved as to form:



RHONDA MONOYA HASANI Assistant City Attorney

CONSULTANT

WITNESSES: (Need 2)

Jamy Taylor
Signature
TAMMY TAYLOR
Print Name

(Consultant Full Legal Name)

By: [Signature]
Name: PATRICK J. GIBNEY, P.E.
Title: Vice President
(Must be authorized to sign for the Entity.
Prefer President/Vice President.)

Jennifer MacDonald
Signature
Jennifer MacDonald
Print Name

ATTEST:

By: [Signature]
Name: RICHARD D. PRYCE
Title: V.P. Survey



(CORPORATE SEAL)

STATE OF FLORIDA:
COUNTY OF BROWARD:

PATRICK J. GIBNEY (Person authorized to sign for the Entity) and RICHARD PRYCE as V.P. (Authorized person's title) and Vice President respectively, of Craven Thompson & Assoc. (Consultant) acknowledged the foregoing instrument before me this 9th day of July, 2018, on behalf of the corporation. They are personally known to me and did not take an oath.

(SEAL)



[Signature]
Notary Public, State of Florida
(Signature of Notary taking Acknowledgement)

PATRICIA D. JOYCE
Name of Notary Typed, Printed or Stamped

3/23/2018
My Commission Expires

FF# 073030
Commission No.

9 JUL 15 3:09PM



UNIVERSITY OF THE PHILIPPINES

MANILA

FACULTY OF EDUCATION

DEPARTMENT OF EDUCATIONAL PSYCHOLOGY

RECEIVED
DEPARTMENT OF EDUCATIONAL PSYCHOLOGY
UNIVERSITY OF THE PHILIPPINES
MANILA

APR 11 1964

LIBRARY



RECEIVED

DEPARTMENT OF EDUCATIONAL PSYCHOLOGY

UNIVERSITY OF THE PHILIPPINES

APR 11 1964

RECEIVED
DEPARTMENT OF EDUCATIONAL PSYCHOLOGY
UNIVERSITY OF THE PHILIPPINES
MANILA

EXHIBITS

Exhibit 1 Location Map

Exhibit 2 Project Schedule

Exhibit 3 Work Break Down Fee Schedule

EXHIBIT 1



9 JUL 15 3:11PM

Wd11:3 5T 7006

EXHIBIT 2



EXHIBIT 3

Pump Station A-13 Sanitary Sewer Improvements
 City Project No. 12133
 Task Order No. 4

6/4/2015

CONSULTANT WORK BREAKDOWN AND FEE SCHEDULE

| | CRAVEN THOMPSON | | | | | | | | | | | | SUBCONSULTANT | | SUB-TOTAL HOURS | SUB-TOTAL FEES | |
|---------------------------------|-----------------------|---------|----------------------------|--------------------|---------------------|------------------|-----------------------|-------------------------------|--------------------------------|----------------------------|----------------------|----------------------|---------------|---------------------|--------------------|-------------------|--------------|
| | Principal Engineer | Ciencal | Sr Supervising Engineer | Senior Engineer | Project Engineer | Sr. CADD Tech | Principal Surveyor | Professional Land Surveyor | Sr. Engineer (Construction) | Sr Field Representative | 2 Man Survey Crew | Laser Survey Crew | Electrical | Soils Test Holes | | | |
| Hourly Rate | \$176.00 | \$50.00 | \$150.00 | \$120.00 | \$105.00 | \$80.00 | \$130.00 | \$110.00 | \$120.00 | \$90.00 | \$100.00 | \$250.00 | | | | | |
| Task 1 Survey | | | | | | 40 | 24 | 60 | | | 88 | | | | | 212 | \$21,720.00 |
| Task 2 Preliminary Design | | | 40 | 114 | 160 | 160 | | 8 | | | 16 | | 11,500 | 15,000 | | 498 | \$78,260.00 |
| Task 3 Permitting | | | 8 | 28 | 40 | 16 | | | | | | | | | | 92 | \$10,040.00 |
| Task 4 Final Design | | | 21 | 40 | 64 | 54 | | | | | | | 3,500 | | | 179 | \$22,490.00 |
| Task 5 Bidding Assistance | | 8 | 8 | 16 | 24 | | | | | | | | | | | 56 | \$6,040.00 |
| Task 6 Construction Observation | | 8 | 8 | 16 | 16 | | | 88 | 234 | | | | 3,500 | | | 370 | \$36,820.00 |
| Task 7 Project Closeout | | 8 | 2 | 8 | 8 | | | 24 | 8 | | | | | | | 58 | \$6,100.00 |
| | | | | | | | | | | | | | | | | 1,465 | \$181,470.00 |

6/11/15 3:11PM

| | CTA HOURS | CTA LABOR | REIMBURSABLE | SUBS | TOTAL |
|------------|--------------|--------------|--------------|----------|-----------|
| Task 1 - 7 | 1,465 | \$151,470 | \$0.00 | \$30,000 | \$181,470 |



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
5/12/2015

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

| PRODUCER Corporate Insurance Advisors 1401 E Broward Blvd Suite 103 Ft. Lauderdale FL 33301 | CONTACT NAME: Angela Nervi-Saketkoo PHONE (A/C, No, Ext): (954) 315-5000 FAX (A/C, No): (954) 315-5050 E-MAIL ADDRESS: ANervi@ciafl.net | | | | | | | | | | | | | |
|--|---|-------------------------------|--------|----------------------------------|-------|--------------------------------------|-------|------------|--|------------|--|------------|--|------------|
| | <table border="1"> <thead> <tr> <th>INSURER(S) AFFORDING COVERAGE</th> <th>NAIC #</th> </tr> </thead> <tbody> <tr> <td>INSURER A: Hartford Insurance Co</td> <td>29424</td> </tr> <tr> <td>INSURER B: Hanover Insurance Company</td> <td>22292</td> </tr> <tr> <td>INSURER C:</td> <td></td> </tr> <tr> <td>INSURER D:</td> <td></td> </tr> <tr> <td>INSURER E:</td> <td></td> </tr> <tr> <td>INSURER F:</td> <td></td> </tr> </tbody> </table> | INSURER(S) AFFORDING COVERAGE | NAIC # | INSURER A: Hartford Insurance Co | 29424 | INSURER B: Hanover Insurance Company | 22292 | INSURER C: | | INSURER D: | | INSURER E: | | INSURER F: |
| INSURER(S) AFFORDING COVERAGE | NAIC # | | | | | | | | | | | | | |
| INSURER A: Hartford Insurance Co | 29424 | | | | | | | | | | | | | |
| INSURER B: Hanover Insurance Company | 22292 | | | | | | | | | | | | | |
| INSURER C: | | | | | | | | | | | | | | |
| INSURER D: | | | | | | | | | | | | | | |
| INSURER E: | | | | | | | | | | | | | | |
| INSURER F: | | | | | | | | | | | | | | |
| INSURED Craven Thompson & Associates, Inc. 3563 NW 53rd Street Fort Lauderdale FL 33309 | | | | | | | | | | | | | | |

| | | |
|------------------|----------------------------------|-------------------------|
| COVERAGES | CERTIFICATE NUMBER: 15-16 | REVISION NUMBER: |
|------------------|----------------------------------|-------------------------|

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

| INSR LTR | TYPE OF INSURANCE | ADDD INSD | SUBR WVD | POLICY NUMBER | POLICY EFF (MM/DD/YYYY) | POLICY EXP (MM/DD/YYYY) | LIMITS |
|----------|--|-----------|----------|---------------|-------------------------|-------------------------|---|
| A | <input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PROJECT <input type="checkbox"/> LOC OTHER: | | | 21UUNZP1507 | 12/1/2014 | 12/1/2015 | EACH OCCURRENCE \$ 1,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 300,000 MED EXP (Any one person) \$ 10,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COMP/OP AGG \$ 2,000,000 Employee Benefits \$ 1,000,000 |
| A | AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input type="checkbox"/> ALL OWNED AUTOS <input type="checkbox"/> SCHEDULED AUTOS NON-OWNED AUTOS <input type="checkbox"/> HIRED AUTOS | | | 21UUNZP1507 | 12/1/2014 | 12/1/2015 | COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000 BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$ Uninsured motorist property \$ |
| A | <input checked="" type="checkbox"/> UMBRELLA LIAB <input type="checkbox"/> OCCUR <input checked="" type="checkbox"/> EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE DED <input checked="" type="checkbox"/> RETENTION \$ 10,000 | | | 21XHUZP1253 | 12/1/2014 | 12/1/2015 | EACH OCCURRENCE \$ 5,000,000 AGGREGATE \$ 5,000,000 |
| A | WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below | Y/N | N/A | 21WEAL9636 | 1/1/2015 | 1/1/2016 | <input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTH-ER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000 |
| B | Professional Liability Deductible: \$50,000 | | | LHJA59118000 | 3/30/2015 | 3/30/2016 | Each Claim \$2,000,000 Aggregate \$4,000,000 |

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
 RE: GT Lohmeyer Stormwater Improvements
 30 day notice of cancellation, except 10 day notice of cancellation for non-payment of premium.

| | |
|--|--|
| CERTIFICATE HOLDER City of Fort Lauderdale Public Works Department 100 North Andrews Avenue Fort Lauderdale, FL 33301 | CANCELLATION SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS. AUTHORIZED REPRESENTATIVE Mark Schwartz/ANGELA <i>Mark R. Schwartz</i> |
|--|--|

© 1988-2014 ACORD CORPORATION. All rights reserved.

15 3:12PM

COMMENTS/REMARKS

City of Fort Lauderdale is an additional insured as respects general liability when required by written contract.

June 29, 2015

Mr. Hardeep Arnand, P.E.
Public Works Director
Public Works Department
City of Fort Lauderdale
100 North Andrews Avenue
Fort Lauderdale, FL 33301

RE: **CTA AGREEMENT RFQ NO. 626-10881**
CITY OF FORT LAUDERDALE PROJECT NO. P-12133
TASK ORDER 4 REQUEST FOR SUB-CONSULTANT ADDITION

Dear Mr. Arnand,

CRAVEN THOMPSON



& ASSOCIATES INC.

Engineers
Planners
Surveyors
Landscape Architects

Craven Thompson & Associates would like to formally request the addition of the following sub-consultants for Task Order 4 PS A-13 Project:

- InfraMap, Corp
- Tierra South Florida

Approximate Amount:

\$6,500.00 (Not to Exceed)
\$8,500.00 (Not to Exceed)

The primary scope for these sub-consultants is Underground Utility Locations and Geotechnical services. The sub-consultants shall abide by the terms for sub-consultants in the Master Agreement for Civil Engineering Consulting Services, dated 11/6/12 and extended 10/21/14 by City Commission.

Please review this request and let us know if this is acceptable and also if any additional information is required.

Should you have any questions regarding this matter do not hesitate to contact this office.

Sincerely,

CRAVEN THOMPSON & ASSOCIATES, INC.

CHAD E. EDWARDS, P.E.
Senior Supervising Engineer

CEE/tg

ACCEPTANCE OF REQUEST

By: Hardeep Arnand Date: 6/30/15

Name: Hardeep Arnand, P.E.
Title: Public Works Director

3563 N.W. 53rd Street
Fort Lauderdale, FL 33309-6311
(954)739-6400
Fax (954) 739-6409