



**City of Fort Lauderdale
City Commission Agenda Item**

12-2328

TO: Honorable Mayor & Members
Fort Lauderdale City Commission

FROM: Lee Feldman, City Manager

DATE: November 6, 2012

TITLE: Motion to approve Change Order No. 3-Final with Walker Design & Construction Co. for Mills Pond Park Improvements - \$3,562.42.

Recommendation

It is recommended that the City Commission approve Change Order No. 3-Final in the amount of \$3,562.42 plus 17% engineering administration fees to add an item to Project 11482 for the Mills Pond Park Improvements project.

Background

At the request of the City, the contractor supplied and installed 200 new clips for the field lighting. This work was not in the original scope and could not be anticipated as some of the existing clips broke during the relamping of the existing field lighting.

A cost savings was realized by performing this work at the time of the field lighting replacement by utilizing the bucket truck for both purposes. These clips had to be replaced in order to have the fields operational. This was emergency work that was required to accommodate the games schedule.

This project is 100% complete.

Resource Impact

There is a fiscal impact to the City in the amount of \$4,168.03. This includes \$3,562.42 for additional services outlined in Change Order No. 3-Final for Mills Pond Park Improvements with Walker Design & Construction Co. and \$605.61 for 17% engineering administration fees.

Available

SUB				SUB			
FUND	FUND	FUND NAME	INDEX #	INDEX NAME	OBJECT #	SUBJECT NAME	AMOUNT
331	1	General Capital Projects	P11482.331-6599	Mills Pond Park Improvements	6599	Construction	\$4,168.03
TOTAL							\$4,168.03

Attachment

Exhibit 1 – Change Order No. 3-Final

Prepared By: Mark S. Friedman, AIA, NCARB, Construction Manager
Department Director: Albert J. Carbon, P.E.