



Carr, Riggs & Ingram, LLC
215 Baytree Drive
Melbourne, Florida 32940

(321) 255-0088
(321) 259-8648 (fax)
www.cricpa.com

August 10, 2020

Mr. John Herbst
Community Redevelopment Agency Auditor
Community Redevelopment Agency, City of Fort Lauderdale
100 North Andrews Avenue
Fort Lauderdale, FL 33301-1016

Dear Mr. Herbst,

This letter constitutes an addendum to our original engagement letter dated August 21, 2017 requesting a change order (change order 6).

Previously, the Aquatic Center Renovation (FLAC) project schedule final completion date was extended to the month of October 2020 resulting in eight (8) additional pay application ("PA") reviews. Subsequently, the project was extended again from October 2020 to July 2021 based on the most recent project schedule (*FLAC April 2020 Update*, included in FLAC Change Order #6 for Project #12315) resulting in nine (9) additional PA reviews:

Description	Pay Apps	Amount / PA	Amount
November 2020 to July 2021 Pay Applications*	9.0	\$6,000	\$54,000

*The pay application procedures are performed in the subsequent month of the date of the PA. Thus, the period of our performance of the PA procedures would be December 2020 through August 2021.

If the FLAC project schedule is extended again past July 2021, and the City wanted us to perform additional pay app reviews, this would require another change order.

All the other terms of our original engagement letter will apply to this addendum. This addendum will become effective as soon as you sign and date the original and copy of this letter and return the signed copy to us.

Very truly yours,

Carr, Riggs & Ingram, LLC

Acknowledged:

John Herbst, Community Redevelopment Agency Auditor, City of Fort Lauderdale

Signature

Title

Date