CITY OF FORT LAUDERDALE RETROACTIVE AGREEMENT

THIS RETROACTIVE AGREEMENT ("Agreement") made and entered into this day of _____ 2025, by and between the City of Fort Lauderdale, a Florida municipal corporation ("City") and HBC Engineering Company ("Consultant") ("Party" or collectively "Parties").

WHEREAS, the City Commission of the City of Fort Lauderdale, Florida at its meeting of December 5, 2023, authorized the proper City officials, by Motion, to execute a Consultant Services Agreement with the Consultant in an amount not to exceed \$682,534.41; and

WHEREAS, due to delays from additional requirements, including stakeholderrequested modifications and necessary scope adjustments to advance the Project, the design could not be completed within the original timeframe, and the Parties mutually agreed to extend the completion of the remaining work; and

WHEREAS the Agreement expired on August 2, 2025; and

WHEREAS, the City and Consultant are desirous of completing the Project;

NOW, THEREFORE, the Parties hereto, in consideration of the mutual covenants, agreements, terms, and conditions contained herein, do agree to the following:

- 1.1 The recitations set forth above are true and correct and are incorporated herein. Initial capitalized terms or other such terms used herein shall have the same meaning given such terms in the Original Agreement, unless otherwise defined herein or unless the context otherwise indicates.
- 1.2 The Original Agreement and all terms and conditions of the Original Agreement except as modified herein, are incorporated into and made part of this Agreement and are attached hereto as Exhibit A.
- 1.3 This Agreement will be retroactive to August 2, 2025.
- 1.4 Section 1 of the original Notice to Proceed (NTP) is hereby deleted and replaced with: "The Work shall be Substantially Completed within 250 calendar days from June 18, 2025, which is April 9, 2026.
- 1.5 The City's Project Manager is Laura De Luca, whose address is 101 NE 3rd Avenue, Suite 2100, Fort Lauderdale, FL 33301, telephone number 954-828-5817 and email address is ldeluca@fortlauderdale.gov.

IN WITNESS OF THE FOREGOING, the Parties have set their hands and seals the day and year first written above.

CITY

CITY OF FORT LAUDERDALE, a Florida municipality

Ву: _	
, _	Rickelle Williams
	City Manager
Date:	
ATTE	ST:
Ву: _	
_ , _	David R. Solomon
	City Clerk
	oved as to form and correctness:
D. AAS	yne M. Spence, Interim City Attorney
Б	
By: _	Rhonda Montoya Hasan
	Senior Assistant City Attorney

CONTRACTOR

WITNESSES:	HBC ENGINEERING COMPANY , a Florida corporation
Signature	By: Adebayo Coker President
Print Name	1 Tosiderit
Signature	
Print Name	[CORPORATE SEAL]
STATE OF:	
COUNTY OF:	
The foregoing instrument was acomposition online notarization, this President, of HBC Engineering (SEAL)	knowledged before me by means of □ physical presence of day of, 2025, by Adebayo Coker , as Company, a Florida corporation.
	(Signature of Notary Public - State of Florida)
	(Print, Type, or Stamp Commissioned Name of Notary Public)
Personally Known OR Produce Type of Identification Produced: _	