# **ISHOF Redevelopment Updates** Financial Closing Package – Phase 2 – November 2025

## Overview



Project Background



P3 Project structure



**Evolution of Project** 




**Project Financials** 



Phase 2 Closing - Next Steps





# Project Background

















Roles




CAM 25-1136 Exhibit 3 Page 10 of 70

Comprehensive Agreement – Contract Structure




**Key Approval Dates** 




Sub Leases



Sub sub-Leases



Revenue Share Structure



#### \* ISHOF MUSEUM EXCLUSIVE REVENUE:

- Museum ticket &gift shop sales.
- Vip seats & suites within ISHOF leased area.
- Facility sponsorships during events & shows.
- Entertainment venues for ISHOF.
- Naming rights within ISHOF leased spaces.



## **Construction and Permit Updates**




#### Phase 1

#### Ocean Rescue Updates

#### Ocean Rescue Progress

- Foundations Completed
- Master Permit Issued
- Construction of Structure in Progress
- Anticipated Completion: June 30, 2025




#### Phase 1

#### Seawall Updates

#### **Seawall Improvements**

- Construction Start will commence following FLIBS (Nov. 2025)
- Intend on Starting on North, then West, then South
- Anticipated Completion June 30, 2026
- FIND Grant Next Steps
  - Need to agree on comp language changes
  - Need City to sign the FIND Agreement (emailed)



## Phase 2 Updates

West Building Permitting

- Currently in Round #4 Review with DRC
- Early Foundations Permit & Early Site Permit submission (Dec. 2025)
- Master Building Permit Submission (Feb. 2025)
- Tenant Permits to follow



# **Community Outreach**






## **Project Evolution**



## **Project Phasing**

Phase 1

- Ocean Rescue HQ
- Seawall Improvements










Page 24 of 70

## **Project Phasing**

Phase 2


#### West Building

- Aquarium
- ISHOF Museum
- Event Space
- Exhibit Space
- Rooftop Restaurant









## Phase 2 Evolution

**Design Adjustments** 



**August 2023** Original




March 2025
DRC Submission



October 2025
Currently Proposed

## Phase 2 Evolution

**Elevation Adjustments** 



## Phase 2 Evolution

#### Scope Adjustments

	August 2023 Original	October 2024 Phase 1 Closing	October 2025 Currently Proposed
BUILDING HEIGHT	134'	120'	85'
SQUARE FOOTAGE	256,243	323,564	207,291
USE TYPES		Museum	Museum
	Museum	Aquarium	Aquarium
	Event Center	Café	Café
	Grandstands	Restaurant	Restaurant
	Parking Garage	Event Space	Event
	Promenade	Dryland Training	Exhibit Space
		Promenade	Expanded Promenade
		Parking Garage	Parking Garage
TOTAL PARKING SPACES	308	374	180

Oct 2025 Data based on SD/DD drawings, subject to additional verification and changes











## **Project Phasing**

Phase 3

- **East Building** 
  - Retail/Café
- Dive Grandstand
- Dryland Training
- Teaching Pool
- Public Promenade









## Phase 3 Evolution

East Building Design Adjustments





**2023** Original

October 2025
Currently Proposed

## Phase 3 Evolution

#### Scope Adjustments

	August 2023 Original	October 2024 Phase 1 Closing	October 2025 Currently Proposed
BUILDING HEIGHT	+/- 95'	+/- 95'	+/- 50'
SQUARE FOOTAGE	74,963	74,963	+/- 34,000*
USE TYPES	Welcome Center Flowrider Office Space Café	Welcome Center  Flowrider  Office Space  Café	Café /Restaurant Retail Dryland Training Teaching Pool Grandstands Elevated Promenade

\*Elevated Promenade is 20,000SF and East Building is 14,000SF renovated

Oct 2025 Data based conceptual design, subject to additional verification and changes

East Building




East Building Terrace – View of West




East Building Terrace – View of DC Alexander Park and Atlantic Ocean






Aquatic Components – Dive Grandstands







Options on West end of pool deck, on ground or elevated. TBD.

Page 41 of 70

Elevated Promenade – East View



Elevated Promenade – West View



Elevated Promenade – West View Kiosks & VIP Suites




Elevated Promenade – East View Kiosks & VIP Suites



Elevated Promenade – VIP Suites



Elevated Promenade – ADA Pedestrian Access to North FLAC Building



Elevated Promenade – ADA Pedestrian Access from Seabreeze




Connection between Elevated and Ground Level Promenades



# **Project Phasing**

Phase 4

- Public Water Dock
- **Shade Structures**








CAM 25-1136 Exhibit 3 Page 50 of 70

Public Water Dock



## Phase 4 - Potential Additions

**Covered Grandstand Seating** 



### Phase 4 Evolution

#### Scope Adjustments

	August 2023 Original	October 2024 Phase 1 Closing	October 2025 Currently Proposed
USE TYPES	Tenant Improvements Hardscape/Landscape Public Water Dock	Tenant Improvements Hardscape/Landscape Public Water Dock	Public Water Dock  Covered swim grandstands*

Oct 2025 Data based conceptual design, subject to additional verification and changes

\*Not currently included in proforma or budget cost. (+/-\$5M)

# **Project Financials**



# Project Budget By Phase

Phase	Category	Orig	ginal (August 2023)	Phase 1 Closing	C	urrent Proposed
Filase	Category		No phasing	(October 2024)	(	November 2025)
	Design Build Costs (Core and TI)	\$	162,437,712	\$ 32,673,318	\$	32,673,318
001	Developer Costs	\$	27,997,265	\$ 10,043,504	\$	10,043,504
0&1	City Budgets			\$ 250,000	\$	250,000
	Phase 1 Total	\$	190,434,977	\$ 42,966,822	\$	42,966,822
	Design Build Costs (Core and TI)			\$ 86,321,960	\$	125,530,910
	Developer Costs			\$ 11,277,046	\$	22,481,226
2	City Budgets			\$ -	\$	(3,354,500)
	Phase 2 Total			\$ 97,599,006	\$	144,657,636
	Design Build Costs (Core and TI)			\$ 31,613,160	\$	26,011,151
	Developer Costs			\$ 4,062,251	\$	5,106,573
3	City Budgets			\$ -	\$	(5,399,696)
	Phase 3 Total			\$ 35,675,411	\$	25,718,028
	Design Build Costs (Core and TI)			\$ 34,322,040	\$	2,340,000
_	Developer Costs			\$ 7,310,030	\$	4,273,498
4	City Budgets			\$ -	\$	(1,125,000)
	Phase 4 Total			\$ 41,632,070	\$	5,488,498
	TOTAL PROJECT COSTS	\$	190,434,977	\$ 217,873,309	\$	218,830,984 E

# **Project Evolution**

Category	August 2023 October 2024 Original Phase 1 Closing		October 2025 Currently Proposed
Gross Square Footage	331,206	407,854	207,291
Total Project Cost	\$190,434,977	\$217,873,299	\$218,830,985
Design Build Costs & Core/Shell	\$160,949,206	\$152,530,438	\$138,459,915
Tenant Improvement Costs	\$8,688,506	\$32,400,000	\$48,095,463
Developer Costs	\$20,797,265	\$32,692,821	\$41,904,802
City Budgets	\$0	\$250,000	-\$9,629,196

# Cost and Revenue Comparison


Category	<b>August 2023</b> Original	<b>October 2024</b> Phase 1 Closing	October 2025 Currently Proposed
Project Cost	\$190,434,977	\$217,873,299	\$218,830,985
Master Facilities Lease Payment	\$9,500,000	\$10,896,337	\$13,631,832
Net Annual Revenue to COFL	\$7,633,653	\$8,618,652	\$14,735,961
Financial Obligation from COFL	\$1,866,347	\$2,277,685	NET ZERO \$1,104,129 gain annually
Community Benefits**	\$35M	\$23M	\$53M***

<sup>\*\*</sup> Community benefits = ISHOF, Public Promenade, Aquatic Components, Seawall, Ocean Rescue, Public Dock

<sup>\*\*\*</sup> Added value for FLAC

### **Drivers of Cost**







#### Rate Fluctuations

- 1.67% to 7.5%
- Currently stabilizing at 5.6%



#### **Market Conditions**

- Inflation
- Tariffs



Added contingences



# Drivers of Redesign



Added Aquarium



Tenant Mix



**Community Feedback** 



Parking and Traffic



**Increased Efficiency** 



Site Constraints



**Authorities Having Jurisdiction** 

CAM 25-1136 Page 59 of 70

# Proposed Path Forward – Reduce Carry Costs

- Phase 2a Pre-construction
  - Soft costs
  - Developer costs
  - Enabling Work
  - Long lead procurement items
- Phase 2b Construction
  - Upon permit issuance



# Key Takeaways

#### Inputs

- Project redesign
- Additional revenue sources
- Increased building efficiencies

#### **Outputs**

- Increased Master Facilities Lease Payment
- Increased revenue
- Net Zero Project for COFL
- +/-\$1M Cashflow positive for COFL
- \$53+M in Community Benefits



# Next Steps

### 1. Adjust Comprehensive Agreement

- Amendment 1
  - Increase waterfall to COFL from \$2m to \$4.75m
  - Increase in cap amount from \$11M to \$13.6M
- Amendment 2
  - Addition of elevated promenade scope language
  - Update language for grants



## **Critical Milestones**

#### Phase 2 Closing

 Critical COFL Milestones to support financial Closing of Phase 2 and completion of improvements by Dec. 2028

Task	Date/s
Financial Closing Package Presentation (Phase 2)	10/8/25
PFM Financial Review Report	8/29/25 – 10/18/25
Commission Presentation (Project Updates)	11/4/25
COFL Approval of MFL Amendment & Payment (Phase 2)	11/18/25
Finalization of Documents for Closing	11/15/25
DRC Review & Approval* by City Commission	12/2/25
Financial Closing	12/9/25

# **Sneak Peak Tenants Info**



#### **SHALLOW REEF**






Exhibit 3 Page 65 of 70




#### 3. Mid Reef

The ocean's mid-depth frontier.
Journey through shipwrecks, handson science zones, and playful
encounters, revealing how life adapts
to the changing light, currents, and
conditions of deeper waters.



#### 2. Shallow Reef

A sunlit underwater world bursting with color and life. Discover vibrant coral reefs, interact with marine creatures, and learn how these ecosystems sustain and protect countless species.



#### 4. Deep Reef

A realm of mystery and wonder.
Immerse yourself in the dark beauty of the deep ocean, where bioluminescent life glows in the shadows and the rhythms of the sea take center stage.



#### 1. Beach to Shallows

Where land meets ocean. Explore the delicate transition from sandy dunes and coastal habitats into Florida's shallow coastal waters, home to a rich variety of wildlife and vital conservation efforts.

Exhibit 3 Page 66 of 70



