

To: Lee R. Feldman, ICMA-CM, City Manager
From: Hardeep Anand, P.E., Public Works Director
Date: June 3, 2014
Re: Change Order (X) Additional Work (X)

Job Description: P11411 – Alternates 1 and 2 were not incorporated in CAM #14-0027 which Commission approved on January 22, 2014..
Contractor: PAC Comm, Inc.
Amount: \$50,892.85

Itemized and explained as follows:

This change order is to include alternates 1 and 2 to the Lewis Landing Neighborhood Improvements project scope of work.

Alternate 1 Contractor shall provide all materials, labor, tools, equipment and all incidentals to repair the existing seawall as necessary and as directed by the City. Contractor to remove all debris off the job site and dispose of them at an approved Broward County location. Repairs shall be limited to the area directed by the City and may be less than the remaining length of the seawall, excluded from the main proposal.



Approximately 220 LF @ 205.40/LF \$45,188.00

Alternate 2 Contractor shall provide all materials, labor, tools, equipment and all incidentals to provide and install a concrete base for a Tequesta Indians Statue and Plaque as detailed on plans.

\$5,704.85 LS \$ 5,704.85

TOTAL AMOUNT OF THIS CHANGE ORDER: \$50,892.85

This Change Order provides for all costs and schedule adjustments associated with completing the work, including materials, labor, equipment, bond, insurance, overhead, profit, impacts, and any and all related items or associated costs incurred or resulting from the items listed above.

Approved:  Date 5/7/14
Recommended by:  Date 5/9/14
Approved by: _____ Date _____
Lee R. Feldman
ICMA-CM, City Manager

c: Contractor
Construction Manager
Project Manager
Finance
Project File

CHANGE ORDER SUMMARY SHEET

ORIGINAL CONTRACT AMOUNT		\$	397,107.17
COST OF CHANGE ORDERS TO DATE			0.00
	TOTAL:	\$	397,107.17
COST OF THIS CHANGE ORDER		\$	50,892.85
	TOTAL:	\$	448,000.02
ORIGINAL CONTRACT TIME			45 working days
TIME ADDED TO DATE			0 working days
	TOTAL:		45 working days
TIME ADDED TO THIS CHANGE ORDER			60 working days
	TOTAL:		105 working days

SCHEDULE OF CHANGE ORDERS TO DATE

<u>C.O.#</u>	<u>DATE</u>	<u>DESCRIPTION</u>	<u>AMOUNT OF COST OR CREDIT</u>
1	3/27/2014	Alternate 1	\$45,188.00
		Alternate 2	\$ 5,704.85