

**City of Fort Lauderdale  
City Commission Agenda Item**

**#12-1231**

---

**TO:** Honorable Mayor & Members  
Fort Lauderdale City Commission

**FROM:** Lee Feldman, City Manager

**DATE:** August 21, 2012

**TITLE:** Motion to approve Change Order No. - Final with Intercounty Engineering Inc. – North Fork of the New River Pollution Control Structures - \$3,999.69

---

**Recommendation**

It is recommended that the City Commission approve a change order with Intercounty Engineering Inc., in the amount of \$3,999.69 plus 17% engineering fees to close the project, and authorize the City Manager to execute on behalf of the City.

**Background**

This final change order is to close the project and to include additional quantities verified in the field. There are credits in the amount of (\$25,982.50), and additional work in the amount of \$23,276.50. The additional work is due to actual unit quantity measurements, and primarily due to the fact that a drainage pipe invert elevation was found two feet deeper than the survey record plans; thus, the contractor had to order a two foot deeper drainage structure.

This project is 100% complete.

The project was partially funded by the Florida Department of Environmental Regulation (FDEP).

**Resource Impact**

There is a fiscal impact to the City in the amount of \$3,999.69 for the change order, and \$679.95 for 17% Engineering Fees for a total of \$4,679.64.

Funding is available in FY 2012, Fund 470, Sub-fund 02, P11426.470-6599,

FUND	SUB-FUND	FUND NAME	INDEX #	INDEX NAME	SUB-OBJECT #	SUBOBJECT NAME	AMOUNT
470	02	Stormwater - Capital Projects	P11426.470	North Fork of the New River PCD Install	6599	Construction	\$4,679.64
<b>TOTAL</b>							<b>\$4,679.64</b>

**Attachment(s)**

Exhibit 1 – Change Order No. 1

Exhibit 2 – Project Cost Summary