



# FLORIDA INLAND NAVIGATION DISTRICT

August 31, 2012

## COMMISSIONERS

DONN R. COLEE, JR.  
CHAIR  
PALM BEACH COUNTY

GAIL KAVANAGH  
VICE-CHAIR  
ST. LUCIE COUNTY

E. TYLER CHAPPELL  
TREASURER  
BROWARD COUNTY

J. CARL BLOW  
SECRETARY  
ST. JOHNS COUNTY

BRUCE D. BARKETT  
INDIAN RIVER COUNTY

AARON L. BOWMAN  
DUVAL COUNTY

S. NORMAN BRAY  
NASSAU COUNTY

T. SPENCER CROWLEY, III  
MIAMI-DADE COUNTY

DONALD J. CUOZZO  
MARTIN COUNTY

NANCY J. FREEMAN  
VOLUSIA COUNTY

JONATHAN S. NETTS  
FLAGLER COUNTY

JERRY H. SANSOM  
BREVARD COUNTY

DAVID K. ROACH  
EXECUTIVE DIRECTOR

MARK T. CROSLEY  
ASSISTANT EXECUTIVE DIRECTOR

Mr. Jonathan Luscomb - Supervisor  
Marine Facilities  
City of Ft. Lauderdale  
2 South New River Dr., East  
Fort Lauderdale, FL 33301

RE: Las Olas Marina & Aquatics Complex Dredging Project – Phase I  
– (Project #ICW-BRFL-10-04); Project Agreement Extension

Dear Mr. Luscomb:

On August 18, 2012 the District's Board of Commissioners approved your requested time extension to complete your Waterways Assistance Project(s). All extensions are for a one (1) year period, ending on September 30, 2013. On or before September 01, 2013, you must submit your final closeout paperwork to complete this project.

I am enclosing two originals of a Project Extension Agreement Amendment for your execution. Please read this agreement carefully and execute and return both agreements to me for final execution by the Board. One fully executed original will be returned to you for your records.

Should you have any questions or need additional information please contact me.

Sincerely,

Mark Crosley  
Assistant Executive Director

## INTERLOCAL AGREEMENT AMENDMENT

In consideration of the continuing mutual promises and covenants contained in Project Agreement #ICW-BRFL-10-04, Las Olas Marina & Aquatics Complex Dredging Project, Phase I, between the Florida Inland Navigation District (F.I.N.D.) and City of Fort Lauderdale hereafter known as the Project Sponsor. The parties hereby agree that Paragraph 2 b. of said certain Interlocal Agreement be deleted and the following be substituted therefore:

2. b. Responsibilities of the Project Sponsor. The Project Sponsor agrees to provide, and warrants and represents that it has, the amount of funding necessary (i.e. the Project Amount less the amount being provided by the District) available for completion of the Project. Project Sponsor shall complete, or cause to be completed, the Project and submit all required payment reimbursement information on or before September 01, 2013. Pursuant to law, the PROJECT period cannot extend beyond three (3) years from October 1, 2010 and therefore this PROJECT must be completed by September 30, 2013, unless the completion of the PROJECT has been delayed by a declared natural disaster and the F.I.N.D. Board authorizes an extension of the completion date based upon this delay.

In WITNESS WHEREOF, the parties have hereunto set their hands and seals this \_\_\_\_\_ of \_\_\_\_\_, 20\_\_\_\_.

Attest:

F.I.N.D.

\_\_\_\_\_  
DIRECTOR

Attest:

PROJECT SPONSOR

\_\_\_\_\_  
CONTRACT ADMINISTRATOR

## INTERLOCAL AGREEMENT AMENDMENT

In consideration of the continuing mutual promises and covenants contained in Project Agreement #ICW-BRFL-10-04, Las Olas Marina & Aquatics Complex Dredging Project, Phase I, between the Florida Inland Navigation District (F.I.N.D.) and City of Fort Lauderdale hereafter known as the Project Sponsor. The parties hereby agree that Paragraph 2 b. of said certain Interlocal Agreement be deleted and the following be substituted therefore:

2. b. Responsibilities of the Project Sponsor. The Project Sponsor agrees to provide, and warrants and represents that it has, the amount of funding necessary (i.e. the Project Amount less the amount being provided by the District) available for completion of the Project. Project Sponsor shall complete, or cause to be completed, the Project and submit all required payment reimbursement information on or before September 01, 2013. Pursuant to law, the PROJECT period cannot extend beyond three (3) years from October 1, 2010 and therefore this PROJECT must be completed by September 30, 2013, unless the completion of the PROJECT has been delayed by a declared natural disaster and the F.I.N.D. Board authorizes an extension of the completion date based upon this delay.

In WITNESS WHEREOF, the parties have hereunto set their hands and seals this \_\_\_\_\_ of \_\_\_\_\_, 20\_\_\_\_.

Attest:

F.I.N.D.

\_\_\_\_\_  
DIRECTOR

Attest:

PROJECT SPONSOR

\_\_\_\_\_  
CONTRACT ADMINISTRATOR