



TO: Honorable Mayor & Members
Fort Lauderdale City Commission

FROM: Lee Feldman, City Manager

DATE: October 2, 2012

TITLE: A motion to approve Change Order No. 2 with M.V.P. Contractors, Inc. for additional services required for Fire Station # 46 - \$393.84.

Recommendation

It is recommended that the City Commission approve Change Order No. 2 with M.V.P. Contractors, Inc. in the amount of \$393.84 and 2% engineering administration fees to add and delete required items to Fire Station # 46, Project – 10911, and to authorize the City Manager to execute on behalf of the City.

Background

The indicated changes, additions, and/or credits to the original contract are required due to revisions in the work from that shown in the contract documents as a result of either code requirements, items and details not previously indicated, or unforeseen conditions discovered in the course of the project. Change Order No. 2 will compensate the General Contractor for these additional costs and/or credits. The project is currently 60% complete.

Resource Impact

There is a fiscal impact to the City in the amount of \$401.72. This includes \$393.84 for this change order and \$7.88 for 2% engineering administration fees.

FUNDING AVAILABILITY LOCATION:

		SUB				SUB	SUBJECT	
FY	FUND	FUND	FUND NAME	INDEX #	INDEX NAME	OBJECT #	NAME	AMOUNT
2013	336	01	Fire Rescue Bond 2005 Series	P10911.336	Fire Station 46 Design & Construction	6599	Construction	\$ 401.72
								\$ 401.72

Attachment

Exhibit 1 – Change Order No. 2

Prepared By: Mark S. Friedman, AIA, NCARB, Construction Manager
Department Director: Albert J. Carbon, P.E.