



**TO:** Honorable Mayor & Members of the  
Fort Lauderdale City Commission

**FROM:** Lee Feldman, ICMA-CM, City Manager

**DATE:** April 16, 2013

**TITLE:** Motion to approve Change Order No. 2 with Baker Concrete Construction, Inc. to add additional quantities at no additional cost for bridge replacement project – P10737 – Bridge Replacement (Bridges Numbers 865766 and 865767) SE 15<sup>TH</sup> Avenue Bridges over Marchetta and Carlotta Rivers.

---

**Recommendation**

It is recommended that the City Commission approve Change Order No. 2 with Baker Concrete Construction, Inc., for costs associated with bridge replacement project (P10737) - SE 15<sup>TH</sup> Avenue Bridges over Marchetta and Carlotta Rivers.

**Background**

On April 3, 2012 the City Commission awarded a contract to Baker Concrete Construction, Inc. (BCCI) for replacement of the SE 15<sup>th</sup> Avenue Bridges over Marchetta and Carlotta Rivers in the Lauderdale harbor community. This project is under construction and is approximately 40 percent complete.

As a direct result of Florida Department of Transportation (FDOT) specifications, requiring an additional pre-stressed concrete piling, on November 28, 2012, BCCI submitted Bid Quantity Overruns for contract items prior to work being performed. BCCI calculated the projected pay quantities for these bid items and found that the quantities would exceed those listed in the contract.

On February 21, 2013, after thoroughly evaluating the quantity overruns and having received concurrence from the engineer of record, FDOT approved the use of a contract underrun to fund the above items.

This change order represents compensation for the additional test pile linear footage and continuous Neoprene pads installed in the project. The cost of all items will be paid from an underrun of the production pile item, therefore no additional cost, as well as no additional time will be added to the contract.

**Resource Impact**

There is no fiscal impact to the City for this Change Order.

**Attachment:**

Exhibit 1 – Change Order #2

---

Prepared by: Dane Esdelle, Project Manager  
Mehrdad “Mike” Fayyaz, Assistant City Engineer

Department Director: Hardeep Anand, P.E., Acting Public Works Director