



**CITY OF FORT LAUDERDALE  
City Commission Agenda Memo  
REGULAR MEETING**

**#26-0010**

---

**TO:** Honorable Mayor & Members of the  
Fort Lauderdale City Commission

**FROM:** Rickelle Williams, City Manager

**DATE:** February 3, 2026

**TITLE:** Motion Approving Increase to the Annual Construction of General Stormwater Infrastructure Contracts – Various Contractors - \$10,420,219 – (**Commission Districts 1, 2, 3 and 4**)

---

**Recommendation**

Staff recommends the City Commission approve an increase to the Annual Construction of General Stormwater Infrastructure Contracts with FG Construction, LLC; Man-Con, Inc.; Southern Underground Industries; David Mancini & Sons; Southeastern Engineering Contractors; and DP Development, LLC in the aggregate amount of \$10,420,219, from \$14,000,000 to \$24,420,219, effective through the initial period ending October 30, 2027.

**Background**

On October 7, 2025, the City Commission awarded the Annual Construction of General Stormwater Infrastructure Continuing Contracts (Invitation to Bid Event No. 468-1, CAM #25-0821) to FG Construction, LLC; Man-Con, Inc.; Southern Underground Industries, Inc.; David Mancini & Sons, Inc.; Southeastern Engineering Contractors, Inc.; and DP Development, LLC. These Continuing Services Agreements (CSA) were awarded for a two (2)-year term with three (3) one (1)-year renewal options. Through the Task Order process, the CSAs will fund the construction services for stormwater management improvements necessary to maintain and operate various stormwater assets during this period.

The City applied for reimbursement from the Federal Emergency Management Agency (FEMA) for disaster recovery efforts following the April 2023 flood event. After a ten (10)-month project to desilt and inspect stormwater pipes and other infrastructure in flood-impacted areas, the City identified additional stormwater repair and restoration work associated with the flood. FEMA is expected to reimburse the City seventy-five percent (75%) of the cost of the repairs. The State of Florida will reimburse twelve and one half percent (12.5%), leaving the City responsible for the remaining twelve and one half percent (12.5%).

City staff have assessed and prioritized damages requiring repair or replacement and seek to use these CSAs to support the additional construction activities. The estimated cost of these repairs, submitted to FEMA and developed by staff, is approximately \$10,420,219. An increase in the cap for the initial period of the CSAs is needed to accommodate these repairs

as well as the non-FEMA related annual maintenance and operations of stormwater assets.

### **Resource Impact**

There is a current fiscal impact to the City in the amount of \$2,716,627 associated with the FEMA-related contract expenses. Future task order funding for non-FEMA related annual maintenance and operations of stormwater assets is contingent upon the approval and appropriation of the annual budgets.

<b><i>Funds available as of January 22, 2026</i></b>					
<b>ACCOUNT NUMBER</b>	<b>COST CENTER NAME(Program)</b>	<b>CHARACTER/ ACCOUNT NAME</b>	<b>AMENDED BUDGET (Character)</b>	<b>AVAILABLE BALANCE (Character)</b>	<b>AMOUNT</b>
10-125-9300-525-30-3199-23FLOOD	Flash Flood Appropriation 2023 - FEMA	Services/ Materials/ Other Professional Services	\$58,133,852	\$11,744,819	\$2,716,627
<b>TOTAL AMOUNT ►</b>					<b>\$2,716,627</b>

### **Strategic Connections**

This item is a FY 2026 *Commission Priority*, advancing the Infrastructure and Resiliency initiative.

This item supports the *Press Play Fort Lauderdale 2029* Strategic Plan, specifically advancing:

- The Infrastructure Focus Area, Goal 3: Be a sustainable and resilient community

This item advances the *Fast Forward Fort Lauderdale 2035* Vision Plan: We Are Ready

This item supports the *Advance Fort Lauderdale 2040* Comprehensive Plan specifically advancing:

- The Infrastructure Focus Area
- The Sanitary Sewer, Water & Stormwater Element
- Goal 6: Ensure that all areas of the City are reasonably protected from flooding, giving due consideration to the City's natural and built environment.

### **Attachments**

Exhibit 1 – CAM #25-0821

Exhibit 2 – FEMA Agreement

Exhibit 3 – FG Construction Agreement

Exhibit 4 – Man-Con Agreement

Exhibit 5 – Southern Underground Industries Agreement

Exhibit 6 – David Mancini & Sons Agreement

Exhibit 7 – Southeastern Engineering Agreement

Exhibit 8 – DP Development Agreement

Prepared by: Sayd Hussain, Senior Project Manager, Public Works  
Roberto I. Betancourt, PE, City Engineer, Public Works  
Paulette Hemmings Turner, Senior Procurement Specialist,  
Procurement Services  
Marie Flynn, Administrative Assistant, Procurement Services

Department Director: Brad Kaine, Public Works  
Glenn Marcos, Procurement Services