



FORT LAUDERDALE PARKS AND RECREATION BOND MASTER PLAN DESIGN & IMPLEMENTATION PROGRAM

PHASE 2 PARK DESIGN PROJECTS



AGENDA

1. Parks Bond Overview
2. Update on Phase 1 Projects
 - a. 34 Phase 1
 - b. 3 Signature projects
3. Phase 2 Recommended Projects
 - a. Location
 - b. Program Improvement Diagrams
4. Next Steps

WHERE ARE WE

Continuing to advance the program



1. PARKS BOND OVERVIEW



PUBLIC ENGAGEMENT RECAP

- Concurrence
 - 90 total parks
 - 55 have full concurrence
 - 13 minor corrections
 - **34 Parks currently in Phase 1 Design**
 - 9 New Parks to be designed
 - 13 require follow up



PRIORITIZATION STRATEGY

- Balance the need for effective public input with the desire to move projects ahead
- A multi-team approach to advance as many projects as possible simultaneously




2. UPDATE ON PHASE 1 PROJECTS



PHASE 1 RECAP

- Phase 1 Projects
 - Original recommendation for 39 park improvement projects
 - 5 removed due to previously completed or planned improvements outside bond program
 - Focus on 34 park improvement projects that are equitably distributed across the City
 - Focus on true capital improvements versus deferred maintenance projects



PHASE 1 RECAP

- Phase 1 Projects
 - Balance of design intensive (Team 1 through 3) projects and less intensive projects (Team 4)

Team 1

- Bayview
- Florence C. Hardy
- Mills Pond

Team 2

- Bass
- Hortt
- Riverside

Team 3

- Annie Beck
- Dottie Mancini
- Warfield

Team 4

- | | | |
|------------------------------|--------------------------|-----------------------------|
| • Chateau | • Lewis Landing | • South Middle River |
| • Colee Hammock | • Lincoln | • Stranahan Landing |
| • Cortez Triangle | • Lu Deaner | • Tarpon Cove |
| • Earl Lifshey | • Palm Aire Village | • Tarpon River |
| • Francis L. Abreau Place | • Peter Feldman | • Townsend |
| • Greenfield | • Sailboat Bend Preserve | • Twin Lakes North |
| • Harbordale | • Sara Horn Greenway | • Victoria |
| • Imperial Point Entranceway | • Sistrunk | • Westwood Heights Triangle |
| • Lake Estates Linear | | |


PHASE 1 PROJECT UPDATES

- Current Tasks
 - 9 projects in design
 - 25 small projects being prepared for design / build
 - Concept refinement for signature projects
 - Carter – proceeding in design
 - Holiday – continued concept revision based on input from neighborhood association, user groups, and partners
 - Lockhart – pending a determination from City on latest InterMiami proposal

3. PHASE 2 RECOMMENDATIONS




PHASE RECOMMENDATIONS



PHASE 2 LOCATIONS

- Phase 2 Projects
 - 16 design intensive parks with public consensus
 - Continuing to advance the program across the park system



PHASE 2 PROJECTS

- Design Intensive Park Projects
 - A multi-team approach

Team 1

- Cooley's Landing Marina
- Lauderdale Manors Park
- Osswald Park

Team 2

- Croissant Park
- Floranada Park
- Riverland Park

Team 3


- Ann Herman Park
- Benneson Park
- Bill Keith Preserve
- Ft. Lauderdale Beach
- Guthrie-Blake Park

Team 4

- Coontie Hatchee Park
- Esterre Davis Wright Park
- Flamingo Park
- Walker Park
- Warbler Wetlands

PHASE 2 IMPROVEMENT DIAGRAMS

- <https://publicinput.com/FTLParkProjectsPhase2>
- Programmatic diagrams to display Phase 2 park improvements
- Updated based on public comments
- With PRAB & Commission Approval they will be advanced into design




3. NEXT STEPS



NEXT STEPS

- Design Bundles
- Bid Packages
- Construction
- Future planning for phase 3 projects



THANK YOU!

