



FLORIDA INLAND NAVIGATION DISTRICT

August 31, 2012

COMMISSIONERS

DONN R. COLEE, JR.
CHAIR
PALM BEACH COUNTY

GAIL KAVANAGH
VICE-CHAIR
ST. LUCIE COUNTY

E. TYLER CHAPPELL
TREASURER
BROWARD COUNTY

J. CARL BLOW
SECRETARY
ST. JOHNS COUNTY

BRUCE D. BARKETT
INDIAN RIVER COUNTY

AARON L. BOWMAN
DUVAL COUNTY

S. NORMAN BRAY
NASSAU COUNTY

T. SPENCER CROWLEY, III
MIAMI-DADE COUNTY

DONALD J. CUOZZO
MARTIN COUNTY

NANCY J. FREEMAN
VOLUSIA COUNTY

JONATHAN S. NETTS
FLAGLER COUNTY

JERRY H. SANSOM
BREVARD COUNTY

DAVID K. ROACH
EXECUTIVE DIRECTOR

MARK T. CROSLLEY
ASSISTANT EXECUTIVE DIRECTOR

Mr. Jonathan Luscomb - Supervisor
Marine Facilities
City of Ft. Lauderdale
2 South New River Dr., East
Fort Lauderdale, FL 33301

RE: Bahia Mar Marina Dredging Project – Phase I – (Project #ICW-BRFL-10-03); Project Agreement Extension

Dear Mr. Luscomb:

On August 18, 2012 the District's Board of Commissioners approved your requested time extension to complete your Waterways Assistance Project(s). All extensions are for a one (1) year period, ending on September 30, 2013. On or before September 01, 2013, you must submit your final closeout paperwork to complete this project.

I am enclosing two originals of a Project Extension Agreement Amendment for your execution. Please read this agreement carefully and execute and return both agreements to me for final execution by the Board. One fully executed original will be returned to you for your records.

Should you have any questions or need additional information please contact me.

Sincerely,

Mark Crosley
Assistant Executive Director

INTERLOCAL AGREEMENT AMENDMENT

In consideration of the continuing mutual promises and covenants contained in Project Agreement #ICW-BRFL-10-03, Bahia Mar Marina Dredging Project, Phase I, between the Florida Inland Navigation District (F.I.N.D.) and City of Fort Lauderdale hereafter known as the Project Sponsor. The parties hereby agree that Paragraph 2 b. of said certain Interlocal Agreement be deleted and the following be substituted therefore:

2. b. Responsibilities of the Project Sponsor. The Project Sponsor agrees to provide, and warrants and represents that it has, the amount of funding necessary (i.e. the Project Amount less the amount being provided by the District) available for completion of the Project. Project Sponsor shall complete, or cause to be completed, the Project and submit all required payment reimbursement information on or before September 01, 2013. Pursuant to law, the PROJECT period cannot extend beyond three (3) years from October 1, 2010 and therefore this PROJECT must be completed by September 30, 2013, unless the completion of the PROJECT has been delayed by a declared natural disaster and the F.I.N.D. Board authorizes an extension of the completion date based upon this delay.

In WITNESS WHEREOF, the parties have hereunto set their hands and seals this _____ of _____, 20____.

Attest:

F.I.N.D.

DIRECTOR

Attest:

PROJECT SPONSOR

CONTRACT ADMINISTRATOR

INTERLOCAL AGREEMENT AMENDMENT

In consideration of the continuing mutual promises and covenants contained in Project Agreement #ICW-BRFL-10-03, Bahia Mar Marina Dredging Project, Phase I, between the Florida Inland Navigation District (F.I.N.D.) and City of Fort Lauderdale hereafter known as the Project Sponsor. The parties hereby agree that Paragraph 2 b. of said certain Interlocal Agreement be deleted and the following be substituted therefore:

2. b. Responsibilities of the Project Sponsor. The Project Sponsor agrees to provide, and warrants and represents that it has, the amount of funding necessary (i.e. the Project Amount less the amount being provided by the District) available for completion of the Project. Project Sponsor shall complete, or cause to be completed, the Project and submit all required payment reimbursement information on or before September 01, 2013. Pursuant to law, the PROJECT period cannot extend beyond three (3) years from October 1, 2010 and therefore this PROJECT must be completed by September 30, 2013, unless the completion of the PROJECT has been delayed by a declared natural disaster and the F.I.N.D. Board authorizes an extension of the completion date based upon this delay.

In WITNESS WHEREOF, the parties have hereunto set their hands and seals this _____ of _____, 20____.

Attest:

F.I.N.D.

DIRECTOR

Attest:

PROJECT SPONSOR

CONTRACT ADMINISTRATOR
