



To: Christopher J. Lagerbloom, City Manager
From: Alan Dodd, Director – Public Works
Date: July 5, 2022
Re: Change Order No. #5 for Project #12566 North Redundant Sewer Force Main

Job Description: Project #12566, North Redundant Sewer Force Main
Contractor: Murphy Pipeline Contractors, LLC
Amount: \$6,638.86, plus 0 additional days
Funding: P12566.496-6599

The purpose of this Change Order is to compensate the contractor for additional work directed by Broward County Traffic Engineering Department (BCTED). During the final inspection BCTED noted deficiencies at NE 15th Avenue and NE 18th Street that require correction before the permit can be closed out. The pavement markings were installed per the approved permitted plans, BCTED stated the permitted plans were incorrect. The additional work consists of removing thermoplastic yellow crosshatch and installing thermoplastic white crosshatch, as well as the necessary maintenance of traffic (MOT) to perform the work.

NEW AND EXISTING CONTRACT ITEMS ARE UTILIZED – TOTAL CREDIT (\$0.00)

Item No. N/A

NEW CONTRACT ITEMS ARE UTILIZED – TOTAL ADDITIVE COST \$6,638.86

Item CO 5-1	Additional Work	ADD - \$6,638.86
	<ol style="list-style-type: none"> 1. Removal of pavement markings by sand blasting. 2. Thermoplastic striping. 3. Maintenance of Traffic (MOT). 	





NET AMOUNT OF THIS CHANGE ORDER	\$6,638.86
--	-------------------

ADDITIONAL CONTRACT TIME BEING REQUESTED—	ZERO (0) CALENDAR DAYS
--	-------------------------------

THE TOTAL AMOUNT OF THIS CHANGE ORDER	\$6,638.86
--	-------------------





This Change Order provides for all costs and schedule adjustments associated with completing the work, including materials, labor, equipment, bond, insurance, overhead, profit, impacts, and any and all related items or associated costs incurred or resulting from the items listed above, and is provided in accordance with Article 13 – Changes in the Work of the Contract.

IN WITNESS OF THE FOREGOING, the parties have set their hands and seals the day and year first written below.

Murphy Pipeline Contractors, LLC

Approved: 

Andy Mayer- President
Print Name and Title





CITY

CITY OF FORT LAUDERDALE, a municipal
corporation of the State of Florida.

By: _____
CHRISTOPHER J. LAGERBLOOM, ICMA-CM
City Manager

Date: _____

(CORPORATE SEAL)

ATTEST:

By: _____
DAVID R. SOLOMAN, City Clerk

Approved as to form:
Alain E. Boileau, City Attorney

By: _____
RHONDA MONTTOYA HASAN
Assistant City Attorney

C: Omar Castellon, Assistant Public Works Director - Engineering
Scott Teschky, Senior Project Manager
Axel Rivera, Project Manager II
Financial Administrator
Project File





CHANGE ORDER SUMMARY SHEET

ORIGINAL CONTRACT AMOUNT	\$24,420,716.00
COST OF CHANGE ORDERS TO DATE	\$3,993,049.27
COST OF THIS CHANGE ORDER	\$6,638.86
TOTAL:	\$28,420,404.13
ORIGINAL CONTRACT TIME	450 calendar days
TIME ADDED TO DATE	150 calendar days
TIME ADDED TO THIS CHANGE ORDER	0 calendar days
TOTAL:	600 calendar days

SCHEDULE OF CHANGE ORDERS TO DATE

C.O.#	DATE	DESCRIPTION	AMOUNT OF COST OR CREDIT
1	7/14/2020	- Design, Permit and Construct 24-inch Stub Out for Future PS B-4 FM - Design, Permit and Construct Connection to PS B-2 FM. - Design, Permit and Construct Meter Vault and Bypass Pipping at Repump Station B.	\$2,040,196.16
2	09/01/2020	- 42-inch HDD (Credit) - Design, Permit and Construct Southern Extension of Project. - Design, Permit and Construct 42-inch Stub Out and Valve for Future Interconnection. - Design, Permit and Construct 24-inch Stub Out for Future NW 13th Street FM.	\$1,452,594.03
3	1/11/2022	- Concrete Vault and Conduit Installation. - Line Stop Installation and HDPE Bypass Adjustment.	\$416,487.44
4	1/11/2022	- Interconnection with Wilton Manors at NE 15th Avenue and NE 18th Street	\$83,771.64

