



**EXHIBIT 2**

**POLICE HEADQUARTERS PROJECT**

**AECOM CHANGE ORDERS SUMMARY**

**TASK ORDER 6**

**Change Order No. 1 - \$125,000.00**

During the construction administration phase, the city requested the consultant, AECOM, include an optional services section of the master agreement, which included additional scope of work to provide threshold inspections for both the parking garage and Police headquarters building. This Change Order was to activate that optional service.

**Change Order No. 2 - \$10,457.00**

This Change Order was to request additional onsite construction assistance which ensured that the vibro-compaction activities did not impact the structural integrity of the fleet/fire building adjacent to the Police project site. This Change Order was to add Construction Administration Services to Task Order No. 6.

**Change Order No. 3 - \$557,611.08**

This Change Order is to allow AECOM to include additional design assistance, site plan revisions for the holding area, commissioning, threshold inspections, building envelope inspections, monument design, construction activities, cafeteria design and programming, and additional coordination efforts on the City's behalf, to ensure the success and oversight of the project is maintained throughout the duration of the project.

**Change Order No. 4 - \$57,814.33**

This Change Order was to request to extend the time for Additional Construction Administrative Services, where AECOM will continue to provide Construction Administrative Services as outlined in the Master Agreement for an additional (30) thirty days.

**Change Order No. 5 - \$946,915.00**

This Change Order was requested to extend the time for Construction Administration Services for an additional Eighteen (18) months of Project Management, Architecture and Engineering Services, for Construction Administration Services Phase I and Phase II.