AGREEMENT

Between

City of Fort Lauderdale

And

CPZ Architects, Inc.

For

ARCHITECTURAL CONSULTANT SERVICES AND CONSTRUCTION ADMINISTRATION

For

FIRE STATION No. 8

THIS IS AN AGREEMENT made and entered into this day of 20, by and between:		
	City of Fort Lauderdale, a Florida municipality, (hereinafter referred to as "CITY")	
	And CPZ Architects, Inc., a Florida Corporation (hereinafter referred to as "CONSULTANT").	
Agree Archit	WHEREAS, the CITY Commission of the City of Fort Lauderdale, Florida at its ng of, 20 authorized by motion the execution of this ement between CONSULTANT and CITY authorizing the performance of ectural Consultant Services and Construction Administration for Fire Station No. 8, No.946-11423 (the "Agreement"); and	
servic	WHEREAS, the CONSULTANT is willing and able to render professional ses for such project for the compensation and on the terms hereinafter set forth;	
NOW, THEREFORE, in consideration of the mutual covenants, agreements, terms, and conditions contained herein, the parties hereto, do agree as follows:		
ARTICLE 1 DEFINITIONS AND IDENTIFICATIONS		
For the purposes of this Agreement and the various covenants, conditions, terms and provisions which follow, the DEFINITIONS and IDENTIFICATIONS set forth below are assumed to be true and correct and are therefore agreed upon by the parties.		
1.1	AGREEMENT: Means this document between the CITY and CONSULTANT dated, 20 and any duly authorized and executed Amendments to Agreement.	
1.2	<u>CERTIFICATE FOR PAYMENT</u> : A statement by CONSULTANT based on observations at the site and on review of documentation submitted by the Contractor that by its issuance recommends that CITY pay identified amounts to the Contractor for services performed by the Contractor at the Project.	
1.3	CHANGE ORDER: A written order to the CONSULTANT approved by the CITY authorizing a revision to this agreement between the CITY and the CONSULTANT that is directly related to the original scope of work or an adjustment in the original contract price or the contract time directly related to the	

original scope of work, issued on or after the effective date of his Agreement.

The CONSULTANT may review and make recommendations to the CITY on any proposed Change Orders, for approval or other appropriate action by the CITY.

- 1.4 <u>CITY</u>: The City of Fort Lauderdale, a Florida municipality.
- 1.5 <u>CITY MANAGER</u>: The City Manager of the City of Fort Lauderdale, Florida.
- 1.6 <u>COMMISSION</u>: The City Commission of the City of Fort Lauderdale, Florida, which is the governing body of the CITY government.
- 1.7 <u>CONSTRUCTION COST</u>: The total construction cost to CITY of all elements of the Project designed or specified by the CONSULTANT.
- 1.8 <u>CONSTRUCTION COST LIMIT</u>: A maximum construction cost limit established by the CITY defining the maximum budget amount to which the final construction documents should be designed so as not to exceed.
- 1.9 <u>CONSTRUCTION DOCUMENTS</u>: Those working drawings and specifications and other writings setting forth in detail and prescribing the work to be done, the materials, workmanship and other requirements for construction of the entire Project, including any bidding information.
- 1.10 <u>CONSULTANT</u>: CPZ Architects, Inc., the CONSULTANT selected to perform professional services pursuant to this Agreement.
- 1.11 <u>CONTRACT ADMINISTRATOR</u>: The Public Works Director of the City of Fort Lauderdale, or his designee. In the administration of this Agreement, as contrasted with matters of policy, all parties may rely upon instructions or determinations made by the Contract Administrator.
- 1.12 <u>CONTRACTOR</u>: One or more individuals, firms, corporations or other entities identified as such by a written agreement with CITY ("Contract for Construction") to perform the construction services required to complete the Project.
- 1.13 <u>ERROR</u>: A mistake in design, plans and/or specifications that incorporates into those documents an element that is incorrect and is deficient from the standard of care that a professional engineer in similar circumstances, working on a similar project and location would have exercised. Also includes mistakes in design, plans, specifications and/or shop drawings review that lead to materials and/or equipment being ordered and/or delivered where additional costs are incurred.
- 1.14 <u>FINAL STATEMENT OF PROBABLE CONSTRUCTION COSTS</u>: A final cost estimate prepared by CONSULTANT during the Final Design Phase of the

- Project, based upon the final detailed Construction Documents of the Project.
- 1.15 <u>NOTICE TO PROCEED</u>: A written Notice to proceed with the Project issued by the Contract Administrator.
- 1.16 OMISSION: A scope of work missed by the CONSULTANT that is necessary for the Project, including a quantity miscalculation, which was later discovered and added by Change Order and which is deficient from the standard of care that a professional engineer in similar circumstances, working on a similar project and location would have exercised. Also includes design that was wrong, but was corrected after award to the Contractor, but before the construction process was materially affected.
- 1.17 <u>ORIGINAL CONTRACT PRICE</u>: The original bid and/or contract price as awarded to a Contractor based upon the CONSULTANT'S final detailed Construction Documents of the Project.
- 1.18 <u>PLANS AND SPECIFICATIONS</u>: The documents setting forth the final design plans and specifications of the Project, including architectural, civil, structural, mechanical, electrical, communications and security systems, materials, lighting equipment, site and landscape design, and other essentials as may be appropriate, all as approved by CITY as provided in this Agreement.
- 1.19 <u>PRELIMINARY PLANS</u>: The documents prepared by the CONSULTANT consisting of preliminary design drawings, renderings and other documents to fix and describe the size and character of the entire Project, and the relationship of Project components to one another and existing features.
- 1.20 <u>PROJECT</u>: An agreed scope of work for accomplishing a specific plan or development as detailed in Exhibit A. This may include, but is not limited to, planning, architectural, engineering, and construction support services. The services to be provided by the CONSULTANT shall be as defined in this Agreement and further detailed in Task Orders for individual projects or combinations of projects. The Project planning, design and construction may occur in separate phases and Task Orders at the CITY's discretion.
- 1.21 <u>RESIDENT PROJECT REPRESENTATIVE</u>: Individuals or entities selected, employed, compensated by and directed to perform services on behalf of CITY, in monitoring the Construction Phase of the Project to completion.
- 1.22 <u>TASK ORDER</u>: A document setting forth a negotiated detailed scope of services to be performed by the CONSULTANT at fixed contract prices in accordance with this Agreement between the CITY and the CONSULTANT.
- 1.23 <u>TIME OF COMPLETION</u>: Time in which the entire work shall be completed for each Task Order.

ARTICLE 2 PREAMBLE

In order to establish the background, context and frame of reference for this Agreement and to generally express the objectives and intentions of the respective parties hereto, the following statements, representations and explanations shall be accepted as predicates for the undertakings and commitments included within the provisions of this Agreement which follow and may be relied upon by the parties as essential elements of the mutual considerations upon which this Agreement is based.

2.1 Pursuant to Section 287.055, Florida Statutes, CITY has formed a Committee to evaluate the CONSULTANT's statement of qualifications and performance data to ensure that the CONSULTANT has met the requirements of the Consultants' Competitive Negotiation Act, as set forth in Section 287.055, Florida Statutes, and has selected CONSULTANT to perform services hereunder.

ARTICLE 3 SCOPE OF SERVICES

- 3.1 The CONSULTANT shall perform the following professional services: Architectural Consultant Services and Construction Administration for Fire Station No. 8, as more specifically described in Exhibit "A," Scope of Services, attached hereto and incorporated herein. CONSULTANT shall provide all services set forth in Exhibit "A" including all necessary, incidental and related activities and services required by the Scope of Services and contemplated in CONSULTANT's level of effort.
- 3.2 CITY and CONSULTANT acknowledge that the Scope of Services does not delineate every detail and minor work tasks required to be performed by CONSULTANT to complete the Project. If, during the course of the performance of the services included in this Agreement, CONSULTANT determines that work should be performed to complete the Project which is in the CONSULTANT's opinion, outside the level of effort originally anticipated, whether or not the Scope of Services identifies the work items. CONSULTANT shall notify Contract Administrator and obtain written approval by the CITY in a timely manner before proceeding with the work. If CONSULTANT proceeds with said work without notifying the Contract Administrator, said work shall be deemed to be within the original level of effort, whether or not specifically addressed in the Scope of Services. Notice to Contract Administrator does not constitute authorization or approval by CITY to perform the work. Performance of work by CONSULTANT outside the originally anticipated level of effort without prior written CITY approval is at CONSULTANT's sole risk.
- 3.3 CITY and CONSULTANT acknowledge that Basic Services described in Exhibit

"A" are included in the fee agreed upon. The CITY and CONSULTANT may negotiate additional scopes of services, compensation, time of performance and other related matters for future phases of Project. If CITY and CONSULTANT cannot contractually agree, CITY shall have the right to immediately terminate negotiations at no cost to CITY and procure services for future Project phases from another source.

ARTICLE 4 GENERAL PROVISIONS

- 4.1 Negotiations pertaining to the professional design, engineering, architectural and project management services to be performed by the CONSULTANT have been undertaken between CONSULTANT and a committee of CITY representatives pursuant to Section 287.055, Florida Statutes, and this Agreement incorporates the results of such negotiation.
- 4.2 CONSULTANT shall include CITY's specific Task Order number as part of the heading on all correspondence, invoices and drawings. All correspondence shall be directed specifically to the Contract Administrator.

ARTICLE 5 TASK ORDERS FOR ADDITIONAL SERVICES

- Task Orders for additional services shall be jointly prepared by the CITY and CONSULTANT defining the detailed scope of services to be provided for the Project. Each Task Order shall be separately numbered and approved in accordance with this Agreement and all applicable CITY code requirements. These Task Orders shall be considered supplemental to the general description of basic services as described in Exhibit "A".
- 5.2 Under all Task Orders and Projects, CITY may require the CONSULTANT, by specific written authorization, and for mutually agreed upon additional compensation, to provide or assist in obtaining one or more of the following special services. These services may include, at the discretion of the CITY, the following items:
 - 5.2.1 Providing additional copies of reports, contract drawings and documents; and
 - 5.2.2 Assisting CITY with litigation support services arising from the planning, development, or construction.
- 5.3 Prior to initiating the performance of any services under this Agreement,

CONSULTANT must receive a written Notice to Proceed / Purchase Order from the CITY. The CONSULTANT must receive the approval of the Contract Administrator or his designee in writing prior to beginning the performance of services in any subsequent Task Order under this Agreement.

- 5.4 In the event CONSULTANT is unable to complete the services on the date or dates as provided in this Agreement, or subsequent Task Orders, because of delays resulting from the untimely review and approval by CITY and other governmental authorities having jurisdiction over the Project, CITY may grant an appropriate extension of time for completion of the work. It shall be the responsibility of the CONSULTANT to notify the CITY promptly in writing whenever a delay in approval by a governmental agency is anticipated or experienced, and to inform the CITY of all facts and details related to the delay.
- If, in the opinion of the CITY, the CONSULTANT is improperly performing the 5.5 services under a specific supplemental Task Order, or if at any time the CITY shall be of the opinion that said supplemental Task Order is being unnecessarily delayed and will not be completed within the agreed upon time, the CITY shall notify the CONSULTANT in writing. The CONSULTANT has within ten (10) working days thereafter to take such measures as will, in the judgment of the CITY, ensure satisfactory performance and completion of the work. CONSULTANT fails to cure within the ten (10) working days, the CITY may notify the CONSULTANT to discontinue all work under the specified Task Order. The CONSULTANT shall immediately respect said notice and stop said work and cease to have any rights in the possession of the work and shall forfeit the Task Order and any remaining monies. The CITY may then decide, after City Commission approval, to issue a new supplemental Task Order for the uncompleted work to another consultant using the remaining funds. Any excess costs arising therefrom over and above the original supplemental Task Order price shall be charged against CONSULTANT, as the original CONSULTANT.

ARTICLE 6 TERM OF AGREEMENT; TIME FOR PERFORMANCE

- 6.1 CONSULTANT shall perform the basic services described in Exhibit "A" within the time periods specified in a mutually agreed upon Project schedule, developed before commencement of work and made a part of this Agreement. The Project schedule, once complete, shall be automatically incorporated into this Agreement; said time periods shall commence from the date of the Notice to Proceed for such services.
- 6.2 Prior to beginning the performance of any services under this Agreement, CONSULTANT must receive a Notice to Proceed and a purchase order. CONSULTANT must receive written approval from the Contract Administrator prior to beginning the performance of services in any subsequent phases of the

Agreement. Prior to granting approval for CONSULTANT to proceed to a subsequent phase, the Contract Administrator may, at his or her sole option, require CONSULTANT to submit itemized deliverables for the Contract Administrator's review.

- 6.3 In the event CONSULTANT is unable to complete the above services because of delays resulting from untimely review by CITY or other governmental authorities having jurisdiction over the Project, and such delays are not the fault of CONSULTANT, or because of delays which were caused by factors outside the control of CONSULTANT, CITY shall grant a reasonable extension of time for completion of the services and shall provide reasonable compensation, if appropriate. It shall be the responsibility of the CONSULTANT to notify CITY promptly in writing whenever a delay in approval by a governmental agency is anticipated or experienced, and to inform CITY of all facts and details related to the delay.
- 6.4 The time for the performance of services described in Exhibit "A," Scope of Services and supplemental Task Orders shall be negotiated by the CITY and the CONSULTANT as the services are requested and authorized by the CITY.
- 6.5 The Term of this Agreement shall be limited to the time required to complete the Basic Services of the Project and any additional Project related Task Orders for additional services.

ARTICLE 7 COMPENSATION AND METHOD OF PAYMENT

7.1 AMOUNT AND METHOD OF COMPENSATION

7.1.1 Not To Exceed Amount Compensation

CITY agrees to pay CONSULTANT as compensation for performance of basic services as related to Exhibit "A" required under the terms of this Agreement up to a Not to Exceed Amount of \$538,729.00, and to reimburse CONSULTANT for Reimbursables as described in Section 7.2, up to a Not to Exceed Amount of \$40,000.00, for a total Not to Exceed Amount of \$578,729.00. It is agreed that the method of compensation is that of "Not to Exceed Amount" which means that CONSULTANT shall perform all services set forth in Exhibit "A" for total compensation in the amount of or less than that stated above. The total hourly rates payable by CITY for each of CONSULTANT's employee categories are shown on Exhibit "B." The total hourly rates payable by CITY for each of CONSULTANT's employee categories are shown on Exhibit "B."

7.2 REIMBURSABLES

- 7.2.1 Direct non-salary expenses, entitled Reimbursables, directly attributable to the Project will be charged at actual cost, in the total Not-to-Exceed amount of \$40,000. Reimbursable expenses are in addition to the compensation for basic services and include actual expenditures made by the CONSULTANT and the CONSULTANT'S employees directly attributable to the Project and will be charged at actual cost, without reference to the professional service fees above. CITY shall not withhold retainage from payments for Reimbursable Expenses. CONSULTANT shall be compensated for Reimbursables associated with a particular Task Order only up to the amount allocated for such Task Order. Any reimbursable or portion thereof which, when added to the Reimbursables related to a particular Task Order previously billed, exceeds the amount allocated for such Task Order shall be the responsibility of the CONSULTANT unless otherwise agreed to in writing by the Contract Administrator. Travel and subsistence expenses for the CONSULTANT, his staff and subconsultants and communication expenses, long distance telephone, courier and express mail between CONSULTANT's and subconsultants' various offices are not reimbursable under this Reimbursables shall include only the following listed Agreement. expenses unless authorized in writing by the Contract Administrator:
 - A. Cost of reproduction, postage and handling of drawings and specifications which are required to deliver services set forth in this Agreement, excluding reproductions for the office use of the CONSULTANT. Reimbursable printing and photocopying expenses shall include only those prints or photocopies of original documents which are (i) exchanged among CONSULTANT, CITY and other third parties retained or employed by any of them or (ii) submitted to CITY for review, approval or further distribution. Documents, which are reproduced for CONSULTANT's internal drafts, reviews, or other purposes, are not eligible for reimbursement.
 - B. Identifiable testing costs and special inspections approved by Contract Administrator.
 - C. All permit fees paid to regulatory agencies for approvals directly attributable to the Project. These permit fees do not include those permits required for the construction Contractor.
 - D. Overnight Delivery/Courier Charges (when CITY requires/requests this service).
- 7.2.2 Reimbursable subconsultant expenses are limited to the items described

above when the subconsultant agreement provides for reimbursable expenses. A detailed statement of expenses must accompany any request for reimbursement. Local travel to and from the Project site or within the Tri-County Area will not be reimbursed.

7.2.3 It is acknowledged and agreed to by CONSULTANT that the dollar limitation set forth in each Task Order is a limitation upon, and describes the maximum extent of CITY's obligation to reimburse CONSULTANT for direct, nonsalary expenses, but does not constitute a limitation, of any sort, upon CONSULTANT's obligation to incur such expenses in the performance of services hereunder. If CITY or Contract Administrator requests CONSULTANT to incur expenses not contemplated in the amount for Reimbursables, CONSULTANT shall notify Contract Administrator in writing before incurring such expenses. Any such expenses shall be reviewed and approved by CITY prior to incurring such expenses.

7.3 METHOD OF BILLING

7.3.1 Not To Exceed Amount Compensation

CONSULTANT shall submit billings, which are identified by the specific project number on a monthly basis in a timely manner for all salary costs and Reimbursables attributable to the Project. These billings shall identify the nature of the work performed for each phase, subtask, deliverable and item identified in the Exhibit "A" Scope of Services or Task Order, the total hours of work performed and the employee category of the individuals performing same. Billings shall itemize and summarize Reimbursables by category and identify same as to the personnel incurring the expense and the nature if the work with which such expense was associated. Where prior written approval by Contract Administrator is required for Reimbursables, a copy of said approval shall accompany the billing for such Reimbursables. The statement shall show a summary of salary costs with accrual of the total and credits for portions paid previously. Subconsultant fees must be documented by copies of invoices or receipts. which describe the nature of the expenses and contain a project number or other identifier, which clearly indicates the expense, as identifiable to the Project. Except for meals and travel expenses, it shall be deemed unacceptable for the CONSULTANT to modify the invoice or receipt by adding a project number or other identifier. Internal expenses must be documented by appropriate CONSULTANT's cost accounting forms with a summary of charges by category. When requested, CONSULTANT shall provide backup for past and current invoices that records hours and salary costs by employee category and Subconsultant fees on a task basis, so that total hours and costs by task may be determined.

7.4 METHOD OF PAYMENT

- 7.4.1 CITY shall pay CONSULTANT in accordance with the Florida Prompt Payment Act. To be deemed proper, all invoices must comply with the requirements set forth in this Agreement and must be submitted on the form and pursuant to instructions prescribed by Contract Administrator.
- 7.4.2 CITY will review CONSULTANT's invoices and, if inaccuracies or errors are discovered in said invoice, CITY will inform CONSULTANT within ten (10) working days by fax and/or by email of such inaccuracies or errors and request that revised copies of all such documents be re-submitted by CONSULTANT to CITY.
- 7.4.3 Payments are made by CITY to CONSULTANT using a CITY P-Card (MasterCard or Visa credit card).

ARTICLE 8 AMENDMENTS AND CHANGES IN SCOPE OF SERVICES

- 8.1 No modification, amendment or alteration in the terms or conditions contained herein shall be effective unless contained in a written Amendment prepared with the same formality as this Agreement and executed by the CITY and CONSULTANT.
- 8.2 CITY or CONSULTANT may request changes that would increase, decrease, or otherwise modify the Scope of Services to be provided under a Task Order. Such changes must be contained in a written amendment, executed by the parties hereto, with the same formality and of equal dignity herewith, prior to any deviation from the terms of the Task Order including the initiation of any additional services. CITY shall compensate CONSULTANT for such additional services as provided in Article 7.
- 8.3 In the event a dispute between the Contract Administrator and CONSULTANT arises over whether requested services constitute additional services and such dispute cannot be resolved by the Contract Administrator and CONSULTANT, such dispute shall be promptly presented to the City Manager for resolution. The City Manager's decision shall be final and binding on the parties for amounts in the aggregate under \$100,000 per project. In the event of a dispute in an amount over \$100,000, the parties agree to use their best efforts to settle such dispute. To this effect, they shall consult and negotiate with each other, in good faith and, recognizing their mutual interests, attempt to reach a just and equitable solution satisfactory to both parties. If they do not reach such solution within a period of sixty (60) days, then upon notice to the other, either party may commence litigation to resolve the dispute in Broward County, Florida. Any resolution in favor of CONSULTANT shall be set forth in a written document in accordance with Section 8.2 above. During the pendency of any dispute,

CONSULTANT shall promptly perform the disputed services.

ARTICLE 9 CONSULTANT'S RESPONSIBILITIES

- 9.1 The CONSULTANT, following the CITY's approval of the Construction Documents and of the Final Statement of Probable Construction Costs, shall, when so directed and authorized by the CITY, assist the CITY in obtaining bids or negotiated proposals and assist in awarding and preparing contracts for construction. If requested, the CONSULTANT shall review and analyze the proposals received by the CITY, and shall make a recommendation for any award based on CITY's Purchasing Ordinance.
- 9.2 Should the lowest responsible, responsive proposal exceed the Final Statement of Probable Construction Costs by less than 10%, CONSULTANT, at no additional cost to the CITY, shall meet with the CITY's representatives and work to reduce costs to bring the Original Contract Price within the Final Statement of Probable Construction Costs. Should the lowest responsible, responsive proposal exceed the Final Statement of Probable Construction Costs by 10% or more, CONSULTANT shall, at the CITY's direction, redesign each Project and/or work with the CITY to reduce the costs to within the Final Statement of Probable Construction Costs at no additional expense to the CITY. If negotiations between the CITY and the CONSULTANT have not commenced within three months after completion of the final design phase, or if industry-wide prices are changed because of unusual or unanticipated events affecting the general level of prices or times of delivery in the construction industry, the established Construction Cost Limit may be adjusted in accordance with the applicable change in the Construction Cost Index for Twenty Cities from the date of completion of the final design phase and the date on which proposals are sought. as published monthly in "Engineering News Record". If each Project scope and design is expanded by the CITY after the CONSULTANT renders the estimated Construction Cost of the Plans and Specifications, the CONSULTANT shall not be responsible for any redesign without compensation.
- 9.3 The CONSULTANT shall provide the CITY with a list of recommended, prospective proposers.
- 9.4 The CONSULTANT shall attend all pre-proposal conferences.
- 9.5 The CONSULTANT shall recommend any addenda, through the Contract Administrator, as appropriate to clarify, correct, or change proposal documents.
- 9.6 If pre-qualification of proposers is required as set forth in the request for proposal, CONSULTANT shall assist the CITY, if requested, in developing qualification criteria, review qualifications and recommend acceptance or

- rejection of the proposers. If requested, CONSULTANT shall evaluate proposals and proposers, and make recommendations regarding any award by the CITY.
- 9.7 The CITY shall make decisions on claims regarding interpretation of the Construction Documents, and on other matters relating to the execution and progress of the work after receiving a recommendation from the CONSULTANT. The CONSULTANT shall check and approve samples, schedules, shop drawings and other submissions for conformance with the concept of each Project, and for compliance with the information given by the Construction Documents. The CONSULTANT may also prepare Change Orders, assemble written guarantees required of the Contractor, and approve progress payments to the Contractor based on each Project Schedule of Values and the percentage of work completed.
- 9.8 The CITY shall maintain a record of all Change Orders which shall be categorized according to the various types, causes, etc. that it may be determined are useful or necessary for its purpose. Among those shall be Change Orders identified as architectural/engineering Errors or Omissions.
 - 9.8.1 Unless otherwise agreed by both parties in writing, it is specifically agreed that any change to the work identified as an Error on the part of the CONSULTANT shall be considered for purposes of this Agreement to be an additional cost to the CITY which would not be incurred without the Error.
 - 9.8.2 Unless otherwise agreed by both parties in writing, it is further specifically agreed for purposes of this Agreement that fifteen percent (15%) of the cost of Change Orders for any item categorized as an Omission shall be considered an additional cost to the CITY which would not be incurred without the Omission. So long as the total of those two numbers (Change Order costs of Errors plus fifteen percent (15%) of Omissions) remains less than two percent (2%) of the total Construction Cost of the Project, the CITY shall not look to the CONSULTANT for reimbursement for Errors and Omissions.
 - 9.8.3 Should the sum of the two as defined above (cost of Errors plus fifteen percent (15%) of the cost of Omissions) exceed two percent (2%) of the Construction Cost, the CITY shall recover the full and total additional cost to the CITY as a result of CONSULTANT's Errors and Omissions from the CONSULTANT, that being defined as the cost of Errors plus fifteen percent (15%) of the cost of Omissions above two percent (2%) of the Construction Cost.
 - 9.8.4 To obtain such recovery, the CITY shall deduct from the CONSULTANT's fee a sufficient amount to recover all such additional cost to the CITY.

- 9.8.5 In executing this Agreement, the CONSULTANT acknowledges acceptance of these calculations and to the CITY's right to recover same as stated above. The recovery of additional costs to the CITY under this paragraph shall not limit or preclude recovery for other separate and/or additional damages which the CITY may otherwise incur.
- 9.8.6 The Contract Administrator's decision as to whether a Change Order is caused by an Error or caused by an Omission, taking into consideration industry standards, shall be final and binding on both parties for amounts in the aggregate under \$100,000 per project, subject to Section 8.3. In the event of a dispute in an amount over \$100,000, the parties agree to use their best efforts to settle such dispute. To this effect, they shall consult and negotiate with each other, in good faith and, recognizing their mutual interests, attempt to reach a just and equitable solution satisfactory to both parties. If they do not reach such solution within a period of sixty (60) days, then upon notice to the other, either party may commence litigation to resolve the dispute in Broward County, Florida.

ARTICLE 10 CITY'S RESPONSIBILITIES

- 10.1 CITY shall assist CONSULTANT by placing at CONSULTANT's disposal all information CITY has available pertinent to the Project including previous reports and any other data relative to design or construction of the Project.
- 10.2 CITY shall arrange for access to, and make all provisions for, CONSULTANT to enter upon public and private property as required for CONSULTANT to perform its services.
- 10.3 CITY shall review the itemized deliverables/documents identified per Task Order.
- 10.4 CITY shall give prompt written notice to CONSULTANT whenever CITY observes or otherwise becomes aware of any development that affects the scope or timing of CONSULTANT's services or any defect in the work of the Contractor.

ARTICLE 11 MISCELLANEOUS

11.1 OWNERSHIP OF DOCUMENTS

All documents including, but not limited to, drawings, renderings, models, and specifications prepared or furnished by CONSULTANT, its dependent

professional associates and consultants, pursuant to this Agreement shall be owned by the CITY.

Drawings, specifications, designs, models, photographs, reports, surveys and other data prepared in connection with this Agreement are and shall remain the property of the CITY whether the Project for which they are made is executed or not, and are subject to reuse by the CITY in accordance with Section 287.055(10) of the Florida Statutes. They are not intended or represented to be suitable for reuse by the CITY or others on extensions of this Project or on any other project without appropriate verification or adaptation. This does not, however, relieve the CONSULTANT of liability or legal exposure for errors, omissions, or negligent acts made on the part of the CONSULTANT in connection with the proper use of documents prepared under this Agreement. Any such verification or adaptation may entitle the CONSULTANT to further compensation at rates to be agreed upon by the CITY and the CONSULTANT. This shall not limit the CITY's reuse of preliminary or developmental plans or ideas incorporated therein, should the Project be suspended or terminated prior to completion.

11.2 TERMINATION

11.2.1 Termination for Cause. It is expressly understood and agreed that the CITY may terminate this Agreement at any time for cause in the event that the CONSULTANT (1) violates any provisions of this Agreement or performs same in bad faith or (2) unreasonably delays the performance of the services or does not perform the services in a timely manner upon written notice to the CONSULTANT. Notice of termination shall be provided in accordance with Section 11.27. In the case of termination by the CITY for cause, the CONSULTANT shall be first granted a 10 working day cure period after receipt of written notice from the CITY. In the event that the Agreement is terminated, the CONSULTANT shall be entitled to be compensated for the services rendered from the date of execution of the Agreement up to the time of termination. Such compensation shall be based on the fee as set forth above, wherever possible. For those portions of services rendered to which the applicable fee cannot be applied, payment shall be based upon the appropriate rates for the actual time spent on the project. In the event that the CONSULTANT abandons this Agreement or through violation of any of the terms and conditions of this Agreement, causes it to be terminated, CONSULTANT shall indemnify the CITY against any loss pertaining to this termination.

All finished or unfinished documents, data, studies, surveys, drawings, maps, models, photographs and reports prepared by CONSULTANT shall become the property of CITY and shall be delivered by CONSULTANT to the CITY within five (5) days of CITY's request. Upon payment of such sum by CITY to CONSULTANT, CITY shall have no further duties or

obligations pursuant to or arising from this Agreement.

- 11.2.1 It is expressly understood and agreed that the CITY may terminate this Agreement at any time by giving the CONSULTANT notice by telephone, or personally to one of the officers of the CONSULTANT, confirmed by certified mail, return receipt requested, to the principal office of the CONSULTANT. In the event that the Agreement is terminated, the CONSULTANT shall be entitled to be compensated for the services rendered from the date of execution of the Agreement up to the time of termination. Such compensation shall be based on the fee as set forth above, wherever possible. For those portions of services rendered to which the applicable fee cannot be applied, payment shall be based upon the appropriate rates for the actual time spent on the project. In the event that the CONSULTANT abandons this Agreement or through violation of any of the terms and conditions of this Agreement, causes it to be terminated, CONSULTANT shall indemnify the CITY against any loss pertaining to this termination. All finished or unfinished documents, data, studies, surveys, drawings, maps, models, photographs and reports prepared by CONSULTANT shall become the property of CITY and shall be delivered by CONSULTANT to the CITY within five (5) days of CITY's request. Upon payment of such sum by CITY to CONSULTANT, CITY shall have no further duties or obligations pursuant to or arising from this Agreement. CONSULTANT shall have the right to terminate this Agreement upon the substantial breach by the CITY of its obligations under this Agreement such as unreasonable delay in payment or nonpayment of undisputed amounts.
- 11.2.2 This Agreement may also be terminated by CITY upon such notice as CITY deems appropriate in the event CITY or Contract Administrator determines that termination is necessary to protect the public health, safety, or welfare.
- 11.2.3 Notice of termination shall be provided in accordance with Section 11.27, NOTICES, except that Contract Administrator may provide a prior verbal stop work order if the Contract Administrator deems a stop work order of this Agreement in whole or in part is necessary to protect the public's health, safety, or welfare. A verbal stop work order shall be promptly confirmed in writing as set forth in Section 11.27, NOTICES.
- 11.2.4 <u>Termination for Convenience.</u> In the event this Agreement is terminated for convenience, CONSULTANT shall be paid for any services performed to the date the Agreement is terminated. Compensation shall be withheld until all documents specified in Section 11.3 of this Agreement are provided to the CITY. Upon being notified of CITY's election to terminate, CONSULTANT shall refrain from performing further services or incurring additional expenses under the terms of this Agreement. Under no

circumstances shall CITY make payment for services which have <u>not</u> been performed.

11.2.5 <u>Termination by Consultant.</u> CONSULTANT shall have the right to terminate this Agreement upon substantial breach by the CITY of its obligation under this Agreement as to unreasonable delay in payment or non-payment of undisputed amounts. CONSULTANT shall have no right to terminate this Agreement for convenience of the CONSULTANT

11.3 AUDIT RIGHT AND RETENTION OF RECORDS

CITY shall have the right to audit the books, records, and accounts of CONSULTANT that are related to this Project. CONSULTANT shall keep such books, records, and accounts as may be necessary in order to record complete and correct entries related to the Project.

CONSULTANT shall preserve and make available, at reasonable times for examination and audit by CITY all financial records, supporting documents, statistical records, and any other documents pertinent to this Agreement for the required retention period of the Florida Public Records Act (Chapter 119, Florida Statutes), if applicable, or, if the Florida Public Records Act is not applicable, for a minimum of three (3) years after termination of this Agreement. If any audit has been initiated and audit findings have not been resolved at the end of the retention period or three (3) years, whichever is longer, the books, records, and accounts shall be retained until resolution of the audit findings. If the Florida Public Records Act is determined by CITY to be applicable to CONSULTANT's records, CONSULTANT shall comply with all requirements thereof; however, no confidentiality or non-disclosure requirement of either federal or state law shall be violated by CONSULTANT. Any incomplete or incorrect entry in such books, records, and accounts shall be a basis for CITY's disallowance and recovery of any payment upon such entry.

CONSULTANT shall:

- a) Keep and maintain public records that ordinarily and necessarily would be required by the CITY in order to perform the service.
- (b) Provide the public with access to public records on the same terms and conditions that the CITY would provide the records and at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes (2013), as may be amended or revised, or as otherwise provided by law.
- (c) Ensure that public records that are exempt or confidential and exempt from public records disclosure requirements are not disclosed except as authorized by law.

(d) Meet all requirements for retaining public records and transfer, at no cost, to the CITY, all public records in possession of the CONSULTANT upon termination of this contract and destroy any duplicate public records that are exempt or confidential and exempt from public records disclosure requirements. All records stored electronically must be provided to the CITY in a format that is compatible with the information technology systems of the CITY.

11.4 <u>NON DISCRIMINATION, EQUAL EMPLOYMENT OPPORTUNITY, AND</u> AMERICANS WITH DISABILITIES ACT

CONSULTANT shall not unlawfully discriminate against any person in its operations and activities in its use or expenditure of the funds or any portion of the funds provided by this Agreement and shall affirmatively comply with all applicable provisions of the Americans with Disabilities Act (ADA) in the course of providing any services funded in whole or in part by CITY, including Titles I and II of the ADA (regarding nondiscrimination or the basis of disability), and all applicable regulations, guidelines, and standards.

CONSULTANT's decisions regarding the delivery of services under this Agreement shall be made without regard to or consideration of race, age, religion, color, gender, sexual orientation, national origin, marital status, physical or mental disability, political affiliation, or any other factor which cannot be lawfully or appropriately used as a basis for service delivery.

CONSULTANT shall comply with Title I of the Americans with Disabilities Act regarding nondiscrimination on the basis of disability in employment and further shall not discriminate against any employee or applicant for employment because of race, age, religion, color, gender, sexual orientation, national origin, marital status, political affiliation, or physical or mental disability. In addition, CONSULTANT shall take affirmative steps to ensure nondiscrimination in employment against disabled persons. Such actions shall include, but not be limited to, the following: employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff, termination, rates of pay, other forms of compensation, terms and conditions of employment, training (including apprenticeship), and accessibility.

CONSULTANT shall take affirmative action to ensure that applicants are employed and employees are treated without regard to race, age, religion, color, gender, sexual orientation, national origin, marital status, political affiliation, or physical or mental disability during employment. Such actions shall include, but not be limited to, the following: employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff, termination, rates of pay, other forms of compensation, terms and conditions of employment, training (including apprenticeship), and accessibility.

11.5 MINORITY PARTICIPATION

Historically, the CITY has been able to achieve participation levels of approximately twelve percent (12%) by MBE/WBE firms in CITY projects, and in the purchase of goods and services. The CONSULTANT shall make a good faith effort to help the CITY maintain and encourage MBE/WBE participation levels consistent with such historical levels and market conditions. The CONSULTANT will be required to document all such efforts and supply the CITY with this documentation at the end of the Project, or in cases where projects are longer than one year, each CITY fiscal year.

11.6 PUBLIC ENTITY CRIMES ACT

CONSULTANT represents that the execution of this Agreement will not violate Act (Section 287.133, Florida Statutes), which the Public Entity Crimes essentially provides that a person or affiliate who has been placed on the convicted vendor list following a conviction for a public entity crime may not submit a bid, proposal, or reply on a contract to provide any goods or services to a public entity; may not submit a bid, proposal, or reply on a contract with a public entity for the construction or repair of a public building or public work; may not submit bids, proposals, or replies on leases of real property to a public entity; may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract with any public entity; and may not transact business with any public entity in excess of the threshold amount provided in s. 287.017 for CATEGORY TWO for a period of 36 months following the date of being placed on the convicted vendor list. Violation of this section shall result in termination of this Agreement and recovery of all monies paid hereto, and may result in debarment from CITY's competitive procurement activities.

In addition to the foregoing, CONSULTANT further represents that there has been no determination, based on an audit, that it committed an act defined by Section 287.133, Florida Statutes, as a "public entity crime" and that it has not been formally charged with committing an act defined as a "public entity crime" regardless of the amount of money involved or whether CONSULTANT has been placed on the convicted vendor list.

11.7 <u>SUBCONSULTANTS</u>

- 11.7.1 CONSULTANT may subcontract certain items of work to subconsultant. The parties expressly agree that the CONSULTANT shall submit pertinent information regarding the proposed subconsultant, including subconsultant's scope of work and fees, for review and approval by the CITY prior to sub-consultants proceeding with any work.
- 11.7.2 CONSULTANT shall utilize the subconsultants identified in the proposal

that were a material part of the selection of CONSULTANT to provide the services for this Project. CONSULTANT shall obtain written approval of Contract Administrator prior to changing or modifying the list of subconsultants submitted by CONSULTANT.

The list of subconsultants submitted is as follows:

TRC Worldwide Engineering, Inc. – Brentwood, TN R.A. Kamm & Associates, Inc. – Deerfield Beach, FL. Chen Moore and Associates, Inc. – Fort Lauderdale, FL. C.M.S.- Construction Management Services, Inc. – Deerfield Beach, FL. Edward Dugger + Associates, P.A. Terracon Consultants, Inc. Stoner & Associates, Inc. Sustainable Performance Solutions LLC Thomas A. Hall, Inc.

11.8 ASSIGNMENT AND PERFORMANCE

Neither this Agreement nor any interest herein shall be assigned, transferred, or encumbered without the written consent of the other party, and CONSULTANT shall not subcontract any portion of the work required by this Agreement except as authorized pursuant to Section 11.7.

CONSULTANT represents that all persons delivering the services required by this Agreement have the knowledge and skills, either by training, experience, education, or a combination thereof, to adequately and competently perform the duties, obligations, and services set forth in the Scope of Services and to provide and perform such services to CITY's satisfaction for the agreed compensation.

CONSULTANT shall perform its duties, obligations, and services under this Agreement in a skillful and respectable manner. The quality of CONSULTANT's performance and all interim and final product(s) provided to or on behalf of CITY shall meet or exceed all professional standards of the State of Florida.

11.9 INDEMNIFICATION OF CITY

11.9.1 CONSULTANT shall indemnify and hold harmless CITY, its officers and employees, from liabilities, damages, losses, and costs, including but not limited to reasonable attorneys' fees, to the extent caused by the negligence, recklessness or intentional misconduct of CONSULTANT and persons employed or utilized by CONSULTANT in the performance of this Agreement. These indemnifications shall survive the term of this Agreement. In the event that any action or proceeding is brought against

CITY by reason of any such claim or demand, CONSULTANT, shall, upon written notice from CITY, resist and defend such action or proceeding by counsel approved by the CITY.

- 11.9.2 To the extent considered necessary by Contract Administrator and CITY, any sums due the CONSULTANT under this Agreement may be retained by CITY until all of the CITY's claims for indemnification pursuant to this Agreement have been settled or otherwise resolved, and any amount withheld shall not be subject to payment of interest by CITY.
- 11.9.3 The Indemnification provided above shall obligate CONSULTANT to defend at its own expense to and through appellate, supplemental or bankruptcy proceeding, or to provide for such defense, at CITY's option, any and all claims of liability and all suits and actions of every name and description covered by Section 11.9.1 above that may be brought against CITY whether performed by CONSULTANT, or persons employed or utilized by CONSULTANT.

11.10 LIMITATION OF CITY'S LIABILITY

The CITY desires to enter into this Agreement only if in so doing the CITY can place a limit on the CITY'S liability for any cause of action arising out of this Agreement, so that the CITY'S liability for any breach never exceeds the sum of \$100.00. For other good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the CONSULTANT expresses its willingness to enter into this Agreement with the knowledge that the CONSULTANT'S recovery from the CITY to any action or claim arising from the Agreement is limited to a maximum amount of \$100.00 less the amount of all funds actually paid by the CITY to the CONSULTANT pursuant to this Agreement. Accordingly. and notwithstanding any other term or condition of this Agreement that may suggest otherwise, the CONSULTANT agrees that the CITY shall not be liable to the CONSULTANT for damages in an amount in excess of \$100.00, which amount shall be reduced by the amount actually paid by the CITY to the CONSULTANT pursuant to this Agreement, for any action or claim arising out of this Agreement. Nothing contained in this paragraph or elsewhere in this Agreement is in any manner intended either to be a waiver of the limitation placed upon the CITY'S liability as set forth in Section 768.28, Florida Statutes, or to extend the CITY'S liability beyond the limits established in said Section 768.28; and no claim or award against the CITY shall include attorney's fees, investigative costs, extended damages, expert fees, suit costs or pre-judgment interest. Notwithstanding the foregoing, the parties agree and understand that the provisions of this Article 11.10 do not apply to monies owed, if any, for services rendered to CONSULTANT by the CITY under the provisions of this Agreement.

11.11 INSURANCE

- 11.11.1 CONSULTANT shall provide and shall require all of its sub-consultants and sub-contractors to provide, pay for, and maintain in force at all times during the term of the Agreement, such insurance, including Commercial General Liability Insurance, Business Automobile Liability Insurance, Workers' Compensation Insurance, Employer's Liability Insurance, and Professional Liability Insurance, as stated below. Such policy or policies shall be issued by companies authorized to transact business and issue insurance policies in the State of Florida and having agents upon whom service of process may be made in the State of Florida.
 - A. The Commercial General Liability insurance policy shall name the City of Fort Lauderdale, a Florida municipality, as additional insured. <u>BINDERS ARE UNACCEPTABLE</u>. The insurance coverage required shall include those classifications, as listed in standard liability insurance manuals, which most nearly reflect the operations of the CONSULTANT. Any exclusions or provisions in the insurance maintained by the CONSULTANT that precludes coverage for the work contemplated in this Agreement shall be deemed unacceptable, and shall be considered a breach of contract.
 - B. The CONSULTANT shall provide the CITY an original Certificate of Insurance for policies required by Article 11. All certificates shall state that the CITY shall be given thirty (30) days' notice prior to expiration or cancellation of the policy. The insurance provided shall be endorsed or amended to comply with this notice requirement. In the event that the insurer is unable to accommodate, it shall be the responsibility of the CONSULTANT to provide the proper notice. Such notification will be in writing by registered mail, return receipt requested and addressed to the Finance Department. Such policies shall: (1) name the insurance company or companies affording coverage acceptable to the CITY, (2) state the effective and expiration dates of the policies, (3) include special endorsements where necessary. Such policies provided under Article 11 shall not be affected by any other policy of insurance, which the CITY may carry in its own name.
 - C. CONSULTANT shall as a condition precedent of this Agreement, furnish to the City of Fort Lauderdale, c/o Project Manager, 100 N. Andrews Avenue, Fort Lauderdale, FL 33301, Certificate(s) of Insurance upon execution of this Agreement, which indicate that insurance coverage has been obtained which meets the requirements as outlined below:

11.11.2 COMMERCIAL GENERAL LIABILITY

A. Limits of Liability:

Bodily Injury and Property Damage - Combined Single Limit

Each Occurrence \$1,000,000
Project Aggregate \$1,000,000
General Aggregate \$2,000,000
Personal Injury \$1,000,000
Products/Completed Operations \$1,000,000

B. Endorsements Required:

City of Fort Lauderdale included as an Additional Insured

Broad Form Contractual Liability

Waiver of Subrogation Premises/Operations

Products/Completed Operations

Independent Contractors

Owners and Contractors Protective Liability

11.11.3 BUSINESS AUTOMOBILE LIABILITY

A. Limits of Liability:

Bodily Injury and Property Damage - Combined Single Limit
All Autos used in completing the contract
Including Hired, Borrowed or Non-Owned Autos
Any One Accident
\$1,000,000

B. Endorsements Required:

Waiver of Subrogation

1) 11.11.4 WORKERS' COMPENSATION AND EMPLOYERS' LIABILITY

Limits: Workers' Compensation – Per Florida Statute 440 Employers' Liability - \$500,000

Any firm performing work on behalf of the City of Fort Lauderdale must provide Workers' Compensation insurance. Exceptions and exemptions can only be made if they are in accordance with Florida Statute. For additional information contact the Department of Financial Services, Workers' Compensation Division at (850) 413-1601 or on the web at www.fldfs.com.

Consultant must be in compliance with all applicable State and Federal workers' compensation laws, including the U.S. Longshore Harbor Workers' Act or Jones Act.

11.11.5 PROFESSIONAL LIABILITY/ERRORS AND OMISSIONS COVERAGE

Each Claim \$1,000,000
General Aggregate Limit \$2,000,000
Deductible- not to exceed \$100,000

11.11.6 All insurance policies required above shall be issued by companies authorized to transact business and issue insurance policies under the laws of the State of Florida, with the following qualifications:

The Consultant's insurance must be provided by an A.M. Best's "A-" rated or better insurance company authorized to issue insurance policies in the State of Florida, subject to approval by the City's Risk Manager. Any exclusions or provisions in the insurance maintained by the Consultant that precludes coverage for work contemplated in this project shall be deemed unacceptable, and shall be considered breach of contract.

Compliance with the foregoing requirements shall not relieve the CONSULTANT of their liability and obligation under this section or under any other section of this Agreement.

The CONSULTANT shall be responsible for assuring that the insurance certificates required in conjunction with this Section remain in force for the duration of the Project. If insurance certificates are scheduled to expire during the contractual period, the CONSULTANT shall be responsible for submitting new or renewed insurance certificates to the CITY at a minimum of thirty (30) calendar days in advance of such expiration. In the event that expired certificates are not replaced with new or renewed certificates that cover the contractual period, the CITY shall:

- A. Suspend the Agreement until such time as the new or renewed certificates are received by the CITY.
- B. The CITY may, at its sole discretion, terminate the Agreement for cause and seek damages from the CONSULTANT in conjunction with the violation of the terms and conditions of the Agreement.

11.12 REPRESENTATIVE OF CITY AND CONSULTANT

11.12.1 The parties recognize that questions in the day-to-day conduct of the Project will arise. The Contract Administrator, upon CONSULTANT's request, shall advise CONSULTANT in writing of one (1) or more CITY employees to whom all communications pertaining to the day-to-day conduct of the Project shall be addressed.

11.12.2 CONSULTANT shall inform the Contract Administrator in writing of CONSULTANT's representative to whom matters involving the conduct of the Project shall be addressed.

11.13 ALL PRIOR AGREEMENTS SUPERSEDED

This document incorporates and includes all prior negotiations, correspondence, conversations, agreements or understandings applicable to the matters contained herein; and the parties agree that there are no commitments, agreements or understandings concerning the subject matter of this Agreement that are not contained in this document. Accordingly, the parties agree that no deviation from the terms hereof shall be predicated upon any prior representations or agreements whether oral or written.

It is further agreed that no modification, amendment or alteration in the terms or conditions contained herein shall be effective unless contained in a written document executed with the same formality and of equal dignity herewith.

11.14 CONSULTANT'S STAFF

CONSULTANT will provide the key staff identified in their proposal for the Project as long as said key staff are in CONSULTANT's employment.

CONSULTANT will obtain prior written approval of Contract Administrator to change key staff. CONSULTANT shall provide Contract Administrator with such information as necessary to determine the suitability of any proposed new key staff. Contract Administrator will be reasonable in evaluating key staff qualifications.

If Contract Administrator desires to request removal of any of CONSULTANT's staff, Contract Administrator shall first meet with CONSULTANT and provide reasonable justification for said removal.

11.15 INDEPENDENT CONTRACTOR

CONSULTANT is an independent contractor under this Agreement. Services provided by CONSULTANT shall be subject to the supervision of CONSULTANT. In providing the services, CONSULTANT or its agents shall not be acting and shall not be deemed as acting as officers, employees, or agents of the CITY. Personnel policies, tax responsibilities, social security and health insurance, employee benefits, purchasing policies and other similar administrative procedures applicable to services rendered under this Agreement shall be those of CONSULTANT. The parties expressly acknowledge that it is not their intent to create any rights or obligations in any third person or entity under this Agreement.

11.16 THIRD PARTY BENEFICIARIES

Neither CONSULTANT nor CITY intends to directly or substantially benefit a third party by this Agreement. Therefore, the parties agree that there are no third party beneficiaries to this Agreement and that no third party shall be entitled to assert a claim against either of them based upon this Agreement.

11.17 CONFLICTS

Neither CONSULTANT nor its employees shall have or hold any continuing or frequently recurring employment or contractual relationship that is substantially antagonistic or incompatible with CONSULTANT's loyal and conscientious exercise of judgment related to its performance under this Agreement.

CONSULTANT agrees that none of its officers or employees shall, during the term of this Agreement, serve as expert witness against CITY in any legal or administrative proceeding in which he or she is not a party, unless compelled by court process, nor shall such persons give sworn testimony or issue a report or writing, as an expression of his or her expert opinion, which is adverse or prejudicial to the interests of CITY or in connection with any such pending or threatened legal or administrative proceeding. The limitations of this Section shall not preclude such persons from representing themselves in any action or in any administrative or legal proceeding.

In the event CONSULTANT is permitted to utilize subconsultants to perform any services required by this Agreement, CONSULTANT agrees to prohibit such subconsultants, by written contract, from having any conflicts as within the meaning of this Section.

11.18 CONTINGENCY FEE

CONSULTANT warrants that it has not employed or retained any company or person, other than a bona fide employee working solely for CONSULTANT, to solicit or secure this Agreement and that it has not paid or agreed to pay any person, company, corporation, individual or firm, other than a bona fide employee working solely for CONSULTANT, any fee, commission, percentage, gift, or other consideration contingent upon or resulting from the award or making of this Agreement. For a breach or violation of this provision the City shall have the right to terminate this Agreement without liability at its discretion, or to deduct from the Agreement price or otherwise recover the full amount of such fee, commission, percentage, gift or consideration.

11.19 WAIVER OF BREACH AND MATERIALITY

Failure by CITY to enforce any provision of this Agreement shall not be deemed a waiver of such provision or modification of this Agreement.

CITY and CONSULTANT agree that each requirement, duty, and obligation set forth herein is substantial and important to the formation of this Agreement and, therefore, is a material term hereof.

11.20 COMPLIANCE WITH LAWS

CONSULTANT shall comply with all applicable federal, state, and local laws, codes, ordinances, rules, and regulations in performing its duties, responsibilities, and obligations related to this Agreement.

11.21 <u>SEVERANCE</u>

In the event this Agreement or a portion of this Agreement is found by a court of competent jurisdiction to be invalid, the remaining provisions shall continue to be effective unless CITY or CONSULTANT elects to terminate this Agreement. The election to terminate this Agreement based upon this provision shall be made within seven (7) days after the findings by the court become final.

11.22 JOINT PREPARATION

Preparation of this Agreement has been a joint effort of CITY and CONSULTANT and the resulting document shall not, solely as a matter of judicial construction, be construed more severely against one of the parties than any other.

11.23 PRIORITY OF PROVISIONS

If there is a conflict or inconsistency between any term, statement, requirement, or provision of any exhibit attached hereto, any document or events referred to herein, or any document incorporated into this Agreement by reference and a term, statement, requirement, or provision of this Agreement, the term, statement, requirement, or provision contained in Articles 1-11 of this Agreement shall prevail and be given effect.

11.24 APPLICABLE LAW AND VENUE

This Agreement shall be construed in accordance with and governed by the laws of the State of Florida. Venue for any lawsuit by either party against the other party or otherwise arising out of this Agreement and for any other legal proceeding shall be in Broward County, Florida, or in the event of federal jurisdiction, in the Southern District of Florida. BY ENTERING INTO THIS AGREEMENT, CONSULTANT AND CITY EXPRESSLY WAIVE ANY RIGHTS EITHER PARTY MAY HAVE TO A TRIAL BY JURY OF ANY CIVIL LITIGATION RELATED TO, OR ARISING OUT OF, THIS AGREEMENT.

11.25 EXHIBITS

Each Exhibit referred to in this Agreement forms an essential part of this Agreement. The Exhibits, if not physically attached, should be treated as part of this Agreement, and are incorporated herein by reference.

11.26 THREE ORIGINAL AGREEMENTS

This Agreement shall be executed in three (3), signed Agreements, with each one treated as an original.

11.27 **NOTICES**

Whenever either party desires to give notice unto the other, it must be given by written notice, sent by certified United States mail, with return receipt requested, addressed to the party for whom it is intended, at the place last specified, and the place for giving of notice in compliance with the provisions of this paragraph. For the present, the parties designate the following as the respective places for giving of notice, to-wit:

CITY: City Engineer

City of Fort Lauderdale 100 North Andrews Avenue Fort Lauderdale, FL 33301 Telephone: (954) 828-5772

With a copy to: City Manager

City of Fort Lauderdale 100 North Andrews Avenue Fort Lauderdale, FL 33301 Telephone: (954) 828-5364

City Attorney

City of Fort Lauderdale 100 North Andrews Avenue Fort Lauderdale, FL 33301 Telephone: (954) 828-5037

CONSULTANT: CPZ Architects, Inc.

4316 W. Broward Blvd. Plantation, Fl. 33317

11.28 ATTORNEY FEES

If CITY or CONSULTANT incurs any expense in enforcing the terms of this Agreement through litigation, the prevailing party in that litigation shall be

reimbursed for all such costs and expenses, including but not limited to court costs, and reasonable attorney fees incurred during litigation.

11.29 PERMITS, LICENSES AND TAXES

CONSULTANT shall, at its own expense, obtain all necessary permits and licenses, pay all applicable fees, and pay all applicable sales, consumer, use and other taxes required to comply with local ordinances, state and federal law. CONSULTANT is responsible for reviewing the pertinent state statutes regarding state taxes and for complying with all requirements therein. Any change in tax laws after the execution of this Agreement will be subject to further negotiation and CONSULTANT shall be responsible for complying with all state tax requirements.

11.30 TRUTH-IN-NEGOTIATION CERTIFICATE

Signature of this Agreement by CONSULTANT shall act as the execution of a Truth-in-Negotiation Certificate stating that wage rates and other factual unit costs supporting the compensation of this Agreement are accurate, complete, and current at the time of contracting. The original contract price and any additions thereto shall be adjusted to exclude any significant sums, by which the CITY determines that contract price was increased due to inaccurate, incomplete, or non-current wage rates and other factual unit costs. All such contract adjustments must be made within 1 year following the end of the contract.

11.31 EVALUATION

The CITY maintains the right to periodically review the performance of the CONSULTANT. This review will take into account the timely execution of Task Orders, the quality of the work performed, the cost to the CITY and the good faith efforts made by the CONSULTANT to maintain MBE/WBE participation in CITY projects. Any deficiencies in performance will be described in writing and an opportunity afforded, where practicable, for the CONSULTANT to address and/or remedy such deficiencies.

11.32 STATUTORY COMPLIANCE

CONSULTANT shall prepare all documents and other materials for the Project in accordance with all applicable rules, laws, ordinances and governmental regulations of the State of Florida, Broward County, the City of Fort Lauderdale, Florida and all governmental agencies having jurisdiction over the services to be provided by CONSULTANT under this Agreement or over any aspect or phase of the Project.

11.33 SCRUTINIZED COMPANIES

Subject to Odebrecht Construction, Inc., v. Prasad, 876 F.Supp.2d 1305 (S.D. Fla. 2012), affirmed, Odebrecht Construction, Inc., v. Secretary, Florida Department of Transportation, 715 F.3d 1268 (11th Cir. 2013), this Section applies to any contract for goods or services of \$1 million or more:

The CONSULTANT certifies that it is not on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List and that it does not have business operations in Cuba or Syria as provided in section 287.135, Florida Statutes (2013), as may be amended or revised. The CITY may terminate this Contract at the CITY's option if the CONSULTANT is found to have submitted a false certification as provided under subsection (5) of section 287.135, Florida Statutes (2013), as may be amended or revised, or been placed on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List or has been engaged in business operations in Cuba or Syria, as defined in Section 287.135, Florida Statutes (2013), as may be amended or revised.

REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK]
[SIGNATURE PAGES FOLLOW]

IN WITNESS OF THE FOREGOING, the parties execute this Agreement as follows:

	CITY: CITY OF FORT LAUDERDALE, a Florida municipality
	By LEE R. FELDMAN, City Manager
(CORPORATE SEAL)	ATTEST:
	JONDA K. JOSEPH City Clerk Approved as to form:
	RHONDA MONTOYA HASAN Assistant City Attorney

CONSULTANT

WITNESSES:	CPZ Architects, Inc.
- <u></u>	By
	Name:
(Witness print name)	Title:
	ATTEST:
(Witness print name)	
	By
(CORPORATE SEAL)	
STATE OF: COUNTY OF:	
The foregoing instrument was, 2014, by Inc. a Florida corporation.	acknowledged before me this day o
(SEAL)	Notary Public, State of Florida (Signature of Notary Public)
	Name of Notary Typed, Printed or Stamped
Personally Known OR Produced I	dentification
Type of Identification Produced	

EXHIBIT "A"

GENERAL SCOPE OF SERVICES / BACKGROUND/ PROJECT DESCRIPTION

The CONSULTANT shall perform the following professional services related to a contract for Architectural Consultant Services and Construction Administration for Fire Station No. 8 which includes, but is not limited to, following services:

Summary

CONSULTANT shall design and provide construction management services for Fire Station #8. CONSULTANT will be required to provide some or all of the following services:

- Prepare architectural design for the building and other site structures such as dumpster enclosure, fence, etc.).
- Prepare preliminary plans and elevations, renderings, general features.
- Prepare final working drawings including architectural drawings, engineering calculations and drawings, plans for details such as mechanical, plumbing, ventilation, fire suppression and lighting features.
- Recommend and suggest materials, construction and necessary adjustments in architectural design to fit structural requirements.
- Inspect construction in the field and insure conformity with plans and material specifications.
- Process Requests for Information, submittals, shop drawings, change orders, pay applications, inspection reports and maintain current logs of each.
- Provide construction reviews and inspections.
- Design to Florida Green Building Coalition (FGBC) requirements.
- Research and consideration of potential impacts of Flood Zones and Agency Requirements on the construction site, first floor elevation, parking lot elevation, and related storm water drainage.
- Consider design opportunities to prepare project site for future expansion for incorporation of solar and electric-vehicle charging.

Project Description:

Fire Station #8 is to be located at 1801 SW 1st Avenue. The Station is to be a satellite Station with two bays housing seven firefighters. One story construction is proposed. The station is to be located in near proximity to the railroad tracks and the designer needs to take soundproofing into consideration. The soundproofing specialist might need to be consulted on this project for desired sound reduction.

In addition, design should incorporate sustainability features and consider climate issues. This may include but should not be limited to design elements which address water conservation, energy efficiency, effective recycling of waste, increased requirements for HVAC associated with higher average temperatures, and cool roof technology. Aspects potentially associated with climate adaptation should be considered such as addressing water shedding off the building with increasing rainfall, enhanced storm water drainage, expanded electrical panels/enhanced roof structure for

current or future installation of solar, electrical conduit in the parking lot for current or future installation of electric vehicle charging stations and review of site elevation in the context of Flood Zones and Agency Requirements. Site design should feature Florida-Friendly landscaping which provides wildlife habitat, shading of the structure, and reduction of urban heat island effects

Introduction and Background

CONSULTANT will perform architectural turnkey design and review services. CONSULTANT will be responsible for working in cooperation with officials of the City, or their designees, and with the City's engineers and/or architects to observe and administer the design and construction of this project. The architectural design services may include the preparation of preliminary plans and elevations, renderings, and general features. The firm will need to study the specific requirements associated with the fire stations design standards for Fort Lauderdale. The firm will advise the City on the most effective way to implement the overall project in terms of architectural motifs for structures within the limits imposed by structural, time and budget requirements.

CONSULTANT will coordinate the preparation of construction documents, including engineering calculations and drawings and plans for details such as mechanical, plumbing, ventilation, fire suppression and lighting features.

CONSULTANT will assist the City with regard to public information and public meetings.

CONSULTANT may also be required to provide overall coordination and management, The CONSULTANT will also develop work plans, schedules and budgets, coordinate project design, procurement, contract negotiation and contract administration, visit the jobsite regularly to monitor construction progress, provide value engineering when required, monitor and approve payment requisitions from the contractor and consultants, monitor project budget, prepare financial projections as required, provide progress reports and status information on the assigned project to City officials, attend and address meetings with City officials, neighborhood groups, and private citizens concerning the projects, maintain conventional and electronic files (database) of all documentation and correspondence relating to the projects in an orderly system which will be submitted to the City upon completion of the projects.

The City has selected "Design-Bid-Build" project delivery method and CONSULTANT will be responsible for developing the bid documents based on the selected methodology. CONSULTANT will also be responsible to obtain all required permit and approvals from the different agencies involved.

If legal issues should arise relating to the project after completion, the CONSULTANT will provide records, depositions and testimony about the project if necessary on a supplementary fee basis.

DESIGN PLANS AND SPECIFICATIONS:

The work to be performed shall include preparation of construction drawings and specifications for bidding and construction. Consultant services shall include but not limited to preparation of construction documents for bidding and award, engineer's estimate, bidding assistance, post design / RFI assistance during the construction, and construction administration and inspections.

The following is a list of the Professional Services categories for which the project may require:

1. Architecture

Expertise and experience in preparation of drawings and specifications for similar projects.

2. Landscape Architect

Design plantings on site which features Florida-Friendly flora and wildlife habitat.

3. Civil Engineering

Provide drawings and specifications for site improvements within the project boundaries to accommodate new parking, water and sewer improvements and other improvements, stormwater drainage which considers Flood Zones and all applicable agency requirements, and other improvements.

4. Mechanical Engineering

Expertise and experience in plumbing.

5. Electrical and Plumbing Engineering

Provide electrical and plumbing consulting services with an emphasis on water conservation, energy efficient fixtures and experience with renewable energy installations.

6. Structural Engineering

Provide consulting services, including reports, plans, specifications, and cost estimating for structural design. Provide structural inspection services as required by the latest Florida Building Code.

7. Fire Protection Engineering

Provide fire-protection consulting services.

8. Construction Management Services

Provide construction contract administration and periodic inspections.

9. Florida Green Building Coalition (FGBC) Expertise

Design project in compliance with FGBC prerequisites and points to achieve the level of certifications as specified by the City.

SPECIFIC SCOPE OF SERVICES AND DELIVERIBLES FOR FIRE STATION No. 8 CITY OF FORT LAUDERDALE PUBLIC WORKS DEPARTMENT

GENERAL REQUIREMENTS

1. DESIGN STANDARDS

Below is a list of standards all work shall conform to; this list is not comprehensive by any means. The CONSULTANT shall be solely responsible for determining the standards the work shall meet and obtain all the requisite regulatory approvals.

- City of Fort Lauderdale Unified Land Development Regulations, Planning & Zoning Development Standards
- Florida Green Building Coalition (FGBC) Standards (current edition at the time of permitting)
- Florida Building Code (current edition at the time of permitting) and all trade codes related thereto
- Florida Fire Prevention Code (current edition at the time of permitting)

2. QUALITY CONTROL

The CONSULTANT is solely responsible for quality control of its work. The CONSULTANT shall provide a list of sub-CONSULTANTs for the project, which will not be changed without the approval of the City Department Director.

3. PROJECT DESIGN SCHEDULE

- 3.1 Set design schedule with the City's Project Manager within 10 business days after the Notice-to-Proceed and prior to CONSULTANT beginning work. Include dates for submittal of schematic design, various design development phases, permitting, construction documents, anticipated design review timeframes, etc.
- 3.2 Submit monthly status reports indicating progress of the design and conformance with the project design schedule. It is understood that the schedule is a dynamic tool and maybe adjusted as required, due to outside agency input.

4. COORDINATION AND PERMITS

The CONSULTANT shall conduct all the necessary coordination with various City departments and other regulatory agencies that have an interest in and, jurisdiction over and may require permits for this project. During the cost estimation preparation, the CONSULTANT shall provide an estimated for approvals/permits from all City and non-City departments/agencies, having an interest or jurisdiction over this project which include, but are not limited to:

- CITY of Fort Lauderdale Department of Sustainable Development
- Broward County Environmental Licensing and Building Permitting
- Broward County Transportation Rail Start-Up, Systems Integration & O & M

PROJECT MANAGEMENT

This task will provide a firm foundation for overall project management and monitoring. The CONSULTANT shall perform regular budget and schedule monitoring and manage sub-Consultants.

The CONSULTANT shall attend monthly (or as required by the CITY) progress meetings with the CITY and CITY staff to keep the CITY abreast of the project progress. The CONSULTANT shall record minutes of all meetings. The minutes shall address action items and the responsible parties. The CITY shall review and approve all minutes. Minutes shall be submitted to all attendees within five (5) days of the meeting date. The meetings will be held in the CITY of Fort Lauderdale, CITY Hall building.

The CONSULTANT shall organize and attend utility coordination meetings.

The CONSULTANT shall, under the direction of the CITY, prepare the necessary exhibits for and attend one (1) public outreach meeting to communicate the scope and impact of the project to the affected public.

SUBMITTALS

1. GENERAL INFORMATION

The CITY's function in connection with submitted plans, specifications, construction cost estimates, design reports, schedules, etc. is only that of review for conformance with design standards, procedures and criteria established by the CITY; the CITY shall not be responsible for checking the CONSULTANT's plans for accuracy or engineered design.

The CONSULTANT shall be, at a minimum, responsible for compliance with design criteria and procedures; scope of work; preparation of plans and specifications of a quality representative of the profession, which are both clear and of sufficient detail to provide the Contractor direction by which this project may be constructed; requesting and obtaining available materials, maps, record drawings, reports, etc., as may be applicable to this project.

In addition to the submittal of plans and documents described herein, exhibits/rendering (11" x 17", 24" x 36" or as determined by the CITY's Project Manager), power point presentation, 3D renderings, material and color boards/scheme and other materials will be required for presentation to the CITY Commission, Planning and Development, and public meetings. The CONSULTANT shall coordinate the submittal requirements with the CITY's Department of Sustainable Development and other departments; as well as submittals with Broward County, SFWMD and any other applicable regulatory jurisdiction.

2. GENERAL REQUIREMENTS

All submittals shall be made to the CITY's Project Manager. A Capital Improvement Project generally consists of a (1) schematic design, (2) design development and (3) construction document submittal to the CITY for review, comment and final approval. The CONSULTANT shall be responsible for submitting plans, conducting coordination with, and obtaining approvals/permits from all CITY and non- CITY departments/agencies, having an interest or jurisdiction over this project. All fees shall be paid by the CITY for actual permit costs incurred. The CONSULTANT shall request reimbursement of permit fees through the application for payments. A permit allowance shall be included in the proposed fee schedule.

DESIGN PHASE SPECIFIC SCOPE OF SERVICES AND DELIVERABLES

PROGRAMMING

The CONSULTANT shall develop a project program based upon information gathered from the Fire Department and CITY's Project Manager. This program shall include, at a minimum, the following:

- Required size, use, occupancy, and furnishings/equipment requirements of all spaces.
- Required relationships of spaces to other spaces.
- Required utility services for all spaces.
- Environmental requirements of all spaces.
- Traffic/circulation requirements within the building and onsite.
- Building service requirements.
- Tabulation of net areas.
- Calculation of probable gross building area(s).
- Conceptual cost estimate/budget.
- Preliminary schedule.
- Prepare topographic survey, including utility locations, utilizing North American Vertical Datum of 1988 (NAVD 88). Survey will include all aboveground and accessible underground features. Results of survey to be plotted at a scale of 1"=20" or as appropriate.

Task 1 SCHEMATIC DESIGN

- 1.1. Prior to commencing any work, the CONSULTANT shall visit the site with CITY's Project Manager to obtain an understanding of the site and complete field investigations to verify and document existing conditions in the area of work.
- 1.2. CITY shall provide all available record drawings from the CITY and other agencies as necessary.
- 1.3. The CONSULTANT shall obtain and incorporate, where necessary, any available reports, studies, and plans.
- 1.4. The CONSULTANT shall perform all field tests, laboratory tests and collect all necessary data including but not limited to boundary and topographic survey, geotechnical/soils report, and any additional data required for the completion of the design and permit of the project.
- 1.5. The CONSULTANT shall be responsible for survey control. The datum shall be as required by the CITY and Permit Agencies (NAVD 88).
- 1.6. The CONSULTANT shall obtain a topographic survey to locate all above ground and accessible underground features, and finished floor elevations (as applicable). The survey shall also include elevations of above and underground features that may have an impact on the project.
- 1.7. The CONSULTANT shall prepare a base map that shall include all the survey, native plant inventory and utility data.
- 1.8. The CONSULTANT shall conduct a geotechnical investigation and provide a hard copy as well as an electronic version in CD of the report to the CITY's Project Manager. This report will be signed and sealed by a Professional Engineer registered in the State of Florida and shall contain, at a minimum, project vicinity map, plan view showing the location of borings, basis and results of tests performed, detailed description of findings, recommendations, and an executive summary.
- 1.9. The CONSULTANT shall advise the CITY of any additional testing or surveys that may be required prior to the development of plans and specifications.
- 1.10. The CONSULTANT shall prepare a preliminary evaluation (Due Diligence Study) of the project and its budgetary constraints and review with the CITY's Project Manager any inconsistencies between program requirements and budget limitations.
- 1.11. The CONSULTANT shall coordinate and schedule pre-application meetings with applicable permitting agencies to ensure that the proposed design complies with applicable regulations, codes and standards including CITY's own codes and ordinances. Meeting minutes shall be documented and submitted to the CITY.
- 1.12. The CONSULTANT will participate in reviews of schematic design documents and preapplication meetings with various CITY departments and outside agencies. Attend one (1) public information meeting, revise design concept, if necessary, based on input from the community and CITY staff. Attend meetings and make presentations required to obtain CITY of Fort Lauderdale Development Review Committee and other Planning and Development approvals.
- 1.13. The design team will participate in reviews of schematic design documents with various CITY departments and outside agencies.
- 1.14. The CONSULTANT shall attend a coordination meeting with CITY's Public Works, Engineering Division to review CITY's CAD standards.
- 1.15. Based on (1) above, the CONSULTANT shall prepare schematic design studies resulting in a design concept. The Schematic Design documents shall include, at a minimum, the following:

Plans (1/8" scale as approved Floor Plans)

- I. Showing space relationships
- II. Identification of rooms/spaces with room size
- III. Identification of mechanical spaces
- IV. Overall site and building dimensions
- V. Roof plans showing equipment location, access, drainage and pitch
- VI. Identification of proposed structural systems

Elevations

- I. All exterior elevations showing fenestration and vent dimensions.
- II. II. Material identification and color
- III. A building perspective drawing

Sections

- I. Longitudinal section
- II. Cross section

Site Plan

- I. Building location and orientation
- II. Automobile parking lot, including handicap spaces
- III. Drives/walkway/hardscape
- IV. Landscape areas.
- V. Security considerations, e.g., site lines
- VI. Zoning, including adjacent parcels

Special systems

- I. Exterior wall construction
- II. Energy conservation considerations and introduction of sustainable strategies (i.e. reflective roof, solar panels for water heaters, etc.)
- III. General interior finish schedule, identifying carpeted areas and other floor finishes, wall finishes and ceiling materials
- IV. Acoustical site design, soundproofing and vibration

Construction Cost Estimate

 If estimate is not within budget, items shall be identified that will bring cost down to budget for review and approval. The cost estimate shall be submitted with the schematic drawings.

Code Analysis

 Including areas where variances would be required and reasons why compliance would be difficult.

Florida Green Building Coalition (FGBC) Preliminary Analysis

- I. CONSULTANT shall prepare a preliminary analysis for elements needed in the project to achieve FGBC certification.
- 1.16. Schematic Design Documents CITY shall inform the CONSULTANT within 14 days of receiving the submittal on how to proceed with the proposed design. CONSULTANT shall attend a coordination meeting with CITY to finalize the Schematic Design Drawings. The CONSULTANT shall also obtain all necessary approvals from the CITY prior to proceeding with the design. CONSULTANT shall prepare and submit meeting minutes.
- 1.17. Opinion of Probable Cost The CONSULTANT shall prepare an opinion of probable cost at Schematic Design and make the changes to the design if needed to have it within the proposed budget.
- 1.18. **Project Schedule** The CONSULTANT shall deliver a schedule in Microsoft Project of the work break down as part of this submittal package for CITY review and approval. Schedule shall include at a minimum deliverables dates, milestones, QA/QC time, and permitting timeframes. CITY review time frame shall be not less than 7 business days per submittal.
- 1.19. CONSULTANT shall provide three (3) original sets of the schematic design package, together with an electronic copy in CD for review and comment by the CITY.
- 1.20. The CONSULTANT shall coordinate and schedule pre-application meetings with applicable permitting agencies to ensure that the proposed design complies with applicable regulations, codes and standards including CITY's own codes and ordinances. Meeting minutes shall be documented and submitted to the CITY.

Task 2 DESIGN DEVELOPMENT

2.1. Based on the approved SCHEMATIC DESIGN, the CONSULTANT shall prepare Design Development (DD) documents sufficiently annotated and detailed to adequately convey the size and character of the project and further define the finish materials, structural, mechanical, electrical and any special systems. In addition, color boards of room finish materials will also be presented. The Design Development submittal shall include, at a minimum, the following:

Plans (1/8" = 1'0" scale unless noted)

- I. Dimensioned floor plans showing partitions, doors, windows and columns
- II. Enlarged plans of special areas.
- III. Reflected ceiling plans showing lighting layout and mechanical diffusers
- IV. Roof plan(s) showing equipment, drains, hatches and traffic treads
- V. Enlarged mechanical room plans showing major mechanical equipment to scale and equipment service space (e.g., filter pulls, etc.)
- VI. Mechanical plans showing main (primary) duct distribution and equipment schedules Structural plan(s) showing major framing members and columns, dimension column grid, typical floor and roof
- VII. Florida Green Building Coalition (FGBC) analysis and evaluation elements and costs
- VIII. Electrical plans showing power distribution, fixture and equipment schedule, special systems diagrams, including telephone and data systems

Elevations (1/8" = 1'0" scale)

- I. Same elevations as called for in Schematic Design phase, but showing (identifying) all materials, colors, light fixtures, louvers, roof mounted equipment, penthouses, downspouts, etc.
- II. Interior elevations of special areas

Sections

- I. Typical wall section through solid exterior walls at 1/2" = 1'0" scale
- II. Typical exterior wall section through window/store front construction at 1/2" = 1'0". Wall sections shall show materials, beam bearing, roof construction, sills and head conditions and floor foundation connection.
- III. Cross section and longitudinal sections at 1/8" = 1'0" showing roof and floor construction, ceiling height and major duct space
- IV. Interior finish and door schedules with color and material palette.

Site Plan In addition to Schematic Design information, provide:

- I. Grading and drainage
- II. Utility service entrance points
- III. Landscape plan/Irrigation plan
- IV. Site lighting; including submittal of light fixture cut sheets
- V. Pavement, pedestrian walkways, apron access ways and similar improvements.

Specification

- I. Supplementary General Conditions or Project Procedures and Details.
- II. Index of final specifications
- III. CITY shall provide their Standard Front End Documents for review and incorporation into this submittal.

Code Evaluation

- I. Written report of preliminary reviews with the Sustainable Development Department
- II. CONSULTANT shall have filed for and received disposition of variances identified in the Schematic Design phase

Construction Cost Estimate

- Statement of construction cost and certification that project is within budget. CONSULTANT shall identify acceptable alternatives to keep the cost of construction within the project budget. These alternatives shall be submitted with the DD submittal.
- 2.2. The CONSULTANT, including sub-Consultants (as necessary) will be required to participate in reviews of design development documents with various CITY departments and outside agencies. The CONSULTANT shall provide a report of the review comments to the CITY's Project Manager, including comments addressed from the CITY's Sustainable Development Department reviews.
- 2.3. The CONSULTATNT shall prepare preliminary bid documents with a list of technical specifications section.
- 2.4. **Design Development Construction Documents** CITY shall inform the CONSULTANT within 14 days of receiving the DD submittal on how to proceed with the proposed design. CONSULTANT shall attend a coordination meeting with CITY to finalize the Design Development package. The CONSULTANT shall also obtain all necessary approvals from the CITY prior to proceeding with the design. CONSULTANT shall prepare and submit meeting minutes.
- 2.5. **Cost Estimate** The CONSULTANT shall prepare the cost estimate at DD of the construction drawings development, propose and make the changes to the design if needed to have it within the proposed budget.
- 2.6. Project Schedule The CONSULTANT shall deliver an updated schedule in Microsoft Project of the work break down as part of this submittal package for CITY review and approval. Schedule shall include at a minimum deliverables dates, milestones, QA/QC time, and permitting timeframes. CITY review time frame shall be not less than 7 business days per submittal.
- 2.7. CONSULTANT shall provide three (3) original sets of the Design Development package, together with an electronic copy in CD for review and comment by the CITY.

Task 3 CONSTRUCTION DOCUMENTS & SPECIFICATIONS

- 3.1. After the DESIGN DEVELOPMENT documents and construction cost estimates receive written approval from the CITY Project Manager, the CONSULTANT shall prepare construction drawings, plans and specifications to include structural, mechanical, electrical, civil, landscape and other elements as appropriate (telephone, data, security, fire alarm, fire protection, Multivista photography service, etc.) to allow for the bidding and construction of the project. The CONSULTANT shall coordinate specifications and drawings, prepare the construction drawings based on Design Development Drawings. Drawings will include final mark-ups made by the CITY (including 50% and 100% markups) and all regulatory agencies' comments shall be implemented. The CONSULTANT shall apply sustainable design principles. After 50% plans have been completed, an initial "dry run" of the plan set shall be submitted to the CITY's Department of Sustainable Development which will provide additional information regarding any further steps that may need to be included, changes, and other appropriate adjustments. Additionally, the CONSULTANT shall conduct and respond to constructability reviews made by CITY on the 100% completion of submitted drawings.
- 3.2. **Cost Estimates at 50% and 100%** The CONSULTANT shall prepare the cost estimate at 50% and 100% of the construction drawings development, propose and make the changes to the design if required to be within the proposed budget.
- 3.3. **Project Schedule** The CONSULTANT shall deliver an updated schedule in Microsoft Project of the final project schedule.
- 3.4. The CONSULTANT shall work with the CITY to provide permit drawings for submittal to the CITY of Fort Lauderdale Sustainable Development Department, Building Services Division. The CONSULTANT shall correct the drawings, plans and specifications as required to comply with applicable codes at no additional cost.

- 3.5. The CONSULTANT shall coordinate the preparation of the technical specifications with the CITY of Fort Lauderdale standard General Conditions for format and content consistency.
- 3.6. All comments from the construction document review shall be resolved and the CONSULTANT shall deliver a complete set of contract documents signed and sealed by a CONSULTANT licensed to practice in the State of Florida to the CITY. The CONSULTANT shall obtain any other approvals required prior to submitting final plans to the CITY. This item includes responding to all permit agencies comments. This item does not include permits fees, which are reimbursable expenses paid per contract agreement clauses.
- 3.7. After completion of the construction documents, the CONSULTANT shall coordinate with the CITY's Project Manager to arrange for duplication of final review sets. Three (3) original signed and sealed set of plans, specifications, special provisions, cost estimate, engineering and other design calculations, Florida Green Building Coalition (FGBC) design report, together with an electronic copy for review and comment by the CITY.

Final submittal to the CITY's Project Manager will include the following:

- I. Original drawings with original seals on 24"x36" sheets
- II. Original calculation reports with original seals on 8.5"x11" sheets
- III. Original Technical Specifications
- 3.8. The CONSULTANT shall apply and obtain all necessary building permits and Planning and Zoning approval required for construction of this project. The CONSULTANT shall assist the Contractor in applying for and respond to comments as necessary for the Contractor to obtain all necessary construction permits.
- 3.9. The CONSULTANT shall prepare a preliminary construction schedule and coordinate the final bid documents and technical specification section with the CITY's Project Manager for preliminary review prior the Bidding Services phase starts.
- 3.10. The CITY will be responsible for the reproduction and distribution of bidding documents.
- 3.11. If the project is not immediately bid or the CONSULTANT's services terminate at this point, the CONSULTANT shall deliver original prints and one set of final technical specifications and any other contract documents prepared under this contract to the CITY's Project Manager prior to receiving final payment for these services.

Task 4 BIDDING SERVICES

During the bidding phase, the CONSULTANT shall make services available to the CITY for interpretation of the plans and specifications and review of prior approved equal product submittals. The CONSULTANT shall develop and provide to the CITY all required project addenda during the bidding phase. The CONSULTANT shall also respond to contractor's questions in writing. Moreover, the CONSULTANT shall attend and participate in the project pre-bid conference. The CONSULTANT's Project Manager shall attend the pre-bid conference to address technical questions posed by prospective contractors. The CITY shall provide the bids and bid tabulation to the CONSULTANT for review and comment.

Task 5 CONSTRUCTION SERVICES

- 5.1. The CONSULTANT shall attend and record minutes of the pre-construction conference as scheduled by the CITY's Project Manager.
- 5.2. The CONSULTANT shall review all shop drawings, samples and other submittals within 10 business days of receipt of the item to determine compliance with the drawings and specifications. The CONSULTANT shall note approval or disapproval on the items and retain two copies for the project record.
- 5.3. The CONSULTANT shall provide a written response to all requests for clarification and interpretation by the contract documents during construction within seven business days unless granted an extension by the CITY's Project Manager.

- 5.4. The CONSULTANT shall visit the construction site at intervals appropriate to the various stages of construction as Consultant deems necessary or as the CITY requests in order to enable Consultant to observe as an experienced and qualified design professional the progress and quality of the various aspects of contractor(s)' work. Based on information obtained during such visits and on such observations, Consultant shall advise CITY whether (i) the work is proceeding in accordance with the Construction Drawings and Technical Specifications, and (ii) the integrity of the design concepts have been implemented and preserved by the contractor(s). Consultant shall keep the CITY informed of the progress of the work in the manner and frequency requested by the CITY.
- 5.5. The CONSULTANT shall conduct field observations of all disciplines involved including any required threshold inspection, resolving on-site problems and answering technical questions as construction progresses.
- 5.6. The CONSULTANT shall attend **bi-weekly** construction meetings for the entire duration of the construction phase, including preparation of meeting addenda and minutes and provide written reports of on-site observations of the work at the request of the CITY's Project Manager.
- 5.7. The CONSULTANT shall review Contractor's pay applications request and verity construction schedule and critical path.
- 5.8. The CONSULTANT shall review contractor's change order requests and claims and forward recommendations and cost evaluations of the change order or claim to the CITY's Project Manager.
- 5.9. The CONSULTANT shall co-prepare a final punch list with the CITY's Project Manager; participate in final inspections, equipment and system start-ups as necessary. The CONSULTANT shall coordinate and deliver from the contractor all written guarantees, bonds, warranties, parts lists, and operations and maintenance manuals to the CITY's Project Manager. The CONSULTANT shall be responsible for providing special inspections required by the design project, if applicable; CONSULTANT shall provide written reports and inspection logs. This includes special inspection for concrete, structural masonry, and bolts installed in concrete. Payment for such services will be through a reimbursable allowance.
- 5.10. The CONSULTANT shall supervise FGBC consultant and Contractor to assure successful compliance of the requirements of the modeling, commissioning any other element pursuant to the implementation and FGBC certification or equivalent building certification of the building. Including supervising of mechanical, electrical, plumbing and any other disciplines involved in order to achieve compliance.
- 5.11. At the completion of construction a clean set of all red-lined record changes, indicating as-built conditions, shall be provided by the contractor to the CONSULTANT for final review and approval as part of the project close out process.
- 5.12. The CONSULTANT, in coordination with the contractor, shall provide all required project certifications and project close out for all aspects of the project defined within the scope of consulting services including FGBC certified level.

Deliverables:

Deliverables for this project shall consist of the following:

Programming Submittal

Project Program

Task 1 Schematic Design Submittal

Boundary and Topographic Survey

Geotechnical Report

List of Additional Testing or Surveys that may be required for the project Preliminary Evaluation (Due Diligence Study) Including Budget Review

Project Schedule

Schematic Design Documents Opinion of Probable Cost

Task 2 <u>Design Development Submittal</u>

Design Development Plans and Documents

Construction Cost Estimate Project Schedule Update

Preliminary Bid Documents / List of Technical Specifications

Report of preliminary review meetings with agencies

Task 3 Construction Documents & Specifications Submittal

Construction Plans & Documents (including, but not limited to, Specifications, Calculations, etc.)

Permitting - obtaining all permits and approvals for the Construction Documents

Construction Cost Estimate

Project Schedule Update

Preliminary Bid Documents and Technical Specifications

Preliminary construction schedule, final bid documents and technical specifications

Task 4 <u>Bidding Services</u>

Final Bidding Package, including Bid Documents and Technical Specifications

Review and respond any Request For Information (RFI) Recommendations and comments on CITY's bid tabulation for selection of contractor

Task 5 Construction Services

Construction Administration including, but not limited to, review of shop drawings, submittals, and RFI's, change orders, pay applications, etc.

Minutes from Bi-weekly Construction Progress Meetings

Site visit inspection reports, including Substantial Completion and Final Completion punch list

Approved as-built plans from Contractor

All required project certifications and project close out documentation

The deliverables shall include, but not limited to, all applicable electronic date/files such as DWG, RVT, PDF, WORD, ICPR or routing files and Excel files in original format for CITY records. The drawings shall comply with the CITY CAD Standards. Prior to commencement of the schematic design, the CONSULTANT shall meet with Public Works CAD section to coordinate the minimum CAD standards to be incorporated in the design files.

CITY'S RESPONSIBILITIES

- CITY shall provide all available survey data, project records, drawings, reports, studies, etc. required for the final design.
- The CITY of Fort Lauderdale shall be responsible to assist with closeout services associated with any permits obtained for this project.
- The CITY's Project Manager, or a designated representative, will coordinate the project for the CITY
- CITY shall coordinate with adjacent property owners as applicable to obtain access to private property. CITY shall provide CONSULTANT written confirmation for private property access.
- Meeting attendance.
- Timely review of submittals.
- Payment of permit fees as reimbursable expense per contract agreement.

ADDITIONAL SERVICES

If authorized in writing by the CITY as an amendment to this contract, the CONSULTANT shall furnish, or obtain from others, Additional Services of the types as listed in the contract. The CITY, as indicated in the contract, will pay for these services.

PERFORMANCE SCHEDULE

The CONSULTANT shall perform the services identified in Tasks 1 through 3 inclusive within ten (10) months of written Notice to Proceed. Task 4 and 5 start date will be dependent on later dates of bidding for construction phase established by Public Works, Engineering Division. Construction is anticipated to take approximately ten (10) months, while project close out it is estimated to take approximately two (2) months.

PROJECT FUNDING

Performance of this project is at the CITY's discretion and may be contingent upon the CITY receiving funding and work shall not begin until the CITY notifies the CONSULTANT that funding sources for this project are in place.

METHOD OF COMPENSATION

The services performed will be accomplished using the Not-to-Exceed method of compensation. The total hourly rates payable by the CITY for each of CONSULTANT's employee categories, reimbursable expenses, if any, and sub-CONSULTANT fees, if any, are shown on Exhibit B attached hereto and made a part hereof.

Billing shall be per the final negotiated not to exceed price.

Invoices shall be processed for work approved per percentage of task completed. CITY's Project Manager shall review and approve all invoices prior to processing final pay request.

CITY CONTACTS FIRE STATION No. 8

Requests for payments should be directed to City of Fort Lauderdale Accounts Payable via e-mail to <u>AcctsPayable@FortLauderdale.gov</u>. All other correspondence and submittals should be directed to the attention of Luisa Fernanda Arbeláez, P.E., Project Manager, at the address shown below. **Please be sure that all correspondence refers to the CITY project number and title.**

Luisa Fernanda Arbeláez, P.E.

Project Manager II
Public Works
City of Fort Lauderdale
City Hall, 4th Floor Engineering
100 North Andrews Avenue
Fort Lauderdale, FL 33301
(954) 828-5651
Larbelaez@fortlauderdale.gov

Pedram Zohrevand, PhD, P.E.

Assistant City Engineer
Public Works
City of Fort Lauderdale
City Hall, 4th Floor Engineering
100 North Andrews Avenue
Fort Lauderdale, FL 33301
(954) 828-6134
PZohrevand@fortlauderdale.gov

Carlos Acosta, P.E., P.M.P.

Senior Project Manager Public Works City of Fort Lauderdale City Hall, 4th Floor Engineering 100 N. Andrews Ave. Fort Lauderdale, FL 33301 (954) 828-6185 Cacosta@Fortlauderdale.gov

CONSULTANT CONTACTS FIRE STATION No. 8

CPZ Architects, Inc.

Chris P. Zimmerman, AIA 4316 West Broward Boulevard Plantation, Florida, 33317 954-792-8525 Ex:105 chris@cpzarchitects.com

RC Worldwide

David Charland, PE 1230 North University Drive Plantation, Florida, 33322 954-484-7777 Dcharland@trcww.com

CMS Construction Management Services Keith Emery

10 Fairway Drive, Suite 301
Deerfield Beach, Florida, 33441
954-481-1611
Kemery@cms-construction-services.com

Stoner & Associates, Inc.

Jim Stoner, PSM 4341 S.W. 62nd Avenue Davie, Florida, 33314 954-585-0997. Ex:107 Jstoner@stonersurveyors.com

Sustainable Performance Solutions, LLC.

Larry Clark, QCxP 2929 E Commercial Blvd., Suite 608, Fort Lauderdale, FL 33308 570-854-1199 Larry@sustainflorida.com

Chen Moore and Associates

Cristobal Betancourt, RLZ 500 W. Cypress Creek Rd. Ft. Lauderdale, Florida, 33309 954-730-0707 Ex:1078 Cbetancourt@chenmoore.com

R.A. Kamm & Associates

Brad Brown, P.E. 1407 West Newport Center Drive Deerfield Beach, Florida, 33442 772-595-1744 Ex:1 Bbrown@kammconsulting.com

Terracon Consultants, Inc.

Tom Tepper, PE 5371 NW 33rd Avenue, Suite 204, Fort Lauderdale, Florida, 33309 954-703-1839 Tomt@detinc.net

Edward Dugger + Associates, P.A.


Edward Duggar, AIA 1239 SE Indian Street, Suite 103 Stuart, Florida, 34997 772-286-8351 Ext. 101 Edward@edplusa.com

Thomas A. Hall, Inc.

Thomas Hall 1355 Adams Street, Hollywood, Florida, 33019 954-288-4447 Tomhall1234@gmail.com

ATTACHMENTS

ATTACHMENT 1 – LOCATION MAP (PRELIMINARY SURVEY) FIRE STATION NO. 8



ATTACHMENT 2 – PROJECT TENTATIVE SCHEDULE FIRE STATION No. 8

	Event	Start Date	End Date
1	Notice To Proceed	July-15	
2	Data Collection	July-15	August-15
3	Schematic Design Phase	September-15	October-15
4	30% Design Submittal	November-15	November-15
5	30% CITY Review	November-15	November-15
6	Design Development Phase	December-15	January-15
7	60% Design Submittal	January-16	January-16
8	60% CITY Review	January-16	January-16
9	Construction Documents Phase	February-16	April-16
10	100% Plan Submittal	April-16	April-16
11	100% CITY Review	April-16	April-16
12	Bidding Services	May-16	August-16
13	Construction Services	September-16	August-17

Note: A revised schedule will be provided at the end of schematic design after meeting with permitting agencies to verify submittal timeframes.

EXHIBIT "B"

TERMS OF COMPENSATION

FIRE STATION No. 8

B-1

Services will be provided for the following Not-to-Exceed amounts:

Task No.	Task Title	Total
1	Schematic Design	\$ 47,005
2	Design Development	\$ 86,788
3	Construction Documents	\$ 154,238
4	Bidding Services	\$ 12,937
5	Construction Services	\$ 115,196
Additional Ser	vices	
Sound & Vibra	tion	\$ 11,805
Traffic Signal		\$ 27,904
Survey		\$ 10,153
Soils/Geotechi	nical Report	\$ 13,179
Florida Green	Building Coalition	\$ 59,524
Reimbursable	& Permit Fee Allowance	\$ 40,000
	TOTAL	\$ 578,729

Phases	CPZ Architects							
Description of work	Principal		Project Mngr	Arch Intern	Admin			
	\$	175.00	\$ 140.00	\$ 95.00	\$	71.25		

SCHEMATIC DESIGN				
Site visit with City and review of existing conditions	2	2	3	
Prepare and Issue Meeting Minutes			2	1
Review Zoning requirements and Process			8	
Preliminary Site Plan Layout			8 16	
Insert Survey into Site plan and clean up			2	
Preliminary Floor Plan Layout			6 24	
Meeting with City to Review Site and Floor Plan	3	3	3	
Prepare meeting minutes and distribute			2	2
Revise Site Plan			2 6	
Revise Floor Plan			2 10	
Review Site Plan with Civil Engineer	2	2	2	
Develop Building Elevations			4 16	
Develop Building Sections			6 16	
Develop Preliminary 3d Image			12	
Meeting with City to Review Site and Floor Plan	2	2	2	
Prepare meeting minutes and distribute			2	2
Revise Site Plan			2 4	
Revise Floor Plan			3 4	
Revise Elevations			2 4	
Revise Conceptual 3d Image			2 4	
Review with Structural Engineer	1		1	
Structural Review and Mark Up			1 1	
Review with MEP Engineer	2	2	2	
MEP Review and Mark Up			1 1	
Review with Acoustics Consultant	2	2	2	
Review with Civil Engineer	1		1 1	
Civil Engineer review and mark up			1 1	
Civil Engineer review permitting requirements				
Civil Engineer prepare project schedule for Permitting				
Review with Landscape Architect	1		1	
Landscape review and mark up			0 1	
Prepare Schematic Design Package and email to City			4	2
Review with Florida Green Building Consultant	1		2	
Green Design Mark Up			2 2	
Coordinate with Cost Estimator	1		2	
Prepare Cost Estimate				
Review Cost estimate	1		2	
Revise and finalize cost estimate				
Final Cost Estimate Acceptance and distribute to all			1	2
Review all Site Planning Submittal and Dates			4	
Prepare Project Schedule	1		4	
DRC Preliminary Application (Pre App)				
Conceptual Site Plan w/Data			1	
Concept Elevations etc. if avail			1	
Meeting with City Staff	2	2 2		
Meeting Minutes and Distribution		1		2
Prepare Complete Schematic Design Package for City	2	<u> </u>	2 4	
Print and Send Final Package to City and Consultants			2	

			C	her	ı Moore aı	nd A	ssociates				
Sr Pr	j Mngr	Sr	Eng / LA	Prj	Eng / LA	Con	str Sp	Sr	Tech	LA	Des/Tech
\$	147.25	\$	137.75	\$	104.50	\$	85.50	\$	80.75	\$	71.25

2	4	4
2	2	2
2	<u> </u>	Z
	2	2
	<i>2</i>	L
	2	2
	<i>2</i>	L
	2	0
	2	
	2 2	
	2	
	2	
	2	

Phases		TRC Wo	rldwide Engi	neering	
Description of work	Sr. Princ	Proj Mngr	CAD Mgr	CAD Opr	Admin
	\$ 213.75	137.75	76	66.5	61.7

	KAMM (Consulting	
Principal	Proj Mgr	Designer	Admin
\$ 213.75	\$ 118.75	\$ 90.25	\$ 71.25

		Ca	onstructio	on N	I anagem	ent ,	Services		
Prin	ncipal	Pro	j Mgr	Sr I	Est	Jr E	Est	Adn	nin
\$	176.61	\$	118.07	\$	102.87	\$	77.01	\$	66.73

SCHEMATIC DESIGN				
Site visit with City and review of existing conditions				
Prepare and Issue Meeting Minutes				
Review Zoning requirements and Process				
Preliminary Site Plan Layout				
Insert Survey into Site plan and clean up				
Preliminary Floor Plan Layout				
Meeting with City to Review Site and Floor Plan				
Prepare meeting minutes and distribute				
Revise Site Plan				
Revise Floor Plan				
Review Site Plan with Civil Engineer				
Develop Building Elevations				
Develop Building Sections				
Develop Preliminary 3d Image				
Meeting with City to Review Site and Floor Plan				
Prepare meeting minutes and distribute				
Revise Site Plan				
Revise Floor Plan				
Revise Elevations				
Revise Conceptual 3d Image				
Review with Structural Engineer	4			
Structural Review and Mark Up	4	14	14	5
Review with MEP Engineer				
MEP Review and Mark Up				
Review with Acoustics Consultant				
Review with Civil Engineer				
Civil Engineer review and mark up				
Civil Engineer review permitting requirements				
Civil Engineer prepare project schedule for Permitting				
Review with Landscape Architect				
Landscape review and mark up				
Prepare Schematic Design Package and email to City				
Review with Florida Green Building Consultant				
Green Design Mark Up				
Green Design Wark Op				
Coordinate with Cost Estimator				
Prepare Cost Estimate Review Cost estimate				
Revise and finalize cost estimate				
Final Cost Estimate Acceptance and distribute to all				
Designary all Cita Diagrams C. Lavitta Law I Date				
Review all Site Planning Submittal and Dates				
Prepare Project Schedule				
DRC Preliminary Application (Pre App)				
Conceptual Site Plan w/Data				
Concept Elevations etc. if avail				
Meeting with City Staff				
Meeting Minutes and Distribution				
Prepare Complete Schematic Design Package for City				
Print and Send Final Package to City and Consultants				

	4	5
	6	5
	4	5
2	4	5
-	'	3
	6	5



Phases				CPZ Arc	chitect	ts		
Description of work	Principal		Proj	ect Mngr	Arch	Intern	Admin	
	\$	175.00	\$	140.00	\$	95.00	\$	71.25
Meeting with City to review Final Schematic Design		2		2				
Prepare meeting minutes and distribute				2				2
SUB-TOTAL		26		97		137		13
	\$	4,550.00	\$	13,580.00	\$	13,015.00	\$	926.25

			C	hei	n Moore ai	nd A	ssociates	3			
Sr Pı	j Mngr	Sr	Eng / LA	Prj	Eng / LA	Cor	nstr Sp	Sr	Tech	LA	Des/Tech
\$	147.25	\$	137.75	\$	104.50	\$	85.50	\$	80.75	\$	71.25
	4		20		10		0		0		0
\$	589.00	\$ 2	2,755.00	\$	1,045.00	\$	-	\$	-	\$	-

Design Development					
Team mtg with ALL Consultants to review project		3	3		
Meeting Minutes and Distribute			2		
Architectural					
Building Code Review			3		
Building Code Information and Charts on Drawings			2	3	
Site Data Calculations			2		
Site Data Information on Drawings				3	
Site Lighting Mtg with Lighting Designer		1	2		
Develop Floor Plans			2	4	
Develop Enlarged Floor Plans	ll .		4	8	
Develop Reflective Ceiling Plans			4	6	
Develop Roof Plan with Equipment	ll .		4	6	
Develop Elevations			2	4	
Develop Interior Elevations of Special Areas			8	14	
Develop Typical wall section thru solid ext walls			4	6	
Develop Exterior Wall Section thru Windows/Glazing			4	6	
Develop Cross Sections thru Building			4	12	
Develop Interior Finishes	II		10	16	
Develop Color Sample Boards and Selections			1	8	
Meetings and Coordination with finish manufacturers			5	7	
Develop General Door Schedule			3	6	
Bevelop General Boot Senedate			3	Ü	
Structural					
Structural framing and foundation plan					
Review and Coordinate with other trades					
review and coordinate with other trades					
Mechanical					
Mechanical Plans					
Enlarged mechanical room plans					
Review and Coordinate with other trades					
Review and Coordinate with other trades					
Electrical					
Electrical power plans					
Electrical power plans Enlarged electrical room plans					
Prepare Index of Specification Sections					
Review and Coordinate with other trades					
Neview and Coordinate with other trades					
Civil Engineering					
Paving and Sidewalk Plans Grading and Drainage Plans					
Grading and Drainage Plans Utility Service Entrance Points					
Utility Service Entrance Points Property Index of Specification Sections					
Prepare Index of Specification Sections Review and Coordinate with Other Trades					
Review and Coordinate with Other Trades					
Y 1 Di					
Landscape Plans					
Landscape Plans					
Irrigation Plans					
Prepare Index of Specification Sections					
Review and Coordinate with Other Trades					


2	2		
2	2		
	2	4	8 8 8
	2 2	4 4	8
	2	2	0
1	2	4	
2	2	8	12
2	4	4	12
0	2	2	
0	2	2	

Phases				TRC Wo	rldwide Engi	neering	
Description of work		Sr. P	Princ	Proj Mngr	CAD Mgr	CAD Opr	Admin
		\$	213.75	137.75	76	66.5	61.75
Meeting with City to review Final Schematic Design							
Prepare meeting minutes and distribute							
	SUB-TOTAL		8	14	14	0	5
			1710	1928.5	1064	0	308.75

		ulting	Consi	KAMM (•	
l	Admin	igner	Desi	Mgr	Proj	cipal	Prin
71.25	\$	90.25	\$	118.75	\$	213.75	\$
		25		24		2	
 \$		2256.25		2850		427.5	

		Co	onstructio	on A	I anagem	ent	Services		
Pri	ncipal	Pro	j Mgr	Sr]	Est	Jr I	Est	Adı	min
\$	176.61	\$	118.07	\$	102.87	\$	77.01	\$	66.73
	0		0		0		0		0
\$	-	\$	-	\$	-	\$	-	\$	-


Design Development				
•				
Team mtg with ALL Consultants to review project				
Meeting Minutes and Distribute				
Architectural				
Building Code Review				
Building Code Information and Charts on Drawings Site Data Calculations				
Site Data Information on Drawings				
Site Lighting Mtg with Lighting Designer				
Develop Floor Plans				
Develop Enlarged Floor Plans				
Develop Reflective Ceiling Plans				
Develop Roof Plan with Equipment				
Develop Elevations				
Develop Interior Elevations of Special Areas				
Develop Typical wall section thru solid ext walls				
Develop Exterior Wall Section thru Windows/Glazing				
Develop Cross Sections thru Building				
Develop Interior Finishes				
Develop Color Sample Boards and Selections				
Meetings and Coordination with finish manufacturers				
Develop General Door Schedule				
Ctmotoreal				
Structural Structural framing and foundation plan	4	10	20	1
Review and Coordinate with other trades	2	4	6	4
Review and Coordinate with other trades	2	4	O	
Mechanical				
Mechanical Plans				
Enlarged mechanical room plans				
Review and Coordinate with other trades				
Review and Coordinate with other trades				
Electrical				
Electrical power plans				
Enlarged electrical room plans				
Prepare Index of Specification Sections				
Review and Coordinate with other trades				
Review and Coordinate with other trades				
Civil Engineering				
Paving and Sidewalk Plans				
Grading and Drainage Plans				
Utility Service Entrance Points				
Prepare Index of Specification Sections				
Review and Coordinate with Other Trades				
Review and Coordinate with Other Trades				
Landscane Plans				
Landscape Plans				
Landscape Plans				
Landscape Plans Irrigation Plans				
Landscape Plans				



Phases		CPZ Architects									
Description of work	I	Principal		Proje	ect Mngr	Arch Intern	Admin				
		\$	175.00	\$	140.00	\$ 95.00	\$	71.25			
Meetings											
Prepare Meeting Minutes and Distribute					2			2			
Finish Review Meeting with the City			2		2						
Prepare Meeting Minutes and Distribute					2			2			
Electrical Review Meeting with the City			2		2						
Prepare Meeting Minutes and Distribute					2			2			
Site Plan Review Meeting with the City			2		2						
Prepare Meeting Minutes and Distribute					2			2			
Site Meeting with Urban Forester											
Architectural review and mark-up of all plans					15						
Architectural scan and send to Consultants						4					
Update Plans from Meeting with City & Arch Review											
Architectural and Coordination with Consultants					24	46					
Mechanical											
Electrical											
Civil											
Landscape											
Bandscape											
Project Specifications											
Receive City's Front end Specification and Review			2		2						
Develop Specification Index and Front End					2			2			
Coordinate Specification Section from Consultants					2						
Complete Specification Index Cover and Front End					2			2			
Cost Estimate											
Cost Estimate Coordinate with Cost Estimator			1		2						
Coordinate with Cost Estimator			1		3						
Prepare Cost Estimate					2						
Review Cost estimate			1		3						
Revise and finalize cost estimate											
Final Cost Estimate Acceptance and distribute to all					2			2			
Prepare Complete Design Development Package for City			2		4	4					
Print (4) and Send Final Package to City and Consultants						4					
Meeting with City to review Final Schematic Design			2		2						
Prepare meeting minutes and distribute					2			2			
-											
	SUB-TOTAL	Φ.	18		146			18			
		\$ 3	3,150.00	\$	20,440.00	\$ 15,865.00	\$	1,282.50			

			<u>C</u>	hen	Moore a	nd A	ssociates								
	Mngr	Sr]	Eng / LA	Prj	Eng / LA	Cor	nstr Sp	Гесh	LA	Des/Tech					
9	\$ 147.25	\$	137.75	\$	104.50	\$	85.50	\$ 80.75	\$	71.25	ļ				
											ı				
											ı				
											I				
											ı				
											I				
	2		2								ı				
	2		2								I				
					4						ı				
											ı				
												İ			
											I				
											١				
											ı				
			2		4					8	Į				
	2				4					8					
											ı				
											ı				
											ı				
											I				
											ı				
											ı				
											ı				
											ı				
											I				
											Į				
					, -		_	_							
	11		2020.5		46		0	0		64		đ	ф	φ 14	A 14017 3
	1619.75		3030.5		4807		0	0		4560		4	>	5 14,	\$ 14,017.2

City Site Plan Process			
SITE PLAN REVIEW PROCESS			
Public Participation Meeting - Not Required			
DRC Site Plan Application			
Filled & Signed Application	1	1	
Proof of Ownership & Consent Provided by City		0	
Address Verification Letter By the City		0	
Traffic Study (see ULD Sec47-24) NOT INCLUDED			
Color Photos Prop & Surround		1	2
Plans requirements:			
Narrative		1	
Cover Sheet			1
Zoning & Land Use Maps		1	2
Survey W/ Current Conditions			1
Most Current Recorded Plat PROVIDED BY CITY		1	1
Proof of Ownership & Consent Provided by City Address Verification Letter By the City Traffic Study (see ULD Sec47-24) NOT INCLUDED Color Photos Prop & Surround Plans requirements: Narrative Cover Sheet Zoning & Land Use Maps Survey W/ Current Conditions	1	1 0 0 1 1 1	2 1 2 1 1




Phases			TRC Worldw	vide Enginom	ring			KAMM Const	ulting		Constru	ction M
Description of work	g	Sr. Princ Pr	oj Mngr CA		D Opr Admin		Principal Pro	oj Mgr Desi			Principal Proj Mgr	
p.vo		\$ 213.75	137.75	76		1.75		118.75 \$.25	\$ 176.61 \$ 118.0	
					3332		7 220110 7	τ τ	7		7 27000 7 2000	·
leetings												
Prepare Meeting Minutes and Distribute												
Finish Review Meeting with the City												
Prepare Meeting Minutes and Distribute												
Electrical Review Meeting with the City								4	1			
Prepare Meeting Minutes and Distribute								4	4			
Site Plan Review Meeting with the City												
Prepare Meeting Minutes and Distribute												
Site Meeting with Urban Forester												
Architectural review and mark-up of all plans												
Architectural scan and send to Consultants												
Architectural scall and send to Consultants												
Indata Plans from Masting with City & Arah Paviayy												
Update Plans from Meeting with City & Arch Review												
Architectural and Coordination with Consultants								2	=			
Mechanical								2	5			
Electrical								2	5			
Civil												
Landscape												
D 1 0 10 1												
Project Specifications												
Receive City's Front end Specification and Review												
Develop Specification Index and Front End												
Coordinate Specification Section from Consultants												
Complete Specification Index Cover and Front End												
Cost Estimate												
Coordinate with Cost Estimator												
Prepare Cost Estimate											4	20
Review Cost estimate												
Revise and finalize cost estimate												
Final Cost Estimate Acceptance and distribute to all												
•												
Prepare Complete Design Development Package for City												
Print (4) and Send Final Package to City and Consultants												
Meeting with City to review Final Schematic Design												
Prepare meeting minutes and distribute												
	SUB-TOTAL						4	16	24			
		6	14	26	0	4	855	1900	2166	\$ 4,921.00	4	20
		1282.5	1928.5	1976	0	247 \$ 5,434.00					\$ 706.44 \$2,361.4	40 \$
						<u> </u>				-	· · · · · · · · · · · · · · · · · · ·	
ity Site Plan Process												
SITE PLAN REVIEW PROCESS												
Public Participation Meeting - Not Required												
DRC Site Plan Application												
Filled & Signed Application												
Proof of Ownership & Consent Provided by City												
Address Verification Letter By the City												
Traffic Study (see ULD Sec47-24) NOT INCLUDED												
Color Photos Prop & Surround												
Color Photos Prop & Surround												
	1											
Plans requirements:												
Plans requirements: Narrative												
Plans requirements: Narrative Cover Sheet												
Plans requirements: Narrative Cover Sheet Zoning & Land Use Maps												
Plans requirements: Narrative Cover Sheet												

Phases				CPZ Arc	hitects			
Description of work	Princi		Proje	ct Mngr	Arch Inte		Admin	
	\$	175.00	\$	140.00	\$	95.00	\$ 71	.25
Aerial Photo (700ft radius)						1		
Site Plan						1		
Details						1		
Floor Plans						1		
Building Elevations						1		
Renderings						1		
Landscape						1		
Photometric				1		1		
Engineering Plans								
Meeting with City Staff		2		2				
Prepare Revisions and responses to comments				4		12		3
Meeting with City Staff to review revisions				3				
Final Approval and documentation of approval				1				
DDT Site Plan Perion Application Not Dequired								
DRT Site Plan Review Application Not Required								
Project Renderings Requirements								
P1 Aerial Oblique Perspectives NOT INCLUDED								
P2 3-D Perspective Elevations				2		8		
P3 Street Level Perspectives				2		15		
P4 Bldg. Materials Cross Section				2		2		
P5 Building Details								
P6 Street Cross Section				1		5		
P7 Context Plan				1		2		
P8 Site Plan in Context						2		
P9 Elevations in Context						2		
P10 Shadow Study				2		10		
City Commissions General Application - Not Required								
Post Signs for All Hearings By the City								
SUB-TO	ΓAL	3		26		73		3
	\$	525.00	\$	3,640.00	\$ 6	5,935.00	\$ 213	3.75

					n Moore a						
	Prj Mngr	Sr	Eng / LA	Prj	Eng / LA	Co	nstr Sp		Tech		Des/Tech
\$	147.25	\$	137.75	\$	104.50	\$	85.50	\$	80.75		71.25
											8
	2	1									
			2								
											0
											0
		1	2		0		0		0		8
\$					-						570.00
Ψ	307.00	Ψ	213.30	Ψ		Ψ		Ψ		Ψ	270.00

Construction Documents				
Team mtg with ALL Consultants to review project	4	4		
Meeting Minutes and Distribute		2		3
COMPLETE CONSTRUCTION DRAWINGS				
ARCHITECTURAL				
Cover Sheet		1	2	
Site Plan & Data	1	1	6	
Enlarged Site Plan	1	1	6	
Dumpster Enclosure & Fence Details		1	4	
Survey				
CIVIL				
General Notes				
Boring Location Plan Soil Boring Profiles				
Demolition Plan & Erosion Control				
Drainage Basin Map Existing Conditions				
Drainage Basin Map Proposed Conditions				
Sections				
Geometry Layout Plan				
Paving, Grading & Drainage Plan				
Existing Grading Drainage As-Builts				
Paving, Grading and Drainage Details				
Water & Sewer Plan				



Phases	TRC Worldwide Engineering
escription of work	Sr. Princ Proj Mngr CAD Mgr CAD Opr Admin \$ 213.75 137.75 76 66.5 61.75
A '1DL (7000 1')	\$ 213.73 137.75 70 00.3 01.73
Aerial Photo (700ft radius)	
Site Plan	
Details	
Floor Plans	
Building Elevations	
Renderings	
Landscape	
Photometric	
Engineering Plans	
Meeting with City Staff	
Prepare Revisions and responses to comments	
Meeting with City Staff to review revisions	
Final Approval and documentation of approval	
That Approval and documentation of approval	
DRT Site Plan Review Application Not Required	
Project Renderings Requirements	
P1 Aerial Oblique Perspectives NOT INCLUDED	
P2 3-D Perspective Elevations	
P3 Street Level Perspectives	
P4 Bldg. Materials Cross Section	
P5 Building Details	
P6 Street Cross Section	
P7 Context Plan	
P8 Site Plan in Context	
P9 Elevations in Context	
P10 Shadow Study	
City Commissions General Application - Not Required	
City Commissions General Application - Not Required Post Signs for All Hearings By the City	
	L 0 0 0 0 0
Post Signs for All Hearings By the City	
Post Signs for All Hearings By the City	L 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Post Signs for All Hearings By the City	
Post Signs for All Hearings <i>By the City</i> SUB-TOTA	
Post Signs for All Hearings By the City SUB-TOTA Construction Documents	
Post Signs for All Hearings <i>By the City</i> SUB-TOTA Construction Documents Team mtg with ALL Consultants to review project	
Post Signs for All Hearings <i>By the City</i> SUB-TOTA	
Post Signs for All Hearings <i>By the City</i> SUB-TOTA Construction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute	
Post Signs for All Hearings <i>By the City</i> SUB-TOTA Construction Documents Team mtg with ALL Consultants to review project	
Post Signs for All Hearings By the City SUB-TOTA Construction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS	
Post Signs for All Hearings By the City SUB-TOTA Construction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL	
Post Signs for All Hearings By the City SUB-TOTA Construction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet	
Post Signs for All Hearings By the City SUB-TOTA Construction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data	
Post Signs for All Hearings By the City SUB-TOTA Construction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan	
Post Signs for All Hearings By the City SUB-TOTA Construction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan Dumpster Enclosure & Fence Details	
Post Signs for All Hearings By the City SUB-TOTA SUB-TOTA Construction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan	
Construction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan Dumpster Enclosure & Fence Details Survey	
SUB-TOTA SUB-TOTA SUB-TOTA Construction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan Dumpster Enclosure & Fence Details Survey CIVIL	
SUB-TOTA SUB-TOTA SUB-TOTA Onstruction Documents Feam mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan Dumpster Enclosure & Fence Details Survey CIVIL	
Onstruction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan Dumpster Enclosure & Fence Details Survey CIVIL General Notes	
Onstruction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan Dumpster Enclosure & Fence Details Survey CIVIL General Notes Boring Location Plan Soil Boring Profiles	
Sub-tota Sonstruction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan Dumpster Enclosure & Fence Details Survey CIVIL General Notes Boring Location Plan Soil Boring Profiles Demolition Plan & Erosion Control	
Onstruction Documents Team mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan Dumpster Enclosure & Fence Details Survey CIVIL General Notes Boring Location Plan Soil Boring Profiles Demolition Plan & Erosion Control Drainage Basin Map Existing Conditions	
Post Signs for All Hearings By the City SUB-TOTA Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan Dumpster Enclosure & Fence Details Survey CIVIL General Notes Boring Location Plan Soil Boring Profiles Demolition Plan & Erosion Control Drainage Basin Map Existing Conditions Drainage Basin Map Proposed Conditions	
Post Signs for All Hearings By the City SUB-TOTA Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan Dumpster Enclosure & Fence Details Survey CIVIL General Notes Boring Location Plan Soil Boring Profiles Demolition Plan & Erosion Control Drainage Basin Map Existing Conditions Drainage Basin Map Proposed Conditions Sections	
Post Signs for All Hearings By the City SUB-TOTA SUB-T	
Post Signs for All Hearings By the City SUB-TOTA Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan Dumpster Enclosure & Fence Details Survey CIVIL General Notes Boring Location Plan Soil Boring Profiles Demolition Plan & Erosion Control Drainage Basin Map Existing Conditions Drainage Basin Map Proposed Conditions Sections	
SUB-TOTA SUB-TO	
Post Signs for All Hearings By the City SUB-TOTA SUB-TOTA Description Documents Feam mtg with ALL Consultants to review project Meeting Minutes and Distribute COMPLETE CONSTRUCTION DRAWINGS ARCHITECTURAL Cover Sheet Site Plan & Data Enlarged Site Plan Dumpster Enclosure & Fence Details Survey CIVIL General Notes Boring Location Plan Soil Boring Profiles Demolition Plan & Erosion Control Drainage Basin Map Existing Conditions Drainage Basin Map Proposed Conditions Sections Geometry Layout Plan Paving, Grading & Drainage Plan	

Phases			CPZ Ar	chitects	
Description of work	Principal		Project Mngr	Arch Intern	Admin
	\$	175.00	\$ 140.00	\$ 95.00	\$ 71.
Water Profile					
Sewer Profile					
Water Distribution Details					
Sanitary Sewer Details					
Sanitary Sewer Details					
Marking & Signage Plan					
Marking, Signage & Sidewalk Details					
Truck Circulation Plan					
LANDSCAPE					
Arborist Tree Valuation					
Tree Disposition Plan					
Tree Disposition Plan					
Landscape Plan					
Landscape Plan					
Landscape Plan Landscape Details					
Landscape Details Landscape Details					
Landscape Details					
ELECTRIC					
Site Photometric Plan & Details					
Site Power Plan					
ARCHITECTURAL					
Life Safety		1		2	4
General Notes		0			4
Overall Floor Plan		1		2 1	
Partial Enlarged Floor Plans		1		2 1	
First Floor Reflected Ceiling Plan		1			8
Roof Plan		1		- 1	7
Roof Details		1		2	6
Finish Floor Plans		1			6
North & South Elevations		1	<u></u>	2	8
East & West Elevations		1			8
Building Sections		0			6
Building Sections		1			8
Building Sections		1	4		8
Enlarged Building Sections		0		_	6
Enlarged Building Sections		1			8
Enlarged Building Sections		1	4		8
Toilet Room Details & Notes		1		2	
Kitchen Enlarged Plan & Interior Elevations		1	4	4 1	
Kitchen Hood Details		1			6
Laundry Room Interior Elevations		1			8
Dorm/Capt. Dorm Room Interior Elevations		1	2		8
Vestibule Interior Elevations		1			6
Watch Room Interior Elevations		1		2	8
Wall Types		1	4		8
Architectural Details		1		2	6
Architectural Details		0	4	1	8
Architectural Details		1			8
Door Schedule, HARDWARE, Notes and Details		1		5 1	
Four Fold Door Details & Notes		1			6
Window Schedule & Notes Window Details		1			9
Finish Schedule & Notes		1			8
Coordination with Consultants		4	. 32		
Coordination with Product Manufactures		2			
STRUCTURAL					
Structural Notes					
Typical Details					

Sr Pr	j Mngr	Sr I	Eng / LA	Pri E	Moore ar Eng / LA	Con	str Sp	Sr Te	ech	LA D	es/Tec
\$	147.25	\$	137.75	\$	104.50	\$	85.50		80.75	\$	71.25
Ψ	117720	Ψ	107776	4	2	Ψ	00.00	Ψ	8		, 1120
					2				8		
					2				8		
					2				8		
					2				8		
			2		4				8		
			2		2				8		
			2		2				8		
			2		2				U		
					12						
	2				8						10
					2						:
	2				8						1
					2						,
	4				0						1
	2										;

Phases	TRC Worldwide Engineering						
Description of work	Sr. Princ	Proj Mngr		CAD Opr	Admin		
	\$ 213.75				61.75		
Water Profile							
Sewer Profile							
Water Distribution Details							
Sanitary Sewer Details							
Sanitary Sewer Details							
Marking & Signage Plan							
Marking, Signage & Sidewalk Details							
Truck Circulation Plan							
LANDSCAPE							
Arborist Tree Valuation							
Tree Disposition Plan							
Tree Disposition Plan							
Landscape Plan							
Landscape Plan							
Landscape Details							
Landscape Details							
ELECTRIC							
Site Photometric Plan & Details							
Site Power Plan							
ARCHITECTURAL							
Life Safety							
General Notes							
Overall Floor Plan							
Partial Enlarged Floor Plans							
First Floor Reflected Ceiling Plan							
Roof Plan							
Roof Details							
Finish Floor Plans							
North & South Elevations							
East & West Elevations							
Building Sections							
Building Sections							
Building Sections							
Enlarged Building Sections							
Enlarged Building Sections							
Enlarged Building Sections							
Toilet Room Details & Notes							
Kitchen Enlarged Plan & Interior Elevations							
Kitchen Hood Details							
Laundry Room Interior Elevations							
Dorm/Capt. Dorm Room Interior Elevations							
Vestibule Interior Elevations							
Watch Room Interior Elevations							
Wall Types							
Architectural Details							
Architectural Details							
Architectural Details							
Door Schedule, HARDWARE, Notes and Details							
Four Fold Door Details & Notes							
Window Schedule & Notes Window Details							
Finish Schedule & Notes							
Coordination with Consultants							
Coordination with Product Manufactures							
STRUCTURAL							
Structural Notes	C) 2	2		۷		
Typical Details	C) 2	2 4				

KAM	IM Const	ılting		
Proj Mgr	Desi	gner		
\$ 118	.75 \$	90.25	\$	71.25
	2	2		
	Proj Mgr	Proj Mgr Desi	\$ 118.75 \$ 90.25	Proj Mgr Designer Admin \$ 118.75 \$ 90.25 \$

Construction Management Services										
Principal Proj Mgr Sr Est Jr Est Admin							in			
\$	176.61	\$	118.07	\$	102.87	\$	77.01		66.73	
Ψ	170101	Ψ	110.07	Ψ	102.07	Ψ	,,,,,,	Ψ	00172	

Phases			CPZ Architects				
Description of work	Principal		Project	Mngr	Arch 1		
	\$	175.00	\$	140.00	\$	95.00 \$	71.25
Foundation Plan							
Roof Framing Plan							
Components, Cladding, & Schedule							
Sections							
Details	_						
MECHANICAL							
Mechanical Notes							
Mechanical Plan							
Refrigerant Piping							
Refrigerant Piping							
Control Model							
Mechanical Schedule							
Mechanical Details							
ELECTRICAL							
Electrical Notes							
Lighting Plan							
Power Plan							
Riser Diagram, Notes and Schedules							
PLUMBING							
Plumbing Notes							
First and Second Floor Sanitary Plans							
Storm Drainage							
First and Second Floor Domestic Water Plan							
Plumbing Isometric							
FIRE ALARM							
Fire Alarm Notes							
Fire Alarm Plan First Floor							
Fire Sprinkler Notes							
Fire Sprinkler Site & First Floor							
•							
50% Construction Drawings							
Compile a 50% set for review				1		4	
Submit to City for Review				1			
Meeting with the City to Review		2		2			
Prepare Meeting Minutes and Distribute				1			2
Review, Coordinate and Mark up Set for Consultants		6	j	12			
Scan and distribute				1		3	2
000/ Constanting Description							
90% Construction Drawings				1		4	
Compile a 90% set for review				1		4	
Submit to City for Review Meeting with the City to Paview		2	,	2			
Meeting with the City to Review Prepare Meeting Minutes and Distribute				1			,
Review, Coordinate and Mark up Set for Consultants		8		12			
Scan and distribute		0		12		2	
				1		-	
SPECIFICATIONS							
Complete Architectural Specification (32 Sections)				32			
Complete Civil & Landscape Specification							
Complete Structural Engineering Specification							
Complete Mechanical Engineering Specification							
Complete Electrical Engineering Specification							
Complete Plumbing Engineering Specification							
Complete Sound Engineering Specification							
Complete FLORIDA GREEN BUILDING Specs				8			
Review Specifications & Mark up to consultants				16			4

Chen Moore and Associates Sr Prj Mngr Sr Eng / LA Prj Eng / LA Constr Sp Sr Tech LA Des/Tech											
Sr Pr	Mngr Sr Eng / LA Prj Eng / LA C 147.25 \$ 137.75 \$ 104.50 \$			Cons	tr Sp	LA Des/Tech					
\$	147.25	\$	137.75	\$	104.50	\$	85.50	\$	80.75	\$	71.25
		1 7		*		,		,		'	•
											0
	0				0						0
	0				0						0

Phases				rldwide Engii		I
Description of work					CAD Opr	
	\$	213.75	137.75		66.5	61
Foundation Plan		2	5			
Roof Framing Plan		2	5			
Components, Cladding, & Schedule			4			
Sections		2	6			
Details			4	4		
MECHANICAL						
Mechanical Notes						
Mechanical Plan						
Refrigerant Piping						
Refrigerant Piping						
Control Model						
Mechanical Schedule						
Mechanical Details						
ELECTRICAL						
Electrical Notes						
Lighting Plan						
Power Plan						
Riser Diagram, Notes and Schedules						
PLUMBING						
Plumbing Notes						
First and Second Floor Sanitary Plans						
Storm Drainage						
First and Second Floor Domestic Water Plan						
Plumbing Isometric						
FIRE ALARM						
Fire Alarm Notes						
Fire Alarm Plan First Floor						
Fire Sprinkler Notes						
Fire Sprinkler Site & First Floor						
50% Construction Drawings						
Compile a 50% set for review						
Submit to City for Review						
Meeting with the City to Review						
Prepare Meeting Minutes and Distribute						
Review, Coordinate and Mark up Set for Consultants						
Scan and distribute						
90% Construction Drawings						
Compile a 90% set for review						
Submit to City for Review Mosting with the City to Review						
Meeting with the City to Review Prepare Meeting Minutes and Distribute						
Review, Coordinate and Mark up Set for Consultants						
Scan and distribute						
Seal and distribute						
SPECIFICATIONS						
Complete Architectural Specification (32 Sections)						
Complete Civil & Landscape Specification						
Complete Structural Engineering Specification		1	4			
Complete Mechanical Engineering Specification						
Complete Electrical Engineering Specification						
Complete Plumbing Engineering Specification						
Complete Sound Engineering Specification						
Complete FLORIDA GREEN BUILDING Specs						
Review Specifications & Mark up to consultants						

Prin	cipal	Proj	Mgr	Consulting Designer		Admin	
\$	213.75	\$	118.75	\$ 90.2	25	\$	71.25
			4		5		
			4		5		
			4		6		
			4		O		
			4		6		
			·		J		
			4		6		
	2						
	2		4		5		
					_		
			4		2		
			4		2		
			4		2		
			4		2		
			4		2		

		Co	nstructio	on N	I anagem	ent S	ervices		
Prir	ncipal	Pro	Mgr	Sr I	Est	Jr Es	t	Adn	nin
\$	ncipal 176.61	\$	118.07	\$	102.87	\$	77.01	\$	66.73
						•		•	
<u> </u>									

Phases	1		CPZ Archited	ets.				Cha	n Moore and As	sociates	
Description of work	Principa	al Dro		h Intern Admi	in		Sr Prj Mngr Sr F		Eng / LA Cons		h LA Des/Tec
Description of work	\$	175.00 \$	140.00 \$	95.00 \$	71.25				104.50 \$		80.75 \$ 71.25
Compile full spec book	Ψ	173.00 φ	Λ	<i>γ</i> 3.00 φ	8		Ψ 147.25 Ψ	137.73 φ	104.50 φ	03.30 φ	σσ.73 ψ 71.23
Compile run spec book			4		8						
Metro-Dade Product Approvals for Permitting			8								
Cost Estimate											
Coordinate with Cost Estimator		1	2								
Prepare Cost Estimate											
Review Cost estimate		1	2								
Revise and finalize cost estimate											
Final Cost Estimate Acceptance and distribute to all			1		2						
-	II .										
Prepare Complete Construction Document Package for City		2	2	8							
Print (4) and Send Final Package to City and Consultants				6							
Meeting with City to review Final Schematic Design		2	2								
Prepare meeting minutes and distribute			2		2						
SUB-TOTAL		63	274	315	33		8	24	44	0	120
	\$	11,025.00 \$	38,360.00 \$	29,925.00 \$	2,351.25	\$ 81,661.25	\$ 1,178.00 \$3	,306.00 \$	4,598.00 \$	- \$	- \$ 8,550.00
]										
Permitting											
Permit Submittal											
Print and Sign and Seal Documents (Plans and Docs)		1	2	1							
Print and Sign and Seal Documents (Tains and Docs) Print and Sign and Seal Documents and Send to Arch		1	2	1			2	2	2		<u>Λ</u>
Compile all sets, including Calculations and NOA's			$\it \Delta$	4			2	2	2		-
Deliver to the City			1	7							
Water and Sewer (Calcs and Applications)			1					2	4		8
SFWMD (Cales and Applications								2	4		8
SI WIND (Cares and Applications									т		0
Building Comments											
Receive Comments and distribute to Consultants		2	2								
Prepare written response		_	6		2		0	2	2		
Revise plans as required			2	16			0	2	2		8 8
Consultants Plans to Arch							0	0			2 2
Architect to prepare resubmittal			6	2	1						
· ·											
Meeting with Building Department to Review any Comments			2								
Revise and resubmit drawings		1	2	6			1	2	2		4
SUB-TOTAL		4	27	29	3		3	12	16	0	34 18
	\$	700.00 \$	3,780.00 \$	2,755.00 \$	213.75	\$ 7,448.75	\$ 441.75 \$1	,653.00 \$	1,672.00 \$	- \$ 2,7	45.50 \$ 1,282.50
idding											
Bidding											
Prepare Final Bid Package											
Update Drawings with Bid Date			0	2			1	1			2.
Prepare new PDF Set of documents (Arch & Consult)			11	2	1		1	1			
Architect Finalize Bid Set and issue to City		2	2	2	1						
. Temeer I manze Did bet and issue to City		2	<u></u>	<u></u>							
Attend Pre-Bid Meeting (Architect Only)		2	2								
Respond to GC RFI's (Arch & Consultants)		1	6	4				4	4		
Prepare two addendums and issue to the City		1	18	4	2		1	2	2		4
Prepare a third addendum if required		0	0	0	<u></u>		1		-		
1											
Review bids and coordinate with the City		1	2				2	4	4		

								_						-
Phases		orldwide Enginee				KAMM Con				Construc		ement Service:	2	_
Description of work	Sr. Princ Proj Mngr	CAD Mgr CA	AD Opr Admin		Principal Pr	oj Mgr D	esigner Admin		Principal	Proj Mgr	Sr Est	Jr Est	Admin	1
	\$ 213.75 137.75	76	66.5	1.75	\$ 213.75 \$		90.25 \$ 71.2	5	\$ 176.6	1 \$ 118.0	7 \$ 102.8	7 \$ 77.01	\$ 66.73	1
Compile full spec book		•	<u>'</u>	\neg	,	•	<u> </u>					•	•	
Metro-Dade Product Approvals for Permitting														1
Trick o Bude Fronds for Fernicing														
Cost Estimate														1
Coordinate with Cost Estimator														
														1
Prepare Cost Estimate										2	26	1.	=	ı
Review Cost estimate												36 1:		1
Revise and finalize cost estimate										4 3	30 4	12 1	9	ı
Final Cost Estimate Acceptance and distribute to all														
														1
Prepare Complete Construction Document Package for City														
Print (4) and Send Final Package to City and Consultants														ĺ
Meeting with City to review Final Schematic Design														ı
Prepare meeting minutes and distribute														1
SUB-TOTAL					4	42	43							1
	7 32	2 45	0	8	855	4987.5	3880.75	\$ 9,723.25		7 5	56 7	78 3	4 0	1
	\$1,496.25 \$4,408.00			.00 \$ 9.818.25				+ 2,1=1=1	\$ 1.236.2			6 \$ 2,618.34		\$ 18,4
	+ 1,130.20 + 1,100.00	+ 0,120100 +	Ψ	7)020.20					+ 1,2001	+ 0,01117	_ + 0,0_0.00	+ =,01010		+ -5,11
Permitting														1
Permit Submittal														1
	1	1			2									1
Print and Sign and Seal Documents (Plans and Docs)	1	1			2		_							1
Print and Sign and Seal Documents and Send to Arch				1			2							1
Compile all sets, including Calculations and NOA's														l
Deliver to the City														1
Water and Sewer (Calcs and Applications)														1
SFWMD (Calcs and Applications														1
of with (cares and ripphearions														
Building Comments														ĺ
-														1
Receive Comments and distribute to Consultants	2.7	_												1
Prepare written response	0.5	. 2				2								1
Revise plans as required		1												
Consultants Plans to Arch														1
Architect to prepare resubmittal														ı
														ĺ
Meeting with Building Department to Review any Comments														ı
Revise and resubmit drawings														1
Revise and resubinit drawings														
														1
SUB-TOTAL	1.5 1	1	0	1	2	2	2							ı
SOD-TOTAL	320.625 137.75	304		1.75 \$ 824.13	427.5	237.5	180.5	\$ 845.50						ł
	320.023 137.73	304	0 0	824.13	427.3	231.3	180.3	Ф 045.50						1
Didding														1
Bidding														1
P														1
Prepare Final Bid Package														4
Update Drawings with Bid Date							2.5							1
Prepare new PDF Set of documents (Arch & Consult)							2.5							1
Architect Finalize Bid Set and issue to City														1
														1
Attend Pre-Bid Meeting (Architect Only)														1
Respond to GC RFI's (Arch & Consultants)	1 4	1				2								1
	1 4	1				2								1
Prepare two addendums and issue to the City						2								1
Prepare a third addendum if required														1
														1
Review bids and coordinate with the City														1
														1
														1
														4

Phases			CPZ Arc	chitects		١
Description of work	Pri	incipal	Project Mngr	Arch Intern	Admin	l
	\$	175.00	\$ 140.00	\$ 95.00	\$ 71.25	l
SUB-TOTAL		7	31	14	3	l
	\$	1,225.00	\$ 4,340.00	\$ 1,330.00	\$ 213.75	I
						_

 Chen Moore and Associates

 Sr Prj Mngr
 Sr Eng / LA
 Prj Eng / LA
 Constr Sp
 Sr Tech
 LA Des/Tech

 \$ 147.25
 \$ 137.75
 \$ 104.50
 \$ 85.50
 \$ 80.75
 \$ 71.25

 4
 11
 10
 0
 6
 6

 \$ 589.00
 \$ 1,515.25
 \$ 1,045.00
 \$ \$ 484.50
 \$ 427.50
 \$ 4,061.25

\$ 300,968.09

Shop Drawing Review Concrete Reinforcing Cast in Place Concrete Mix Designs Insulating Concrete Roof Deck Masonry Mortar and Grout Concrete Unit Masonry Cold Formed Metal Framing		
Concrete Reinforcing Cast in Place Concrete Mix Designs Insulating Concrete Roof Deck Masonry Mortar and Grout Concrete Unit Masonry		
Cast in Place Concrete Mix Designs Insulating Concrete Roof Deck Masonry Mortar and Grout Concrete Unit Masonry		1
Insulating Concrete Roof Deck Masonry Mortar and Grout Concrete Unit Masonry		1
Masonry Mortar and Grout Concrete Unit Masonry		1
Concrete Unit Masonry		1
•	1	
Cold Formed Motel Framing	1	
	1	
Cold Metal Framing Roof Truss	3	
Metal Fabrications	1	
Finish Carpentry	1	
Architectural Wood Work	1	
Insulation and Fire-stopping	1	
Sprayed Insulation	1	
Membrane Roofing	1	
Flashing and Sheet Metal	1	
Roofing	2	
Joint Protection	1	
Steel Doors and Frames	2	
Flush Wood Veneer Doors	2	
Door Hardware	2	
Aluminum Entrances & Store Front	1	
Aluminum Windows	3	
Glass and Glazing	3	
Louvers and Vents	1	
Gypsum Board Assembly	1	
Cement Stucco	2	
Tiling	2	
Suspended Acoustic Ceiling	1	
Decorative Quartz Epoxy Flooring	1	
Carpet	1	
Painting and Coating	2	
Signs and Identification Devices	1	
Toilet & Utility Room Accessories	2	
Fire Extinguishers, Cabinets, & Acc.	1	
Gear Lockers	2	
Kitchen Fixtures	2	
Fire Suppression Submittal	1	
Plumbing Piping and Accessory Submittal	1	
Plumbing Fixture Submittal	2	
Test, Adjust, & Balance for HVAC	1	
Ducts, Diffusers and Duct Insulation	1	
Refrigerant Piping	1	
Packed Compressor & Condenser Unit	1	
Dedicated Outdoor Air Units	1	
Electrical Submittal - Panels and Wiring	1	
Engine Generators	2	
· ·	1	
Lightning Protection for Structures	1	
Interior Lighting	3	
Exterior Lighting Fire Alarm Addressable Voice	3	
	I	

Phases			TRC Wo	rldwide Engi	neering	
Description of work	Sr. P	Princ	Proj Mngr	CAD Mgr	CAD Opr	Admin
	\$ 2	213.75	137.75	76	66.5	61.75
SUB-TOTAL		1	4	1	0	0
		213.75	551	76	0	0

 KAMM Consulting

 Principal
 Proj Mgr
 Designer
 Admin

 \$ 213.75
 \$ 118.75
 \$ 90.25
 \$ 71.25

 4
 5

 475
 451.25
 \$ 926.25

 \$ 22,876.00

 Construction Management Services

 Principal
 Proj Mgr
 Sr Est
 Jr Est
 Admin

 \$ 176.61
 \$ 118.07
 \$ 102.87
 \$ 77.01
 \$ 66.73

\$ 26,493.71

\$ 21,928.38

\$ 45,752.00

Constant tion Administration		
Construction Administration		
al p : p :		
Shop Drawing Review		
Concrete Reinforcing	8	1
Cast in Place Concrete Mix Designs	2	0.5
Insulating Concrete Roof Deck		
Masonry Mortar and Grout	2	0.5
Concrete Unit Masonry	2	0.5
Cold Formed Metal Framing	2	0.5
Cold Metal Framing Roof Truss	4	1
Metal Fabrications	2	0.5
Finish Carpentry		
Architectural Wood Work		
Insulation and Fire-stopping		
Sprayed Insulation		
Membrane Roofing		
Flashing and Sheet Metal		
Roofing		
Joint Protection		
Steel Doors and Frames		
Flush Wood Veneer Doors		
Door Hardware		
Aluminum Entrances & Store Front		
Aluminum Windows		
Glass and Glazing		
Louvers and Vents		
Gypsum Board Assembly		
Cement Stucco		
Tiling		
Suspended Acoustic Ceiling		
Decorative Quartz Epoxy Flooring		
Carpet		
Painting and Coating		
Signs and Identification Devices		
Toilet & Utility Room Accessories		
Fire Extinguishers, Cabinets, & Acc.		
Gear Lockers		
Kitchen Fixtures		
Fire Suppression Submittal		
Plumbing Piping and Accessory Submittal		
Plumbing Fixture Submittal		
Test, Adjust, & Balance for HVAC		
Ducts, Diffusers and Duct Insulation		
Refrigerant Piping		
Packed Compressor & Condenser Unit		
Dedicated Outdoor Air Units		
Electrical Submittal - Panels and Wiring		
Engine Generators		
Lightning Protection for Structures		
Interior Lighting		
Interior Lighting Exterior Lighting Fire Alarm Addressable Voice Fire Alarm		

Phases	$\neg \vdash \vdash$		CPZ Architec	te	1			Chon M	oore and Associate	a c		
Description of work	Principal	Pro		Intern Admi	n		Sr Prj Mngr Sr E		g / LA Constr Sp		LA Des/Tech	
Description of work	\$	175.00 \$	140.00 \$	95.00 \$	71.25				04.50 \$ 85.50			
Earthwork	Ψ	175.00 φ	1 το.υυ ψ	σσσσσσσσσσσσσσσσσσσσσσσσσσσσσσσσσσσσσσ	71.23		Ψ 147.23 Ψ	137.73 φ 1	ο φ.50 φ σ5.50	Ψ 00.73	Ψ /1.23	
			1 1	1					2			
Excavation and Backfilling for Utilities Soil Treatment			1	1					2			
			1	1					2			
Asphaltic Concrete Paving			1	1					2			
Hot Mix Asphalt Paving			1	1					2			
Portland Cement Concrete Paving			1	1					2			
Chain Link Fences			1	1					2			
Irrigation System			1	1					2			
Trees, Plants, and Ground Cover			1	1					2			
								_				
RFI Processing (42 weeks, 1 per week at 2 hours)			84	42			1	2	12			
Process Pay Applications (9 Applications)			18									
Review Change Order Requests		4	24	14								
Review of As-Built Documents provided by GC			6	2								
Construction Site Meetings												
Weekly Site Mtgs (40 Mtgs at 4 hours Each)			160						33	2		
Site Meeting Minutes and Distribution		40	80		96		2	2	10	6		
Punchlist Meeting			6				2	2				
Prepare and issue punchlist			2		4		2	2				
Final Review			3				2	2		2		
SUB-TOTAL		44	465	122	100		9	10	30 50	0 (0	
	\$	7,700.00 \$	65,100.00 \$	11,590.00 \$	7,125.00 \$	91,515.00	\$ 1,325.25 \$ 1,	377.30 \$ 3,1	35.00 \$4,275.00	\$ -	\$ -	\$ 10,112.75
SOUND AND VIBRATION		2	2		1							
Sound & Vibration Meetings		2	2		1							
Acoustic Site Vibration Measurement and Report			1	2								
Sound & Vibration Review and Study												
Sound & Vibration Recommendations												
Sound & Vibration Meeting with the City		2	2									
Sound & Vibration Consultants Mark Up x2												
Sound & Vibration Construction Administration												
		4	5	2	1							
	\$	700.00 \$	700.00 \$	190.00 \$	71.25	1,661.25						
				TOT	SAL \$	11,805.31						
SIGNAL	$\neg \neg \neg$											
		2	2		2							
Coordination with Soil Testing and Legal Descriptions		2	2		2							
Emergency Vehicle Signal Justification Report												
Traffic Signalization Key Sheet												
Tabulation of Quantities												
General Notes												
Meetings					3							
Cost Estimate												
Site Planning												
Traffic Signal plan			1									
	11											
Signing and Pavement Marking Plan Signalization Plan												
Signing and Pavement Marking Plan Signalization Plan Signalization Plan Mast Arm Tabulation												
Signing and Pavement Marking Plan Signalization Plan Signalization Plan Mast Arm Tabulation Curb Ramps and Plan Details Utility Adjustment Plan			1									
Signing and Pavement Marking Plan Signalization Plan Signalization Plan Mast Arm Tabulation Curb Ramps and Plan Details Utility Adjustment Plan Temporary and Proposed Easement Details Mast Arm Assemblies			1									
Signing and Pavement Marking Plan Signalization Plan Signalization Plan Mast Arm Tabulation Curb Ramps and Plan Details Utility Adjustment Plan Temporary and Proposed Easement Details Mast Arm Assemblies Mast Arm Assemblies Report of Core Borings			1									
Signing and Pavement Marking Plan Signalization Plan Signalization Plan Mast Arm Tabulation Curb Ramps and Plan Details Utility Adjustment Plan Temporary and Proposed Easement Details Mast Arm Assemblies Mast Arm Assemblies Report of Core Borings Emergency Vehicle Signal Preemption Plan		1	1 1 2		2.							
Signing and Pavement Marking Plan Signalization Plan Signalization Plan Mast Arm Tabulation Curb Ramps and Plan Details Utility Adjustment Plan Temporary and Proposed Easement Details Mast Arm Assemblies Mast Arm Assemblies Report of Core Borings		1	1 1 2 2	2	2							

	TRC Worldwide Engineering		KAMM Consulting				Constructi	on Managen	nent Services	
Description of work	Sr. Princ Proj Mngr CAD Mgr CAD Opr Admin	Principal P	Proj Mgr Designer	Admin		Principal	Proj Mgr		Jr Est	Admin
1	\$ 213.75 137.75 76 66.5 61.75			25 \$ 71.25			\$ 118.07			
Earthwork		1	<u>'</u>	•			•		•	
Excavation and Backfilling for Utilities										
Soil Treatment										
Asphaltic Concrete Paving										
Hot Mix Asphalt Paving										
Portland Cement Concrete Paving										
Chain Link Fences										
Irrigation System										
Trees, Plants, and Ground Cover										
RFI Processing (42 weeks, 1 per week at 2 hours)	20		4							
Process Pay Applications (9 Applications)										
Review Change Order Requests										
Review of As-Built Documents provided by GC	4 4									
Construction Site Meetings										
Weekly Site Mtgs (40 Mtgs at 4 hours Each)										
Site Meeting Minutes and Distribution										
Punchlist Meeting										
Prepare and issue punchlist										
Final Review										
SUB-TOTAL	0 46 4 0 4.5		56	0 0						
	\$ - \$6,336.50 \$ 304.00 \$ - \$ 277.88	\$ 6,918.38 0	\$ 6,650.00	0 0	\$ 6,650.00					
Aditional Services SOUND AND VIBRATION	T	1								
Sound & Vibration Meetings										
Acoustic Site Vibration Measurement and Report										
NUMBER OF A DESCRIPTION REVIEW SHILL NITTH										
Sound & Vibration Review and Study		1								
Sound & Vibration Recommendations										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet Tabulation of Quantities General Notes										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet Tabulation of Quantities General Notes Meetings										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet Tabulation of Quantities General Notes Meetings Cost Estimate										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet Tabulation of Quantities General Notes Meetings Cost Estimate Site Planning										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet Tabulation of Quantities General Notes Meetings Cost Estimate Site Planning Traffic Signal plan										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet Tabulation of Quantities General Notes Meetings Cost Estimate Site Planning Traffic Signal plan Signing and Pavement Marking Plan Signalization Plan										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet Tabulation of Quantities General Notes Meetings Cost Estimate Site Planning Traffic Signal plan Signalization Plan Mast Arm Tabulation										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet Tabulation of Quantities General Notes Meetings Cost Estimate Site Planning Traffic Signal plan Signing and Pavement Marking Plan Signalization Plan Signalization Plan Mast Arm Tabulation Curb Ramps and Plan Details Utility Adjustment Plan										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet Tabulation of Quantities General Notes Meetings Cost Estimate Site Planning Traffic Signal plan Signalization Plan Mast Arm Tabulation										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet Tabulation of Quantities General Notes Meetings Cost Estimate Site Planning Traffic Signal plan Signing and Pavement Marking Plan Signalization Plan Signalization Plan Mast Arm Tabulation Curb Ramps and Plan Details Utility Adjustment Plan										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet Tabulation of Quantities General Notes Meetings Cost Estimate Site Planning Traffic Signal plan Signing and Pavement Marking Plan Signalization Plan Signalization Plan Mast Arm Tabulation Curb Ramps and Plan Details Utility Adjustment Plan Temporary and Proposed Easement Details Mast Arm Assemblies Mast Arm Assemblies Report of Core Borings										
Sound & Vibration Recommendations Sound & Vibration Meeting with the City Sound & Vibration Consultants Mark Up x2 Sound & Vibration Construction Administration SIGNAL Coordination with Soil Testing and Legal Descriptions Emergency Vehicle Signal Justification Report Traffic Signalization Key Sheet Tabulation of Quantities General Notes Meetings Cost Estimate Site Planning Traffic Signal plan Signing and Pavement Marking Plan Signalization Plan Signalization Plan Mast Arm Tabulation Curb Ramps and Plan Details Utility Adjustment Plan Temporary and Proposed Easement Details Mast Arm Assemblies										

		CPZ Architect	S				Chen	Moore and As	sociates		
Principa	1 Pro			n		Sr Pri Mngr				ch LA Des/Te	ech
\$											
			l '						l -	<u> </u>	_
	3	9	2	7							
\$	525.00 \$			498.75	2,473.75						
	7	-,									
					,						
	0			1							
	1	2		2							
		2									
	1	4	0	3							
\$	175.00 \$	560.00 \$	- \$	213.75	948.75						
			TOTA	AL \$	13,178.75						
	0			2							
		2									
	2	2									
	2	4		2							
\$	350.00 \$	560.00 \$	- \$	142.50 \$							
				\$	10,152.50						
——											\neg
	2	4		2		2	2				
	2	·	2	2		2	2				
		<u>Z</u>	3								
		3	4								
	4		·	12							
	7			12		0		0			
						U	0				
							<u> </u>	<u> </u>			
	6	57 47		14		2	2	0	0	0	\mathbf{O}
	\$	\$ 175.00 \$ 3 \$ 525.00 \$ 0 1 1 \$ 175.00 \$	Principal Project Mngr Arch \$ 175.00 \$ 140.00 \$	Principal Project Mngr Arch Intern Admin \$ 175.00	Principal	Principal Project Mngr Arch Intern Admin \$ 175.00 \$ 140.00 \$ 95.00 \$ 71.25 3	Project Mngr	Principal	Principal Project Mngr Arch Intern Admin Sr Prj Mngr Sr Png / LA Prj Eng / LA Cone S 147.25 S 137.75 S 104.50 S S 147.25 S 137.75 S 104.50 S S S S S S S S S	Principal Project Mage Arch Intern Admin Sr Pri Mage Sr Eng / LA Pri Eng / LA Constr Sp Sr Te	Principal

Phases	TRC Worldwide Engineering	KAMM Consulting	Construction Management Services
Description of work	Sr. Princ Proj Mngr CAD Mgr CAD Opr Admin	Principal Proj Mgr Designer Admin	Principal Proj Mgr Sr Est Jr Est Adm
•	\$ 213.75 137.75 76 66.5 61.75	\$ 213.75 \$ 118.75 \$ 90.25 \$ 71.25	\$ 176.61 \$ 118.07 \$ 102.87 \$ 77.01 \$
Construction Administration			
SURVEY			
Survey Authorization and Contract			
Survey Completion			
Utility Designations at Traffic Mast Arms			
Pot Holing at Traffic Mast Arms (5)			
Sketch and Legals (5)			
Survey Review and Comments			
Final Survey Acceptance and distribution			
That but vey Acceptance and distribution			
SOILS			
Soil Boring Authorization and Contract			
Coordination with Struc. Eng and Traffic Consultant			
Soil Borings for Building and Driveway			
Soil Borings for Signal Mast Arms			
Soil Report review and coordination			
Final Soil Boring Report distribution			
FLORIDA GREEN BUILDING COALITION			
Florida Green Building - Schematic Design		2 4	
Review with Florida Green Building Consultant		2 7	
Green Design Mark Up			
Green Design Mark Op			
FGBC Administration and Consulting			
FGBC Site Plan			
Architectural Forms and Process			
Civil Engineer - Forms and Process			
Landscape Architect - Forms and Process			
Structural Engineers - Forms and Process	4 8		
Energy Model - MEP	4 0	2 30 20	
MEP Forms and Process		3 30 20	
FGBC Fundamental Commissioning		3 30 20	
FGBC Advanced Commissioning			
	0 4 8 0 0	5 62 44 0	
			402.25
	\$ - \$ 551.00 \$ 608.00 \$ - \$ - \$	1,159.00 \$ 1,068.75 \$ 7,362.50 \$ 3,971.00 \$ - \$ 12, 6	404.45

B-2 HOURLY BILLING RATES FOR TASK ORDERS FOR ADDITIONAL SERVICES

Architectural Services and Construction Administration - Fire Station #8

Company/Resource	Rate/Hr /unit
CPZ Architects, Inc.	1
Principal	\$175.00
Project Manager	\$140.00
Project Architect	\$147.25
Architectural Intern	\$95.00
Senior Interior Designer	\$118.75
Project Designer	\$114.00
Administrative	\$71.25
TRC Worldwide Engineering, Inc.	
Senior Principal	\$213.75
Managing Principal	\$166.25
Engineering Manager	\$166.25
Project Manager/Engineer	\$137.75
Design Engineer	\$104.50
Cadd Manager	\$76.00
Cadd Operator	\$66.50
Inspection Manager	\$76.00
Restoration Building Inspector	\$76.00
Building Inspector	\$76.00
Administrative	\$61.75
Chen Moore and Associates	
Principal	\$204.25
Senior Project Manager	\$147.25
Senior Engineer/Landscape Architect/Planner	\$137.75
Senior Construction Specialist	\$118.75
Project Engineer/Landscape Architect/Planner	\$104.50
Construction Specialist	\$85.50
Staff Engineer/Landscape Architect/Planner	\$80.75
Senior Technician	\$80.75
Landscape Designer/CAD Technician	\$71.25
Project Administrator/Clerical	\$57.00
KAMM Consulting	
Principal	\$213.75
Project Manager	\$118.75
Engineering / Field Technician	\$104.50
Designer	\$90.25
CADD	\$80.75
Clerical	\$71.25

Edward Dugger + Associates, P.A.

Principal Consultant - Registered Architect	\$200.00
Consultant - Architect in Training	\$125.00
Designer	\$100.00
CADD Operator	\$70.00
Site Testing Operator	\$75.00
Administrative	\$50.00
Construction Management Services, Inc.	
Principal	\$176.61
Project Manager	\$118.07
i roject manager	φ110.07
Senior Estimator	\$102.67
,	•
Senior Estimator	\$102.67

B-3

Soils Testing - Contract Amount \$9,100.00

Terracon Consultants, Inc.
Mr. David R, Gaboury,
18001 West 106th Street, Suite 300
Olathe, KS 66061
Local Office:
Mr. Tom Tepper, PE
5371 NW 33rd Avenue, Suite 204,
Fort Lauderdale, Florida, 33309
954-703-1839, Tomt@detinc.net

Surveying - Contract Amount \$12,230.00

Stoner & Associates, Inc.
James D. Stoner, PSM
4341 S.W. 62nd Avenue
Davie, Florida, 33314
954-585-0997. Ex:107, Jstoner@stonersurveyors.com

Florida Green Building Coalition Certification Consultant – Contract Amount \$30,900.00

Sustainable Performance Solutions, LLC. Lawrence Sleed Clark, QCxP 2929 E Commercial Blvd., Suite 608 Fort Lauderdale, FL 33308 570-854-1199, Larry@sustainflorida.com