DATA SHEET

IT Project Management with Clarizen

Project Management for the new reality of IT

The race is on. Whether you're deploying new infrastructure, updating processes, building new capabilities or expanding the reach of applications to new users and markets, agile project management is an imperative for today's IT organizations.

Your Challenges

- Juggling and prioritizing incoming project requests
- Planning, managing and staffing strategic projects
- Ommunicating efficiently across increasingly distributed teams & resources
- Matching resource availability and skillsets

Taming this complexity requires both structure and collaboration. The right project management system can help, by delivering both insight to you, your team and your stakeholders in real-time, so you can see when you're on track, and when rapid intervention is required. Clarizen drives design, development and deployment – on time, every time.

Clarizen is the full-featured, collaborative project execution platform in the cloud. It gives you a shared environment for anyone who works on your projects and everyone who depends on them. It's a unique collaborative platform that gives you the secure, real-time visibility and clarity you need for demanding IT. Whether you are tracking a single installation or a complex strategic initiative spanning multiple locations and applications, Clarizen combines robust structure with an intuitive interface that simplifies work management. You get results: timely, efficient delivery of even the most ambitious IT projects.

Why Clarizen?





Key Features and Benefits

End-to-end project planning and execution:

Clarizen provides a platform to power you through across all project phases, including defining milestones, creating tasks, scheduling, dependencies, assigning resources, running workflow, time tracking, budgeting and more:



Dashboards and project reports gauge progress and flag issues in real time, so you can highlight status and quickly make any necessary course corrections

- Criteria-based prioritization rank tasks and projects or customize scoring
- Keep content in context of your task or project, with all design documents, deliverables, notes and discussions stored with the project plan, right where you need them
- Communicate tasks and progress via email directly from within the project

					- More inte -			_	_		_	_		S RESOURCES
Project Highlights Actual Cost: 35000 USD T		Actual Revenue: 30000 USD #					– ∵						Heiner Borthan Frish Suith Loris Depart beine zonton Roginizari Lans Reg J. J. J	
• Roadr	map												1.1	
Add Miletone	Share Show At Pret										200m -		11	
Projecte		Q4 2014	December			0120			-			2.30+6	lev.	DISCUSSIONS
-	Adober (1000)	Novsedar	Encouper		analy	Febru	89		and a		ipil		wy.	AM
- 🛍		0 0	-	-	0		-	0		0	\diamond			Helena Bosham Due Date has
ands and Desite	interna da	and Proper Court Stateling Po	comments COM		Devenue	Test.		Passed Assessment		Parenty for Nam	OA & General value			Changed from 01-Apr-2015 to 17-A 2015
	e	-												2015
														Depth - Like - Meen - Justinus Your Day Tuned app
9 • Work	Plan													Tunio ato
	Plan at Poles Cades Adam Other		Carl Carv P	arta Choise Lo	dire Dawl	Catacon	Following				্য	-]QBuitt		Deep - Like - Mey - Justines from Dig Tendo are Pelejena Boshaam Dee Date has changed from SD-Jan-2015 to 01-4 2015
	al Police Custon Action Office (< Statute Erect + Sume() in		Cut Copy P Duction	anto, Antoni, d	Dipard	Colapse /		% Campate	AchartMot	Parrang (Par				Helena Bosham Der Date has changed from 50-Jan-2015 to 01-2
All + 100	al Police Custon Action Office (< Statute Erect + Sume() in							%.Coopere 97	Asharibhat 100 h		Maraper	-] Q Search		Vinito per Pictoria Bosham Due Date has cranged tron 30-Jan-2015 to 91-4 2015 Refs - Like - Mare - Alter encodes ap- biolitical top
Add + 1000	ad Polatez Custon Actives Utilities c • Maile Ala • Enail • Trainet The Name Dage • Reports and Dashboards		Duration	Start Culte	Due Dute	auges.	ma O			1580 h ?	Maraper	- Q Search Resources		Alice and the function of the second se
Ant - 1000 - 100 - 100 100 - 100 -	All Polani Custon Altano Utiliae a Statu Aa + Enail + Guard Tree Name State Right - Reports and Databanes Right - Inder Postual Feasibility		Duratian 120 d	5841 Cube 23/10/14	Due Date 17/04/15	Bulgets 011 543 153	1960 P	97	100 h	1580 h ? 208 h	Marager Helena Bonk	- Q Search Resources		Training you Training you Training of thom 50 - Jain 2015 to 01 - 4 2015 Ready - Like - Mark A free records rep Ready - Training thom Training Door Training Training Door Training
Adi - Inter 2 0 - 7 2 0 8	All Pades' Custon Atlant Utilities (* 1886/A * Enter' Support Top 1886/A * Enter' Support and Destroards 1990 - Utility Product Feesboldy 0 0 0 0 0000-00		Duration 120 E 11 E	3841044 2313314 2313314	Due Date 17794/15 09/11/14	84944 013 543	1000 P 1050 P 2047	97 38 57	100 h 96 h	1580.8.7 (1980.8.7 (1980.8.7 (1980.8.7) (1980.7) (1980.7) (1980.7) (1980.7) (1980.7) (1980.7) (1980	Marager Helena Bonh	- Q Search Resources		Control Television Control Televisio
	Bit Made (Center A Mark 10 VBMe * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A * Bate A * * Bate A * Bate A *		Deater 120.0 11.0 1.0	0841044 25/1014 23/1014 6011114	Due Date 1704/15 08/11/14 07/11/14	Bulgets	9963 P 3583 N 2543 N 0 N	97 38 87	100 h 191 h 0 h	1580.h.? 108.h 80.h.? 80.h.?	Marager Helena Dordi Helena Dordi	- Q Search Resources		Contractor C
	All Folder Carlor A Union Viller c Jack Str.+ Data K.+ State K.+ Rese State K.+ State K.+ State K.+ NO State K.+ State K.+ State K.+ State K.+ State K.+ State K.+ State K.+ State K.+ State K.+ State K.+ State K.+		Dusten 120.6 11.6 1.6 6.6	5545 Date 2019014 2019014 6711014 9911014	Due Dae 17754/15 0611114 0011114 161114	Bulgets	1000 0 10800 0 2040 0 0 0 800 0	97 38 57	100 h 196 h 10 h	1500.0 7 308.0 80.0 80.0 128.5	Marager Helena Dorb Helena Dorb Helena Dorb	- Q Search Resources		Contractor C



Resource managment:

With Clarizen, it's easier to organize and allocate resources at any point in the project lifecycle, with grouping and filtering by titles, skills, or organization:



Set custom calendars and working hours for each user or resource




Determine resource availability using Clarizen's best-fitresource screen



Instantly view resource availability for any work item in the context of schedule



Run 'What-if' scenarios to assess schedule impact vs. resource availability





Key Features and Benefits — cont.

Request Management and Issue Tracking

Clarizen lets you track and address the full range of incoming change requests, issues, or bugs to ensure timely management and resolution:



Submit requests via email complete with description, priority, timeframe etc.

Link issues to customers to notify them directly when issues are resolved

Automate project workflow by defining business rules that simplify project and task creation, assignment, review and approval



Identify, assess and prioritize risks as they emerge, to define and control impact

Time and Expense Tracking

Clarizen's built in cost allocation and attribution features ensure that your accounting for resource consumption and spending is both efficient and effective at every step of the way:

- Automatically generate timesheets for resources, assigned tasks and work items according to your pre-defined billable rates
- Simplified task time logging to eliminate duplication of data entry
- Real-time reports to summarize time or profitability by resource or by project
- Streamlined workflows to review/approve timesheets inreal time

Continuously updated project status reports and success dashboards

Stay on top of any aspect of project status, even at a moment's notice, for continuous clarity about budgets, resource loads, deadlines and critical path, even across multiple projects:



View and manage all project KPIs to show project performance, progress, scheduling status, delay predictions and conflicts in project, resource or delivery



Run project reports in parallel to show conflicts across multiple projects



Customize or use pre-defined reports to show status at all levels of the project



Export any project reports to Microsoft Excel



sales@clarizen.com

UNITED STATES 1.866.502.9813 ISRAEL +972.9.794.4300

UNITED KINGDOM +44.0.20.3411.2345 FRANCE +33.18.2883<u>9.66</u>

CAM 16-0067 EXHIBIT 2 Page 3 of 3

Copyright © 2014 Clarizen. All rights reserved · CS-Affinnova-001-001