



CITY OF FORT LAUDERDALE
City Commission Agenda Memo
REGULAR MEETING

#20-0061

TO: Honorable Mayor & Members of the
Fort Lauderdale City Commission

FROM: Chris Lagerbloom, ICMA-CM, City Manager

DATE: April 7, 2020

TITLE: Motion Approving Change Order No. 6 for the A-13 Sewer Redirection Project -
C & W Pipeline, Inc. - \$180,902.92 - **(Commission Districts 2 and 4)**

Recommendation

It is recommended that the City Commission approve Change Order No. 6, in substantially the form attached, in the amount of \$180,902.92 for the A-13 Sewer Redirection Project No. 12133, and add 31 calendar days to Contract No. 473-11979 with C & W Pipeline, Inc. ("C&W").

Background

On October 17, 2017 the City Commission awarded Contract No. 473-11979 for the A-13 Sewer Redirection Project No. 12133, located east of Federal Highway, to C&W in the amount of \$2,298,086 including allowances (CAM #17-1222).

Change Order No. 6 is for additional work associated with material changes as required by the Florida Department of Transportation, additional materials, night work, sewer main lining as required by City Engineering and Operations staff, manhole abandonment as required by City Engineering and Operations staff, and replacing pedestrian signs as required by Transportation and Mobility staff. The Change Order also includes 31 additional days to make up for delays in work due to City Operations staff emergencies, and delays due to inclement weather. This Change Order also includes credits to the City for materials no longer needed to complete the project.

Pursuant to Section 2-177, Code of Ordinances of the City of Fort Lauderdale, Change Order No. 6 requires Commission approval due to the cumulative value of the change orders exceeding 10% of the original contract amount.

Resource Impact

There will be a fiscal impact to the City in the amount of \$180,902.92 for this change order. Funds for this item in the amount of \$180,902.92 are available in the FY 2020 Community Investment Plan account listed below:

Funds available as of 3/24/2020:

ACCOUNT NUMBER	INDEX NAME (Program)	CHARACTER CODE/ SUB-OBJECT NAME	AMENDED BUDGET (Character)	AVAILABLE BALANCE (Character)	AMOUNT
454-P12133.454-6599	Pump Station A-13 Redirection East of Federal	Capital Outlay/ Construction	\$4,454,899	\$336,961	\$180,902.92
			APPROPRIATION TOTAL		\$180,902.92

Strategic Connections

This item supports the *Press Play Fort Lauderdale 2024* Strategic Plan, specifically advancing:

- The Infrastructure Focus Area
- Goal 1: Build a sustainable and resilient community
- Objective: Proactively maintain our water, wastewater, stormwater, road, and bridge infrastructure

This item advances the *Fast Forward Fort Lauderdale 2035* Vision Plan: We Are Ready.

Attachment

Exhibit 1 – Change Order No. 6

Prepared by: Rohan Punit, Public Works
Penelope Burger, Finance
Linda Blanco, Finance

Department Directors: Raj Verma, Public Works
Susan Grant, Finance