



Legislation Details

File #:	13-1044	Version:	1	Name:	
Type:	MOTION	Status:		PASSED	
File created:	7/18/2013	In control:		Public Works	
On agenda:	8/20/2013	Final action:		8/20/2013	
Title:	CHANGE ORDERS 4-A, 5 and 8 - SE 15TH AVENUE BRIDGES OVER MARCHETTA AND CARLOTTA RIVERS - additional work and 71 days to contract period at no added cost - Baker Concrete Construction, Inc.				
Sponsors:	City Commission Regular Meeting				
Indexes:					
Code sections:					
Attachments:	1. Commission Agenda Memo 13-1044, 2. Exhibit 1 - Change Order No. 4-A, 3. Exhibit 2 - Change Order No. 5, 4. Exhibit 3 - Change Order No. 8				

Date	Ver.	Action By	Action	Result
2/18/2014	1	City Commission Regular Meeting	APPROVED	Pass