

**CITY OF FORT LAUDERDALE  
RETROACTIVE AGREEMENT**

THIS RETROACTIVE AGREEMENT (“Agreement”) made and entered into this <sup>19<sup>th</sup></sup> day of November 2025, by and between the City of Fort Lauderdale, a Florida municipal corporation (“City”) and HBC Engineering Company (“Consultant”) (“Party” or collectively “Parties”).

WHEREAS, the City Commission of the City of Fort Lauderdale, Florida at its meeting of December 5, 2023, authorized the proper City officials, by Motion, to execute a Consultant Services Agreement with the Consultant in an amount not to exceed \$682,534.41; and

WHEREAS, due to delays from additional requirements, including stakeholder-requested modifications and necessary scope adjustments to advance the Project, the design could not be completed within the original timeframe, and the Parties mutually agreed to extend the completion of the remaining work; and

WHEREAS the Agreement expired on August 2, 2025; and

WHEREAS, the City and Consultant are desirous of completing the Project;

NOW, THEREFORE, the Parties hereto, in consideration of the mutual covenants, agreements, terms, and conditions contained herein, do agree to the following:

1.1 The recitations set forth above are true and correct and are incorporated herein. Initial capitalized terms or other such terms used herein shall have the same meaning given such terms in the Original Agreement, unless otherwise defined herein or unless the context otherwise indicates.

1.2 The Original Agreement and all terms and conditions of the Original Agreement except as modified herein, are incorporated into and made part of this Agreement and are attached hereto as Exhibit A.

1.3 This Agreement will be retroactive to August 2, 2025.

1.4 Section 1 of the original Notice to Proceed (NTP) is hereby deleted and replaced with: “The Work shall be Substantially Completed within 250 calendar days from June 18, 2025, which is April 9, 2026.

1.5 The City’s Project Manager is Laura De Luca, whose address is 101 NE 3<sup>rd</sup> Avenue, Suite 2100, Fort Lauderdale, FL 33301, telephone number 954-828-5817 and email address is [ldeluca@fortlauderdale.gov](mailto:ldeluca@fortlauderdale.gov).

IN WITNESS OF THE FOREGOING, the Parties have set their hands and seals the day and year first written above.


CITY

**CITY OF FORT LAUDERDALE**, a Florida municipality

By:   
Rickelle Williams  
City Manager

Date: November 19<sup>th</sup>, 2025

ATTEST:

By:   
David R. Solomon  
City Clerk



Approved as to form and correctness:  
D'Wayne M. Spence, Interim City Attorney

By:   
Rhonda Montoya Hasan  
Senior Assistant City Attorney

**CONTRACTOR**

WITNESSES:

**HBC ENGINEERING COMPANY**, a Florida corporation

Kris Bovi  
Signature

Kris Bovi  
Print Name

Fernando Craveiro  
Signature

Fernando Craveiro  
Print Name

By: Adebayo Coker  
Adebayo Coker  
President



[CORPORATE SEAL]

STATE OF FLORIDA :

COUNTY OF BROWARD :

The foregoing instrument was acknowledged before me by means of  physical presence or  online notarization, this 6 day of November, 2025, by **Adebayo Coker**, as **President**, of HBC Engineering Company, a Florida corporation.

[SEAL]



**NATALIA NUNEZ-ELORZA**  
Notary Public  
State of Florida  
Comm# HH459503  
Expires 10/30/2027

Natalia Nunez-Elorza  
(Signature of Notary Public - State of Florida)

Natalia Nunez-Elorza  
(Print, Type, or Stamp Commissioned Name of Notary Public)

Personally Known  OR Produced Identification \_\_\_\_\_  
Type of Identification Produced: N/A