MT. HERMON PROPOSED TIMELINE

RFA 2020-202
10/20/2020

FHFC Review
Committee

11/17/2020

FHFC
Board Approval

12/04/2020

Invitation to Enter
Credit Underwriting

06/2021

Close on
Pre-Development
Loan

09/2021

Plans Complete
12/15/2021

Permit Approval

06/15/22

Construction
Commencement

06/30/22

Construction
Completion
08/30/23

Stabilized
Occupancy
11/30/23
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