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Memorandum 

Memorandum No: 24-082 

Date: 

To: 

From: 

Re: 

May 20, 2024 

Honorable Mayor, Vice Mayor and Commissioners 

Susan Grant, Acting City Manager stM<Ut, ~ 

George T. Lohmeyer Wastewater Treatment Plant - New Oxygen 
Production Facility 

The purpose of this memorandum is to advise the City Commission of an ongoing 
situation with the new oxygen production facility, Vacuum Pressure Swing Absorption 
(VPSA), at the George T Lohmeyer Wastewater Treatment Plant (GTLWWTP). This has 
the potential to escalate into a legal dispute for a warranty claim under the warranty 
provisions of the contract. 

• July 2020 - The Commission awarded PCL Construction, Inc., a contract for 
$17,395,000 to Design/Build the VPSA within a new building at the GTLWWTP. 

• • July to August 2023 - The VPSA successfully completed 30-day performance 
_ testing. 

• December 2023 - The VPSA project was issued final completion certificate. 

• April 2024 - The VPSA shutdown and was not able to be restarted with PCL 
Construction and the manufacturer's assistance. 

High purity oxygen is critical to the treatment of wastewater. The new VPSA plant, which 
replaced an older system, utilizes the latest VPSA technology and is intended to supply 
the City's need of oxygen. For back-up, the City also contracted with an independent 
oxygen vendor to supply high purity oxygen during scheduled plant shutdowns and 
maintenance. The new VPSA system has been experiencing a series of malfunctions and 
alarms that affected its performance and the production of a reliable supply of oxygen. 
This continued from initial startup and commission till the final shut down in April 2024. 

Since April 2024, the City has been acquiring oxygen from its contracted vendor at the 
average rate of $6,200 per day, or a total of $186,000 per month. Staff have also 
investigated the option of renting oxygen production equipment, but the unit cost is even 
more expensive. A budget amendment is being drafted to replenish the operating budget 
for the expense of liquid oxygen deliveries. 
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The manufacturer of the VPSA (AirSep Corporation) alleged in an official letter that the 
plant's malfunctions and ultimate failure is not a warranty event, but rather the result of 
City staffs failure to properly operate and maintain the system. The City's operational 
staff does not concur with said assessment. To that end, PCL submitted a cost proposal 
to the City to replace a key component (sieve material inside the vessels). at a cost of $1.2 
million, and 6.5 months to manufacture, install, and test. 

The City's position has been that the contractor has not provided a reliable plant, and the 
new plant has been experiencing frequent breakdowns and malfunctions during the first 
six (6) months of service. This puts in question. the long-term reliability and sustained 
performance of this critical system. In addition, it is the staff's position that the 
contractor, PCL and subcontractor (AirSep Corporation) should honor their contractual 
obligations and correct the performance of the new plant pursuant to the warranty 
provisions of the contract. 

Meanwhile, Utility Operational staff have been discussing the matter within the Public 
Works Department, as well as coordinating with the Procurement Division,, and_ the City 
Attorney' s Office. City staff are also continuing to work with PCL Construction to reach a 
cooperative resolution of the matter. 

c: Anthony Fajardo, Assistant City Manager 
Laura Reece, Acting Assistant City Manager 
Ben Rogers, Acting Assistant City Manager 
Thomas Ansbro, City Attorney 
David -R. Soloman, City Clerk 
Patrick Reilly, City Auditor 
Department Directors 
CMO Managers 




