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Black & Veatch Corporation 
3111 North University Drive, Suite 700, Coral Springs, FL  33065 

P +1 754‐229‐3049‐ | E FriasRE@bv.com 

March 30, 2022 

City of Fort Lauderdale 

Eric Martinez 

Senior Procurement Specialist 

100 N. Andrews Avenue, 6th Floor 

Fort Lauderdale, FL  33301 

RE: RFQ # 12648‐1026 Advanced Metering Infrastructure (AMI) Consultant Services 

Dear Mr. Martinez: 

Black & Veatch Corporation (Black & Veatch) is pleased to submit this proposal to the City of Fort 

Lauderdale to recommend a path forward with your AMI system by developing an RF for a citywide AMI 

solution; helping the City select the most beneficial technology; assisting during contract negotiations 

on the best interests of the City; and ensuring successful implementation of the selected AMI system. 

An AMI system will be your critical connection with your customers for years to come and the critical 

hub for your smart water initiatives. 

We are uniquely positioned to carry out the analysis outlined in our response to your RFQ. As a leading 

provider of water utility engineering and consulting around AMI, non‐revenue water, and water quality, 

Black & Veatch provides the City with the widest range of subject matter experts and experience to this 

project. 

A Platform For Customer Transparency, Increased Efficiency, And Reduced Costs 

This project will provide transparency to your customers, provide more accurate/real‐time billing 

data, increase operational efficiency through automation, facilitate proactive operations and 

maintenance, and ultimately reduce costs while increasing revenues for actual water usage. 

Black & Veatch creates strategies for Utilities to achieve those goals and more. Our experience 

in AMI systems, Identifying the right components for your specific area/utility needs, and 

creating a plan to maximize value is the Black & Veatch difference. 

Identifying and planning for the future benefits and capabilities in AMI requires experience, vision, 

knowledge of the industry direction, and understanding how to implement these future use cases. The 

success of the modern smart water utility relies on combining a high level of data analytics and 

digitalization with a greater diversity of infrastructure assets that must be actively managed. We will help 

the City in becoming a Smart Water Utility during this process by developing a Smart Water Roadmap that 

will identify and help plan for the continued integration of advanced metering, monitoring and diagnostic 

systems, and other infrastructure to provide the City with economic and reliability benefits. 

Our proposed team to develop City of Fort Lauderdale’s Next‐Gen AMI Roadmap consists of 

industry‐leading Black & Veatch consultants from several specialized practice areas, including: 
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 AMI, smart water technologies, Meter Data Management (MDM)
 CIS, customer engagement, billing operations
 Non‐Revenue Water, Pressure and Leak Detection, Water Quality
 Advanced data analytics
 Network topologies
 RF analysis
 Cyber security

Rounding out the Black & Veatch team, Dickey Consulting brings local expertise in Stakeholder 

Engagement and Customer Outreach, and AECOM provides AMI advisory support, project management 

and controls expertise, as well as additional resources to support Black & Veatch during the 

implementation phase. 

The City of Fort Lauderdale will have access to Black & Veatch's successful track record with the 
development and implementation of AMI programs. 

The foundation of our proposed methodology is based on gathering the project's objectives from all 

the stakeholders, educating on the current AMI and water loss technologies, and providing detailed 

specifications. We will leverage our team’s knowledge of AMI programs and processes. Our track 

record delivers high‐quality AMI services to develop a holistic, high‐value solution for the benefit of 

the City and its customers. 

A critical aspect to delivering successful water system AMI, which is often overlooked, is selecting a 

firm with both AMI experience and a depth of experience managing and delivering projects for 

water utilities. This is a transformative investment by the City of Fort Lauderdale, and we 

understand how to manage all of the processes and not overlook the details. It is essential to know 

how to effectively collaborate with the City’s staff and understand their expectations. All of this is 

critical to have confidence in your data for billing and display it to your customers. 

We look forward to discussing how our partnership with the will provide you with focused, 

thoughtful, and professional advice to help you best meet your strategic objectives. Should you have 

questions with our response, please do not hesitate to contact our Project Manager, Mr. Tom 

Bohrer, at +1 330‐808‐0986; or by email at BohrerT@bv.com, or me at +1 954‐465‐6872; or by 

email at FriasRE@BV.com. 

Very truly yours, 

Rafael E. Frias III, P.E. 

Associate Vice President 
Black & Veatch Corporation 
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Executive Summary 
FIRM BACKGROUND 

Black & Veatch Corporation (Black & Veatch) has been providing 

continuous service to Florida clients since 1957. We are a leading 

global engineering, construction, and consulting company specializing 

in infrastructure development in water, energy, and 

telecommunications. Our mission of Building a World of Difference© 

through innovation in sustainable infrastructure makes us one of the 

world's largest and most diversified engineering firms. Founded in 

1915, our employee‐owned company has over 8,000 professionals 

working in more than 100 offices worldwide with projects in 70 

countries on six continents. 

 

Our clients benefit from our unique pedigree of highly respected 

water business professionals that work across all water sectors. Black 

& Veatch Consulting is a core business service, and we are thought 

leaders in Water Technologies and the impact on utilities. 

 

The Black & Veatch professionals include experienced industry 

executives, senior analysts, and technology experts from across the 

water and technology industries. Our Advanced Metering 

Infrastructure (AMI) practice includes a team of individuals that 

comprise hands‐on expertise in the entire life‐cycle of AMI, starting 

with 1) strategy and business planning, 2) procurement of AMI, 3) 

implementation services of project management, 

networking/communications infrastructure expertise, public relations 

and customer communications, cybersecurity and compliance,  300+
PROFESSIONALS IN FLORIDA

7
OFFICES
IN FLORIDA

CORAL SPRINGS
CORAL GABLES
LAKE WORTH
FORT MYERS
ORLANDO
TAMPA
JACKSONVILLE

O V E R V I EW

FOUNDED 1915

BLACK & VEATCH 

HEADQUARTERS
11401 Lamar Avenue

Overland Park, KS 66211

LEGAL  NAME

BUSINESS ENTITY

Black & Veatch 
Corporation

Corporation

COUNTY
BROWARD 

OFFICE
3111 North University Drive

Suite 700

Coral Springs, FL 33065

POINT OF  CONTACT
Rafael Frias, III, PE 
+1 954‐564‐6872 
FriasRE@bv.com

The City of Fort Lauderdale will benefit through our Team’s practical and 
adaptive approach by utilizing our vast industry experience and ability 
to listen to the needs of the utility to create an successful AMI program, 
from RFP Creation all the way through the 20 year lifecycle. 
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BV.COM  BLACK & VEATCH | EXECUTIVE SUMMARY 2
 

meter/network deployment troubleshooting, process and organizational change management with an 

emphasis on AMI transformation. 

A BROWARD‐COUNTY BASED, PROJECT TEAM 

The City of Fort Lauderdale will have both national experts and access to a local project Team with proven 
experience delivering AMI Consulting projects. Our Team is comprised of the following firms located in 
Broward County. 
 

 

Prime firm with expertise in Management Consulting in the AMI, Non‐
Revenue Water, and other technologies, supporting utilities procure for 
these services and ensuring successful implementation. 

 

Subconsultant with expertise supporting meter and system automation, 
improving utility operations, customer services, and project management 
and controls. 

 

A locally headquartered, M/WBE firm that specializes in public relations and 
outreach, as well as construction administration. 

 
Our Team will work closely with the City and other stakeholders to meet the project’s goals in a 

successful and timely manner. We are committed to providing responsive service by offering a local 

project manager and core project Team members that will be fully accessible to your staff. We will lead 

this contract out of the local Black & Veatch office and assign resources and subcontractors that combine 

both national expertise and local resources. 

 

As required, additional nearby expertise and support will be provided from our additional Florida offices. 

We will provide specific technical expertise from other offices of our firm, as needed, to bring the best 

and latest concepts and technologies to the city of Ft. Lauderdale. The City will benefit from Black & 

Veatch’s local and national water technology 

experts by providing thought leadership and 

successfully developing the AMI program from 

requirement gathering through deployment. 

 

During the past seven decades, Black & Veatch has 

grown to include seven locations throughout the 

state, serving more than 60 public and private 

sector clients in South, Central, and North Florida. 

Black & Veatch has more than 100 professional 

engineers registered in the State of Florida who 

are backed by more than 200 additional engineers, 

scientists, technicians, and support staff and Black 

& Veatch’s 100+ years of experience successfully 

completing projects. 

   

BLACK & VEATCH FLORIDA OFFICE LOCATIONS 
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Project Leadership 

With a reputation for providing 

innovative solutions and turning 

obstacles into opportunities, we offer a 

highly skilled Team of professionals to 

work with City staff on this AMI 

Consultant project. We offer the 

following Project Champions with a 

balance of expertise and local talent. 

 
Key Elements of this Proposal 

Black & Veatch stands ready to provide 

the following benefits to the City of Fort 

Lauderdale to make the AMI RFP Process 

and Deployment a success. 

Qualifications 
of the Project 
Team

Project 
Approach

Team 
Qualifications 
and Experience

KEY ELEMENTS

Project 
References

BENEFIT TO CITY

 Seamless extension of staff

 Customized delivery based 
specifically on Fort Lauderdale 
specifics

 Customer focused solutions

 Invested in program success

 Efficient project delivery

 Close collaboration and 
communication

 Continuous focus on City’s 
success and responsive level of 
involvement

 Quick start on the project

 Streamlined education and 
development of RFP

 Avoid AMI vendor traps

 Streamlined selection process

 Roadmap of technology for the 
future

 Assurance of Team’s ability to 
deliver and perform

 Local AMI Team

 National Expertise

 Long‐term South Florida Presence

 Experience in Broward County and the 
City of Fort Lauderdale

 AMI Technical Experience and Knowledge

 Proven public relations and outreach with 
City of Fort Lauderdale projects

TEAM FEATURES

 Full Complement of AMI technologies 
experience

 Project Manager with 15 years AMI 
strategy and deployment

 Excellent Communication Skills

 A needs Analysis of the city infrastructure 
and teams

 Educate on existing technology

 Develop criteria for 20 years of AMI 
technology

 Matching the right technology with the 
city needs

 Successful projects

 Relevant experience

 Past performance

Rafael Frias, PE 
Project Director 
Coral Springs, FL 

Tom Bohrer 
Project Manager 

Akron, OH 

Marc Lipski 
Vendor Manager 

Atlanta, GA 

Chris Barlow 
PM/Project Controls 
Coral Springs, FL 

Andrew Chastain‐
Howley 

Technology Specialist 
Camden, ME 
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Firm Qualifications and Experience 

 
Your AMI Team, experienced at every level from cradle to 

grave. 

The Black & Veatch team is experienced in all aspects of AMI 

business case development and program implementation; our 

team will leverage our extensive experience and success to 

deliver the evaluations you seek. Since 1915, Black & Veatch 

has helped our clients improve the lives of people in more than 

100 countries through consulting, engineering, construction, 

operations, and program management. Our workforce includes 

more than 8,500 professionals working on projects across 

major infrastructure markets.  

 

Your AMI Project has specific requirements, and the solution 

selected should exceed the needs of both the utility and its 

customers. The solution selected should enhance the customer 

experience, improve planning capabilities, improve asset 

performance, reduce system losses, reduce bad debt costs, and 

improve business and billing processes. 

 

We have a long history of working with clients similar to the 

City of Fort Lauderdale Public Works Department. This will 

make the AMI project a seamless extension of your staff. As an 

example, our team recently completed an RFP development for 

the City of Hollywood.  

 

Our projects are scaled to meet your timeframe, utilizing our 

vast resources and knowledge to streamline, while educating 

LEGAL FIRM NAME 
Black & Veatch Corporation 
 
BUSINESS STRUCTURE Corporation 
 
BROWARD COUNTY OFFICE 
3111 North University Drive, Suite 700 
Coral Springs, FL 33065 
Phone: +1 954‐465‐6872 
Fax: +1 754‐229‐3045 
 
FIRM FOUNDED 1915 
YEAR WORK BEGAN IN FLORIDA 1957 
FIRM YEARS EXPERIENCE 106 
FLORIDA LICENSES 
B&V Business Certificate F98000006965 
B&V Engineering License 8123 
B&V General Contractor’s License 
F96000006223 
 
WEBSITE www.bv.com   
 
POINT OF CONTACT 
Rafael Frias, III, PE 
P: +1 954‐465‐6872 | E: FriasRE@bv.com  
* Located in our Broward County office.  
 
RELATIVE SIZE OF THE FIRM 
Licensed Engineers:   1,288 
Technical Support Staff:   6,194 
Administrative Staff:   1,280 
Licensed Architects:   38 
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the City and providing the structure necessary to develop the RFP. A Black & Veatch RFP is customized for 

the City, meets, or exceeds all goals, and educates the city so that they can own the results. This ensures 

overall project success.  

 
The City will have access to a Project Manager with 26 years of experience in the 
AMI industry, supporting utilities with the entire lifecycle of AMI solutions, from 
the development of AMI technology strategy and subsequent RFPs, to vendor 
selection, contract negotiations, technology deployment and implementation, as 
well as serving as Owner’s Representative during implementation. Tom will serve 
as an extension of the City’s staff to ensure the City procures and implement the 
best AMI solution for the City’s water utility. 
 

The City will ensure successful AMI technology identification; vendor 

procurement and selection; and AMI solution implementation by having access 

to an AMI Project Manager with expertise and proven experience implementing 

AMI systems for utilities of similar size as the City of Fort Lauderdale’s water utility. 

 

Tom provides the City with the following expertise: 

 AMI system strategy development 

 Vendor RFP development, proposals evaluation, vendor selection, and contract negotiation for 

utilities like the New York Department of Environmental Protection 

 Installation of AMI pilot systems 

 Evaluation and implementation of Smart Utility technologies, such as pressure monitoring, acoustic 

leak detection, non‐revenue water reduction, and Smart Sewer covers 

 Deployment of AMI systems ranging from 16,000 to 350,000 connections  

 AMI system monitoring after implementation 

 Owner’s Advisory and Representative support during the entire AMI system lifecycle 

 

As Lead Project Manager, Tom will lead all aspects of the project execution and bring years of AMI subject 

matter expertise. He will be the main interface to the Ft Lauderdale project team and direct all efforts 

provided by the Black & Veatch team. 

 

Tom is a focused, and solution‐driven Senior Executive with over 14 years of progressive experience in the 

water industry with specialized expertise in Advanced Metering Infrastructure (AMI) technologies and 

smart infrastructure. Below are a select few that Tom has worked on throughout his career. 

   

Tom Bohrer 

Project Manager 
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Mr. Bohrer is leading the city of Sugar Land, TX AMI project which is 
currently in the AMI Vendor selection Process. He is serving as the 
engagement lead – developing the RFP, Vendor Selection, Contract 
Negotiations and System Monitoring. The project will include the 
installation of over 40,000 AMI modules, 15,000 new water meters and 
include both the network and software as a service.  
 
 
 
 

 
Mr. Bohrer served as Account Manager and Consultant for the City of 
Houston and successfully installed a pilot system of AMI, pressure 
monitoring, leak detection, and Smart Sewer covers. Mr. Bohrer’s work led 
to the development of a system‐wide pressure monitoring plan. As of 
2021, the City has begun to implement its first installations. 
 
   

Sugar Land, TX; 2021‐ current 

AMI Case Study, RFP and Implementation Services 

PROJECT TEAM MEMBERS 
Tom Bohrer 

CLIENT REFERENCE 

Brian Butscher 
Director of Public Works 

+1 281‐275‐2780 
bbutscher@sugarlandtx.gov  

PROJECT TEAM MEMBERS 
Tom Bohrer 

CLIENT REFERENCE 

Andrew Molly 
Director Drinking Water 

Operations 
+1 832‐395‐3785 

Andrew.Molly@houstontx.gov 

 

Houston, TX; 2016‐2021 

AMI, Smart Water, Non‐Revenue Water 
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Mr. Bohrer served as the lead Project and Account Manager for multiple 
water products, including 180,000 AMI Modules and a wireless pressure 
monitoring project. During the deployment phase, many water meter 
issues were diagnosed and found. Mr. Bohrer created the Network 
diagram for the infrastructure necessary to get over 99% of all reads in a 
challenging RF/topography area. Not only did the network excel, but it also 
allowed them to future proof for future technologies 
 
 

 
 
Mr. Bohrer served DC Water in multiple capacities as Project Manager, 
Account Manager, and System Analyst. During the multiple‐year 
engagement, Mr. Bohrer, Redesigned and optimized the entire AMI 
network for efficiency. Working with the stringent Washington D.C. RF 
guidelines and noise profile to create a redundant collector system. 
Furthermore, Mr. Bohrer Analyzed a failing AMI network and created and 
implemented a plan to improve reception rates.  After successful 
completion of the project, the city contracted to replace a 15 year old AMI 
System.   
 
 

 
 
Mr. Bohrer served as the lead Account Manager for multiple water 
products, including 16,000 AMI Modules, a wireless pressure sensor 
network to reduce non‐revenue water, and an acoustic leak detection 
product. The City has followed Mr. Bohrer from 2 companies due largely 
to his technical ability to troubleshoot and solve the issues that arise 
during complex water technology projects. 
 
 

San Francisco, CA; 2008‐2021 

AMI Lifecycle, Leak Detection and Pressure Monitoring 

DC Water, D.C. 2008‐2017 

AMI Complete Lifecycle and Water Software 

Redmond, OR; 2008 ‐ 2021 

AMI Lifecycle, Non‐Revenue Water Technologies 

PROJECT TEAM MEMBERS 
Tom Bohrer 

 
CLIENT REFERENCE 

Heather Pohl 
Manager Business Services 

& Innovation 
+1 415‐550‐4934 

HPohl@sfwater.org  

PROJECT TEAM MEMBERS 
Tom Bohrer 

 
CLIENT REFERENCE 

Charles Kiely 
Assistant General Manager 

DC Water (retired) 
Ckiely527@gmail.com 

 

PROJECT TEAM MEMBERS 
Tom Bohrer 

 
CLIENT REFERENCE 

Josh Wedding 
Water Utilities Manager 

+1 541‐948‐7956 
Joshua.Wedding@ci.redmond.or.us 
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Black & Veatch Experience 
Providing AMI Planning, 
Advisory, and Quality 
Assurance Services 
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WATER  

Hollywood, FL (City of)           

Deerfield Beach, FL (City of)            

Miami‐Dade, FL (County of)            

Cleveland Water, OH           

EPCOR, AZ       

Fort Worth, TX (City of)      

Greenville Water System (GWS)     

Illinois American Water Company, IL     

Mountain View, CA (City of)        

Oakland County Water Resource, MI     

Sacramento Municipal Utility District, CA        

San Antonio Water, TX        

Scottsdale, AZ (City of)      

South Central CT Reg. Water Authority, CT        

Sugarland, TX (City of)     

 
ELECTRIC AND WATER  

Anaheim Public Utilities, CA       

Burbank Water & Power, CA      

Columbia Power and Water System, TN      

Fountain Valley Utilities, CA (City of)     

Fort Collins Utilities, TX           

Jacksonville Electric Authority, FL        

LA Department of Water and Power, CA     

 
ELECTRIC, WATER AND OIL & GAS  

Colorado Spring Utilities, CO        

Tallahassee, FL (City of)       
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Qualifications of the Project Team 
Black & Veatch has assembled a team that combines local knowledge and understanding of the City of 

Fort Lauderdale with extensive expertise in AMI business benefits, project planning and implementation. 

In addition to helping the City select a solution that best fits its needs and overseeing its implementation, 

this team can ensure that the City is prepared to extract continued value from the technology for years to 

come. Our team is identified below, along with the qualifications of each team member. 

 

 
FIGURE 1: PROJECT TEAM ORGANIZATION 
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Rafael E. Frias, P.E. 
PROJECT DIRECTOR 

Mr. Rafael Frias serves as a Client and Project Director with the 

global water business of Black & Veatch Corporation and is 

responsible for the management of the Company’s operations in 

Florida and the Caribbean. Rafael specializes in the management 

of water resources projects, including water supply, water 

treatment, hydropower and stormwater planning and design.  
 

Mr. Frias is also experienced in incorporating sustainability principles into 

project designs and in the development of sustainable water planning 

technologies for the management of watersheds and ecosystems, water 

scarcity and wet‐weather conditions. Rafael is a national Board member of the 

American Water Resources Association (AWRA), and an active member of the 

Water Environment Federation (WEF) and American Water Works Association 

(AWWA), for which he as published papers and delivered presentations on 

comprehensive water resources issues, including sustainable water planning, 

surface water management, water treatment technologies, aquifer storage 

and recovery (ASR) and small hydropower. 

 

Some of Mr. Frias’ key recent assignments and experience include: 

 Development of a comprehensive Energy Efficiency Master Plan for 

the City of Hollywood, Florida. 

 Program Management/Construction Management for implementation 

of a $455 million Capital Improvement Program in Puerto Rico. 

 

REPRESENTATIVE PROJECT EXPERIENCE 
City of Deerfield Beach AMR/AMI Strategy Development and 
Implementation; Deerfield Beach, Florida; 2017 – 2019 
Project Director. Supported the City of Deerfield Beach with AMR/AMI 
strategy development, technology evaluation, RFP development, RFP 

evaluation and vendor selection AMI system of 13,000 water meters within a 

service territory covering approximately 16.25 square miles. The project was 

divided in two phases: 

Phase 1 ‐  

 Development of AMR/AMI vision and strategy 

 Evaluation of the City’s AMR/AMI requirements and solutions 

 

 

EDUCATION 
Masters, Civil Engineering, 

Civil/Environmental/Management, 

University of Kansas, 2003 

Bachelors, Environmental 

Engineering, Biological Engineering, 

Louisiana State University, 1997 

YEARS OF EXPERIENCE 
22 

PROFESSIONAL REGISTRATIONS 
Masters, Civil Engineering, 

Civil/Environmental/Management, 

University of Kansas, 2003 

Bachelors, Environmental 

Engineering, Biological Engineering, 

Louisiana State University, 1997 

PROFESSIONAL ASSOCIATIONS 
WateReuse ‐ Florida 

Water Environmental Federation 

American Water Works Association 

American Water Resources 

Association ‐ Board Member 

LANGUAGES 
Spanish 

RELEVANT EXPERTISE 
Mentor; Stormwater Systems; 

Water Resources; Water Treatment 

Systems 
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Phase 2 

 Development of a Request for Information (RFI) for the selection of a vendor 

 Review of RFI submittals and evaluation of vendors 

 Recommendations for the implementation of the selected solution and implementation support 

Palm Beach County Water Utilities Department; Sustainability and Strategic Planning 
Services; Palm Beach County, Florida; 2014 – 2016 
Project Director. Currently, leading Black & Veatch’s efforts for the development of a Strategic 

Sustainability Plan (SSP) for PBCWUD to shape the future state of the utility and support it in continuing 

to be a leader in the water and wastewater utility industry. As part of the SSP, Black & Veatch is using our 

Pathfinder strategic planning process, which was developed based on our proven experience working 

with clients within the water and energy industries. The Pathfinder methodology uses a collaborative 

approach to meld bottom‐up initiatives with top‐down strategic intent. The methodology combines 

sustainability, financial, and operational analytics with technical depth and insights for development of 

the PBCWUD SSP. Sustainability planning for PBCWUD’s SSP considers the Institute of Sustainable 

Infrastructure’s (ISI) Envision rating system, which covers all infrastructure aspects, including water and 

wastewater facilities.  

Black & Veatch is also supporting PBCWUD with the developing an asset management strategy for the 

2014‐19 strategic sustainability planning process. The overall strategy will consider the complete life cycle 

of assets and focus on improving the utility’s management systems around People, Processes and Assets. 

For this, the PAS 55 management framework will be followed, with the vision of achieving an ISO 55001 

compliant management system for the utility. 

City of Hollywood, Florida; Energy Efficiency Master Plan; Hollywood, Florida; 2013‐2014 
Senior Project Manager. Black & Veatch developed a comprehensive Energy Efficiency Master Plan for the 

City of Hollywood’s Water and Wastewater systems and facilities. The master plan resulted in an 

implementation plan for 20 recommended energy cost savings projects and strategies with a net positive 

value of $4.4 million to the City over the life of the improvements. Specific tasks included: development 

of an existing energy use baseline for the City’s water and wastewater facilities and equipment; 

evaluation of the current and potential alternate electric utility rate structures at each facility; energy 

efficiency assessments; operations optimization evaluation for the raw water supply, treatment and 

potable water distribution systems; feasibility assessment for the development of renewable energy 

sources, including solar PV; development and analysis of over 50 energy conservation measures; 

development and use of an “Energy Project Decision Cash Flow Model;” and completion of a Master Plan 

Report that provides a roadmap for the City to implement the recommended energy cost savings projects 

and strategies over the planning horizon.  

Our systematic and holistic approach to energy master planning resulted in the identification and 

evaluation “best fit” energy conservation measures (ECMs) for a combined annual energy savings of 

approximately 7 GWh, or 15% of the Utilities Department total energy use in 2012. 
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Tom Bohrer 
PROJECT MANAGER 

Mr. Tom Bohrer is a focused, solution‐driven Senior Executive 

with over 14 years of progressive experience in the water industry 

with specialized expertise in Advanced Metering Infrastructure 

(AMI) technologies and smart infrastructure.  

Mr. Bohrer is adept in both client consulting and account management roles 

with a track record of technical background, presenting meaningful solutions, 

building solid professional relationships, and driving results. Tom is passionate 

about supporting customers in meeting business goals through education and 

training on cutting‐edge technologies. He is highly committed to customer 

engagement and success with exceptional communication, interpersonal, and 

problem‐solving skills. 

REPRESENTATIVE PROJECT EXPERIENCE 

Sugar Land, TX; AMI; Sugar Land, Texas, United States; 2021‐2022 
Principal Consultant ‐ Black & Veatch. Currently leading Project AMI Vendor 
RFP release and Vendor Selection process with the city.  
 
  

Houston; Pressure Monitoring; Texas, United States; 2019‐2021 
Vice President ‐ McWane/Nighthawk. Developed an ROI for full time pressure 
monitoring with the city engineering group and oversaw implementation 
maintaining key relationships within the city.  
 
  

LADWP; Pressure Monitoring; California, United States; 2017‐2021 
Vice President ‐ McWane/Nighthawk. LADWP was seeking a new way to monitor the entire water system 
for issues, and I developed and sold a full‐time, remote pressure monitoring product to reduce non‐
revenue water and provide operational savings to the utility. I served as the lead Account Manager after 
the sale.  
 
  

San Francisco; AMI/Hydrant Pressure Monitor; San Francisco, California, United States; 2017‐2021 
Vice President ‐ McWane/Nighthawk. Retrofitted hydrants with full time pressure monitor and assisted 
the city discovering leaks as well as sources of pressure issues within the city.  
 
SF Water; AMI; California, United States; 2010‐2017 
Project Manager/Account Manager ‐ Aclara. Led all aspects of AMI deployment with the city of San 
Francisco, ensuring the project was a success. Transitioned into Account Management roles and 
maintained executive relationships with the city. 
 
  

Corpus Christi; AMI Deployment; Texas, United States; 2011‐2017 
Account Manager ‐ Aclara. Developed a long‐term plan and assisted the city with execution to deploy and 
maximize the AMI system. 
 
  

 

EDUCATION 
Bachelor of Arts, Business 

Administration, OHIO STATE 

UNIVERSITY, 1996, United States 

YEARS OF EXPERIENCE 
25 

PROFESSIONAL ASSOCIATIONS 
American Water Works Association 

– Member 

RELEVANT EXPERTISE 
AMI; Account Management; IOT; 

Non‐Revenue Water; Pressure 

Monitoring; Smart Meter; Smart 

Water 
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Houston; Houston AMI/Smart Water; Texas, United States; 2015‐2017 
Director of Account Management ‐ Aclara. Sold and implemented several pilots demonstrating the value 
of a smart water city and defining the business cases for each product within different silos of the city 
organization.  
 
Technologies deployed: AMI, Pressure Monitoring, Acoustic Leak Sensors, Sanitary Sewer Overflow 
devices.  
 
  

TOHO; AMI Deployment; Florida, United States; 2011‐2017 
Director of Account Management ‐ Aclara. Oversaw AMI deployment and served as escalation point for 
the city.  
 
  

DC Water; AMI Replacement System; District of Columbia, United States; 2015‐2017 
Director of Account Management. Created a strategy to evaluate, develop and execute remediation plans 
for an AMI system that was not working to the Utilities satisfaction. Maintained Executive relationships 
and oversaw project implementation once the plan was developed. 
  

 
  

KC Water; AMI upgrade; Kansas City, Missouri, United States; 2011‐2016 
Director of Account Management ‐ Aclara. Developed and oversaw upgrade strategy as well as consulted 
on meter issues and non‐revenue water problems.  
 
  

Plano; AMI Maintenance; Texas, United States; 2011‐2016 
Director of Account Management ‐ Aclara. Developed a long‐term plan and assisted the city with 
execution to deploy and maximize the AMI system.  
 
  

Missouri American Water; AMI; Missouri, United States; 2014‐2016 
Director of Account Management ‐ Aclara. Developed a strategy to win and secure AMI project over 
350,000 endpoints. Led all contract negotiations and created 2 contracts both locally and with the 
American Water Corporate headquarters.  
 
  

Boston Water; AMI/Software Replacement; Boston, Massachusetts, United States; 2010‐2016 
Director of Account Management ‐ Aclara. Developed and oversaw implementation of a Software and 
hardware upgrade over multiple years to address issues in performance and aging system. Maintained 
Executive relationships and communications.  
 
  

NYDEP; AMI Extension Contract; New York, New York, United States; 2015‐2016 
Director of Account Management ‐ Aclara. Negotiated 5‐year contract around AMI products and services 
to be delivered to NYDEP.  
 
Des Moines; AMI Upgrade; Des Moines, Iowa, United States; 2012‐2015 
Director of Account Management ‐ Aclara. Led client thinking on process to upgrade AMI System and 
created a customized IT, Field plan to execute and meet Des Moines goals.  
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Chris Barlow, P.E., CDT 
Project Manager and Project Controls 

Mr. Chris Barlow is an experienced project manager and design 

engineer that has focused his practice on the analysis and design 

of municipal water utility projects, primarily in south Florida.  

This experience has developed through the execution of numerous drinking 

water, wastewater, and water reclamation projects. These projects include the 

successful completion of numerous rehabilitation and new designs of pump 

station installations; pipeline projects; water treatment and supply projects, 

such as Aquifer Storage and Recovery (ASR) pumping facilities, Surficial and 

Floridan aquifer wellhead designs and pump selections, reverse osmosis 

membrane filtration, chemical feed systems, degasification and odor control 

systems; hydraulic modeling and master planning of water distribution and 

wastewater collection systems; survey coordination, corridor evaluations, 

design, permitting, construction observations, construction administration and 

final regulatory certification of these projects. Recent project management 

experience has focused on AMI, SCADA, CMMP and AMP.  

REPRESENTATIVE PROJECT EXPERIENCE 

City of Hollywood | Continuing Professional Services Agreements, Utility‐

wide; Hollywood, FL  

Project Manager. Since 2015, Mr. Barlow has served as the primary point of 

client contact on three (3) separate continuing services contracts for this 

client. Over these recent years this client has been continuously served on a 

multitude of assignments from concept to final completion. These projects 

include completion of a new two‐stage scrubber odor control system and deep 

injection well pump station, replacement of the high service pumps, America’s 

Water Infrastructure Act (AWIA) Risk and Resiliency Assessment (RRA), 

Supervisory Control and Data Acquisition (SCADA) improvements, Cityworks 

Computerized Maintenance Management System (CMMS) Implementation, 

Assessment and Evaluation for a Utility Wide Closed‐Circuit Television (CCTV) 

and Door Access Control (DAC) – Security Upgrades, and Advanced Metering 

Infrastructure (AMI) system replacement. Several of these projects are 

described as follows: 

 Advanced Metering Infrastructure (AMI) – Black & Veatch – Project Manager to provide the City an 

overview of current AMI technology options that includes a 5‐year roadmap and providing a basic 

high‐level cost analysis regarding upgrading/replacing the current Aclara system. Provided a desktop 

assessment of the existing AMI system through a series of workshops. These workshops resulted in a 

 

 

EDUCATION 
BS, Environmental Engineering, 

University of Florida, 1998 

YEARS OF EXPERIENCE 
24 

PROFESSIONAL REGISTRATIONS 

PE – 2003, FL, #59256 

PROFESSIONAL ASSOCIATIONS 
American Water Works Association 

(AWWA), active 

PROFESSIONAL CERTIFICATION 
Occupational Safety and Health 

Administration (OSHA), 10‐hr 

Construction Safety and Health 

Course July 2020 

Construction Documents 

Technologist (CDT) – CSI 2016 

Risk Assessment Methodology for 

Water (RAM‐W) 2002 

Bentley’s WaterCAD Master 

Modeler 2001 
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general overall description of the existing system and established the City goals for the replacement 

of the AMI system. The solicitation for the replacement of the AMI system.  

 Asset Management Program (AMP) – Black & Veatch – Project Manager for the professional services 

related to providing the City an Asset Management Program (AMP). This AMP facilitated combining 

the City’s several asset management efforts, such as, Cityworks, Condition Assessments, Master 

Planning, AMI, Financial Systems, and Operations into a wholistic AMP.  

 Cityworks – Black & Veatch – Project Manager for the professional services associated with the 

implementation of a new Cityworks CMMS application. These services resulted in a successful 

Cityworks project by facilitating data and business process review, system configuration, data 

migration, systems integration, system acceptance testing, and end‐user training and go‐live support.  

 CCTV – Black & Veatch – Project Manager for the professional technical services to expand and 

implement a Department‐wide Door Access Control (DAC) and Closed‐Circuit Television (CCTV) 

Camera System. The SOW presented below comprises the fundamental tasks to implement DAC and 

CCTV Camera System at six (6) facilities. 

Seacoast Utility Authority | Continuing SCADA Services Agreement; Palm Beach Gardens, FL  

Project Manager – Black & Veatch. Providing continuing consulting services related to the utilities’ SCADA 

infrastructure. These services consist of WTP SCADA System Evaluation, ad‐hoc WWTP SCADA system 

services, SCADA integration of all capital improvement projects, SCADA integration of the Reclaimed 

Services (38 sites) RTU Upgrades, Lucity Implementation at the WTP, WWTP, and New Admin Building. 

Several of these projects are described as follows: 

 Lift Stations RTU Conversion – Project Manager for the profession services necessary to replace the 

existing RTU system with a cellular based system. The services consist of providing the Control System 

Configuration and Startup Services of the Process Control System (PCS) for the Reclaimed Water 

System RTU/SCADA Conversion 

 Reclaimed water RTU Conversion – Project Manager for the construction phase services necessary to 

provide the SCADA Integration for the replacement of the existing RTU system with a cellular based 

system. The services consist of providing the Control System Configuration and Startup Services of 

the Process Control System (PCS) for the Reclaimed Water System RTU/SCADA Conversion.  

 Cityworks – Project Manager for the professional services associated with the implementation of a 

new Cityworks CMMS application. These services resulted in a successful Cityworks project by 

facilitating data and business process review, system configuration, data migration, systems 

integration, system acceptance testing, and end‐user training and go‐live support.  

 Lucity – Project Manager for the Conversion of the exiting CCMS application to Lucity. This service 

incorporated and migrated the existing asset data into a new Lucity system. BV completed this initial 

phase of service by providing training of the Authority's staff by providing these services virtually, 

post COVID travel restrictions.  
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Marc H Lipski, MBA 
VENDOR MANAGER 

Mr. Marc Lipski has more than 30 years of experience in the 

utility arena managing complex projects, product development 

and implementation, solutions and services, and business. 

REPRESENTATIVE PROJECT EXPERIENCE 

Pasadena  Water  and  Power  (PWP); Meter  Data  Management  Feasibility 
Assessment; Pasadena, CA 
Consultant. Mr. Lipski performed a strategic information technology (IT) 
assessment for MDMS and related technologies. The overall goal was to 
review, evaluate and recommend the IT Enterprise Infrastructure needed to 
support “Smart Communication” with PWP customers. Deliverables included 
high‐level enterprise architecture strategy and roadmap, major gaps and 
improvement areas, priorities, and recommendations for an action plan. 
 
City of Hollywood | Water AMI Replacement Assessment; Hollywood, FL 
Project Director. Mr. Lipski is providing project guidance and subject matter 

expertise for the City of Hollywood’s replacement of its first‐generation 

advanced metering system. He is supporting the procurement process with 

RFP development, pricing evaluation, and scoring methodology. Mr. Lipski’s 

participation is positioning the City to complete a thorough and evaluation 

of a solution that best meets its business objectives. 
 
Colorado Springs Utilities | AMR to AMI Upgrade Project; Colorado Springs, 
CO 
Project Director. Colorado Springs Utilities (CSU) is actively migrating its 

existing fixed network metering system to a current generation advanced 

metering technology. Black & Veatch had supported CSU through its selection 

and procurement process. Mr. Lipski is currently supporting CSU to monitor 

and ensure the AMI solution vendor is meeting commitments and complying 

with contractual requirements. 
 
City of Sugar Land | Water AMI Business Case and Feasibility; Sugar Land, TX 
Project Director. The City of Sugar Land intends to transition from manual reading of meters to advanced 

metering. Black & Veatch is supporting the City’s procurement process for this new AMI solution. Mr. 

Lipski is providing guidance on the evaluation methodology and solution pricing analysis. 

 

 

 

EDUCATION 
Masters, Business Administration, 

Marketing, Mercer University, 2002 

 

BS, Electrical Engineering, Power 

Systems, Purdue University, 1989 

YEARS OF EXPERIENCE 

32 

RELEVANT EXPERTISE 
Business Opportunity Assessment; 

Client Account Management; 

Demand Response; 

Electric/Gas/Water AMI; MDMS; 

Meter Standards; Meter Testing; 

Project Management; Risk 

Management Assessment; Smart 

Grid; Smart Metering; Solution 

Deployment; Strategy; Vendor 

Management 
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Andrew Chastain Howley, 

MCSM, P.G. 
TECHNOLOGY  SPECIALIST  

Mr. Chastain Howley has nearly 30 years of experience in 

digital water systems and advanced metering infrastructure 

(AMR/AMI), including water loss control, distribution 

system optimization, and asset management. 

REPRESENTATIVE PROJECT EXPERIENCE 

East Bay Municipal Utility District | AMI/AMR Analysis and Pressure 
Zone Audit; Oakland, CA 
Project Manager. Mr. Chastain‐Howley managed the development of a 

worlds’ first analysis of pressure zone audits utilizing AMR and AMI 

for two district metered areas (Holly and Round Hill) within the CITY 

OF FORT LAUDERDALE service area. These audits were the first near 

real‐time evaluations of water losses integrated with SCADA and 

smart metering systems. 

 

American Water | AMI/AMR Strategy Development 
Advisor. Mr. Chastain‐Howley advised American Water’s corporate 

group on a strategic roadmap to replace and/or upgrade the utility’s 

three million meters to advanced metering infrastructure. This 

included multiple vendors of metering and network infrastructure. 

Each Business unit was included in the analysis and individual plans 

were developed. 

San Antonio Water System | AMI Business Case; San Antonio, TX 

Project Manager. Mr. Chastain‐Howley managed and provided 

subject matter expertise for the non‐revenue water and AMI 

business case portions of the SAWS feasibility study and business 

case modeling. He conducted a review of the current metering 

infrastructure and reported on its relevance and compatibility with 

the Silver Spring Network and Master Meter AMI solution proposed 

for the system. 

Kansas Board of Public Utilities | Automated Metering Analysis and 
System Integration; Kansas 
Project Director. Mr. Chastain‐Howley managed the integration of 

Elster AMI data feeds to actively construct analyses and water 

balances for the total system of 63,500 customers.  

 

 
 
EDUCATION  
Masters, Advanced Materials, 

Cranfield Institute of Technology, 

1997, United Kingdom 
 
MS, Mining Geology, University of 

Exeter, 1991, United Kingdom 

BS, Geology, University of Saint 

Andrews, 1990, United Kingdom 
 

TOTAL YEARS OF EXPERIENCE 
29 

 
PROFESSIONAL REGISTRATION 
Professional Geoscientist – 2003, TX, 

#6834 
 

Professional Geologist – 2002, FL, 

#2218 

PROFESSIONAL ASSOCIATIONS 

American Water Works Association 
 
EXPERTISE 
AMI/AMR; Asset Management; 

Distribution System Optimization; 

Geophysical Analysis Non‐Revenue 

Water Reduction; Water Audit; Water 

Conservation; Water and Wastewater 

System Analytics 
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Mark Seastead 
ASSET MANAGEMENT & CITYWORKS 

Mr. Mark Seastead has over 20 years of program management, 
consulting, and system implementation and integration 
experience on projects for private entities, municipal 
government and water, wastewater, and transportation‐focused 
clients. 
 
REPRESENTATIVE PROJECT EXPERIENCE 

Water Reclamation District of Southern California | Asset Management 
Program; Lakewood, CA 
Technical Lead. Mr. Seastead assisted with the ISO 55001 based Asset 

Management GAP assessment. He also led the CMMS selection task that 

included developing functional requirements, assisting with the development 

of RFQ language, creation of vendor scripting and evaluation processes, and 

assistance with developing consensus from WRD staff on final selection. Mr. 

Seastead also developed the framework for an Information Management 

Master Plan (IMMP) framework that is currently being implemented. 

Unified Port District of San Diego | Phase 1 Asset Management Program; 
San Diego, CA 
Technical Lead. Mr. Seastead helped guide a late effort to migrate facilities 
asset data into a GIS format. Additionally, he provided technical 
recommendations to relate the parks and facilities asset data to a GIS centric 
CMMS solution that are currently under advisement. 

 
Milwaukee Metropolitan Sewer District | CIS & Asset Management Plan; Milwaukee, WI 
Technical Specialist, Information Technology. Mr. Seastead developed a 

Data Management Plan with specific strategies that integrate several 

technologies including AssetView — data warehouse and analysis 

software, Power BI – Asset Management analytics platform, Esri GIS, 

Oracle WAM (CMMS), Bio‐WIN, SCADA, CCTV, Oracle CC&B (finance 

system). 

 

   

 

EDUCATION 

MS, Resource Planning, Missouri 
State University, 1996 

BS, Geology, The State University of 
New York at Fredonia, 1994 

YEARS’ EXPERIENCE 
26 

PROFESSIONAL ASSOCIATIONS 

American Water Works Association 

EXPERTISE 
Water Information Systems; System 

Implementation and integration; 

Asset Management 
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Sheryl A. Dickey 
PRESIDENT/CEO,  DICKEY  CONSULTING—OUTREACH  

Ms. Sheryl A. Dickey, founder and owner of Dickey Consulting 

Services (DCS) is a community and economic development 

professional with more than 35 years of experience and a track 

record of success in these areas. She and her staff bring a high 

level of energy and the ability to participate in a leadership or 

team member role to ensure successful completion of a project. 

DCS is an economic development, government relations, project 

management and communications consulting firm. DCS provides services to 

public and private enterprises. DCS provides staffing for invoicing, 

accounting, documents control, contract administration, civil‐CAD, 

construction inspections, and communications assistance. The firm also 

provides administrative support for budgeting, planning, management, and 

purchasing. DCS has enjoyed twenty‐six years in business. 

Ms. Dickey has worked with numerous clients including the Florida 

Department of Transportation, Broward County, City of Fort Lauderdale, City 

of Deerfield Beach, City of Pompano Beach, and Boca Raton Airport 

Authority. She served as the Project Director for FDOT Central Broward East‐

West Transit Study, Broward County Neighborhoods Improvement Program, 

SR 9/I‐95 PD&E Study, and Airport Noise Abatement Committee Assistance 

for Fort Lauderdale‐Hollywood International Airport. She has been the DBE 

Program Administrator for Boca Raton Airport Authority and Fort Lauderdale 

Executive Airport. Dickey has successfully completed the City of Deerfield 

Beach SR A1A PD&E Study, Tri‐Rail EASY Card Implementation Program, 

Broward County B‐cycle Bike Sharing System Launch, and Broadview Park 

Neighborhood Improvement projects.  

Ms. Dickey is a longtime Broward County resident and business owner. Her 

company’s headquarters are in the Midtown Commerce Center, a newly 

constructed Silver LEED certified building in Fort Lauderdale. Dickey is the 

developer and owner of the building. 

Ms. Dickey’s professional experiences include Director of Economic and 

Community Development for Blockbuster Entertainment Corporation and 

Director of Economic Development for the City of Fort Lauderdale, in Fort 

Lauderdale, Florida. She was formerly the Deputy Director of Economic 

Development for the Toledo/Lucas County Port Authority in Toledo, Ohio, 

 

EDUCATION 
B.S.S.W. The Ohio State University 

YEARS OF EXPERIENCE 
35 

PROFESSIONAL REGISTRATIONS 
Charrette Planner National Charrette 

Institute 

Public Meeting Facilitator, National 

Charrette Institute 

Professional Associations 

International Economic  Development 

Council 

Greater Fort Lauderdale Chamber of 

Commerce 

COMTO 

AMAC 

RECOGNITION 
Boys & Girls Clubs of Broward 

County/ 100 Outstanding Women of 

Broward County, 2010 

Sistrunk Community Festival Small 

Business Award, 2007 

Success South Florida Magazine One 

of South Florida’s 25 Most Prominent 

& Influential Black Women, 2006 

Greater Fort Lauderdale Chamber of 

Commerce/Salute to Business Award. 

2002 

RELEVANT EXPERTISE 
Community and Business 

Development Expert 

Public Engagement Specialist 

Collaborative Change Agent 
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the Director of Small and Developing Businesses for the State of Ohio Department of Development, in 

Columbus, Ohio, and a former member of the Portsmouth City Council in Portsmouth, Ohio. Ms. Dickey’s 

prior experiences include a variety of positions supporting small business development and community 

revitalization. 

Ms. Dickey completed her undergraduate education in social work at The Ohio State University in 

Columbus, Ohio. 

Ms. Dickey is active in many community and business organizations including the Urban Core Committee 

of Broward Workshop, Greater Fort Lauderdale Chamber of Commerce, International Council for Urban 

and Economic Development, Oakland Park Police and Fire Pension Board and Delta Sigma Theta Sorority. 

She is the former Chair of the Broward Public Library Foundation. 
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Carla Hankerson 
SENIOR  PROJECT  COORDINATOR,  DICKEY  CONSULTING—

OUTREACH  

Ms. Carla Hankerson is a results‐oriented professional with more 

than 20 years of experience supporting clients and projects. She is an 

organized self‐starter with excellent personal and presentation skills. 

Her work knowledge includes achieving results in public and private organizations 

with municipalities, community leaders, vendors, contractors and subcontractors.  

She also assists the Project Director, Project Manager, and Project Coordinator to 

successfully complete projects. Her approach to project support is to provide 

input, actively participate on cross‐functional teams, and adapt to specific client 

needs. She resides in the City of Fort Lauderdale. 

REPRESENTATIVE PROJECT EXPERIENCE 

The Urban Group, Inc. Noise Mitigation Program Assistance 
Electronic Document Management System (SharePoint) 
The NMCT  utilizes  the  Broward  County Aviation Department  (BCAD)  SharePoint 
electronic  document  control  system  for  use  by  all  three  elements  of  the Noise 
Mitigation  Program  (NMP).  The  system  corresponds  with  BCAD’s  Documents 
Control File structure and is modified as necessary to facilitate the NMP documents. 
Documents are coded by situs street address to geocode the documents to specific 
projects locations. Access to electronic documents are accessed by a SharePoint search interface. 
  
Ricondo & Associates, Inc./BCAD Airport Master Plan Update 
Provide  assistance  to  Ricondo  staff  relative  to  the  Stakeholder  Engagement/Public Outreach  Program 
Implementation.  Prepare  project  collateral,  flyers,  fact  sheets,  notification  letters,  and  public  notices. 
Dissemination  of  flyers,  and  notices.  Prepare  a  database  of  Policy  Advisory  and  Technical  Advisory 
Committee members to notify for participation in workshops throughout the study process which included 
professional staff from federal, state, county and local governments and business organizations. 
  
AECOM/Port Everglades 2006 Master Plan Update 
Assisted  the Consultant with  the Public  Involvement Plan. Developed and distributed meeting notices; 
attended public meetings, workshops,  and hearings;  recorded public  events  and  transcribed  summary 
minutes for the client.  
 

South Florida Regional Transportation Authority/Tri‐Rail EASY Card 
Managed a 30‐member street team at 17 Tri‐Rail stations (Broward County, Miami‐Dade County and Palm 
Beach  County)  for  implementation  of  the  EASY  Card  system.  Responsible  for  overseeing  proper 
implementation of program goals and ensuring a high level of work ethic among the street team. Scheduled 
and facilitated focus groups to gather passenger input. Compiled and analyzed that data and prepared a 
report of findings for the client.  

 

EDUCATION 
A.D. Business Administration 

YEARS OF EXPERIENCE 
20 

PROFESSIONAL REGISTRATIONS 
Certification, National Notary 

Association 

RELEVANT EXPERTISE 
Document controls, construction 

inspections, DBE monitoring and 

compliance reporting, contract and 

finance negotiations, and 

accounting and invoicing, Master 

Planning, system implementations 
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M. Samer Alkhatib 
ASSOCIATE  VICE  PRESIDENT,  AECOM—TECHNICAL  

CONSULTANT  

Mr. Samer Alkhatib is a versatile engineer and program manager 

with experience in leading diverse large scale and complex 

programs and projects with emphasis on quality and timely 

delivery.  

He develops and utilizes projects and asset management strategies, tools and 

processes to improve performance, increase efficiency, reduce costs and 

support data driven decision making. 

REPRESENTATIVE PROJECT EXPERIENCE 

Baltimore City Department of Public Works, AMI/AMR Program, MD. 

Samer was the lead from the Engineering and Planning group and part of the 

Program Management team for BaltiMeter Program to evaluate and 

implement Advanced Metering Infrastructure (AMI) and Automated Meter Reading (AMR). involved in 

the AMI and AMR program supporting the tracking and workload activities. The BaltiMeter program will 

include 410,000 meter installations, 250,000 AMI in Baltimore City and 160,000 AMR in Baltimore County. 

Phase I of the program included program evaluation and  an assessment of the costs and benefits for 

investment in AMI/AMR. The project was found to pay for itself in 6 – 8 years. Phase I of the program 

included extensive outreach, metering installation prioritization and program implementation 

development. It also included RFP development and selection of most qualified Vender. The program also 

evaluated a new Billing and Customer Support system that Baltimore City later implemented.  

During Phase II, the work was focused on metering installation, inspection, program controls and most 

importantly piloting and implementing the new Billing and Customer Support systems.  

Baltimore City Department of Public Works, Office of Engineering and Construction (OEC) 

Construction Management Contracts, Baltimore, MD. 

Samer was managing all of OEC’s Construction Management (CM) Contracts. He was responsible for 

planning, exciting and monitoring CM contracts to make sure all OEC’s construction projects are properly 

staffed at all times.  

The process starts with working with all projects managers on CIP and active projects and develop a 

staffing plan with existing CM contracts and prepare the next iteration of CM contracts.  

Typical activities included tasks implementation and monitoring staff assignments, staff selection, subs 

utilization, MWBE participation, burn rate tracking and emergency’s and special projects staffing. Samer 

 

EDUCATION 
BS, Civil Engineering,  

MEng. Project Management 

YEARS OF EXPERIENCE 
12 

RELEVANT EXPERTISE 
Project Management; Asset 

Management; Program 

Implementation 
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was also responsible for procurement activities (RFP, selection, award etc.) and approval all consultants 

invoices, and contract related requests.  

Maryland Department of Transportation, Maryland Transit Administration, Management of Capital 

Program, Baltimore, MD.  

Manager of the Office of Capital Programming and responsible for the agency’s $3 billion, six‐ year capital 

program. Securing, managing and maintaining capital funding for the department was top priority as well 

as project prioritization and projects funding planning and recommendations. The prioritization and asset 

management planning are very complex and a mix of different assets, services, priorities and funding 

availability. The Capital Program consisted of over 200 facilities, trains, busses & cars, rail tracks, systems, 

structures, tunnels, utilities and equipment. Samer was also managing the procurement, application and 

utilization process and over 70 federal grants and grants issued to local governments. Samer was involved 

in each capital project on the program to track progress and project funding needs. He was also 

responsible for reviewing and processing claims and change orders and agency‐wide capital invoices. A 

major accomplishment was reducing internal invoice processing time from 10 to 3 business days through 

restructure, reorganization and automation. Samer was directly involved in the Purple Line Project, where 

he was tasked with managing the project budget and grant. The Purple Line is a proposed $2 billion 16‐

mile light rail line extending from Bethesda in Montgomery County to New Carrollton in Prince George's 

County 

Metropolitan Washington Council of Governments (MWCOG) & DC Water, Wastewater Flow Forecast 

Methodology Assessment.  

Project Engineer leading the inflow and infiltration analysis to update the MWCOG Regional Wastewater 

Flow Forecast Model (RWFFM). Samer review the RWFFM) with respect to methodology and performed a 

rearview analysis (actual vs. model predicted). He also interviewed other wastewater treatment utilities 

contributing to Blue Plains Advanced Wastewater Treatment Plant to understand methodologies they 

employ in projecting flows, to record any system updates and to understand water conservations efforts 

(i.e., low flow toilets) have on each jurisdiction’s wastewater flow trends. 

The main task was to investigate current levels of Inflow/Infiltration (I/I) for the current Blue Plains 

Service Area (BPSA) to include [Fairfax County, the District of Columbia Water and Sewer Authority (DC 

Water), Loudoun Water, the Washington Suburban Sanitary Commission (WSSC). The results of those task 

were used to select a new base year and update the RWFFM flow factors. 
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Alicia DuPree, PE 
PROJECT  MANAGER,  AECOM—TECHNICAL  CONSULTANT  

Ms. Alicia DuPree is a Practice Leader for Water Master Planning 

and brings 16 years of experience with master planning for 

potable and non‐potable systems, demand/loading development, 

hydraulic modeling, capital improvement planning, design, and 

advanced metering (AMR/AMI)  infrastructure projects.  

She has managed multiple complex integrated master plans, which integrated 

the water resources, non‐potable, treatment, and transmission and 

distribution systems, which require extensive experience with project 

management, coordination, communication, and strategic thinking. Having 

worked at Aurora Water for 7 years as their lead master planner for the 

potable and non‐potable systems, she understands the utility perspective and 

what is needed in a master plan so it can be functional, adaptable, and 

implementable to meet the utility’s needs. Her aptitude for project 

management provides strategic and tactical advantages to fuel critical 

decisions that garner exceptional client service, quality results, and enduring 

value across the organization. 

REPRESENTATIVE PROJECT EXPERIENCE 

Integrated Water Master Plan, Aurora Water, CO: Project Manager  

Managed the Integrated Water Master Plan which was a long‐range plan that integrated the water 

resources, treatment, distribution, watershed management, and non‐potable systems. The purpose of 

the Integrated Water Master Plan (IWMP) was to update previous master plans by integrating key 

assumptions and analytical tools, bringing them all to the same timeframe, and developing an integrated 

CIP that assesses and ranks all water sector projects based on the same fundamental criteria. In addition, 

the IWMP analyzed multiple future scenarios in order to minimize assumptions and help Aurora Water be 

prepared to meet its obligations to its customers under a wide range of possible future conditions. Ms. 

DuPree managed the IWMP on behalf of Aurora Water and coordinated the various discipline teams with 

Aurora and the consultant to ensure the disciplines and key assumptions were integrated. She ensured 

the project was completed on time and under budget. Once the project was completed, she helped 

Aurora Water continue to implement the final CIP that was developed. 

Non‐Potable Strategic Plan, Aurora Water, CO 

Project Manager. Managed the development of the Non‐Potable Strategic Plan for non‐potable water 

supplies (Sand Creek Reclamation Facility, Rampart Mountain Supplies, and Prairie Waters Indirect‐

Potable Reuse Supplies) to increase system efficiency and reliability. Worked closely with Carollo and 

Aurora Water on each project task and milestone to ensure the intent of the project was met and 

 

EDUCATION 
BS, Environmental Engineering, 
University of Colorado Boulder 

YEARS OF EXPERIENCE 
16 

PROFESSIONAL REGISTRATIONS 
License, Professional Engineer, 
Colorado 

RELEVANT EXPERTISE 
Long Range Integrated Master 

Planning; Distribution System 

Hydraulic Analysis; Training 

Program Development; Capital 

Improvement Planning; 

Redundancy & Resiliency Planning 
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exceeded expectations. Provided technical direction on the development of the potential non‐potable 

demands and overall strategic approach. Lead project team to select a strategy that will more efficiently 

utilize the City’s non‐potable supplies. [Prior to AECOM] 

Meter Replacement Project, Aurora Water, CO 

Project Manager and Senior Engineer for Aurora Water’s Meter Replacement Project. Ms. DuPree 
managed the four phases of the Meter Replacement Project from the initial cost/benefit evaluation to 
vendor contract negotiations and proof of concept. The initial phase of the project included a cost/benefit 
evaluation of the meter technologies available to determine which technology would be the most 
beneficial for the water department. Ms. DuPree worked closely with the City of Aurora’s Operations, 
Engineering, Conservation, Billing, and Information Technology departments to identify the City’s needs 
and wants for a new meter system and to gain consensus on the selected technology. The second phase 
included the development of a detailed AMI Meter Replacement RFP and vendor selection process so 
that meter technology requirements and performance could be clearly defined and evaluated. The third 
phase consisted of extensive negotiations with the selected meter vendor to establish a long‐term 
contract that was in the best interest of the City. The fourth phase of the project included the successful 
implementation of the proof of concept, which was required prior to full implementation. During the 
proof of concept, the meter infrastructure was tested, meter pit/vault lid replacement was evaluated, 
and the meter software integration with the City’s water billing system was developed and tested. 

Colorado Springs Utilities, Integrated Water Resources Plan, CO 

Assistant Project Manager for Colorado Springs Utilities (CSU) Integrated Water Resource Plan, a long‐
term strategic plan for providing a reliable, sustainable water supply in a cost‐effective manner. Ms. 
DuPree was responsible for the preparation and management of technical studies for demand 
management, non‐potable water/ reuse, and environmental management. She managed inter‐
departmental coordination among various departments to ensure project assumptions were consistent 
and integrated. She was also responsible for managing the project schedule and deliverables. She also 
supported the development of the public process. [Prior to AECOM] 

Transmission and Distribution Refinement Study, Aurora Water, CO 

Project Manager and Senior Engineer for Aurora Water’s T&D Refinement Study. Ms. DuPree managed 

the T&D Refinement Study for Aurora Water which evaluated Aurora Water’s T&D system and future 

population projections to identify future capital improvements including pipelines, tanks, and pump 

stations that will be required to support future growth. Ms. DuPree was responsible for developing 

growth projections and spatially distributing them throughout the City, managed the update and 

development of the InfoWater model to ensure the updates were accurate and realistic, and was 

responsible for developing the T&D CIP.  
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Gustavo Silva, P.E., ENV SP 
SENIOR  WATER/WASTEWATER  PROJECT  MANAGER—

TECHNICAL  CONSULTANT  

Mr. Gustavo Silva is a water/wastewater senior project manager 

with design and construction experience on gravity, pressures 

systems, pump stations, land development and geotechnical. He 

has experience on complex projects that require extensive 

planning effort and stakeholder engagement/coordination. 

His expertise is on managing a team, developing schedules, design upgrade, 

client coordination, construction cost, and support during the construction 

process. Project Manager for the City of Miami Beach West Avenue 

Neighborhood Improvements and Miami‐Dade Water and Sewer Department 

(WASD) Pump Station Improvement Program. 

REPRESENTATIVE PROJECT EXPERIENCE 

West Avenue Neighborhood Improvements – North of 14th Street and South 

of 14th Street (City of Miami Beach, FL):  

The over $100 M Design‐Build projects is integral to City of Miami Beach ongoing 

resiliency improvement to address sea level rise. The scope of work included the 

following:  

 Complete  replacement  and  rehabilitation  of  all  public  underground 

utilities including water, sanitary sewer, and storm sewer within the City 

Right of Way 

 Upgrade the existing roadway to be raised approximately two (2) feet 

and combat sea level rise concern. 

 Develop  a  typical  section  to  improve  travel/bicycle  lanes, pedestrian 

walkway, landscaping, irrigation and lighting within corridor. 

 Public/private  Involvement  to  harmonized  into  private  property  and 

collect rainfall water  

 Design  120,000  GPM  Stormwater  Pump  Station  to  discharge 

stormwater at the Collins Canal. 

 Incorporated pressurized drainage wells to the stormwater conveyance 

system to improve drainage area and water quality 

As  Project  Manager,  Mr.  Silva  develop  schedules,  proposal  manage  subconsultants  (transportation, 

landscaping,  coastal  engineering,  surveying,  structural,  electrical  and  geotechnical)  and  in‐house 

engineering staff. Lead engineer for overall design including QA/QC review of subconsultants and in‐house 

 

EDUCATION 
BS, Civil Engineering,  
Florida International University, 
2013 

YEARS OF EXPERIENCE 
9 

PROFESSIONAL REGISTRATIONS 
Professional Engineer, Florida, 
#86389, Issued 01/11/2019, Exp. 
02/28/2023 

Envision Sustainability Professional 
(ENV SP) 

Manhole Assessment Certification 
Program (MACP) 

Pipeline Assessment Certification 
Program (PACP) 

FDOT CTQP QC Manager 

FDEP Qualified Stormwater  

Management Inspector 

AutoCAD Civil 3D Certification 

FDOT Intermediate Work Zone 
Traffic Control 
 
PROFESSIONAL ASSOCIATIONS 
American Society of Civil Engineer 
(ASCE) 

Florida Engineer Society (FES) 
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design. Lead designer of sanitary sewer system, stormwater pump station and drainage well. The gravity 

sewer systems include the following: 1,200 linear feet (LF) of 8‐inch, 1,000 LF of 10‐inch, 4,000 LF of 12‐

inch, 3,000 LF of 15‐inch, 3,000 LF of 15‐inch and 2,000 LF of 18‐inch C‐900. The design of the 120,000 GPM 

stormwater pump station included six (6) 135 horsepower pumps with variable frequency drives, trash rack 

structure, CDS Treatment units, raised electrical platform (above flood zone), emergency generator and a 

84‐inch discharge pipe  into a dissipator structure. The stormwater will be  treated and discharge  to  the 

Collins Canal without affecting the natural environment. Additionally, design fifteen (15) pressure drainage 

well rated at 2,000 GPM to improve water quality. The system was composed of a settlement structure to 

reduce  large  particles  and wet well  for pumps  (25  and 60 HP)  to  discharge  onto well  structures.  The 

structures were design with a secant pile system to reduce impact to local resident and large excavation. 

MDWASD Pump Station Improvement Program:   

Project Manager and Designer of more than 20 pump stations that were considered outdated and out of 

compliance with regulatory agencies. My responsibilities evolved from staff engineer to engineer of record. 

The general task to complete a design requires surveying, geotechnical, environmental studies, civil site 

layout, hydraulics analysis, structural/electrical design, utility coordination, and relocation. In general, the 

pump station contains a wet well, valve vault, electrical panels, SCADA, discharge piping, generator, grading, 

landscaping, micro tunneling (36‐inch force main) and stormwater system. My role as a project manager 

includes the following: 

 Manages contract over 1.5M, acquires change orders, and negotiates proposals with clients and 

sub‐consultants. 

 Involved  in  all  aspects  of  the  pump  station  upgrade,  including  proposal,  design,  permitting, 

procurement, construction, and certification. 

 Develop and lead a team to design pump stations simultaneously and within schedule effectively.  

 Coordinate with geotechnical engineers, surveyors, environmental analysis, utility agencies, and 

regulatory agencies for permits and approval. 

 Design civil  site above  flood elevation,  including demolition, proposed  layout of wet well/valve 

vault, electrical platform, generator, railing, site grading, drainage landscaping, fencing, and other 

factors. 

 Develop mechanical piping, hydraulic calculation, pump selection, system curve vs. pump curve, 

and other components. 

 Support  construction managers  during  the  construction  phase  and  certification  of  the  pump 

stations. 
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Approach to Scope of Work 
The City of Fort Lauderdale’s Water Utility Division is seeking the latest 

advances in an AMI solution for its approximately 64,000 water meters 

to provide world‐class service and support for its customer base. The 

city recognizes both the value and the challenges that this type of 

system provides and is seeking support in designing, crafting, and 

preparing detailed AMI specifications that have tangible performance 

criteria. This RFP will allow flexibility for adding technologies for the 

future, but also one that will endure in the South Florida environmental 

challenges to provide steady, reliable meter reads to the utility. The 

RFP will include all needed components including but not limited to the 

meters, hardware, communications, software, and services to deliver a 

complete turnkey solution. 

 

The Black & Veatch approach to the City of Fort Lauderdale’s successful 

AMI integration starts with the end goal in mind. Our delivery approach 

is to foster collaboration with the utility to understand the stakeholder 

goals, not only for today but to become a Utility of the Future. 

Leveraging our experience in both implementing world class AMI systems across the country combined 

with our South Florida resources to exceed the goals from the City of Fort Lauderdale.  

 

The AMI plan will comprehensively analyze the 

current needs of the City of Fort Lauderdale, review 

the current state of the AMI industry, and 

recommend a path forward for not only AMI but for 

additional smart water initiatives and programs for 

the city. It should provide transparency to your 

customers, improve the overall customer 

experience, provide more accurate/real‐time billing 

data, increase operational efficiency through 

automation, facilitate proactive operations and 

maintenance, and ultimately reduce cost while 

increasing revenues for actual water usage. 

 

Our analysis of your current programs will enable 

the AMI plan to transform the City of Fort Lauderdale by bringing together unique local City of Fort 

Lauderdale Water System details, technology understanding, and implementation of AMI systems in a 

logical, efficient delivery approach that ensures collaboration and that all needs are addressed as the 

utility prepares for the next 20 years of technology. We will also leverage our experience of AMI projects 

with more than 50 public and private utilities to achieve these goals.  
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To meet the 60‐day schedule, Black & Veatch’s methodology for managing AMI projects ensures the 

project will deliver results and stay on point. This program allows flexibility to be adjusted to suit the City 

of Fort Lauderdale’s particular needs. Part of the Black & Veatch Team’s advantage is the ability to scale 

up and down quickly to maintain timelines as needed. The Schedule Chart Below demonstrates how we 

accomplish this within the 60‐day timeline. 

 

 
 

TASK 1 PROGRAM AND PROJECT MANAGEMENT  

Risk Management and Risk Mitigation 

Risk Identification  

Black & Veatch follows a structured process for risk management and mitigation. The first step we follow 

is to create a Risk Plan to identify the likely risks which may affect the Program. A series of risk categories 

are usually identified. Optionally, a suite of potential risks may be listed for each category. This may occur 

during a ‘Risk Planning’ workshop or related planning activities, involving some or each of the key project 

stakeholders involved in / affected by the Program. This may also include the Program Sponsor, 

Managers, team, suppliers, etc. Each of the risks identified is described in detail and documented. Risk 

identification is an ongoing process throughout the Program, with significant emphasis during the 

Planning Phase of the Program. 
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Mitigating Project Risks 

Risk Management is an active and intentional effort. 

Identifying all risks and determining whether the risk is 

appropriate or not to the program, recording all risks in the 

risk register, presenting all risks to the Program Leadership 

team, communicating all decisions made by the Program 

Leadership team and monitoring the progress of all risk 

mitigating actions assigned confirms project risks are given 

the attention and priority that is required. Black & Veatch 

documents risks early in the Program and throughout the 

Planning Phase to confirm that risks identified are mitigated 

to the extent possible. 

 

Problem Resolution and Exception Management 

We maintain meeting minutes, action items, and an issues 

database for every program/project. Action items and issues 

status are reviewed by our Project Manager each week, and 

remediations and resolutions are coordinated with project 

team members. Remediation and resolution plans 

sometimes will include dealing with exceptions that need to 

be addressed, such as AMI meter/module installations that 

AMI PROGRAM LIFECYCLE 

1. STRATEGY & ROADMAPS DEVELOPMENT 
 Strategy/Technology Roadmap 
 Program Vision and Charter 

2. BUSINESS OPPORTUNITY ASSESSMENT 
 Key business opportunities and 

requirements 
 Business Case Evaluation and Cash Flow 

Model 
 DRAFT business release plan and project plan 

3. SOLUTION DESIGN & ARCHITECTURE 
 Key functional and technical requirements 
 Evaluation of potential business models 
 Key IT architecture design and 

development roadmap 

4. TECHNOLOGY & VENDOR SELECTION 
 Procurement Structure and Process 
 Vendor Qualification Criteria and System 

Requirements 
 RFP documents 
 Vendor Proposal Evaluation 
 Scope of Work and Performance/Service 

Level Support for each selected Vendor 

5. SOLUTION IMPLEMENTATION 
 PMO & Deployment Management 
 Systems Integration Management 
 Field Network Design & Implementation 
 Business Process Design 
 Change Management Plan 
 AMI and Network Data Analytics 

6. SOLUTION OPERATIONS 
 Organizational Readiness Assessment 
 AMI operational process development 
 Change implementation 
 Use case implementation 
 Operational analytics implementation 
 Operational efficiency optimization 

7. INVESTMENT OPTIMIZATION 
 Measurement & Validation of business case 
 System optimization and additional value 

extraction 
 Implement “Day 2” use cases 

8. RENEWAL STRATEGY 
 Obsolescence Evaluation 
 Additional Value Extension Assessment 
 Asset assessment ‐ Replace vs. extend 
 Renewal Vision, Goals, and Strategy 

Current Effort      Transition Effort            Future Planning 

AMI 

PROGRAM 

LIFECYCLE 
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need to be re‐scheduled for valid reasons (e.g., water leaks detected by the installer as part of the 

installer’s installation procedures). In these cases, it is expected that procedures will have been developed 

in partnership by The City of Fort Lauderdale leadership and the AMI meter installation team to address 

“exceptions.” Should exceptions be encountered that are not part of the installer’s procedures, an update 

to the procedures might be required with communications to the installation team during the daily safety 

meetings, as an example.  

 

Communications and Reporting 

To execute some of the industry’s most complex energy, water, and telecommunication projects, Black & 

Veatch has developed several innovative approaches. We collectively refer to these as the “rules” 

(methodology and approaches), “schools” (training), and “tools” (software, templates, and project 

artifacts) necessary to effectively manage a program of this magnitude. The innovation lies in the precise, 

practical implementation of project procedures, so team members clearly know their roles and 

responsibilities, strong communications using technology to bring all team members within instant 

contact and tools that manage the large amounts of data, metrics for the program to track program 

activities, status, and key metrics for communication to stakeholders all while maintaining the highest 

levels of quality control. 

 

We emphasize constant communication with project stakeholders throughout the project. The specific 

methods of communication will be reviewed during the planning phase of the project. The plans and 

deliverables will be revisited throughout the AMI project execution to monitor, control, and improve 

project activities.  

 

Quality Assurance 

How is quality measured 

Black & Veatch follows a rigorous Quality Assurance process that periodically measures project 

performance on several key components, including Schedule, Plan, Cost, and Scope Management. 

Methods that will be used to measure project performance will be discussed and reviewed, and agreed to 

during the planning phase of the project, but typical methods for measuring the quality of the installation 

include: 

 

 Installation Quality—Provision of Services and deployment of devices with quality and accuracy, with 

minimum errors, exceptions, and re‐work, and minimal impact to the utility’s operating organization. 

Attention to customer satisfaction, including positive interactions with all customers, completion of 

deployment with minimal customer complaints, and zero complaints to the utility or The City of Fort 

Lauderdale, and finally, timely and complete route saturation for assigned modules and associated 

devices, with no non‐automated/non‐attempted and associated devices left behind. 

 

 Training Effectiveness—Several methods for training for an AMI project typically include a combination 

of instructor lead, virtual classroom, and web‐based training methods. In addition to tracking and 

monitoring training completion, measuring training effectiveness is also important. If, as a result of 

training, trainees are using appropriate skills learned during the training on the job, then you would 

expect that to positively impact performance. A wide variety of indicators can be employed to measure 
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the impact of training on performance – numbers of complaints, output per hour, and so on. It is hard 

to be sure that training has made the difference without comparing it to a control group – a group of 

employees who have not been through the training. We will work with The City of Fort Lauderdale to 

identify the training success parameters for this project.  

 

 Data Quality—Measurement is a necessity at the enterprise level. There are a few modern approaches 

that Black & Veatch uses to measure data quality, but the one most widely used as a best practice is to 

1) understand the subject and 2) define the business rules. So, for number 1, even though the focus is 

on the quality of meter data, the subject, in this case, might be the customer and associated rules that 

are measured for each customer (consumption, payment history, customer complaints, etc.). Black & 

Veatch will collaborate with The City of Fort Lauderdale on this approach if desirable and develop the 

business rules to measure data quality of the AMI system effectively. 

How is quality reported 

Quality measurements are reported to the program leadership team during weekly program review 

meetings using graphical and tabular displays. In addition to showing current weekly measurements, 

Black & Veatch uses planned, actual, and forecast charts as well as depicting trends in quality over time.  

 

How is quality enforced 

Quality enforcement is done in several ways. At the center of quality enforcement are well‐documented 

procedures and training on those procedures. Secondly, identifying the quality criteria (discussed above) 

and measuring these criteria enables us to evaluate the quality. And lastly, but tantamount to quality 

criteria and measurement, is the potential for rewarding quality work for those quality elements of the 

project that are in control of project team members (e.g., field installation team).  

TASK 2 – DATA RECONNAISSANCE 

Project Kick‐Off Meeting and Communication Plan  

The Project Kick‐off meeting is one of the most important tasks of the project as it sets the stage for 

project success by initiating teamwork and collaboration. We will identify project goals and success 

factors for each participant and the overall program during this meeting. We will establish the vision for 

defining success for each project phase (begin with the end in mind), define how we will communicate, 

and set parameters for functioning as a high‐performing team. 

This exercise will clarify the overall program plan and participants’ expected roles. It will provide an 

understanding of the current state from which the City of Fort Lauderdale would transition from the 

current environment to the proposed solution moving forward. 

Workshop No. 1: AMI Technologies Overview  

For the City of Fort Lauderdale to evaluate AMI Solutions effectively, Black & Veatch has found that it is 

important to have a sound understanding of the AMI solution marketplace as it is constantly changing 

with technological improvements brought to market regularly. This includes an overview of AMI systems, 

the available water AMI solutions, analytical capabilities, and even knowledge of the metering 

infrastructure and their costs to understand the operational characteristics and nuances with 
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implementation. The current trends and the strengths/challenges of each technology type are important 

considerations too.  

Black & Veatch maintains an interactive inventory, including infrastructure data from all main meter 

manufacturers and AMI vendors. We will consolidate the data and make it easy to digest and explain. We 

will conduct an interactive workshop to provide staff with an overview of the AMI technologies available 

and worth considering. AMI is a fast‐developing industry, and we would expect additional capabilities to 

present themselves even between the preparation of this proposal and any start of work. We will 

endeavor to make the current technologies discussed as up‐to‐date as possible and correct through 2021 

at a minimum. The AMI data will look at leak detection capabilities and how the vendors are saving water, 

time, and effort with their systems. 

To the right is a base evaluation of the 

communication technology and example vendors. 

We have also included a screenshot of a small 

portion of our in‐house Technological Summary 

database on the following page, which is actively 

updated every year with the major technology 

vendors and their main specifications. While 

looking at the past, we also look at the future for 

upcoming trends and new technologies, 

evaluating every vendor on its analytical 

capabilities, add on sensors for items like water 

quality, distribution leak detection, pressure 

management, wastewater, and more.  

 

 
 

Interview Meetings  

Black & Veatch will deliver a project communication plan to engage The City of Fort Lauderdale 

stakeholders that meets the agreed‐upon timing and objectives of the District. We will organize and 

facilitate workshops and individual interviews to access the data needed and build up the requirements 
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and business process needs. A dashboard may be developed to enable and update progress tracking for 

ease of updating The City of Fort Lauderdale leadership. 

Black & Veatch will utilize a business process needs (BPN) assessment approach along with the knowledge 

of the interview participants to identify efficiently, record, and document the current processes impacted 

by a change in metering technology and capture any specific processes that could be improved through 

the implementation of a new AMI system. Black & Veatch will work with The City of Fort Lauderdale to 

ensure that the BPN workshops include all appropriate stakeholders and address the necessary areas. 

Based on previous experiences, the workshops/interviews would include some of the following 

categories. 

Interview Meetings: The City of Fort Lauderdale Water ‐ Subject Matter Experts (SMEs) 

 Customer Services: Water Conservation, Contact Center, Field Services, New Business, CIS  

 Engineering: Distribution Planning, Mapping, Pipeline Improvements, Design 

 Finance and Accounting: Purchasing, Risk Management, Auditing, ISD, Treasury, Office of Budget, and 

Rates 

 Information Technology: IT, Systems, and Integrations 

 Operations & Maintenance: Construction, Facilities, Distribution, Water Quality, Regulatory and 

Security 

 Supply, Planning: Asset Management, Meter Testing 

Black & Veatch will leverage our extensive library of utility operational and AMR/AMI processes to 

accelerate this process and complete the effort within the proposed timeframe. Based on this, Black & 

Veatch proposes that the workshop groups be focused on key subject matter experts and the business 

process owners. The key objectives of the approach are to understand the current state of operations 

and meter program, define baseline future state business processes, document gaps in existing business 

processes, and identify opportunities for improvement with AMI. Black & Veatch understands that some 

individuals will be in multiple workshops and will schedule them to facilitate maximum participation with 

deference to the need of The City of Fort Lauderdale team to perform their normal work activities while 

also supporting the project. We also expect that some conversations will need to be conducted on an 

individual level depending on these work commitments. Our team’s deep expertise in water metering and 

water utility operations, metering, AMI, CIS, Meter Data Management Systems (MDMS), data analytics, 

and other relevant processes and technologies will enable us in collaboration with The City of Fort 

Lauderdale project management to determine which staff are needed for each workshop and allow us to 

address the important aspects immediately, driving thoughtful but efficient collaboration. 
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Workshop No. 2: Integration and CIS Considerations 

It is expected that The City of Fort Lauderdale will have multiple 

integrations of software platforms within the duration of the 

AMI project. These integrations need to be monitored and 

managed actively. Black & Veatch has conducted system 

integrations beyond AMI, including payment solutions, AS400, 

CIS, GIS, CMMS like IBM’s Maximo, customer engagement 

platforms and IT systems upgrades and replacements.  

This deep knowledge will enable us to make sure that the 

understanding of integration with these systems will be made 

correctly and the possible issues visualized and tackled without 

error. For example, Black & Veatch is actively working with IBM 

Maximo’s “Monitor” platform to enable streaming data sets 

and analysis to run through the platform. 

Surprisingly, system integrations are often a secondary thought 

in business cases for AMI, so we are glad to put a fuller focus on 

these through this workshop. We also added IT to the internal 

interviews so that we can get ahead of any software and 

cybersecurity issues that may have surfaced since the last 

evaluations. The Black & Veatch integration team has led more than 50 implementations that often 

include multiple integrations. The team has also upgraded and expanded enterprise GIS systems as a 

function of these projects when required. 

Current Needs Analysis Report 

Following the workshops, Black & Veatch will assemble information obtained. The package will include 

notes, a complete list of business process areas, observed gaps between current and desired states, 

anticipated process changes, any desired additional system enhancements, and processes 

improvement/standardization areas.  

Black & Veatch’s Business Process Needs Analysis approach has been utilized successfully on many other 

similar engagements providing the necessary direction and guidance regarding the next steps in the 

metering technology (AMI) life cycle. This analysis will provide a high‐level overview of your metering 

processes, highlight areas for improvement and identify departments and processes that will benefit the 

most from an AMI metering system, facilitating process delivery improvements across the utility. 

Information gathered in these meetings is also needed to build the RFP that has little to do with AMI 

functional requirements. Combining the functional needs/goals with the current status of the water utility 

will allow Black & Veatch to assure all needs are met. 

Included Workshops in this section will be: 

 Workshop: Kick‐Off/RFP Development 

 Workshop: State of the Art AMI 

 Workshop: Integration and CIS Considerations 
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 Series of Interviews: Knowledge Gathering from City of Fort Lauderdale staff 

TASK 3 – MEETINGS 

Black & Veatch’s structured meeting approach results in clear communication and team goals. From 

kickoff all the way through implementation the team ensures all team members from the City of Fort 

Lauderdale are clear on agendas, plans and goals for every meeting. Black & Veatch provides analysts to 

take meeting notes so the technical experts can focus on what they do best, delivering client value. A 

SharePoint site will be maintained and updated regularly as part as Task 1. The following meetings are to 

be expected and we have indicated at what task point they are to occur: 

 
 Workshop: Kick‐Off/RFP Development (Task 2) 

 Workshop: State of the Art AMI (Task 2) 

 Workshop: Integration and CIS Considerations (Task 2) 

 Series of Interviews: Knowledge Gathering from City of Fort Lauderdale staff (Task 2) 

 Workshop(s): Evaluation Criteria Development (Task 4) 

 Workshop: RFP Finalization (Task 5) 

 Meeting: Pre‐Bid (Task 5) 

 Meeting(s): Answering Bid Questions (Task 5) 

 Meeting(s): Proposal Scoring and Ranking (Task 6) 

 Meeting: Finalist Vendor Presentations (Task 6) 

 Workshop: Finalist Vendor Presentations (Task 6) 

 Two (2) Meetings: Vendor Negotiations (Task 7) 

 

TASK 4 – DEVELOP EVALUATION CRITERIA 

After the Needs Analysis and Data gathering, Black & Veatch will create a draft Requirements documents 

in a format similar to the table format below. We have found the vendors are comfortable responding to 

this format and understand the relationship between selecting the compliance in the base bid and its 

relationship to the pricing section. 

 
 
The City will benefit from a thorough evaluation by utilizing Black & Veatch's developed tools that have 

been tailored for the review of functional technology requirements of AMI systems and the proposing 

vendors. 

Black & Veatch will then hold Workshop(s) in order to review all the proposed evaluation criteria and 

coordinate with procurement to ensure that criteria comply with City policies. Black & Veatch draws upon 

industry standards, best practices as well as lessons learned from all its Water and AMI customers – 

bringing that vast experience and customizing to the City of Fort Lauderdale’s needs. 
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In order to prepare for the RFP Development, we will then proceed to rank requirements importance. We 

are expecting that from similar projects at least 10% of the Black & Veatch listed sample requirements 

will be deleted. Similarly, discussions with the utility’s project team will result in adding around 10% new 

requirements. Each water utility, though similar in operation is not identical and these differences drive 

the changes during the work session discussions. The bottom line is this process is much more effective 

than beginning with a blank sheet brainstorming session.  

The ranking exercise of high, medium, and low for each requirement will also be used when we score the 

vendor bids as high priority receives greater scoring than medium or low priority requirements. The 

rankings of high, medium, and low will be kept internal to the City of Fort Lauderdale and not shared with 

the vendors. After the bids are received, the rankings will be used in the bid scoring exercises. The high‐

priority items are highlighted, making it easier to focus on them when the City of Fort Lauderdale team 

closely reviews several bids. 

All of this allows us to create a weighted scoring spreadsheet to reflect the desired outcome of the City of 

Fort Lauderdale.  At the end of this section, we will have completed the evaluation matrix, including all 

technical requirements to be evaluated. 

At a minimum, the meeting to be held during this task will be: 

Workshop(s): Evaluation Criteria Development 
 

TASK 5 – PREPARING RFP SCOPE OF WORK 
The next steps create the formal RFP document and all associated chapters and files. Most of the 

materials for the RFP will be created by the Black & Veatch Team after our requirements sessions. Still, 

many of the exhibits such as the GIS of meter locations, quantity of meter form factors by type, and other 

written information requests would have been gathered in earlier tasks. Therefore, this phase primarily 

assembles the RFP with much of the work completed earlier. It can be assumed that Black & Veatch will 

be creating and distributing various sections separately to the City of Fort Lauderdale, seeking approval by 

section. The utility’s project sponsor will use his/her best judgment to decide who from the utility may 

also benefit from each section's final review/approvals. As needed, your Black & Veatch Project Manager 

will also review each section with the appropriate review team. We have found this is a more effective 

approach than sending the entire RFP to be reviewed because the client team normally has different 

members of their team review and approve different sections of the RFP. 

Create Request for Proposal (RFP) and Associated Documents 

In the above section, we defined our approach for creating the requirements, how to define the service 

territory with GIS shape files, etc. we now shift our efforts to building the RFP. Below we define how to 

combine the various files and chapters of the RFP into a single document that integrates with the City 

procurement standards. 

The RFP will include a minimum of the following.  
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1. Contractual terms and conditions: This section will become the contract. We suggest the City 

provide its standard terms and conditions as part of the RFP. This allows vendors to either approve as 

is or take exceptions while noting the exception or providing their standard version. We also will 

request that the vendors provide their software agreement, Service Level Agreement and System 

Acceptance Testing terms. Format: Microsoft Word and editable. 

2.  Technical requirements: This Excel file would have been drafted during the onsite work session 

explained above. We propose to include a single Excel spreadsheet and be embedded into the Word 

RFP document. We will ask vendors to indicate compliance and describe how their products perform 

the task and meet the requirement addressed. 

3. Expected integration: Our Integration work session would reveal all expected integrations 

4. Expected system components diagrams for SaaS or Cloud‐Based: We are asking the vendors to 

provide diagrams depicting their cloud and SaaS environments. We will be looking for details as to 

where the locations are, the level of diversity and redundancy, etc.  

5. Key performance milestones: Black & Veatch suggests running a System Acceptance Test on 5‐10% 

of the overall system. We would carefully craft language around performance metrics to align with 

the City of Fort Lauderdale’s goals. After the vendor exceeds the contractual expectations, the project 

would go into full deployment phase. 

6. Timeline for implementation: We suggest a timeline for implementation be defined as part of the 

RFP to help manage expectations and seek commitments during the bidding process.  

7. Responsibility Matrix: We will plan to include a responsibility matrix to reflect the roles and 

responsibilities between the City of Fort Lauderdale and the AMI vendor. This helps manage 

expectations for the deployment tasks.  

8. References: The RFP will request the names and contact information of references. Again, including 

this request in the RFP saves time in later steps.  

9. Cost Template: The RFP will ask vendors to submit proposed costs in a format defined by the City of 

Fort Lauderdale. This allows for a uniform cost comparison of the vendors and avoids inconsistencies 

in the bids. As an option, you might seek a bid directly from a metering vendor just for meters versus 

a turn‐key meter/module. We can discuss this during the requirements session.  

We suggest an Intent to Respond form be used in the process primarily to ensure the vendors received 

the bid and they are working on the response (emails can sometimes not reach the intended destination, 

so it is a good check/balance quality control process). Black & Veatch will be available to assist in 

answering technical questions during the bid process and create any addendums that may be necessary. 

We anticipate the bidders would have four to six weeks to complete the bids.  
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Our vendor evaluation process will allow the City to select the vendor with the most beneficial AMI 
technology that meets the City's needs. 
 
Once the RFP is released, Black & Veatch assists in the Pre‐Bid meeting. The goal of the call is to lay out 

the project, the vendor process and answer any high‐level questions. Black & Veatch will be available to 

assist in answering technical questions during the bid process and create any addendums that may be 

necessary.  

All questions on the Pre‐Bid or before the bids are due shall be reviewed and documented. Black & 

Veatch provides technical assistance as well as suggested responses based on industry knowledge. Some 

vendors can use questions as a way to differentiate their product, so it is important to understand the 

ramifications of the answers. 

The meetings to be held for this task will be: 

Workshop: RFP Finalization 
Meeting: Pre‐Bid 
Meeting(s): Answering Bid Questions 
 

TASK 6 – EVALUATE VENDOR PROPOSALS 
Once the proposals have been received, Black & Veatch will process with data and make it easily 

consumable into our scoring categories, so the City of Fort Lauderdale can focus on the documents that 

apply to each section in a manageable way. 

 

 
 
Black & Veatch plans to closely review the AMI bids and support the Core Team members at the City of 

Fort Lauderdale while they read and score 100% of the specifications. Regarding the list of the top‐

weighted attributes, we request that the City of Fort Lauderdale team collectively score these items as a 

team. We plan to explain the approach for this with the Project Sponsor as we reach this point in the 
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project. Black & Veatch will provide the Excel spreadsheet for this as the weighting percentages will be 

included. At the minimum, Black & Veatch will complete the following bid analysis: 

1. Review the proposals for completeness. 

2. Review the proposals to assess requirement compliance. 

3. Provide technical guidance and insight into each RFP response. We look for signs of schedule‐

adherence, integrity, professionalism, etc., every step of the way. 

4. Assess proposed costs in each proposal, including the initial and recurring costs. We also will 

normalize the pricing (e.g., annual costs likely escalated 3% per year, one vendor quoted server 

hardware, inconsistencies with database license costs, and other edits to normalize the bids). 

Anything we change, we typically use red font italic to indicate we added or subtracted some 

components. We will also make assumptions for ongoing maintenance, such as visiting each collector 

once every two years for one hour. Therefore, vendors with 500 collectors would have higher costs 

than vendors with 200. We would apply appropriate maintenance costs for tower‐based AMI bids for 

tower maintenance. If any tower site rentals would be needed, we add costs for tower rentals. If the 

City of Fort Lauderdale would like to assume private backhaul and we conclude each site will cost, 

let’s say $4,000, then any non‐backbone collector would be allocated $4,000 as a one‐time fee. 

5. Assess and Score the RF Design from each bid. The vendors typically create technical questions based 

on their proposed design for the short‐list onsite vendor sessions. Evaluate their propagation study 

provided, heights and locations of all collector site antennas, the number of collectors and repeaters 

proposed, expandability/scalability for future unidentified programs, review how cellular was 

proposed to be used, and other details that will impact the coverage and resiliency of the bid.  

6. Review the level of risk with each solution as it relates to: 

a. System integration issues 

b. Technology obsolescence based on the age of the proposed technology 

c. Issues that could cause cost overruns include assuming cellular collectors in areas where cellular 

coverage is spotty.  

d. Operational logistic challenges 

e. Level of “openness” with technology 

f. Gaps in clarity that would be best to identify during the upcoming vendor demo meetings  

g. Other topics suggested by the City of Fort Lauderdale 

 

We plan to set up a webinar work session to guide the City of Fort Lauderdale project team through 

evaluating all proposals. As Black & Veatch presents our analysis, we will progress from a high level to a 

lower level of detail for this work session. We want to stress it is human nature to gravitate towards 

focusing on the preferred vendor. However, the first step towards selecting the best vendor is to 
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eliminate the least attractive bids. Therefore, all the important selection criteria identified in earlier tasks 

will be used to score the bids.  

 

The topics to be covered in this work session include the following: 

 Review the City of Fort Lauderdale’s ranking of the top attributes. The City of Fort Lauderdale team 

would have done this prior to this work session as a team.  

 Review and discuss the scoring of responses and scoring and the critical questions included in the RFP, 
also assessed. We bring back the high, medium, and low requirement weightings into this analysis. 

 Review pricing and pricing options and Black & Veatch’s pricing normalization assumptions. We plan to 

take about 40 rows of pricing entries and summarize about six categories of costs rolled up into logical 

groups, i.e., one‐time software, meters and modules, field equipment, annual recurring fees, etc.  

The objective of the work session is to migrate to a shortlist of the top 2‐4 bids and begin documenting 

questions for the onsite meetings. From previous client projects for the onsite AMI work sessions, vendor 

agendas can normally be created within a week from this work session.  

Based on the Black & Veatch and the City of Fort Lauderdale’s evaluation of the responses, we will refine 

our plan for the onsite demonstrations to clarify vague or unclear topics further or discuss any pricing 

items that looked like a mistake or missing.  

Also, sometimes we ask for best and final prices before the onsite meetings. However, we generally find it 

is more effective to wait until after the onsite session. 

The meetings to be held during this period will be: 

Meeting(s): Proposal Scoring and Ranking 
Meeting: Finalist Vendor Presentations 
Workshop: Finalist Vendor Presentations 

 

TASK 7 – VENDOR NEGOTIATION AND CONTRACTING 
Upon selecting the final vendors, Black & Veatch will support the City in the final negotiation and 

execution of the required vendor agreements. During this task, Black & Veatch will take on the 

role of “Trusted Advisor,” whereby the vendor negotiation and contracting process should 

include the following key activities: 

 Vendor negotiation strategy 

 Initial preparation for negotiations 

 Develop statement of work 

 Negotiate contract terms 

 Execute final contract 
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As the City’s trusted advisor, it is expected that Black & Veatch will primarily support the 

development and review of the technical and functional aspects of the solution for the contract 

documents in support of the City. Thus, the following descriptions of the expected activities of 

negotiating and contracting for the vendor agreements will be primarily executed by the City. 

Develop vendor negotiation strategy 

Preparation  is critical to contract negotiations, and establishing a negotiation strategy  is a key 

part of preparations. The City will need to develop a negotiation strategy that may include the 

following elements: 

 How the City would share risks and rewards with the vendor — Here, it will be 

helpful to consolidate and analyze general implementation risks, risks 

specifically associated with the selected vendor based on the proposal on 

previous City experience. 

 Desired cash flow, capital, and O&M budget constraints of the City. 

 Starting points and targets for negotiations, including for example: 

 Hardware and software licensing, upfront and incremental licenses as the City grows. 

 Service Level needs for any Software‐as‐a‐Service (SaaS), Network‐as‐a‐Service 
(NaaS), or Managed Services planned. 

 Professional Services and expected support needs for the duration of the deployment 
project. 

 Warranty period and warranty start date/milestone for hardware, software, and 
documentation. 

 Annual maintenance and support for major system components, with desired 

response time, response resources (skilled labor versus phone answering 

service), and support hours (i.e., office hours, extended office hours, 7 X 24). 

 Payment milestones, holdbacks, and penalties. 

 

Develop Statement of Work 

Black & Veatch will support the City in developing the initial contract Statement of Work (SOW), 

technical specifications, and service level agreements as the basis for negotiations with the 

vendors. 

This effort will cover: 

 Initial technical specifications (functional and performance specifications 

combining the City RFP and vendor response documents). 

 Initial draft of the statement of work (consolidating the City RFP and vendor response 

documents along with a list of deliverables). 

 Initial draft of the Service level agreements. 

 Initial draft of the acceptance process and criteria. 

 
Contract negotiations 

The City negotiations on contract terms will include: 
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 Preparation of the City negotiation team for negotiation sessions (including developing a plan for 

each session, reviewing key issues for the session, and expected outcomes). 

 Technical negotiation sessions where work scope and performance are being addressed. 

 Pricing negotiations sessions. 

 Post‐session wrap‐up notes, including follow‐on tasks. 

 Team review sessions to discuss the outcome of each negotiating session and revisions to the 

negotiating strategy as appropriate based on outcomes from each session. 

 

Execute vendor contract 

This subtask represents a milestone for the AMI Technology procurement. 

Deliverables 

 Agreement SOW and performance/service levels for each selected vendor (AMI, 

Installation contractor.) 

 
The meetings anticipated during this period will be: 
 
Two (2) Meetings: Vendor Negotiations 
 

TASK 8 ‐ IMPLEMENTATION / OWNER’S REP (CONTINGENT ON FUTURE 

FUNDING APPROVAL) 
Black & Veatch has extensive experience in providing project management and implementation oversight 

through this phase of an AMI project. We can provide an expansive approach, where we would be leading 

and overseeing much of the project activity; a more limited approach, where we would be supporting the 

City as an advisor (i.e., Owners Engineer) providing oversight and advice to the City as the primary 

program managers; or somewhere in between. 

Here are just a few areas where Black & Veatch can work with the City and the Vendor to Engage in 

Project Outreach and Communications Plan, facilitate the Project Kickoff meetings, build a Project 

Execution Plan, and support solution deployment.  

Outreach and Communications Plan 

Working closely with the City of Fort Lauderdale, the Black & Veatch team will develop a program to 

promote awareness among key stakeholders of the project. A communication strategy and detailed 

tactical plan for the implementation will be developed to accomplish this. Key stakeholder 

communications will be created for, among others, the councils and regulatory bodies, employees, and 

consumers. This task includes assisting the Utility Smart Grid team in developing a strategic messaging 

and communications outreach plan. 
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Black & Veatch will facilitate a half‐day workshop with Smart Grid Project team members and any other 

interested stakeholders to identify the specific communications requirements, including: 

 The specific audiences or targets of the communication campaign 

 The information content to be disseminated to each of the audiences 

 The vehicle by which the information content will most effectively be communicated to each 

 Reusability of materials 

 Responsibilities and assignments for Black & Veatch and the City of Fort Lauderdale 

Black & Veatch will summarize the results and decisions in a brief recommendations document. 

The Black & Veatch Team will develop a master presentation that includes content to address all 

identified audiences and stakeholders and assist the Water Utility AMI team in developing strategic 

messaging. 

Subsequently, several individual presentations will be prepared using subsets of the master presentation 

content to focus the correct message for the given audience. The actual delivery of these presentations 

to the specific audiences will likely be a combination of Black & Veatch team led or Fort Lauderdale led 

events. For briefing internal stakeholders, we would expect that Black & Veatch team members would be 

delivering the presentations and facilitating associated discussions. For external presentations such as 

regulators, customers, and media, we would expect Fort Lauderdale personnel to lead those, with any 

necessary support as may be needed in preparation or follow‐up provided by Black & Veatch personnel. 

Project Kickoff Meeting 

The project kickoff meeting is intended to establish the City's internal project team and introduce the 

City’s team to the Vendor project team. Project scope, timeline, and roles and responsibilities will be 

discussed and agreed upon. 

Black & Veatch will prepare for and conduct a Project Kickoff meeting with Core Project Team Members, 

Vendors, and Key Stakeholders to provide: 

 Project Scope 

 Project Timeline 

 Communications Plan 

 Roles/Responsibilities 

Project Execution Plan Oversight 

Black & Veatch knows that Quality Assurance is the critical facet of a successful AMI implementation. This 

is accomplished with established project controls, communications, and risk/issue management. The 

Project Execution Plan intends to bring all project parties together to level‐set and define expectations on 

major project items. Black & Veatch focuses on the overall AMI program as a whole – the AMI vendor will 

have their schedule, the meter installation firm will have a schedule, the integration group will have their 

schedule, Black & Veatch oversees all moving parts to track the work of each of the project managers 

through an integrated Master Project Plan.  
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Deliverables 

 Project Management providing a structured management approach during this implementation and 
deployment. 

 Development and maintenance of the integrated master project plan. 
 Maintenance of the risk/issue log. 

 

Systems Integration Oversight 

Black & Veatch works with the City and the Vendor to oversee Systems Integration. Black & Veatch’s role 

is to oversee the work to assure the vendor is meeting its commitments. Black & Veatch’s process of 

overseeing the system integration success is a combination of witnessing the testing or reviewing the test 

details witnessed by the City's assigned testing leads. For the Initial System Acceptance Test, City 

employees will perform the tests or witness the tests. Black & Veatch can provide checklists and 

suggested methodology to be used by the City employees. Black & Veatch will report items for resolution 

and re‐testing. 

 

 
 

Black & Veatch can lead technical review meetings with designated internal and external resources to 

monitor progress and identify roadblocks for the duration of the system integration. If the City needs 

additional testing resources, Black & Veatch can propose additional resources for hands‐on testing. 

Deliverables 

 Integration Coordination to include oversight of Integration Design, Development, and Testing 

 Integration Progress Tracking and Reporting 

 

AMI DEPLOYMENT  
As a result of Black & Veatch’s extensive AMI project experience, we have found that to deploy an AMI 

system successfully, the project management team needs to address deployment oversight, project 

communications, and proper controls through phase gating and overall system acceptance. Black & 

Veatch will fulfill the role of “owner’s engineer” and work with the City and the Vendor to coordinate the 

deployment efforts. Black & Veatch will provide subject matter experts and support resources as needed. 
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Black & Veatch can provide the following services for this AMI Deployment Project Management: 

 Provide structured project management during this deployment period. 

 Project Tasks executed in a timely and organized fashion. 
 Coordinate with the City and Installation Coordinator to develop the Field deployment plan 

incorporating process and procedures for: 

 Supply chain 

 Contract employee protocols 

 Warehouse functions 

 Training 

 Field installation 

 Data Quality Assurance 
 Perform oversight reviews and coordinate status meetings to review progress, review meter count 

progression, and identify areas where deployment activity is expected. 
 Provide ongoing planning, troubleshooting, support for the management of this deployment. 
 Review, monitor, and ensure that the communications plan is followed to ensure that customers, 

project team, steering committee, and City staff are aware of pertinent information regarding the 
AMI deployment project. 

Deliverables 

 Project Management providing a structured management approach during this deployment phase. 
 Coordination with the City and Installation Coordinator to develop the field deployment plan. 
 Oversight reviews and coordination of status meetings to review progress. 
 Ongoing planning, troubleshooting, and support for the management of the full deployment. 
 Review, monitoring, and assurance that the communications plan is followed. 
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References 
 

 
 
The City of Hollywood, located along the coast in southeastern Florida, serves 

143,000 customers through its water distribution system that includes 44,000 

water meters. The City engaged Black & Veatch to help them replace their aging 

water AMI system by initially assessing their current state and educating them 

on new AMI technology options. 

Black & Veatch has been subsequently engaged to facilitate the Vendor 

Solicitation process for AMI Technology and Endpoint replacement services. 

These activities include requirements gathering, vendor identification, RFP 

packaging and issuance to qualified vendors, vendor response gathering, 

facilitating the City review and scoring of responses, managing vendor shortlist 

presentations, and contracting support. As is typical of a Vendor Solicitation, this 

process will also support the City in addressing the broader high‐level project‐

related issues such as deployment planning and scheduling, project financial and 

staff planning, IT integration, and organizational change management. 

 
Specialized Project Value 

 Understanding of current industry offerings 

 Addressing obsolescence of their current metering system 
 System replacement planning 
 Deployment plan, sequencing, and schedule 
 CIS integration efforts 
 Field area network and endpoint deployment logistics 

   

Water AMI System Replacement 

CITY OF HOLLYWOOD | HOLLYWOOD, FL 

OWNER REFERENCE 
City of Hollywood 
2600 Hollywood Blvd 
Hollywood, FL 33022 
 
Vivek Galav 
Water Utility Director 
+1 954‐967‐4455 
VGalav@hollywoodfl.org  

HARDWARE 
AND SOFTWARE 
ENVIRONMENT 
 Aclara Star 
 Munis 
 Paymentus 

SERVICE DATES 
 Phase 1: July – September 
2020 
 Phase 2: January – 
September 2021 

STATUS OF 
IMPLEMENTATION 
Starting Vendor Solicitation 

KEY RESOURCES AND 
ROLES 
 Marc Lipski, Project 
Director 
 Chris Barlow, Project 
Manager 
 Joe Turgeon, Engagement 
Lead and Subject Matter 
Expert 
 Andrew Chastain‐Howley, 
Water Metering SME 

PROJECT COST 
 Confidential 
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The City of Sugar Land is a growing suburb of Houston. This utility has about 

45,000 water accounts. AMI is an enabling technology that supports this wide 

range of opportunity and potential benefit areas. In 2016 and 2017, Black & 

Veatch performed an assessment for the City that involved that strategy and AMI 

feasibility and business case analysis. Black & Veatch’s approach was to review 

the City’s current situation and requirements, evaluate the results and 

effectiveness of various AMI architectures, access relevant market‐leading 

solutions, evaluate available options and scenarios, identify pilot designs and 

recommend the appropriate actions for the City to pursue. In addition to 

examining the core meter‐to‐cash process, Black & Veatch will evaluate, analyze 

and recommend the viability of using smart meter technologies to improve 

leakage and pressure management; water distribution operations and 

maintenance; water quality monitoring; and productivity and efficiency through 

less truck rolls while enhancing customer service. 

 
Specialized Project Value 

 Remotely and continuously monitored and diagnosed problems, 
preemptively prioritized and managed maintenance issues, and remotely 
controlled and optimized all aspects of the water distribution system using 
data‐driven insights. 

 Provided customers with the information and tools they need to make 
informed choices about their behaviors and water usage patterns. 

 Provided the cost benefits of using smart meter technologies for production, 
distribution, meter shop, and customer service. 

 Evaluated the use of such technology within the following categories: 

 Leakage and Pressure Management 
 Water Quality 
 Monitoring distribution Operations and Maintenance, and 
 Water meter replacement planning 

   

Water AMI Business Case and Feasibility 

CITY OF SUGAR LAND | SUGAR LAND, TX 

OWNER REFERENCE 
City of Sugar Land 
2700 Town Center Blvd. 
North Sugar Land, TX 77479 
 
Brian J. Butscher 
Assistant Direct of Public 
Works 
+1 281‐275‐2456 
BButscher@Sugarlandtx.gov  

HARDWARE 
AND SOFTWARE 
ENVIRONMENT 
To be determined 

SERVICE DATES 
2019‐Ongoing 

STATUS OF 
IMPLEMENTATION 
Starting RFP Preparation and 
Vendor Solicitation 

KEY RESOURCES AND 
ROLES 
 Marc Lipski, Project 
Director 
 Tom Bohrer, Engagement 
Lead and Subject Matter 
Expert 
 Andrew Chastain‐Howley, 
Water Metering SME 
 David Sayers, Water Audit 
SME 

PROJECT COST 
 Confidential 
 

CAPABILITIES  
DEMONSTRATED 
 

 Water AMI Technology  
Overview 

 AMI Business Case 
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Jacksonville Electric Authority (JEA) chose Black & Veatch to perform a 

detailed AMI strategy and business case for their 300,000 electric meters 

and 350,000 water meters. 

Black & Veatch developed an AMI strategy to effectively manage the 

transition of water and electric metering technology from first generation 

to second generation AMI technologies. This included stakeholder 

requirements, scenario analysis, benchmark evaluation, and recommended 

strategies. Program objectives included reviewing JEA’s current meter 

strategy and identifying JEA’s desired future state. BV assisted them by 

evaluating different strategy options, reviewing metering industry 

benchmarks and best practices, and then presenting the recommended 

strategy to JEA’s Senior Leadership Team. 

 
AMI Business Case 
Subsequent to this work, JEA retained Black & Veatch to develop a detailed 

business case for JEA to examine their options and determine associated 

costs and benefits. BV provided this solution by reviewing the electric and 

water meter strategy and developing meter strategy scenarios to transition 

to the future state. JEA migrated from Cellnet AMR to a Gridstream AMI 

system. 

Specialized Project Value 
Black & Veatch helped JEA transition to a dual‐protocol system. Their 

challenge was to understand how to leverage the AMI system to 

accommodate the Clean Power Plan and leverage the AMI system for non‐

meter reading technology. On the water side, JEA was deciding how to move 

from drive‐by AMR to AMI. BV evaluated multiple water deployment 

strategies that would be different from their electric system. 

Their financial payback on the water side was not nearly as robust as their electric side, so Black & Veatch 

recommended a run to failure approach. The benefit for JEA was identifying a financially prudent and 

operationally effective strategy for surgically converting AMR to AMI for water endpoints and then 

identifying a threshold deployment density whereby it would make sense to mass deploy AMI on their 

water meters proactively. 

   

Smart Meter Strategy 

JACKSONVILLE ELECTRIC AUTHORITY | JACKSONVILLE, FL 

OWNER REFERENCE 
Jacksonville Electric Authority 
21 West Church Street 
Jacksonville, FL 32202 
 
Brandon R. Cottrell 
Program Manager Customer 
Field & Meter Services 
+1 904‐665‐6000 
cottbr@jea.com  

HARDWARE 
AND SOFTWARE 
ENVIRONMENT 
 Cellnet Fixed Network AMR 
 L+G Gridstream AMI 
 Oracle CC&B 
 Siemens eMeter 

SERVICE DATES 
2015 ‐ 2016 

STATUS OF 
IMPLEMENTATION 
Completed 
 

PROJECT COST 
 Confidential 
 

CAPABILITIES  
DEMONSTRATED 
 
 AMI Strategy 
 Business Process Modeling 
 AMI Business Case 
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Kansas City Board of Public Utilities (BPU) has an Elster AMI system for its 

63,000 customers. Black & Veatch was engaged for analyzing the AMI data 

and aiding with metering system analysis and upgrades for almost 5 years. 

Project tasks include troubleshooting meter interface unit and mechanical 

meter body issues. The project also incorporated a “first‐of‐its‐kind”, helping 

BPU to manage their distribution system water losses by integration of the 

AMI data with other BPU systems and software. 

Black & Veatch also worked on the rich data set from the consumption meters 

to develop a more accurate future system demand curve for annual budgets 

and more effectively determine the timing on capital improvement projects to 

meet system growth. 

Worlds First Automated Non‐Revenue Water Loss Audit using AMI 
This project includes the world’s first automated water audit which integrated 

AMI consumption and multiple SCADA supply data points in near real‐time. 

The project actively calculated water production and water consumption to 

measure apparent and real water losses daily. What used to take several 

individuals many hours to calculate happens automatically each day. 

 
Other project details: 

 Diverse customer mix – residential, parks, schools, light commercial, 
industrial, and agriculture. 

 Kansas BPU upgraded their Elster AMI system without impacting data 
connectivity or accuracy. 

 Following AWWA M36 Water Loss Measurement Standard 

 Piloted in a pressure zone of 12,000 meters, scaled to all pressure zones of 
63,000+ meters. 

Specialized Project Value 

 Set up analysis tools for BPU staff to monitor AMI system from total 

aggregation down to an individual customer level. 

 Saved over $200,000 in water treatment and pumping costs since 2017. 

 A single point of truth used by employees of Kansas BPU at all levels.   

AMI Integration and Meter Analytics 

KANSAS CITY BOARD OF PUBLIC UTILITIES | KANSAS CITY, KS 

OWNER REFERENCE 
Kansas City Board of Public 
Utilities 
540 Minnesota Avenue 
Kansas City, KS 66101 
 
Steve Green 
Director of Water 
Distribution  
+1 913‐573‐9630 
sgreen@bpu.com  

HARDWARE 
AND SOFTWARE 
ENVIRONMENT 
 Elster AMI 
 Energy Axis 

SERVICE DATES 
2016‐2021 

STATUS OF 
IMPLEMENTATION 
Completed 

KEY RESOURCES AND 
ROLES 
 Andrew Chastain‐Howley, 
Water Metering SME 
 Ben Cownie, Business 
Intelligence SME 

PROJECT COST 
 Confidential 
 

CAPABILITIES  
DEMONSTRATED 
 
 AMI Integration 
 Integrating Multiple Data Sources 
 Data Visualization 
 Data Analytics 
 Data Mining & Knowledge Discovery 
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Minority/Women (M/WBE) 

Participation 
Black & Veatch has a strong track record of utilizing 

MBW/WBE/SBE firms in the local community, and we have 

outstanding partnering relationships with such firms 

leveraging quality services to meet M/WBE procurement 

goals under Florida Statues. 

Black & Veatch is committed to fulfilling the requirements of 

Florida’s MBE/WBE Business Enterprise goals and to significantly 

enhancing local economic development. Black & Veatch has made 

great strides in developing similar programs in Florida with local 

MBE/WBE companies on previous projects and around the country 

to help overcome the obstacles that prevent minority businesses 

from becoming effective leaders. 

On this project, Black & Veatch is partnering with Dickey Consulting 

Services, Inc., a local sub‐consultant registered with the City or with 

Broward County. As demonstrated by our organizational chart, we 

have provided a key role for each sub‐consultant to participate in 

this project. 

The City of Fort Lauderdale benefits from MBE/WBE participation in 

several ways. From an economic perspective, a large portion of every dollar earned is spent locally; 

therefore using local small business firms re‐circulates money throughout the region. However, choosing 

a MBE/WBE firm is more than a matter of economics. Black & Veatch makes it a priority because it allows 

these firms to work on large‐scale projects from which their size or resource level may have precluded 

them. By utilizing M/WBE firms in significant roles, we support the development of their abilities and 

increase their resources, enabling them to operate more competitively in the marketplace.  

 

 

RECOGNITION 

Federal Small Business 
Administration 

Award of Distinction awarded 

for exceptional success in 

promoting small business 

utilization. Only achieved by 2% 

of large federal contractors  

Category “A” firm Designation 

based on subcontracting 

programs and statistical results 

that small, small disadvantaged, 

8(a) and woman‐owned 

businesses provided with the 

maximum practical opportunity 

to participate in our projects. 

BLACK & VEATCH VALUES SUPPLIER DIVERSITY  

We are committed to the participation of minority, women’s, and 

underrepresented enterprises in our projects through mutually beneficial business 

relationships. This commitment is based on the strong belief that supplier diversity 

supports our mission of building a world of difference and can help us realize our 

vision of leading the industry in value creation for our clients and their constituents. 
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Sub‐Consultants 
COORDINATION WITH SUB‐CONSULTANTS  

The City will have access to a local team of professionals with 

expertise in stormwater design, climate change, sea‐level rise, 

surveying, public relations, community outreach, geotechnical 

services, and the comprehensive capabilities to deliver this 

project successfully. 

Black & Veatch regularly teams with local subconsultants to 

complement our comprehensive engineering services capabilities. 

During preliminary discussions of the project scope, Black & Veatch 

will identify the subconsultant Team members that will be utilized 

during the project.  

Each sub‐consultant’s scope and fee will be developed, and each 

project‐specific contract between Black & Veatch and a consultant 

Team member will be processed upon your approval. The 

subconsultant contract will be adhered to during project 

implementation. Should additional subconsultant services be 

identified during a project, a change order will be developed by Black 

& Veatch and approved by you before proceeding. Black & Veatch will 

review subconsultant deliverables prior to delivery to you. 

We have teamed with several local subconsultants to best support this project. We have chosen firms 

that we have worked with in the past and are confident in their abilities to support this project. 

 

 

AECOM 

Technical Advisory 

3201 W Commercial Blvd, Fort 
Lauderdale, FL 33309 
 

Balancing the need for safe, reliable water systems while 

incorporating advanced technologies for optimum delivery requires a 

deep understanding of interconnected water flow patterns; as well as 

the implementation of cutting‐edge technology that can help track 

changes in user trends and demand, detect flow anomalies; while 

helping shift water flow patterns as necessary. 

As a world leader in Water Systems Program Management, AECOM 

has worked with clients in upgrading their metering systems by 

supporting their due diligence to automatically collect consumption, 

diagnostic and status data from water devices which then help 

transfer that data to a central database for billing and analysis. From 

initial master planning through final construction and operations and 

maintenance services — on both traditional and alternative project‐

delivery options; AECOM assists with strategic decisions related to 

SUBCONSULTANT 
MANAGEMENT 
You will receive services from 

Black & Veatch subconsultants as 

an extension of your own staff. 

Each subconsultant participating 

on an assignment will be required 

to have input on scoping, schedule, 

and cost on the front end of a 

project.  

Black & Veatch requires 

subcontractor deliverables to 

engage the same quality 

management procedures as our 

own staff. Deliverables will always 

be reviewed and transmitted by 

Black & Veatch to our client unless 

other arrangements are made in 

advance of the assignment. 

CAM 22-0498 
Exhibit 4 

Page 60 of 71



 

BV.COM  BLACK & VEATCH | SUB‐CONSULTANTS 54
 

meter and system automation, improving utility operations, 

customer services, or other aspects available from a Smart Grid 

platform.  

 
 

 

Dickey Consulting 
Services, LLC 

Public Relations 

1033 NW 7th Street, Suite 206 
Fort Lauderdale, FL 33311 
+1 954‐467‐6822 
 

Dickey Consulting Services (DCS) is an economic development, 

government relations, project management, and communications 

consulting firm. The organization and its associates provide services 

to public and private enterprises, coordinating, implementing, and 

promoting projects related to economic and community 

development, government relations, business development, housing, 

public relations, public involvement, and other marketing initiatives. 

DCS provides guidance on developing effective partnerships and 

achieving collective objectives, working closely with administrators, 

public officials, elected officials, and various community/civic groups 

to develop and initiate public involvement and public relations 

programs. DCS has the capability to work on multiple projects 

simultaneously and ensure successful completion. 
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Required Forms 
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a. Insurance Certificate 
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CAM 22-0498 
Exhibit 4 

Page 64 of 71



 

BV.COM  BLACK & VEATCH | REQUIRED FORMS 58
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b. Local Business Preference Certification [if applicable] 
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The below forms have been completed in the BidSync site. 

 

c. Disadvantaged Business Enterprise Preference Certification [if applicable] 

Black & Veatch is not a Disadvantaged Business Enterprise. 
 
d. Non‐Collusion Statement 

 

e. Non‐Discrimination Certification Form 

 

f. E‐Verify Affirmation Statement 

 
g. Contract Payment Method [if applicable] 

 
h. Proposal Certification Complete and attach the Certification 
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