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                   CITY OF FORT LAUDERDALE      
                   City Commission Agenda Memo         # 19-0673 
                  CRA BOARD MEETING                                                   
 
TO:  CRA Board of Commissioners 

 Fort Lauderdale Community Redevelopment Agency  
   
FROM: Chris Lagerbloom, ICMA-CM, City Manager 
 
DATE: July 9, 2019 
  
TITLE: Motion Approving Funding of Task Order No. 2 for DC Alexander Park 

Improvement Project – Keith and Associates. – $338,001 and to Increase 
the Contract Total to $472,155.98 – (Commission District 2) 

 
 
Recommendation 
It is recommended that the Community Redevelopment Agency Board of Commissioners 
(“CRA Board”) approve Task Order No. 2 to Keith and Associates (“Keith”) in an amount 
not-to-exceed $338,001 and to increase the contract price total to $472,155.98 to 
complete the design development and construction documents for the DC Alexander 
Park Improvement Project (P12373).  
 
Background 
On February 20, 2018, the Community Redevelopment Agency Board of 
Commissioners (“CRA Board”) and the City Commission (“City”) approved a 
Consultant’s Agreement with Keith for the design of the DC Alexander Park 
Improvement Project (CAM 18-0016). On February 20, 2018, the City Commission also 
approved Task Order No. 1 (services for 15% concept design) to Keith in a not-to-
exceed amount of $121,955. Due to the fact that the City was simultaneously pursing a 
Ferris wheel for the DC Alexander Park site, it was not known if Keith would be 
continuing their park concepts to 100% design plans. Therefore, the Consultant 
Agreement with Keith did not include the other task orders for consultant services to go 
from 15% to 100% designs. During the 15% design phase, the City decided not to 
pursue a Ferris wheel on the DC Alexander Park Site. 
 
While on working on Task Order No. 1, the City of Fort Lauderdale directed program 
alterations to Keith’s designs and two change orders ($6,500.00 and $5,699.50, 
respectively) were added. This brought to total amount of Task Order No. 1 to 
$134,154.50. 
 
Staff received and finalized review of the concept design drawings in April 2019, and 
resumed public outreach for the project. The concept drawings were presented at the 
May 16, 2019 Central Beach Alliance Meeting. The concept drawings were also 
presented to a joint Beach Redevelopment Advisory Board (“BRB”) and Parks, 
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Recreation and Beaches Advisory Board (“Parks Board”) meeting on May 20, 2019. 
Staff received a unanimous decision from the joint boards to advance the design 
concept, but it should be noted there was not a quorum for the Parks Board. Staff is 
now requesting the CRA Board to approve the concept design drawings.  If the CRA 
Board approves the concept design drawings, staff is also requesting funding approval 
for Task Order No. 2, which will develop the 15% conceptual design to 100% complete 
design, including the construction documents. 
 
It is estimated that the 100% design phase will be completed in 7 months.  Staff will 
bring the design concepts developed during this task order and their associated cost 
estimates to the BRB and Parks Board for a recommendation, and to the CRA Board 
and the City Commission for approval prior to proceeding with construction bid 
documents.  
 
Staff is requesting funding approval to execute Task Order No. 2 for the design and 
implementation of DC Alexander Park improvements consultant services with Keith.  
The original contract must be amended to include the Task Order No. 2 services and 
cost. Adding Task Order No. 2 to the original contract would change the contract 
amount from $134,154.50 to $472,155.98.  
 
There is an associated item on the July 9, 2019 City Commission Regular Meeting 
requesting approval of Task Order No. 2 to Keith for design services for the DC 
Alexander Park Improvement Project (CAM #19-0604). 
 
Resource Impact 
There will be a fiscal impact to the CRA in the amount of $338,001 for FY 2019 in the 
account listed below.  
 

Funds available as of June 15, 2019 

ACCOUNT NUMBER 
INDEX NAME 

(Program) 

CHARACTER 
CODE/ SUB-

OBJECT 
NAME 

AMENDED 
BUDGET 

(Character) 

AVAILABLE 
BALANCE 
(Character) 

 
AMOUNT 

346-P12373.346-6599 
DC Alexander Park 
Improvements Project 

Capital Outlay/ 
Construction 

$589,906 $ 455,752 $338,001 

       TOTAL AMOUNT ► $338,001 

Strategic Connections: 
This item is a Commission Annual Action Plan top priority, advancing the Beach 
Community Redevelopment Agency. 
 
This item is a Press Play Fort Lauderdale Strategic Plan 2018 initiative, included in the 
Public Places Cylinder of Excellence, specifically advancing: 

 Goal 3: Be a community that finds opportunities and leverages partnerships to 
create unique, inviting, and connected gathering places that highlight our 
beaches, waterways, urban areas and parks. 

 Objective 1: Improve access to and enjoyment of our beach, Riverwalk, 



07/09/2019  Page 3 of 3 
CAM # 19-0673 
 

waterways, parks, and open spaces for everyone. 
 
This item advances the Fast Forward Fort Lauderdale 2035 Vision Plan: We Are 
Community. 
 
Related CAM 
#19-0604  
 
Attachments  
Exhibit 1 – Amended Contract with Fee Schedule 
Exhibit 2 – Task Order No. 2 
Exhibit 3 – 15% Design Concept Drawings  
 

 
Prepared by:    Chijioke Ezekwe PE, CCM, Project Manager 
  
Beach CRA Manager:  Donald Morris, AICP 
 


