

Project Cost Summary

P11426 - North Fork of the New River Pollution Control Structures

CO NO. 1 - Final

ITEM	AMOUNT
Construction Contract Amount	\$ 354,776.00
Engineering Fees/Other Costs	\$ -
Requested Change Order	\$ 3,999.69
Total Contract Change Orders to Date (including request)	\$ 3,999.69
Percentage (Contract Changes/Contract Amount)	1.13%
Remaining Unencumbered Project Appropriation	\$ -