



Additional Back-up
Oct. 2, 2012

Memorandum

Memorandum No: 12-287

Date: October 2, 2012

To: Honorable Mayor and Commissioners

From: Lee R. Feldman, ICMA-CM, City Manager

ALL
COMMISSIONERS
PRESENT

Re: October 2, 2012 – Revision to Commission Agenda Item M-8
Change Order No. 9 – Central Florida Equipment Rentals, Inc. - \$215,521.82 –
Sistrunk Boulevard Streetscape and Enhancement – Additional 203 calendar days

The Public Works Department is requesting the addition of the following language to item M-8 on today's agenda.

Recommendation

It is recommended that the City Commission approve Change Order No. 9 in the amount of \$215,521.82 and add an additional 203 calendar days, plus 7% engineering administration fees to add and delete items to Project 10448 for Sistrunk Boulevard Streetscape and Enhancement and authorize the City Manager to execute on behalf of the City.

This item will be presented at the Community Redevelopment Agency (CRA) meeting on October 16, 2012 for final approval.

- c: Stanley D. Hawthorne, Assistant City Manager
- Susanne M. Torriente, Assistant City Manager
- Harry A. Stewart, City Attorney
- Jonda K. Joseph, City Clerk
- John C. Herbst, City Auditor
- Chaz Adams, Public Affairs Manager
- Albert J. Carbon, P.E., Public Works Director

2012 OCT -2 PM 5: 28

CITY COMMISSION