



**TO:** Honorable Mayor & Members of the  
Fort Lauderdale City Commission

**FROM:** Lee R. Feldman, ICMA-CM, City Manager

**DATE:** November 19, 2013

**TITLE:** Motion to approve Change Order No. 1 for Americans with Disabilities Act (ADA) Modifications and General Right-of-Way (ROW) Improvements – P11870, with Sun-Up Enterprises, Inc., in the amount of \$24,636.00 for Las Olas Boulevard and SE 13<sup>th</sup> Avenue Crosswalk Improvements – Work Order No. 2 – P11870B and future work orders

---

**Recommendation**

It is recommended that the City Commission approve Change Order No. 1, for ADA Modifications and General Right-Of-Way (ROW) Improvements – P11870, with Sun-Up Enterprises, Inc., in the amount of \$24,636.00 for work associated with Work Order No. 2 – P11870B – Las Olas Boulevard and SE 13<sup>th</sup> Avenue Crosswalk Improvements.

**Background**

The City awarded the contract to Sun-Up Enterprises, on October 15, 2013, in the amount of \$195,000. The ADA Modifications and General ROW Improvements contract provides the City the ability to bring City facilities into ADA compliance, in addition to providing general ROW improvements. The contract was established as an annual contract for the construction, repair and upgrade to City surface parking lots and on-street parking, sidewalks and other public facilities, speed humps and other traffic calming measures, installation of enhanced crosswalks and associated features, various signage, installation of the multimodal connectivity map elements, right-of-way and drainage improvements throughout the City.

Work Order No. 2 – P11870B is located on Las Olas Boulevard and SE 13<sup>th</sup> Avenue and is for \$21,805.70 (CAM 13-1525, a companion item on today's agenda) This work includes the construction of a solar powered lighted pedestrian crosswalk located on Las Olas Boulevard. This solar powered crosswalk includes an in-ground lighted crosswalk system. In order to acquire the proper permitting approvals from Broward County Highway Engineering & Construction Division (BCHECD) and Florida Department of Transportation (FDOT) to complete this project, there are items required for installation which are outside of the original contract. The necessary items needed are listed below:

- Item 70 – TS400 Semi-Flush fixture, Yellow/Yellow, 7.25” B.C. w/Female Connector (\$13,500.00 Credit)
- Item 90 – Type “A” Valmount Pole with Top Cap, Decorative Finial, Break-a-way Couplings, Decorative Aluminum Base, Galvanized Anchor Bolts (\$5,814.00)
- Item 91 – Type “B” Valmount Pole with Top Cap, Decorative Finial, Break-a-way Couplings, Decorative Aluminum Base, Galvanized Anchor Bolts (\$4,516.00)
- Item 92 – Model X Push Button with Yellow LED Indicator (\$1,120.00)
- Item 93 – RRF-P Flasher 12VDC with Confirmation Light (Rapid Flashing Beacon) (\$3,940.00)
- Item 94 – Diagonal Downward Arrow Left / Right 24” x 12” Diamond Grade Fluorescent Yellow / Green (\$306.00)
- Item 95 – TS500 Semi-Flush fixture, Yellow/Yellow, 7.25” B.C. w/Female Connector (\$22,440.00)

This change order will allow certain items not originally included in the annual contract (upgraded poles for residential areas, marine grade in ground lighting, push button activation, etc.) to be included. This exclusion was due to site-specific needs for work order locations and additional elements added to the work due to permitting requirements.

In addition, this change order approval is contingent on approval of CAM #13-1525.

**Resource Impact**

There is an estimated fiscal impact to the City in the amount of \$24,636.00, which reflects the amount for additional service and credits as shown in Exhibit 1, Change Order No. 1, and \$4,927.20 for associated, estimated engineering fees.

**AVAILABLE FUNDING:**

FY	FUND	SUBFUND	FUND NAME	INDEX #	INDEX NAME	SUBJECT #	SUBJECT NAME	AMOUNT
2014	461	03	PARKING SYSTEM - CAPITAL PROJECTS	P11870.461	ANNUAL CONTRACT - ADA MODS & GENERAL IMP	6599	Construction	\$29,563.20
							<b>TOTAL</b>	<b>\$29,563.20</b>

**Strategic Connections**

This item is a *Press Play Fort Lauderdale Strategic Plan initiative*, included within the **Infrastructure Cylinder of Excellence**, specifically advancing:

- **Goal 1:** Be a pedestrian friendly, multi-modal City.
- **Objective 2:** Integrate transportation land use and planning to create a walkable and bikeable community.

This item advances the *Fast Forward Fort Lauderdale 2035 Vision Plan: We Are Connected*.

Related CAM(s): #13-1525

Attachment(s): Exhibit 1 – Changer Order No. 1 – 11870

---

Prepared by: Talal Abi-Karam, P.E., Assistant Public Works Director – Engineering

Department Director: Hardeep Anand, P.E., Public Works