

July 24, 2024

Herbert E. Stanley
Project Manager, Public Works Department
City of Fort Lauderdale
949 N.W. 38th Street
Fort Lauderdale, FL 33309

RE: Emergency Gravity Sewer Replacement along Bayview Dr between NE 12th St and NE 12 Ct.
Invoice for work performed – \$625,015.00

Dear Mr. Stanley,

Attached, please find our invoice for the work performed to replace the gravity sewer as per the subject.

The cost is based on the actual work completed, utilizing the unit cost line items from our Annual Sewer Repair and Replacement Contract ITB No. 154.


If you have any questions or concerns, please do not hesitate to contact me.

Sincerely,

Krishan Kandial, PE
Senior Project Manager

Cc:

Enclosed: Invoice



July 24, 2024

**Emergency Gravity Sewer Replacement along Bayview Dr between NE 12th St and NE 12 Ct.
Invoice for work performed – \$625,015.00**

BILLING RATES INCLUDED IN CONTRACT					
ITEM #	ITEM DESCRIPTION	QTY	UNIT	UNIT PRICE	TOTAL PRICE
1	Well Point System	1	each	\$ 15,000.00	\$15,000.00
2	Well Point System - Additional	36	each	\$ 1,500.00	\$54,000.00
6	Sewer Pipe 8-inch - 10-inch (PVC C-900), 10 to 15 feet below existing grade	1	each	\$ 15,000.00	\$15,000.00
10	Sewer Pipe Additional Footage (8-in - 10-in), PVC C-900, 10 to 15 feet below grade	180	linear foot	\$ 1,450.00	\$261,000.00
263	Limerock Base	987	square yard	\$ 60.00	\$59,220.00
264	Asphaltic Concrete	987	square yard	\$ 85.00	\$83,895.00
265	Milling and Paving	1710	square yard	\$ 55.00	\$94,050.00
266	MOT Residential Roads	1	Location	\$ 5,500.00	\$5,500.00
269	SOD - St. Augustine	4400	square foot	\$ 7.00	\$30,800.00
274	Concrete Sidewalk Replacement	55	square yard	\$ 110.00	\$6,050.00
281	Testing Laboratory - Densities	5	each	\$ 100.00	\$500.00
Total Bid Price Included in contract:					\$625,015.00