

Melrose Manors and Riverland Civic Stormwater Project Update



Daniel Suarez , PE : HDR (Design Consultant)

Rares Petrica, PE: Senior Project Manager (City of Fort Lauderdale)


Juan Carlos Samuel, EI, ENV SP: Project Manager II (City of Fort Lauderdale)

June 20, 2023



Melrose Manors and Riverland Civic Stormwater Project

Project Area: 660 Acres (Melrose Manors and Riverland Civic Association)





Melrose Manors and Riverland Civic Stormwater Project Estimate Timeline

- Preliminary Design Phase (Task Order #1) : Issued Feb. 2023
 1. Data/Survey Collection
 - Survey (mobile LiDAR)
 - Subsurface investigation
 2. Environmental Documentation
 3. Stormwater Modeling
 4. Conceptual Design
 5. Public Outreach - Meeting June 26, 2023
- Final Design and Permitting (Task Order #2) : Summer 2024-Completion Winter 2025
- Bidding Phase (Task Order #3): Winter 2025-Completion Spring 2026
- Construction Phase: Summer 2026 (Duration 30-36 months)





Melrose Manors and Riverland Civic Stormwater Project

Questions?



CITY OF
FORT LAUDERDALE

For more information on this project please contact **Project Manager Juan Carlos Samuel, E.I, ENV SP, at 954-828-6323 or jsamuel@fortlauderdale.gov.**