



July 21, 2017

Ms. Suzanne Fejes, Acting Director  
Housing Finance and Community Redevelopment Division  
110 NE 3<sup>rd</sup> Street, Suite 300  
Fort Lauderdale, FL 33301

**RE: Broward Redevelopment Grant for NE 13<sup>th</sup> Street Complete Street Project**

Dear Ms. Fejes:

The City of Fort Lauderdale Community Redevelopment Agency (CRA) is seeking to extend the term of the NE 13<sup>th</sup> Street Complete Street Project Redevelopment Grant to April 30, 2018. Currently it is set to expire on October 31, 2017.

On June 26, 2014, the CRA entered into an interlocal agreement with Broward County for a \$1.5 million dollar grant for the design and reconstruction of NE 13<sup>th</sup> Street between NE 4<sup>th</sup> Avenue and NE 9<sup>th</sup> Avenue in accordance with Broward County's Complete Streets Program Guidelines.

Construction is well underway and should be completed before the October deadline. We are requesting an additional six months to receive final pay applications from the contractor, execute payments from the City, and compile the final reimbursement package according to the Article 4.2b of the executed grant documents.

Please contact Christine Fanchi, Project Manager, at 954-828-5226 if you require additional information. Thank you for your consideration.

Sincerely,

Lee R. Feldman, ICMA-CM  
City Manager

C: Glenn Amoruso, Sr. Planner  
Environmental Protection and Growth Management Dept., Broward County  
Henry Sniezek, Director  
Environmental Protection and Growth Management Dept., Broward County  
Maite Azcoitia, Deputy County Attorney, Broward County  
Diana Alarcon, Director, Transportation and Mobility Department  
Bob Wojcik, Community Redevelopment Agency

**Office of the City Manager**

100 North Andrews Avenue, Fort Lauderdale, Florida 33301  
Telephone (954) 828-5013, Fax (954) 828-5599

[www.fortlauderdale.gov](http://www.fortlauderdale.gov)