



# CITY OF FORT LAUDERDALE DEPARTMENT OF SUSTAINABLE DEVELOPMENT

## Parklet Ordinance

Objective: Draft Parklet Ordinance

NECESSARY STEPS		Start Date	July	August	September	October	November	December
<b>PHASE 1: CITY INITIATED REZONING</b>								
Task 1	Staff Review of Pilot Program			[Orange Bar]				
Task 2	City Commission Meeting	9/16				◆		
Task 3	90-day extension of Pilot Program						[Orange Bar]	
Task 4	Drafting of Parklet Ordinance						[Orange Bar]	
Task 5	Update Application and Manual							[Orange Bar]
Task 6	City Commission Meeting	12/2						◆
Task 7	Ordinance in Effect							◆