



1020 NW 51<sup>st</sup> Street  
Fort Lauderdale, FL 33309  
PH (954) 486-8404 / FAX (954) 486-9579

City of Fort Lauderdale  
100 North Andrews Avenue  
Fort Lauderdale, FL 33301

Project: SE 15<sup>th</sup> Street Boat Launch & Marine Complex Improvements  
Project No. 11422

### CHANGE ORDER PROPOSAL REQUEST

This change order proposal request (COPR) is submitted requesting a change order to the contract to increase the value of the contract.

#### Detailed basis/scope for COPR #3:

Credit doghouse manhole .....	\$	(6,000.00)
Add core into existing manhole with 4" including epoxy coated 90° bends .....	\$	4,500.00
Credit for replacing 4" epoxy lined forcemain with 4" C900 - 173LF @ \$15.00 .....	\$	(2,595.00)
Credit for 4" CL350 water main - 456 LF @ \$5.00 .....	\$	(2,280.00)
<b>Total COPR #3:</b>	<b>\$</b>	<b>(6,375.00)</b>

Increase/ Decrease in time for completion None (calendar days)

Current completion date: \_\_\_\_\_

Proposed completion date: \_\_\_\_\_

Name: Michael Boss

Signature: 

Title: president

Date of submittal: 7/10/14