



TRANSPORTATION & MOBILITY

TASK/CHANGE ORDER ROUTING FORM


Rev: 1 | Revision Date:

Part 1: General Information			
Master Blanket Number:	N/A	Contract Number:	130-10 (FTL) SAGARIS

<input type="checkbox"/> Task Order	<input checked="" type="checkbox"/> Change Order #1
Commission Approval Required?	
<input type="checkbox"/> Yes	<input checked="" type="checkbox"/> No
Note: Any change order above 10% from the original task order amount will need to be approved by Commission.	

Originator	CAROLINE YEAKEL	Phone #:	954-828-3760
Document Title/Description Info:	CHANGE ORDER #1 - TIME ONLY - The City is requesting additional time be added to the contract to accommodate the delay on electrical components that are needed to complete the work and the demobilization efforts for the upcoming boat show.		
Vendor Name:	Sagaris Corp.		
Project #:	P12513	Contract Number:	130-10 (FTL) SAGARIS
CAM Number:	23-0894	Task Order Number:	N/A

Part 2: Funding Information	
CIP Funded:	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
Amount Required:	\$0.00
Cost Center/Account Code:	P12513.461
Department Financial Authorization:	<i>Martha Romero</i> 10/07/2024
<input checked="" type="checkbox"/> Onesi Girona	
<input type="checkbox"/> Other:	
Date:	

Part 3: Approval Path					
	Approved	Returned	Initials	Date	Not Applicable
CAROLINE YEAKEL Project Manager	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<i>CY</i>	10/3/24	<input type="checkbox"/>
KRISTIN THOMPSON Division Manager	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<i>KT</i>	10/4/2024	<input type="checkbox"/>
Milos Majstorovic Transportation and Mobility Director	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<i>MM</i>	10.8.24	<input type="checkbox"/>
David Clemente Asst Procurement & Contracts Manager	<input checked="" type="checkbox"/>	<input type="checkbox"/>		10/16/2024	<input type="checkbox"/>

Please return task/change order to Claire Conway, Financial Administrator (TAM) x3773



CHANGE ORDER – NO COMMISSION

Rev: 1 | Revision Date: 2/28/2023 | Print Date: 10/3/2024 I.D. Number: CONOM

To: Glenn Marcos, CPPO, CPPB, FCPM, FCPA, Chief Procurement Officer
From: Milos Majstorovic, Transportation & Mobility Director
Date: October 3, 2024
Re: Change Order No. 1 for Project #P12513

Job Description: Project P12513, Project Fort Lauderdale Beach Park Parking Lot Improvements (BID)
Contractor: Sagaris Corp.
Amount: Total amount of Change Order # 1, plus 90 additional days
Funding: P12513.461

The purpose of this Change Order is:

The City is requesting that additional time is added to the contract, to account for part delays with the electrical components and materials that are needed to complete the scope of work based on the contract, as well as demobilization efforts to accommodate the boat show.

NET AMOUNT OF THIS CHANGE ORDER \$0,000

ADDITIONAL CONTRACT TIME BEING REQUESTED– NINETY (90) CALENDAR DAYS

THE TOTAL AMOUNT OF THIS CHANGE ORDER \$0,000



CHANGE ORDER – NO COMMISSION

Rev: 1 | Revision Date: 2/28/2023 | Print Date: 10/3/2024 I.D. Number: CONOM

This Change Order provides for all costs and schedule adjustments associated with completing the work, including materials, labor, equipment, bond, insurance, overhead, profit, impacts, and any and all related items or associated costs incurred or resulting from the items listed above, and is provided in accordance with Article 13 – Changes in the Work of the Contract.

IN WITNESS OF THE FOREGOING, the parties have set their hands and seals the day and year first written below.

Sagaris Corp.

Approved: Sagaris Corp - 10/3/24

Mehrdad Mahmoudi, President

CITY OF FORT LAUDERDALE,
a municipal corporation of the State of
Florida.



Digitally signed by David
Clemente
DN: cn=David Clemente, o=City
of Fort Lauderdale,
ou=Procurement and Contracts,
email=dclemente@fortlauderdale
.gov, c=US
Date: 2024.10.16 14:04:13 -04'00'

On behalf of:

Glenn Marcos, CPPO, CPPB, FCPM, FCPA
Chief Procurement Officer

Date: 10/16/2024

*Pursuant to Section 2-179 Code of Ordinances of
the City of Fort Lauderdale, Florida

C: Milos Majstorovic, Director – Transportation and Mobility
Kristin Thompson, Division Manager
Caroline Yeakel, Project Manager II
Financial Administrator
Project File



CHANGE ORDER – NO COMMISSION


Rev: 1 | Revision Date: 2/28/2023 | Print Date: 10/3/2024 I.D. Number: CONOM

CHANGE ORDER SUMMARY SHEET

ORIGINAL CONTRACT AMOUNT	\$559,712.00
COST OF CHANGE ORDERS TO DATE	\$0.00
COST OF THIS CHANGE ORDER	\$0.00
TOTAL:	\$559,712.00
ORIGINAL CONTRACT TIME	275 calendar days
TIME ADDED TO DATE	0 calendar days
TIME ADDED TO THIS CHANGE ORDER	90 calendar days
TOTAL:	365 calendar days

SCHEDULE OF CHANGE ORDERS TO DATE

C.O.#	DATE	DESCRIPTION	AMOUNT OF COST OR CREDIT
1	10/3/2024	Time Added Only	\$0.00





December 26, 2023

Contract Number: 526

NOTICE FOR: Mehrdad Mahmoudi
Sagaris Corp.
3660 NW 126th Avenue – Bay 6
Coral Springs, FL 33065

FROM: Caroline Yeakel
290 NE 3rd Avenue
Fort Lauderdale, FL 33301

SUBJECT: Project Number P12513, Fort Lauderdale Beach Park Parking Lot
Improvements (BID) – Notice to Proceed for **CONSTRUCTION**

1. This is your authorization to commence work under this Contract starting on 1/8/2024, with final completion of the work, including all punch list and permit close-out items, on 10/3/2024. The work shall be carried out regularly and uninterrupted with sufficient force to ensure its completion within the time specified in the Contract.
2. An electronic copy of the City's approved payment form will be provided for your use in processing all applications for payment. Please reference purchase order number PO 6580 on all applications for payment.
3. The City's Project Manager for this project will be Caroline Yeakel, Project Manager II. Please direct all communications to Caroline Yeakel, at (954) 828-3760, or at CYeakel@fortlauderdale.gov.

Sincerely,

Caroline Yeakel

Program Manager II

c: Ben Rogers, Director – Transportation and Mobility
Kristin Thompson, Division Manager
Claire Conway, Financial Administrator
File



[Department of State](#) / [Division of Corporations](#) / [Search Records](#) / [Search by Entity Name](#) /

Detail by Entity Name

Florida Profit Corporation
SAGARIS CORP.

Filing Information

Document Number P13000045625
FEI/EIN Number 38-3907942
Date Filed 05/23/2013
Effective Date 06/01/2013
State FL
Status ACTIVE

Principal Address

3660 NW 126TH AVE BAY 6
CORAL SPRINGS, FL 33065

Changed: 04/25/2021

Mailing Address

3660 NW 126TH AVE BAY 6
CORAL SPRINGS, FL 33065

Changed: 04/25/2021

Registered Agent Name & Address

MAHMOUDI, MEHRDAD
9113 N.W. 38TH DRIVE
CORAL SPRINGS, FL 33065

Officer/Director Detail

Name & Address

Title P

MAHMOUDI, MEHRDAD
9113 N.W. 38TH DRIVE
CORAL SPRINGS, FL 33065

Title VP

Fouladi, Steven

3660 NW 126TH AVE BAY 6
CORAL SPRINGS, FL 33065

Annual Reports

Report Year	Filed Date
2022	04/24/2022
2023	04/23/2023
2024	03/21/2024

Document Images

03/21/2024 -- ANNUAL REPORT	View image in PDF format
04/23/2023 -- ANNUAL REPORT	View image in PDF format
04/24/2022 -- ANNUAL REPORT	View image in PDF format
04/25/2021 -- ANNUAL REPORT	View image in PDF format
06/21/2020 -- ANNUAL REPORT	View image in PDF format
04/26/2019 -- ANNUAL REPORT	View image in PDF format
04/24/2018 -- ANNUAL REPORT	View image in PDF format
03/15/2017 -- ANNUAL REPORT	View image in PDF format
04/19/2016 -- ANNUAL REPORT	View image in PDF format
04/24/2015 -- AMENDED ANNUAL REPORT	View image in PDF format
03/20/2015 -- ANNUAL REPORT	View image in PDF format
04/09/2014 -- ANNUAL REPORT	View image in PDF format
05/23/2013 -- Domestic Profit	View image in PDF format