



**CITY OF FORT LAUDERDALE
City Commission Agenda Memo
REGULAR MEETING**

#25-0340

TO: Honorable Mayor & Members of the
Fort Lauderdale City Commission

FROM: Susan Grant, Acting City Manager

DATE: April 1, 2025

TITLE: Motion Approving Change Order No. 9 to Task Order No. 4 for Additional
Services for Construction Documents for New Police Headquarters -
AECOM Technical Services, Inc. - \$132,506 - (**Commission District 2**)

Recommendation

Staff recommend the City Commission approve Change Order No. 9 to Task Order No. 4, in substantially the form attached, in the amount of \$132,506 for additional services for construction documents with AECOM Technical Services, Inc. for the New Police Headquarters.

Background

On August 18, 2020, the City Commission approved an agreement with AECOM Technical Services, Inc. (AECOM) for consultant services for the new police headquarters (CAM #20-0589), located at 1300 West Broward Boulevard, Fort Lauderdale, FL 33312.

The project scope was for the overall project design, construction administration and management services. Task Order No. 4 - Construction Documents, executed on September 9, 2021, and first amendment executed on February 11, 2022, both included the following services: GMP coordination workshop; construction documents at 50%, 75% and 100% completion; presentations to the City, Mayor and Commission; specifications; sustainable strategies; digital models; meetings and workshops and comments review on construction documents.

The purpose of Change Order No. 9 is to provide additional services, as described under Task Order No. 4 for dumpster enclosure, cafeteria construction documents, telecommunications & audio-visual design, as well as additional construction documents for the headquarters and garage buildings.

Resource Impact

There will be a fiscal impact on the City in the amount of \$132,506 for this Change Order. Funds for this Change Order are available in the Project fund listed below.

Funds available as of March 10, 2025					
ACCOUNT NUMBER	COST CENTER NAME (Program)	CHARACTER/ACCOUNT NAME	AMENDED BUDGET (Character)	AVAILABLE BALANCE (Character)	AMOUNT
10-352-5999-521-60-6534-P12573	POLICE HEADQUARTERS	CAPTIAL OUTLAY/ CONSTRUCTION	\$152,283,719	\$6,705,500	\$132,506
TOTAL AMOUNT ►					\$132,506

Strategic Connections

This item is a FY 2025 Commission Priority, advancing the Infrastructure and Resilience initiative.

This item supports the *Press Play Fort Lauderdale 2029* Strategic Plan, specifically advancing:

- The Public Places Focus Area, Goal 5: Build a beautiful and welcoming community.

This item advances the *Fast Forward Fort Lauderdale 2035* Vision Plan: We Are Ready

This item supports the *Advance Fort Lauderdale 2040* Comprehensive Plan, specifically advancing:

- The Internal Support Focus Area
- The Capital Improvements Element
- Goal 2: Ensure adequate funding for infrastructure and capacity exists concurrent with development or redevelopment.

Attachments

Exhibit 1 - Change Order No. 9 to Task Order No. 4

Exhibit 2 - Change Orders Summary

Exhibit 3 - Amendment to Task Order No. 4

Exhibit 4 - Task Order No. 4

Exhibit 5 - Executed Agreement

Prepared by: Anthony Fajardo, Assistant City Manager, City Manager's Office
Kristin Thompson, Acting Deputy Director, Transportation and Mobility
Glenn Marcos, Chief Procurement Officer, Finance
Ronald Stein, Senior Project Manager, City Manager's Office
Caroline Yeakel, Project Manager II, Transportation and Mobility
Michelle Lemire, Procurement Administrator, Finance
Matthew Eaton, Senior Administrative Assistant, Finance

Department Head: Linda Short, Finance

Charter Officer: Susan Grant, City Manager's Office