SECOND AMENDMENT

to

INTERLOCAL AGREEMENT

Between

BROWARD COUNTY

and

CITY OF FORT LAUDERDALE

to

PROVIDE COST SHARE SUPPORT FOR THE C-12/C-13 INTERCONNECT PROJECT FOR PROVIDING INCREASED WATER CONSERVATION, RECHARGE OF THE C-12 CANAL AND IMPROVED WATER QUALITY IN THE NORTH FORK OF THE NEW RIVER

This is a Second Amendment to that certain Agreement between: BROWARD COUNTY, a political subdivision of the state of Florida, hereinafter referred to as "COUNTY",

AND

CITY OF FORT LAUDERDALE, an independent political subdivision of the State of Florida, hereinafter referred to as "CITY".

WHEREAS, COUNTY and CITY entered into an Interlocal Agreement which was approved by COUNTY on April 27th, 2010, and amended on December 6, 2011, providing for water conservation and improvements to the conveyance and management of surface waters for Integrated Water Resource Plan (IWRP) related projects which will improve the effective and efficient use of local water resources; and

WHEREAS, the parties are desirous of amending the terms of the agreement to provide for an extension of time with no changes in funding from COUNTY or CITY. The amendment is therefore deemed a no-cost amendment to the Agreement;

NOW, THEREFORE, in consideration of the mutual terms and conditions, promises, covenants and payments hereinafter set forth, COUNTY and CITY agree as follows:

- 1. The above recitals and representations are true and correct and are incorporated herein.
- 2. Article 4, Term and Time of Performance of Agreement, Section 4.1 is hereby amended as follows:
 - 4.1 This Agreement shall become effective upon execution by COUNTY and CITY and shall continue in full force and effect until midnight, thirty-six (36) months following final execution of the Agreement on December 31, 2013. In addition, the County Administrator is authorized to execute any amendments extending the term of this Agreement with the appropriate amendment prepared with the same or similar formality.
- 3. Exhibit A, SCOPE OF WORK, C-12/C-13 Interconnect Project, is hereby amended as follows:

Project Schedule and Deliverables:

The project will be completed according to the following timeframe:

Project Design – Complete in February 2010
Permitting – Complete in April 2012 December 2012
Construction – Complete in October 2012 December 2013

- 4. Except as amended herein, all other terms and conditions of the Agreement, as incorporated herein, shall remain in full force and effect.
 - REMAINDER OF PAGE INTENTIONALLY LEFT BLANK -

	hereto have made and executed this Second Y through its COUNTY ADMINISTRATOR,
authorized by Board action on	the day of, 2013, and
, authorized t	, signing by and through its to execute same.
	COUNTY
WITNESSES:	BROWARD COUNTY, through its
	COUNTY ADMINISTRATOR
Print Name:	
	By BERTHA HENRY
	
Print Name:	day of, 20
	Approved as to form by
	Joni Armstrong Coffey Broward County Attorney
	Governmental Center, Suite 423
Insurance requirements	115 South Andrews Avenue Fort Lauderdale, Florida 33301
Approved by Broward County	Telephone: (954) 357-7600
Risk Management Division	Telecopier: (954) 357-6968
By	Ву
	Michael C. Owens (Date)
Date	Senior Assistant County Attorney
MCO/gb	
C12-C13 Amendment 2 for Extension to 12-31-2013 1/4/13	d.doc
#13-058.06	

SECOND AMENDMENT TO INTERLOCAL AGREEMENT BETWEEN BROWARD COUNTY AND CITY OF FORT LAUDERDALE TO PROVIDE COST SHARE SUPPORT FOR THE C-12/C-13 INTERCONNECT PROJECT FOR PROVIDING INCREASED WATER CONSERVATION, RECHARGE OF THE C-12 CANAL AND IMPROVED WATER QUALITY IN THE NORTH FORK OF THE NEW RIVER

IN WITNESS OF THE FOREGOING, the parties have set their hands and seals the day and year first above written.

WITNESSES:	CITY OF FORT LAUDERDALE, a municipal corporation of the State of Florida:
	By
Witness Print Name	
	By LEE R. FELDMAN, City Manager
Witness Print Name	
(CORPORATE SEAL)	ATTEST:
	JONDA K. JOSEPH, City Clerk
	Approved as to form:
	CARRIE L. SARVER Assistant City Attorney