



**CITY OF FORT LAUDERDALE  
City Commission Agenda Memo  
REGULAR MEETING**

**#20-0429**

---

**TO:** Honorable Mayor & Members of the  
Fort Lauderdale City Commission

**FROM:** Chris Lagerbloom, ICMA-CM, City Manager

**DATE:** August 18, 2020

**TITLE:** Motion Approving Change Order No. 1 for the River Oaks Stormwater Park Project – Continental Construction USA, LLC - \$68,896.18 – **(Commission District 4)**

---

**Recommendation**

It is recommended that the City Commission approve Change Order No. 1, in substantially the form attached, in the amount of \$68,896.18 for the River Oaks Stormwater Park Project No. 11419 to Contract No. 12242-493 with Continental Construction USA, LLC.

**Background**

On January 7, 2020 the City Commission awarded Contract No. 12242-493 for the River Oaks Stormwater Park Project No. 11419 to Continental Construction USA, LLC for construction services in the amount of \$ 1,523,086 including allowances (CAM #19-1115).

Change Order No.1 is for additional construction services Continental Construction USA, LLC will need to perform in order to address the regulatory requirements required as part of the grant agreement the City has with the Florida Department of Environmental Protection on this project, which requires the addition of a stormwater pollution prevention plan for projects larger than 1 acre in size. Additionally, the following items will be addressed: clearing and restoration of an existing drainage culvert, removal of an existing drainage pipe, a change to the proposed entry gates, and a floor kit for the gazebo, which the Florida Department of Transportation is providing.

**Resource Impact**

There will be a fiscal impact to the City in the amount of \$68,896.18 for Change Order No. 1. Funds for this change order in the amount of \$66,875 are available in the FY2020 Community Investment Plant in the accounts listed below with \$2,021.18 contingent upon the approval and appropriation of the consolidated budget amendment CAM #20-0093 on August 18, 2020.

<i>Funds available as of July 28, 2020</i>					
ACCOUNT NUMBER	INDEX NAME (Program)	CHARACTER CODE/ SUB-OBJECT NAME	AMENDED BUDGET (Character)	AVAILABLE BALANCE (Character)	AMOUNT
470-P11419.470-6599	River Oaks Stormwater Park	Capital Outlay / Construction	\$4,004,691	\$265,315	\$66,875.00
350-P11419.350-6599	River Oaks Stormwater Park	Capital Outlay / Construction	\$0	\$0	\$2,021.18
<b>Total</b>					<b>\$68,896.18</b>

### **Strategic Connections**

This item supports the Press Play Fort Lauderdale Strategic Plan 2024, specifically advancing:

- The Infrastructure Focus Area
- Goal 1: Build a sustainable and resilient community.
- Objective: Proactively maintain our water, wastewater, stormwater, road, and bridge infrastructure.

This item advances the *Fast Forward Fort Lauderdale 2035 Vision Plan: We are Ready*.

### **Related CAM**

CAM #20-0093

### **Attachments**

Exhibit 1 – Change Order No. 1

Exhibit 2 – Contract

---

Prepared by: Dronix Suarez, Public Works  
Rares Petrica, Public Works  
Omar Castellon, Public Works  
Penelope Burger, Finance  
Debra Conyers, Finance

Department Directors: Raj Verma, Public Works  
Susan Grant, Finance