



**CITY OF FORT LAUDERDALE  
City Commission Agenda Memo  
REGULAR MEETING**

**#20-0428**

---

**TO:** Honorable Mayor & Members of the  
Fort Lauderdale City Commission

**FROM:** Chris Lagerbloom, ICMA-CM, City Manager

**DATE:** August 18, 2020

**TITLE:** Motion Approving Change Order No. 3 for the River Oaks Stormwater Park Project – Craven, Thompson & Associates, Inc. - \$132,055 - **(Commission District 4)**

---

**Recommendation**

It is recommended that the City Commission approve Change Order No. 3, in substantially the form attached, in the amount of \$132,055 for the River Oaks Stormwater Park Project No. 11419 with Craven, Thompson & Associates, Inc.

**Background**

On August 8, 2017 City staff executed Task Order No. 1 for the River Oaks Stormwater Park Project No. 11419 with Craven, Thompson & Associates, Inc. for design services under the CCNA Civil Engineering Consulting Services Contract No. 466-11723-4 in the amount of \$289,059 (CAM #17-0261). Subsequently, Change Order No. 1 was approved on April 5th, 2019 for Tree Condition Determination Services, in the amount of \$8,700 and Change Order No. 2 was issued on September 26, 2019 for additional Tree Condition Determination Services, in the amount of \$7,660, bringing the cumulative task order total to \$305,419.

Change Order No.3 is for additional monitoring and design services that Craven, Thompson & Associates, Inc. will need to perform for the successful completion of the River Oaks Stormwater Park Project, in the not to exceed amount of \$132,055. Upon approval, the total value of Task Order No. 1 will be \$437,474.

Pursuant to Section 2-177, Code of Ordinances of the City of Fort Lauderdale, Change Order No. 3 requires Commission approval due to the cumulative value of the change orders exceeding 10% of the original contract amount.

**Resource Impact**

There will be a fiscal impact to the City in the amount of \$132,055 for Change Order No. 3. Funds for this item in the total amount of \$132,055 are available in the FY 2020 Capital Investment Plan in the accounts listed below:

<i>Funds available as of July 30, 2020</i>					
ACCOUNT NUMBER	INDEX NAME (Program)	CHARACTER CODE/ SUB-OBJECT NAME	AMENDED BUDGET (Character)	AVAILABLE BALANCE (Character)	AMOUNT
470-P11419.470-6534	River Oaks Stormwater Park	Capital Outlay / Consultant Engineer	\$4,004,691	\$265,315	\$132,055
<b>Total</b>					<b>\$132,055</b>

### **Strategic Connections**

This item supports the Press Play Fort Lauderdale Strategic Plan 2024, specifically advancing:

- The Infrastructure Focus Area
- Goal 1: Build a sustainable and resilient community.
- Objective: Reduce flooding and adapt to sea level rise.

This item advances the Fast Forward Fort Lauderdale 2035 Vision Plan: We are Ready

### **Attachments**

Exhibit 1 – Change Order No. 3

Exhibit 2 – Change Order No. 2

Exhibit 3 – Change Order No. 1

Exhibit 4 – Task Order No. 1

---

Prepared by: Dronix Suarez, Public Works  
Rares Petrica, Public Works  
Omar Castellon, Public Works  
Penelope Burger, Finance  
Debra Conyers, Finance

Department Directors: Raj Verma, Public Works  
Susan Grant, Finance