

TASK ORDER NO. 1

Dated this ____ day of _____, 2012

CITY PROJECT NO. 10919

CONSTRUCTION MANAGEMENT SERVICES FOR

CITY OF FORT LAUDERDALE FIRE STATION #35 – ADDITIONAL SERVICES

Describing a specific agreement between the City of Fort Lauderdale (CITY) and CIMA Engineering Corp. (CIMA or CONSULTANT) in accordance with the terms of the Agreement for Construction Management Services dated July 31, 2010, and extended and amended on June 5, 2012, between the CITY and CONSULTANT.

GENERAL PROJECT DESCRIPTION

The scope of this task order is to compensate the CONSULTANT for additional construction management services.

SPECIFIC SCOPE OF SERVICES

Additional time and effort is required to provide (a) management and oversight of the preparation for and the demolition of the former Fire Station No. 35 and (b) management and oversight of the additional construction of eighteen (18) new parking spaces adjacent to the new Fire Station No. 35, to be constructed along NE 51st Street, which was required as part of the original land exchange to acquire the property for the new Fire Station No. 35.

PERFORMANCE SCHEDULE

The increased amount of time identified in this task order is for construction management services through November 1, 2012.

METHOD OF COMPENSATION

The services performed for items (a) and (b) noted above shall be compensated in the Not to Exceed amount of \$24,252.53.

IN WITNESS OF THE FOREGOING, the parties have set their hands and seals the day and year first written above.

WITNESSES:

(Witness type or print name)

(Witness type or print name)

(CORPORATE SEAL)

CITY OF FORT LAUDERDALE

By _____
JOHN P. "JACK" SEILER, Mayor

By _____
LEE R. FELDMAN, City Manager

ATTEST:

JONDA K. JOSEPH, City Clerk

Approved as to form:


Carrie L. Sarver, Assistant City Attorney

CONSULTANT

Witnesses:




SETH D. YESLOW
(Witness type/print name)



GILBERT A. CASANOVA
(Witness type/print name)

CIMA Engineering Corp.


By 
Jose A. Gonzalez, President


ATTEST:

By _____

Jose A. Gonzalez, as President, acknowledged the foregoing instrument before me this 27 day of July, 2012, respectively of CIMA Engineering Corp., on behalf of the corporation.

(SEAL)




Notary Public, State of Florida
(Signature of Notary Public)

Viviana Vindel
(Print, Type, or Stamp Commissioned Name of Notary Public)

Personally Known ☒ OR Produced Identification _____

Type of Identification Produced _____

☒ Cima_Lo...

ESTIMATE OF ADDITIONAL WORK EFFORT FOR FS #35

Position/Company	2012												Total Man Hours	Rate	Total Salary	Overhead 85.00%	Expenses 15.00%	Profit 5%	Total Cost	Loaded Rate
	J	F	M	A	M	J	J	A	S	O	N	D								
Professional Engineer CIMA													0	\$ 63.00	\$ -	\$ -	\$ -	\$ -	\$ -	
Project Engineer CIMA						1		0.5					247.5	\$ 43.00	\$ 10,642.50	\$ 9,046.13	\$ 1,596.38	\$ 532.13	\$ 21,817.13	\$88.15
Building Inspector CIMA													0	\$ 25.00	\$ -	\$ -	\$ -	\$ -	\$ -	
Inspector CIMA													0	\$ 24.00	\$ -	\$ -	\$ -	\$ -	\$ -	
Inspector CIMA													0	\$ 24.00	\$ -	\$ -	\$ -	\$ -	\$ -	
Inspector CIMA													0	\$ 24.00	\$ -	\$ -	\$ -	\$ -	\$ -	
Clerical CIMA													0	\$ 24.00	\$ -	\$ -	\$ -	\$ -	\$ -	
						0.2		0.2					66	\$ 18.00	\$ 1,188.00	\$ 1,009.80	\$ 178.20	\$ 59.40	\$ 2,435.40	\$36.90
																\$ -	\$ -	Total =	\$ 24,252.53	