



**CITY OF FORT LAUDERDALE**  
**City Commission Agenda Memo**  
**REGULAR MEETING**

**#13-0256**

---

**TO:** Honorable Mayor & Members  
Fort Lauderdale City Commission

**FROM:** Lee Feldman, ICMA-CM, and City Manager

**DATE:** February 19, 2013

**TITLE:** Motion to approve Change Order No. 1 – Final – Prolime Corporation for lime sludge removal at the Prospect Wellfield - \$10,671.75

---

**Recommendation**

It is recommended that the City Commission approve Change Order No. 1-Final with Prolime Corporation in the amount of \$10,671.75, for the removal of lime sludge at the City's Prospect Wellfield (P11591).

**Background**

On October 4, 2011 the City Commission approved the award of a contract to Prolime Corporation in the amount of \$2,025,000 for removal and disposal of lime sludge from the City's Prospect Wellfield. The estimated quantity of lime sludge to be removed was 300,000 cubic yards.

Due to an error by the Project Manager in tracking the truck loads, the cumulative quantity of lime sludge being removed during the course of the project exceeded the contract quantity of 300,000 cubic yards by 1,581 cubic yards. This resulted in an additional cost of \$10,671.75 (0.53% of the total contract amount) based on the approved unit rate of \$6.75 per cubic yard. To ensure errors like this are not repeated in the future, quality control procedures will be implemented and staff involved has been disciplined accordingly.

**Resource Impact**

There is a fiscal impact to the City in the amount of \$10,671.75.

AVAILABLE FUNDING:								
FISCAL YEAR	FUND	SUBFUND	FUND NAME	INDEX #	INDEX NAME	SUBJECT #	SUBJECT NAME	AMOUNT
2013	450	01	Water & Sewer - Operations	PBS670303	Fiveash Operations	3299	Other Services	\$ 10,671.75
							<b>TOTAL</b>	<b>\$10,671.75</b>

Attachment:  
Exhibit 1: Change Order No. 1

---

Prepared By: Steve Hillberg, P.E., Engineering  
Department Director: Albert J. Carbon, P.E., Public Works