

SUPPLEMENTAL NO. ONE DUNS NO. 80-939-7102	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT	FPN 418029-2-58/68-01 CONTRACT NO. ARC-40
--	---	--

The Florida Department of Transportation and the City of Fort Lauderdale _____ desires to supplement the original Agreement entered into and executed on March 10, 2014 _____ as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTION

Name Flagler Drive _____ Length 0.526 Mile _____

Termini From North Andrews Avenue to East Sunrise Boulevard _____

Description of Work:

Pedestrian Lighting and landscaping

Reason for Supplement and supporting engineering and/or cost analysis:

This Supplemental Agreement decreases the Phase 58 (Construction) TALU funds by **\$343,348.00** in order to match the Bid amount, less the non-eligible items.

This Supplemental Agreement decreases the Phase 58 (Construction) LFP funds by **\$829,487.00** in order to match the Bid amount for the non-eligible items.

This Supplemental Agreement decreases the Phase 68 (CEI) TALU funds by **\$27,283.22** in order to match the CEI Cost Estimate provided by the City.

Adjusted Exhibit B, attached hereto and made a part hereof replaces Exhibit B of the original Agreement.

ADJUSTED EXHIBIT B SCHEDULE OF FUNDING

SUPPLEMENTAL NO. ONE DUNS NO. 80-939-7102	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT	FPN 418029-2-58/68-01 CONTRACT NO. ARC-40
--	---	--

TYPE OF WORK By Fiscal Year	FUNDING				
	(1) PREVIOUS TOTAL PROJECT FUNDS	(2) ADDITIONAL PROJECT FUNDS	(3) CURRENT TOTAL PROJECT FUNDS	(4) TOTAL AGENCY FUNDS	(5) TOTAL STATE & FEDERAL FUNDS
Planning					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Planning Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Project Development & Environment (PD&E)					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total PD&E Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Design					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Design Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Right-of-Way					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Right-of-Way Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Construction					
FY: <u>2013-2014 TALU-X05</u>	\$909,652.00	(\$343,348.00)	\$566,304.00		\$566,304.00
FY: <u>2013-2014 LFP</u>	\$1,069,694.00	(\$829,487.00)	\$240,207.00	\$240,207.00	
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Construction Cost	\$1,979,346.00	(\$1,172,835.00)	\$806,511.00	\$240,207.00	\$566,304.00
Construction Engineering and Inspection (CEI)					
FY: <u>2013-2014 TALU-X05</u>	\$78,750.00	(\$27,283.22)	\$51,466.78		\$51,466.78
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total CEI Cost	\$78,750.00	(\$27,283.22)	\$51,466.78	\$0.00	\$51,466.78
Total Construction & CEI Costs	\$2,058,096.00	(\$1,200,118.22)	\$857,977.78	\$240,207.00	\$617,770.78
TOTAL COST OF THE PROJECT	\$2,058,096.00	(\$1,200,118.22)	\$857,977.78	\$240,207.00	\$617,770.78

SUPPLEMENTAL NO. ONE DUNS NO. 80-939-7102	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT	FPN 418029-2-58/68-01 CONTRACT NO. ARC-40
--	---	--

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

AGENCY CITY OF FORT LAUDERDALE

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

By: _____
 Name:
 Title:

By: _____
 Name: GERRY O'REILLY
 Title: Director of Transportation Development

Attest: _____
 Name:
 Title:

Attest: _____
 Name:
 Title:

Date: _____

Date: _____

Legal Review:

See attached Encumbrance Form for date of funding approval by Comptroller.