



City of Fort Lauderdale Segment II Shore Protection Project Construction Access and Staging Locations

	Temporary Construction Access Area	Calendar Days at each Access Site
1	Palm Avenue (Lauderdale-By-The-Sea)	57
2	NE 30 th Street	67
3	Vista Park	27
4	NE 25 th Street	30
5	NE 18 th Street	51
6	Sunrise Boulevard	46

Assumptions:

- Work will start in winter of 2014/2015
- Two access sites will be active
- Seasonal work window is from November 1 through April 30
- Daily production rate at each access site is 2,500 cy/day
- The work week equals 6 days. No work on Sunday.
- Work will be coordinated with FDOT A1A repair project

