

**SECOND RETROACTIVE CONSTRUCTION ENGINEERING AND
INSPECTION SERVICES AGREEMENT FOR A1A STREET LIGHTING AND
HARDSCAPE IMPROVEMENTS**

THIS SECOND RETROACTIVE CONSTRUCTION ENGINEERING AND INSPECTION SERVICES AGREEMENT FOR A1A STREET LIGHTING AND HARDSCAPE IMPROVEMENTS ("Agreement") made and entered into this _____ day of September, 2025, by and between the City of Fort Lauderdale, a Florida municipal corporation ("City") and Solid Consulting Engineers, Inc., a Florida corporation ("Contractor") ("Party" or collectively "Parties").

WHEREAS, the City Commission of the City of Fort Lauderdale, Florida ("City Commission"), at its meeting of March 28, 2023, awarded an Agreement for Construction Engineering and Inspection Services to Solid Consulting Engineers, Inc., for State Road (SR) A1A Streetscape and Lighting Improvements Project (Contract No. 12759-236), Project P11681 ("Original Agreement"); and

WHEREAS, the Notice to Proceed was issued on April 18, 2023, noting that all Work shall be completed by December 31, 2023. However, due to a three week work stoppage to allow access for the October 2023 boat show setup, subsequent delays due to two extreme weather events in November 2023, which resulted in several weeks of work stoppage to perform extensive sand cleanups, and the request of local business owners to delay the installation of the bollards on the west side of State Road A1A, the Agreement expired without an approved time extension. These delays were approved by City management; and

WHEREAS, the City Commission at its meeting of December 17, 2024, approved a Retroactive Agreement from December 31, 2023 (CAM #24-1093) with Solid Consulting Engineers, Inc. for the SR A1A Street Lighting and Hardscape Improvements, with a 274-day extension ending on September 30, 2024; and

WHEREAS, the Retroactive Agreement expired on September 30, 2024; and

WHEREAS, the City and Contractor are desirous of completing the Project;

NOW, THEREFORE, the Parties hereto, in consideration of the mutual covenants, agreements, terms, and conditions contained herein, agree as follows:

1.1 The recitations set forth above are true and correct and are incorporated herein. Initial capitalized terms or other such terms used herein shall have the same meaning given such terms in the Original Agreement, unless otherwise defined herein or unless the context otherwise indicates.

1.2 The Original Agreement and the first Retroactive Agreement, as well as all terms and conditions of the Original Agreement and the first Retroactive Agreement except as modified herein, are incorporated into and made part of this Agreement and are attached hereto as Exhibit A.

1.3 This Agreement will be retroactive to September 30, 2024.

1.4 The Contract Time as defined in the Original Agreement shall be understood to also include the period of time from the termination of the Original Agreement to the time of execution of this Agreement.

1.5 Exhibit D, Performance Schedule, is hereby deleted and replaced with “The Contractor shall perform the services identified in the Original Agreement within 896 days after the Notice to Proceed was issued, which is September 30, 2025.”

1.6 Anti-Human Trafficking

As a condition precedent to the effectiveness of this Agreement, the Contractor shall provide the City with an affidavit signed by an officer or a representative of the Contractor under penalty of perjury attesting that the Contractor does not use coercion for labor or services as defined in Section 787.06, Florida Statutes (2024), as may be amended or revised.

1.7 The City’s Project Manager is Gary Foster, whose address is 101 NE 3rd Avenue, Suite 2100, Fort Lauderdale, FL 33301, telephone number 954-828-6233 and email address is gfoster@fortlauderdale.gov.

[REMAINING SPACE INTENTIONALLY LEFT BLANK]

IN WITNESS OF THE FOREGOING, the Parties have set their hands and seals the day and year first written above.

CITY

CITY OF FORT LAUDERDALE, a Florida
Municipal corporation

By: _____
RICKELLE WILLIAMS
City Manager

Date: _____

ATTEST:

By: _____
DAVID R. SOLOMAN
City Clerk

Approved as to Legal Form and Correctness:
D'Wayne Spence, Interim City Attorney

By: _____
RHONDA MONTTOYA HASAN
Senior Assistant City Attorney

CONTRACTOR

WITNESSES:

SOLID CONSULTING ENGINEERS, INC., a
Florida corporation



Felix Vergara

By:


OSVALDO LARRAZABAL
President

Print Name



Daniel Meneses

Print Name

ATTEST:

By:


Secretary

(CORPORATE SEAL)



The foregoing instrument was acknowledged before me by means of ☒ physical presence
or ☐ online notarization, this 3rd day of June, 2025, by Osvaldo
Larrazabal, President of Solid Consulting Engineers, Inc., a Florida corporation.


(Signature of Notary Public - State of Florida)

Notary Public State of Florida
Suzette Zamora
My Commission HH 655341

 Expires 5/23/2029
(Print, Type, or Stamp Commissioned Name of
Notary Public)

Personally Known _____ OR Produced Identification X

Type of Identification Produced: LL21-650-77449-0