



Date: 29-Mar-17

Design Change Request

MCM Job # 672	672
Customer Fort Lauderdale Fire Rescue Department 13000 SW 1 Street Fort Lauderdale, FL 33312	
DCR #	15-28
DCR Cost	See sheet 3 of 3 for total
Revised Contract Value	TBD

MetalCraft Marine Incorporated

347 Wellington St, Kingston, Ontario
Ph: 613-542-1810 Fax 613-542-6515

Extra work/change Requested by : Fort Lauderdale Fire Rescue Ph: 954-828-4351 Fax: 954-828-6843

Costing: Estimate Fixed Price Time & Material None

Description of work to be done and costing details		Price	
Item	Description		
15	Install electric Reverso FLOCS system for 3 engines	\$ 2,531.10	\$ 2,531.10
16	Replace single with duplex Groco strainers for main engines	\$ 3,775.20	\$ 3,775.20
17	Delete aqualarm and install exhaust overheat alarm	\$ 93.60	\$ 93.60
18	Change out single AC unit from 36,000 BTU unit to 2 X 16,000 BTU Vectors Change sandblasted hull to paint, beadblasted cabin, white roof, red brow,	\$ (1,051.70)	\$ (1,051.70)
19	antifoul bottom, zolatone interior	\$ 5,387.20	\$ 5,387.20
20	Add upper hose tray lockers in top of engine air vent box	\$ 1,523.60	\$ 1,523.60
21	Add a hinged top lid for aft helm for protection	\$ 1,033.50	\$ 1,033.50
22	Add a 4" Garmin screen at aft helm showing speed and depth	\$ 1,497.60	\$ 1,497.60
23	Add a engine room camera and a aft deck camera	\$ 1,788.80	\$ 1,788.80
24	Add a handrail around entrance to cuddy, on console	\$ 1,131.00	\$ 1,131.00
25	Add lifting eyes to deck	\$ 1,609.40	\$ 1,609.40
26	Credit for Foam system	\$ (15,694.00)	\$ (15,694.00)
27	Add Vessel View screen to aft helm	\$ 1,393.60	\$ 1,393.60
28	Light bar will be moved from the mast to the roof	\$ -	\$ -
		Sub-Total	\$ 5,018.90

NON-GSA
NON-GSA
GSA
NON-GSA
NON-GSA
NON-GSA
NON-GSA
NON-GSA
NON-GSA
NON-GSA
GSA
GSA
NON-GSA

Page 2 of 4

Impact to schedule (in working days):		
Added weight:		
Approved by Metalcraft Marine Incorporated		Dated
Approved by Customer		Dated

Date: 29-Mar-17



Design Change Request

MCM Job # 672	672
Customer Fort Lauderdale Fire Rescue Department 13000 SW 1 Street Fort Lauderdale, FL 33312	
DCR #	29-37
DCR Cost	\$ -
Revised Contract Value	TBD

MetalCraft Marine Incorporated

347 Wellington St, Kingston, Ontario
Ph: 613-542-1810 Fax 613-542-6515

Extra work/change Requested by : Fort Lauderdale Fire Rescue Ph: 954-828-4351 Fax: 954-828-6843

Costing:	Estimate <input type="checkbox"/>	Fixed Price <input type="checkbox"/>	<input checked="" type="checkbox"/> Time & Material <input type="checkbox"/>	None <input type="checkbox"/>
Description of work to be done and costing details				
Item	Description	Price		
29	Remove insulation in engine room	\$ (3,788.12)	\$	(3,788.12)
30	Throttle handles will be at an angle as outlined on the rendition	\$ -	\$	-
31	Pressure governor will be installed, not a pressure relief valve	\$ -	\$	-
32	Switching to the new Elkhart electric EXM 7400 Monitor on the roof and bow	\$ -	\$	-
33	Bow monitor will have a manual open at the engineering station	\$ -	\$	-
34	Install 2 pike pole holders on the outside of the pilothouse (same as Vancouver)	\$ 665.60	\$	665.60
35	Install Amstep glowline on Interior steps High visibility glow treads	\$ 748.80	\$	748.80
36	Upgrade decals as per proof	\$ -	\$	-
37	Floring will be Loncoin II Flecs Black; Grey interior w/ grey cladged walls	\$ -	\$	-
Sub-Total			\$	(2,373.72)

NON-GSA
NON-GSA
NON-GSA

Page 3 of 4

Impact to schedule (in working days):	
Added weight:	
	2017-03-29
Approved by Metalcraft Marine Incorporated	Dated
Approved by Customer	Dated



Date: 29-Mar-17

Design Change Request

MetalCraft Marine Incorporated

347 Wellington St, Kingston, Ontario

Ph: 613-542-1810 Fax 613-542-6515

MCM Job # 672	672
Customer	
Fort Lauderdale Fire Rescue Department	
13000 SW 1 Street	
Fort Lauderdale, FL 33312	
DCR #	38 - 50
DCR Cost	\$ 31,223.38
Revised Contract Value	TBD

Extra work/change Requested by : Fort Lauderdale Fire Rescue Ph: 954-828-4351 Fax: 954-828-6843

Costing: Estimate Fixed Price Time & Material None

Description of work to be done and costing details		Price	
Item	Description		
38	Credit AM/FM radio	\$ (715.59)	\$ (715.59)
39	Upgrade Radar to 24" HD	\$ 715.59	\$ 715.59
40	Install Pac Track in Cuddy	\$ 625.30	\$ 625.30
41	Relocate Life Rings from P&S mis ship to Aft Rails	\$ -	\$ -
42	Upholstery, Black cushoins	\$ -	\$ -
43	Install customer supplied flash light cahrgers including wiring	\$ 616.20	\$ 616.20
44	install Knox Box Stbd side mount in cuddy shelf and provide Power	\$ 387.40	\$ 387.40
45	Locate Air conditioner intake FWD of head compartment	\$ -	\$ -
46	Locate 110V AC outlet in cuddy above refrigerator cabinet (Refridgerator not included)	\$ -	\$ -
47	Supply and install Sola cure blind for skylight	\$ 852.80	\$ 852.80
48	Hinges on head door on right hand side as viewed from the outside	\$ -	\$ -
49	install bumpers for the anchor locker hatch	\$ -	\$ -
50	Install Customer supplied Mobile data Terminal and Modem, GPS. Wires supplied by customer.	\$ 655.20	\$ 655.20
51	Lime Reflexite on Stern	\$ 350.00	\$ 350.00
Sub-Total		\$ 3,486.90	\$ 3,486.90


GSA
NON-GSA
NON-GSA

NON-GSA
NON-GSA

NON-GSA
NON-GSA

Sheet 1 DCR 2-14	\$ 25,091.30
Sheet 2 DCR 15-28	\$ 5,018.90
Sheet 3 DCR 29-37	\$ (2,373.72)
Sheet 4 DCR 38-	\$ 3,486.90
Mark up 0%	\$ -
Freight	

Page 4 of 4 **TOTAL** \$ 31,223.38

Impact to schedule (in working days):	
Added weight:	
 Approved by Metalcraft Marine Incorporated	2017-03-29 Dated
Approved by Customer	Dated