

City of Fort Lauderdale

*City Hall
100 North Andrews Avenue
Fort Lauderdale, FL 33301
www.fortlauderdale.gov*



Meeting Minutes

Tuesday, May 2, 2017

2:30 PM

**OR AS SOON THEREAFTER AS POSSIBLE
City Commission Conference Room**

COMMUNITY REDEVELOPMENT AGENCY BOARD

***FORT LAUDERDALE COMMUNITY REDEVELOPMENT AGENCY BOARD OF
COMMISSIONERS***

JOHN P. "JACK" SEILER - Chair

BRUCE G. ROBERTS - Vice Chair

DEAN J. TRANTALIS - Commissioner - District II

ROBERT L. McKINZIE Commissioner - District III

ROMNEY ROGERS Commissioner - District IV

LEE R. FELDMAN, Executive Director

JOHN HERBST, City Auditor

JEFFREY A. MODARELLI, Secretary

CYNTHIA A. EVERETT, General Counsel

ROLL CALL

Present 5 - Commissioner Dean J. Trantalis, Commissioner Robert L. McKinzie, Commissioner Romney Rogers, Vice Chair Bruce G. Roberts, and Chair John P. "Jack" Seiler

QUORUM ESTABLISHED

Also Present: Executive Director Lee R. Feldman, Secretary Jeffrey A. Modarelli, General Counsel Cynthia A. Everett, City Auditor John Herbst, and Sergeant at Arms Jeffrey Newman

No e-comments were submitted for this meeting

CALL TO ORDER

Chair Seiler called the meeting to order at 4:17 p.m.

MOTIONS

M-1 [17-0546](#) Motion to Approve a Two Month Extension to the Las Olas Boulevard Corridor Improvement Project Construction Contract with Skanska USA Building Inc. for a Guaranteed Maximum Price of \$49,379,324

Executive Director Feldman stated this item does not change the price. It adds a two month punch list period. Substantial completion would be at the twenty four month mark, with the additional two months for the punch list to reach final completion. In response to Commissioner Trantalis's question, Executive Director Feldman stated that when reviewing the final construction documents, it was noted no punch list period was included. The documents need to be consistent with the schedule. The two month extension is the required timeline to complete the punch list items noted at substantial completion.

Vice Chair Roberts moved to approve this item and was seconded by Commissioner McKinzie.

APPROVED

Aye: 5 - Commissioner Trantalis, Commissioner McKinzie, Commissioner Rogers, Vice Chair Roberts and Chair Seiler

ADJOURNMENT

There being no further business before the Community
Redevelopment Agency Board, Chair Seiler adjourned the meeting at
4:19 p.m.



John P. "Jack" Seiler
Chair

ATTEST:



Jeffrey A. Modarelli
Secretary