

MAR 3, 2015 BUS-1
PROVIDED BY DOUG

FOSH

Project Schedule

Funding

45 days

- Need additional funding to complete exterior rehab & roofing

Front Porch / Roof Reconstruction

- Finalize plans for permit 14 days
- Permit review 14 days
- construction 30 days

Contract for exterior window restoration

- rehab and reconstruction of existing windows 30 days

Install exterior windows

- reframe and install 14 days

Rehab exterior of building

30 days

- stabilize exterior rear addition
- replace exterior siding
- install new doors
- replace and rehab exterior fascia

Complete Roofing

21 days

Paint exterior of building

7 days

Landscape and Irrigation

14 days

Total Timeframe for Completing Exterior

174 days