

10:00 AM Registration Opens

Hard Closure Starts Between SW 5th Ave & SW 4th Ave

10:45 AM Short Program

~~X~~ 11:00 AM Ride Starts —

11:15 AM Load Out Begins

Storage Unit Re-Packed

Road Re-Opens

11:30 AM Portolets Removed

Diamonette Begins Breakdown

AAA Breakdown

Dunkin Donuts Breaks Down

11:45 AM Scissor Lifts Removed


12:00 PM Barricades Removed

Volunteers leave

12:30 PM Volunteer Captain Leaves (As Long as all is done)

1:00 PM Storage Unit Picked Up

3:45 PM Water Monster Picked Up



Snyder Park Timeline

Friday, February 19th

4:00 PM Storage Unit Dropped

Saturday, February 20th

7:30 AM Site Lead Arrives

Water Monster Dropped Off

7:45 AM Volunteer Captains Arrive

Portolets delivered (15 Units)

8:00 AM Volunteers Arrive

8:15 AM Publix Food Delivery

Begin Set-up from Storage Unit

8:30 AM Prepare Food

Ice Delivered (20 bags)

8:45 AM Prepare Coolers with Water/ Gatorade

9:00 AM UM Nurses Arrive

Mechanics Arrive

9:52 AM First Riders Arrive

12:08 PM Last Riders Arrive

12:30 PM Breakdown Begins

12:45 PM Portolets Picked Up


Water Monster Picked Up

1:00 PM Finish Breakdown

1:15 PM Volunteers Leave

Storage Unit Picked Up

1:30 PM Site Lead Leaves



WATERSTOP @ Caldwell
Pavilion

VOLUNTEER PARKING

Snyder Park

