



**CITY OF FORT LAUDERDALE  
City Commission Agenda Memo  
REGULAR MEETING**

**#17-0324**

---

**TO:** Honorable Mayor & Members of the  
Fort Lauderdale City Commission

**FROM:** Lee R. Feldman, ICMA-CM, City Manager

**DATE:** April 4, 2017

**TITLE:** Motion to Approve First Amendment to Task Order Number 28 for  
Construction Services - Southeastern Engineering Contractors, Inc. –  
\$33,206.60

---

**Recommendation**

It is recommended that the City Commission approve Amendment 1 to Task Order Number 28 for Southeastern Engineering Contractors, Inc. due to unforeseen Conditions discovered during construction amounting to \$33,206.60 bringing the total value of the task order to \$216,154.

**Background**

Section 2-127, Code of Ordinances of the City of Fort Lauderdale, specifies that “Change orders and task orders and amendments to change orders and task orders over a cumulative amount of twenty-five thousand dollars (\$25,000) shall be subject to city commission approval.”

On January 8, 2013, the City Commission approved contract 623-11048 with Southeastern Engineering Contractors for the construction of storm drainage infrastructure on an as needed basis with a contract cap of \$2,000,000 (CAM 12-2514). Task Order Number 28 was issued on Sept 8, 2016 in the amount of \$182,947.40 for the construction of the stormwater drainage system of the George T. Lohmeyer (GTL) Wastewater Treatment Plant to avoid flooding at the facility.

During construction, a drainage well had to be relocated and an additional 75 feet of well casing was required, due to unforeseen conditions, in order to obtain the design gallons per minute of discharge for adequate drainage. In addition to the added well casing, swales for water quality and the associated infrastructure were also required to be modified to complete the improvements. Amendment 1 provides for the additional work performed to complete improvements to the storm drainage system installed under Task Order Number 28.

### **Resource Impact**

There will be a fiscal impact to the City in the amount of \$33,206.60 for the amendment. Funds for this amendment in the amount of \$33,206.60 are available in the FY 2017 Community Investment Plan in the accounts listed below:

<i>Funds available as of March 2, 2017</i>					
ACCOUNT NUMBER	INDEX NAME (Program)	CHARACTER CODE/ SUB-OBJECT NAME	AMENDED BUDGET (Character)	AVAILABLE BALANCE (Character)	AMOUNT
451-P12106.451-6599	GTL Drainage System	Capital Outlay/ Construction	\$593,451	\$229,017	\$33,206.60
TOTAL AMOUNT					\$33,206.60

### **Strategic Connections**

This item is a *Press Play Fort Lauderdale Strategic Plan* initiative, included within the Infrastructure Cylinder of Excellence, specifically advancing:

Goal 2: Be a sustainable and resilient community.

Objective 2: Reduce flooding and adapt to sea level rise

This item advances the *Fast Forward Fort Lauderdale 2035 Vision Plan: We Are Ready*.

### **Attachment**

Exhibit 1 – Task Order Number 28 Amendment 1

---

Prepared by: Daniel Rey, Project Manager II  
Alan Dodd, Deputy Public Works Director

Department Director: Paul Berg, Public Works